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Citizen’s Summary of the Annual Implementation Report for year 2014 and 2015  

 

1.1 Introduction 

 

The European Maritime and Fisheries Fund Operational Programme (EMFF OP) for the 2014-2020 

programming period, formally adopted on 3rd March 2015 is based on the following Union Priorities 

(UPs) and Specific Objectives:  

 

UP1: Promoting environmentally sustainable, resource-efficient, innovative, competitive and 

knowledge-based fisheries 

 Specific Objective 1 - Reduction of the impact of fisheries on the marine environment, 

including the avoidance and reduction, as far as possible, of unwanted catches (public eligible 

allocation €200,000); 
 

 Specific Objective 4 - Enhancement of the competitiveness and viability of fisheries 

enterprises, including of small-scale coastal fleet, and the improvement of safety and working 

conditions (public eligible allocation €10,730,572); 
 

 Specific Objective 5 - Provision of support to strengthen technological development and 

innovation, including increasing energy efficiency, and knowledge transfer (public eligible 

allocation €200,000); 
 

 Specific Objective 6 - Development of professional training, new professional skills and 

lifelong learning (public eligible allocation €500,000). 

 

UP 2: Fostering environmentally sustainable, resource-efficient, innovative, competitive and 

knowledge- based aquaculture 

 Specific Objective 3 - Protection and restoration of aquatic biodiversity and the 

enhancement of ecosystems related to aquaculture and the promotion of resource-efficient 

aquaculture (public eligible allocation €3,306,822) 

 

UP3: Fostering the implementation of the Common Fisheries Policy 

 Specific Objective 1 - Improvement and supply of scientific knowledge as well as the 

improvement of the collection and management of data(public eligible allocation €4,426,910); 
 

 Specific Objective 2 - Provision of support to monitoring, control and enforcement, thereby 

enhancing institutional capacity and the efficiency of public administration, without increasing 

the administrative burden (public eligible allocation €5,731,003). 

 

UP5:  Fostering marketing and processing 

 Specific Objective 1 - Improvement of market organisation for fishery and aquaculture 

products (public eligible allocation €469,771). 

 

UP6:  Fostering the implementation of the IMP. 

 Specific Objective 1 – Development and implementation of the Integrated Maritime Policy 

(public eligible allocation €1,600,000). 
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In order to achieve these funding priorities, an analysis of the local context’s strengths, weaknesses, 

opportunities and threats (SWOT analysis) along with a needs assessment of the fisheries and 

aquaculture sectors were undertaken during the drafting process of the EMFF OP which resulted in the 

identification of a number of highlighted EMFF measures to be implemented through the EMFF OP. This 

process in addition to feedback gathered through consultations held with the relevant stakeholders 

served to ensure that identified issues in the Maltese fisheries and aquaculture sectors are addressed.  

 

1.2 Overview of the Implementation of the Operational Programme 

 

Following the adoption of the EMFF OP on 3
rd

 March 2015, the official launch of the programme was 

held on 26
th
 March 2015 which was subsequently followed by the first EMFF Monitoring Committee 

Meeting held in May 2015. 

 

In order to continue steering its way into the EMFF Programme whilst also ensuring that the necessary 

tasks and activities are implemented prior to the issuance of EMFF calls, in 2015 the Managing Authority 

(MA) worked on a number of critical documents such as the Admissibility and Selection Criteria adopted 

by the EMFF Monitoring Committee, the Monitoring Committee’s Terms of Reference and the EMFF 

Manual of Procedures.  

 

With the aim of attaining its formal designation as Managing Authority, works also started in 2015 on the 

drafting of the Description of Management and Control Systems, the Project Selection Manual and the 

National Eligibility Rules for the EMFF Programming period.  Development and testing of the modules 

comprising the EMFF Database was also conducted taking into consideration simplification measures 

such as the introduction of online applications adopted in the OP.  

 

With reference to the issuance of calls, although no calls were launched in 2015 following the adoption of 

the EMFF OP in March 2015, MA preparatory tasks were undertaken between November and December 

2015 for the first EMFF call for applications under Union Priority 3 (UP3) – Fostering the implementation 

of the Common Fisheries Policy (CFP), Article 77 Data Collection which was subsequently launched 

through a restricted call in March 2016.   

 

In view of the effective implementation of the EMFF OP, its Union Priorities and related measures and 

especially in relation to the preparatory MA activities for the issuance of the initial EMFF calls for 

applications, towards end 2015 and beginning 2016, the MA kept in contact with the respective 

stakeholders. This also served to prioritise the calls to be issued and thus the measures to be 

implemented in 2016 and 2017.  

 

 

1.3 Issues affecting the Performance of the Programme and measures taken to address them 

 

Although major issues affecting the performance of the programme were not encountered by Malta 

between 2014 and 2015, the MA notes that certain delays resulted in the implementation of the EMFF 

programme in terms of issuance of calls due to the late adoption of the EMFF Operational Programme 
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and also due to resource constraints taking into consideration the fact that in 2015 MA resources were 

shared between the implementation of the EMFF programme (2014-2020) and the closure of the EFF 

Programme (2007-2013). 

 

In this regard, with the aim of minimising the risks of the delay in programme implementation, MA efforts 

in 2015 were focused on ensuring that the necessary resources, tasks and activities as described in 

Section 2 of this report were available and implemented in time in preparation for the issuance of EMFF 

calls. EMFF tasks implemented by the MA in 2015 in this regard revolved around ensuring that the 

requirements and obligations deriving from the Regulation (EU) 1303/2013 and Regulation (EU) 

508/2014 such as the official launch of the EMFF programme, the setting up of the monitoring committee 

and its terms of reference and requirements in relation to the designation of the MA are met by the MA 

and its stakeholders (where applicable).   

 

MA preparatory tasks implemented between mid to end 2015, helped to facilitate and speed up the 

process for the issuance of the first call for proposals issued in 2016 which shall be subsequently 

followed by other calls between 2016 and 2018.  

 

Taking into consideration the Performance Framework of the EMFF programme and its set targets and 

indicators, as in 2014 and 2015, the MA shall continue maintaining contact throughout the programming 

period, with its beneficiaries and stakeholders to ensure that any issues affecting the performance of the 

programme are addressed.  

 

1.4 Evaluations of the EMFF Operational Programme 

 

In preparation for the 2014- 2020 EMFF programming period, the first phase of evaluation for the EMFF 

Operational Programme was implemented by the MA through the Ex-ante evaluation and Strategic 

Environmental Assessment (SEA) on the European Maritime and Fisheries Fund for the 

programming period 2014-2020. 

 

This evaluation was carried out in line with the requirements set out in Article 55 of Regulation (EU) No 

1303/2013 of the European Parliament and of the Council with the overall aim of improving the quality of 

the design of the EMFF OP and verifying whether its objectives and targets can be reached. 

Recommendations and feedback provided through the Ex-ante Evaluation and the Strategic 

Environmental Assessment was taken into consideration in the EMFF OP.  

  

Subsequent to this towards end 2015 and beginning 2016, the MA drew up and circulated an evaluation 

plan to EMFF Monitoring Committee members on 2nd March 2016 in accordance with Section 10 of the 

EMFF Operation Programme. Since this activity was completed in 2016, details on the Evaluation Plan 

will be provided in the Annual Implementation Report for the year 2016 to be submitted in May 2017.  

 

 
 

 
 


