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In 2018, the Managing Authority and the Maltese National Coordination Authority with the support 

of the Joint Secretariat supported the implementation of the programme’s axes. In particular: 

 Projects’ start and implementation  

 Supporting actions for a sound implementation, management, monitoring and monitoring 

of the programme 

1. Physical and financial implementation of the Axis 

Regarding Axes I, II, III in February, the MA published the ranking lists of projects eligible for 

funding, rejected and inadmissible for the assessment phase approved by the MC on 14-

15/12/2017 (SO 2.1, 3.1 and 3.2) and the lead partners of the 8 projects eligible for funding 

started their activities 

Regarding Axis I, in May the MA published the ranking list of projects eligible for funding, rejected 

and inadmissible for the assessment phase approved by the MC and by the ExC (SO 1.1 and 2.2) 

and the lead partners of the 7 projects eligible for funding started their activities 

Overall, the Public Notice 01/2016 financed n. 15 project proposals made up of 78 bene.2ficiaries 

(46 Italian and 32 Maltese ones) and from a financial point of view, it provided for an ERDF budget 

of € 32.404.020 corresponding to 79% of the programme resources. Projects funded absorbed € 

21.971.279 of ERDF resources, corresponding to 67% of resources allocated. The ERDF savings 

were € 10.432.741. 

 Axis 1 - SO 1.1 - IP 1b - 6 projects  

 Axis 2 - SO 2.1 - IP 3a - 2 projects  

 Axis 2 - SO 2.2 - IP 8e - 1 project  

 Axis 3 - SO 3.1 - IP 6d - 2 projects  

 Axis 3 - SO 3.2 - IP 5.b - 4 projects  

Having regards Axes I, II, III, It is hereunder reported a summary about the 15 approved projects 

with the related financed amounts 

Axis I - SO 1.1  

MICRO WATTS Wastewater treatment system through photocatalytic surfaces and re-use in 

domestic and corporate contexts to improve the quality of life. 

Project foresees funding for € 2.218.537  

BYTHOS Sustainable management of resources deriving from waste produced by the fishing and 

catering industries in Sicily and Malta in order to reduce the risks associated with waste disposal. 

 Project  foresees funding for € 1.828.681. 

MEDIWARN Monitoring system for the acquisition in real time of the patients’ vital parameters 

through the use of a peripheral sensory system equipped with artificial intelligence.  

Project  foresees funding for € 1.379.145. 

ITAMA Creation of innovative ICT tools for health services aimed at improving the early diagnosis 

of autoimmune diseases, especially celiac disease in the Mediterranean area. 

Project foresees funding for € 1.379. 

NATIFLIFE Development of assistive technology to facilitate the de-hospitalization of elderly people 

at nursing homes, reducing costs for the health care system.  
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Project  foresees funding for € 912.240. 

I-ACCESS Development of innovative solutions to improve cultural and physical accessibility of 

cultural heritage in historical centers. 

Project foresees funding for € 975.737.   

Axis II - SO 2.1 

ENISIE Creating and strengthening companies in the area of social enterprise and social 

responsibility through experimenting new services for social business. 

Project foresees funding for € 1.223.878.  

I KNOW Creation of a service hub to encourage the formation and empowering of entrepreneurial 

actions, to reach faster end markets and increase competitive performance. 

Project foresees funding for € 1.315.888. 

Axis II - SO 2.2 

JOB MATCH 2020 Creation of a cooperation centre to promote the harmonization of recruitment 

processes, the mobility of workers and their qualification.  

Project  foresees funding for € 541.582. 

Axis III - OS 3.1 

HARMONY Integrated measures for monitoring and controlling the integrity of seabed and their 

species and tuning measures to manage Natura 2000 marine sites and habitats. 

Project foresees funding for € 1.377.467. 

SIMASEED Improvement of conservation status of wild flora in Natura 2000 threatened habitats to 

promote their use in environmental restoration and in the nursery sector. 

Project foresees funding for of € 1.537.121. 

Axis III - OS 3.2 

CALYPSO SOUTH Enlargement of the HF radar observation system for monitoring the Sicilian 

Channel in case of deliberate actions of oil-spil into the sea and installation of weather stations to 

further support services for navigation in harbors. 

Project foresees funding for € 2.125.000  

SIMIT THARSY Implementation of a tsunami warning system for population, strengthening of the 

Sicilian-Maltese civil protection equipment and drafting guidelines for the coastal municipalities to 

use for an immediate intervention in case of natural disasters.  

Project foresees funding for € 2.125.000. 

BESS Management system of environmental niches - pocket beaches – namely, small beaches 

limited by natural headlands, which are a naturally resilient response to the effects of climate 

change. 

Project foresees funding for € 1.763.205. 

NEWS Development of an integrated system to monitor risks coming from sea, to early warn 

population about risks and to activate safety measures to prevent damages for the population. 
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Project foresees funding for € 1.112.943. 

From a financial point of view, on 31/12/2018 the Axes I, II, III registered an absorption of ERDF 

resources certified to the EC of € 678.010,15 

Referring to Axis IV, implementation, management, monitoring and surveillance activities assured 

the following results: 

 designation of the MA and of the CA, ratified with Resolution of the Regional Government 

n. 246 of 05/07/2018 

 achievement of N+3 disbursement target through the submission of a request for payment 

of € 1.298.876,70 of ERDF resources against an expected disbursement target of € 

803.209,27 

 partial achievement of the performance framework indicators 

 JS staff completion through a junior assistant recruitment  

From the financial point of view, on 31/12/2018, Axis IV registered an absorption of ERDF 

resources certified to the EC of € 620.856,58 for 8 operations. 

2. 2018 Disbursement target 

In 2018 Program achieved the N+3 disbursement target. 

The foreseen ERDF amount at the end of the year was equal to € 803.209,27. 

The ERDF disbursement amount certified and inserted in the DDr presented to the European 

Commission at the date of 31/12/2018 was equal to € 1.298.876,73. Hereunder the detailed 

amounts for Axis: 

 Axis 1 - SO 1.1 –IP 1b – 6 projects  

 Axis 2 - SO 2.1 –IP 3a – 2 projects 

 Axis 2 - SO 2.2 – IP 8e - 1 projects 

 Axis 3 - SO 3.1 – IP 6d - 2 projects  

 Axis 3 - SO 3.2 –IP 5.b - 4 projects  

3. Performance Framework 

Here following a summary of physical indicators set out in the framework of effectiveness of the 

implementation and of the projects - financed under each specific objective and investment 

priorities - which contribute to the enhancement of their intermediate targets. 

Axis I 

Within Axis I, output indicator set out in the performance framework is common indicator CO04 

Number of enterprises that receive non-financial support for which an intermediate target is 

foreseen for 2018 equal to n. 10 enterprises. Indicator measures the number of companies that 

obtain benefits deriving both from development of services realized by clusters and districts of the 

area, and from the pilot actions carried out by the research centers in favor of productive system. 

Natiflife is the project that contributes to the achievement of target value set for 2018 through n. 

10 enterpreses involved in research activities aimed at developing innovative solutions in the 

context of technologies for living environments. 

Axis II 

With regard to specific objective 2.1, output indicator set out in the performance framework is the 

common indicator CO03 Number of enterprises receiving financial support other than subsidies for 
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which an intermediate target is foreseen for 2018 equal to n. 1 company. Indicator takes into 

account the number of companies receiving financial benefits both to ensure the creation and 

enhancement of social innovation actions within the area and to launch innovative start-ups in 

sectors related to safeguarding the environment and to quality of life and citizens’ health 

improvement. Enisie is the project that contributes to target value achievement set for 2018 

through n. 2 enterprises involved in the provision of experimental services, in collaboration with 

banking institutions, institutional investors, and European crowd-sourcing platforms for companies 

with a social vocation. In particular, through the SocialChallenges.eu platform have been funded 

two Sicilian startups (Urban Works S.r.l.s and Moodika S.r.l.). 

With regard to the specific objective 2.2, output indicator set out in the performance framework is 

the specific indicator 2.2.2. Companies (micro, small and medium) that activate internships for 

which an intermediate target is foreseen for the 2018 equal to n. 10 enterprises. The indicator 

takes into account the number of private and public bodies in the cooperation area allowing the 

start of professional internships for young people and new graduates. Job Match project 

contributes to the achievement of the target value set for 2018 through n. 10 enterprises 

involved in the activities of: companies selection in Blue economy and Circular economy sectors 

those being suitable for hosting mobility participants in Sicily and Malta; involvement of local 

stakeholders in defining the training program and internships. 

Axis III 

With regard to specific objective 3.1, the output indicators included in the performance framework 

are: a) the specific indicator 3.1.1. Restoration and enhancement interventions of the areas of the 

Natura 2000 network for which an intermediate target is foreseen for the 2018 equal to n. 3 

interventions. The indicator takes into account the number of specific restoration actions and in 

situ remediation carried out within the Natura 2000 network area. Harmony project contributes to 

the enhancement\achievement of the target set for 2018 through n. 2 interventions: an 

intervention relating the inventory activity of cross-border biodiversity in Natura 2000 sites and 

habitats; an intervention relating to the Network activity of subjects involved in data collection 

through Local Ecological Knowledge on the seabed integrity and on non-indigenous species. b) the 

specific indicator 3.1.3. Awareness raising campaigns for the correct use of protected areas for 

which an intermediate target is foreseen for the 2018 equal to n. 1 awareness campaign. The 

indicator takes into account the number of awareness campaigns for the correct use of protected 

areas. These activities include specific interventions for the monitoring and control of invasive 

species, the strengthening of environmental information centers as well as the financing of 

observation points, accesses and infrastructures for educational purposes that contribute to the 

promotion of protected areas in the area. Harmony project contributes to the achievement of the 

target value set for 2018 with n. 1 awareness campaign aimed at shared evaluation of impacts 

that can derive from the application of methodologies proposed on existing procedures in order to 

receive feedback for any uptake of the implemented processes. 

Regarding the specific objective 3.2, the output indicator included in the performance framework is 

the specific indicator 3.2.1 Surface covered by pilot measures for mitigating the effects of climate 

change for which an intermediate target is foreseen for the 2018 equal to 112.500.000 sq. 

meters of surface. In particular, indicator takes into account the surface area of the area 

covered by pilot actions for monitoring, prevention and adaptation to marine hazard, aimed at 

studying the meteorological and marine conditions of the area and at creating small 

infrastructures. Projects that contribute to the achievement of target value set for 2018 are: BESS 
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with an area of 80 sq.km corresponding to n. 110 pocket beaches characterized by detailed 

bathymetric surveys and surveys using drones; NEWS with 1.000 sq.km of surface area 

covered by a monitoring system for the characteristics of wave motion. 

With regard to financial indicators, the following is shown: 

 Indicator 1.1b expenditure declared to the EC: target value set for 2018 is € 2.637.129, the 

certified amount for projects financed under Axis I is € 801.410,39 equal to 30% of target 

value. 

 Indicator 2.1b expenditure declared to the EC: target value set for 2018 is € 1.318.565, the 

certified for projects financed under Axis II is € 82.923,25 equal to 6% of the target value. 

 Indicator 3.2b declared expenditure to the EC: the target value set in 2018 is € 3.581.408, 

the amount certified for projects financed under Axis III is € 1.037.085,68 equal to 29% of 

the target value. 

Failure in achieving financial indicators targets is due to the insufficient number of projects funded 

under the 1/2016 notice which led to significant savings. 

4. Information and communication 

CP communication plan describes communication activities and tools that contribute to the 

achievement of the CP's objectives. Information and communication measures ensure the 

accessibility of information to the various target groups, including disadvantaged ones. 

The activities carried out in 2018 in the field of web services were aimed at ensuring easy 

accessibility to program documents and at informing beneficiaries and the public about facts and 

events relevant for the Program. 

The activities carried out in 2018 in the context of publications and information materials were 

aimed at informing the beneficiaries about the correct use of the program resources, ensuring 

their sound management. 

The activities carried out about events and seminars had the goal of training potential beneficiaries 

and beneficiaries about methods of project proposals presentation and methods for sound project 

management. 

In the context of the communication and diffusion events is highlighted the EC Day participation 

through the realization of a "Heritage Walking Tour", in Palermo, and a publication of an online 

booklet showing an updated summary of all selected projects in the INTERREG programmes 

framework in which Malta takes part. 

5. Programme contribution to inclusive, sustainable and smart growth 

 The strategic orientation of the INTERREG V-A Italy-Malta cooperation program contributes to the 

three priorities identified by the European Union in the context of the Europe 2020 strategy: 

 smart growth - developing an economy based on knowledge and innovation; 

 sustainable growth - promoting a more resource efficient, greener and more competitive 

economy. 

 inclusive growth - promoting an economy with a high employment rate, which facilitate 

economic, social and territorial cohesion 

Smart growth 
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Program has aimed to increase the competitiveness of micro, small and medium-sized enterprises 

operating in the R&I sectors in order to contribute to the development of innovative systems, 

products and services in the key sectors identified by the program: safeguarding the environment, 

territory and sea safekeeping, cultural heritage, quality of life and citizens’ health. 

In this regard, the program identified a target value of 100 companies that, by 2023, will adopt 

innovative technologies and services on a cross-border level in the sectors of cultural heritage, the 

quality of life and health of citizens. 

As of 31/12/2018, a total number of 6 projects have started their activities in the framework of 

program Axis I dedicated to research and innovation, indicating an expected result of 39 Italian 

and Maltese companies that at the end of their respective projects will adopt innovative 

technologies and services 

Sustainable growth 

The program concentrates resources on joint actions that aim to recover habitats and to enhence 

their knowledge (migratory routes, fish species, fauna, etc.) determining an improvement of the 

natural heritage of the territories that favors their development and growth. 

In this regard, the program has set the goal of extending biodiversity protection actions to a 100 

square km marine area where there are sites and protected marine areas. Similar protection 

initiatives are addressed to land areas in an area of 150 sq. Km. 

Up to 31/12/2018, a total number of 2 projects have started their activities under the program Axis 

III-SO 3.1 dedicated to safeguarding terrestrial and marine biodiversity, indicating an expected 

result of 100 Kmq of sites and marine areas subject to monitoring and control and a plan of joint 

actions for the protection of biodiversity and 4 sq km of land surface subject to environmental 

restoration actions. 

Furthermore, the program faces to territorial needs to reduce the pressure on natural heritage 

caused by environmental factors, such as climate change, as well as the need to improve actions 

to mitigate environmental risks caused by human factors. 

In this regard, the program has set the objective of extending the area monitored by cross-border 

technological systems to an additional 23.750 sq. Km. 

At the date of 31/12/2018, a total number of 4 projects have started their activities under the 

program Axis III-SO 3.2 dedicated to risk prevention. These projects work mainly on the marine 

side, remotely monitoring the evolution of 83 square kilometers of coastal system; monitoring a 

Sicily Channel marine area of of 5.000 square kilometers to improve the foretelling capabilities of 

catastrophes from the sea; covering an area of 10 sq. km with alert systems for coastal 

populations; monitoring a Sicily Channel marine area of 6.300 square kilometers in which 

deliberate spills of hydrocarbons are carried out by ships in transit. 

Inclusive growth 

The program concentrates resources on actions aimed at favoring the mobility of workers and the 

absorption of human capital living within the area (especially young graduates and/or 

researchers). 

In this regard, the program has set the objective of increasing the number of workers participating 

in cross-border mobility initiatives by 100. 
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Ay the date of 31/12/2018, a project started its activities in the framework of Axis II by providing 

counseling, tutoring, recruiting, human resources management services for the two countries and 

promoting memorandums of understanding to encourage cross-border mobility of 20 young 

workers from the two areas at 10 Italian and Maltese companies. 


