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ABSTRACT 
 
This document constitutes the ‘Final Implementation Report’ of the Italy-Malta Cross-Border Cooperation 
Programme 2007-2013 and  outlines the final implementation status. 
 
The report has been drafted in accordance with the provisions of Art. 67 of Reg. (EC) No 1083/2006,  with  
Annex XVII entitled “annual report and the final report” of Reg. (EC) 1828/2006 and with the information 
provided for in Annex 1 with the Guidelines on the closure of the 2007-2013 Structural Funds under 
Commission Decision C (2015) No 2771 of 30/04/2015 amending Decision C (2013) No 1573 of 20-02-2013. 
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2. OVERVIEW OF THE OPERATIONAL PROGRAMME 
2.1 Results and progress analysis 

2.1.1 Material progress of the Operational Programme  

The programme indicators as envisaged by the OP that highlight the achieved objectives in comparison to the 
significant achievements of the Operational Programme are shown in Table 1 below. 

Table 1.A Degree of cooperation of the projects on a programme level  

LEVEL OF COOPERATION OF PROJECTS AT PROGRAMME LEVEL 

Programme Indicators 
Unit of 

measure* 
Baseline Objective 

Progress 2013 
Progress 

SFC 
2007  

2010 2011 2012 2013 2014 2015 

Projects that respect at least two 
of the 
following criteria: joint 
development, joint 
implementation, joint personnel, 
joint financing. Cod 42 SFC2007 

Percentage 
(%) of total 

projects 
0 20% 0 6% 5% 4% 4% 4% n. 1 

Projects that meet at least three 
of the 
following criteria: joint 
development, joint 
implementation, joint personnel, 
joint financing. Cod 43 SFC2007 

Percentage 
(%) of total 

projects 
0 55% 0 12% 14% 16% 16% 16% n. 4 

Projects that respect all of the 
following 
criteria: joint development, joint 
implementation, joint staff, joint 
financing. Cod 44 SFC2007 

Percentage 
(%) of total 

projects 
0 25% 0 82% 82% 80% 80% 80% n. 20 

*Figures refer to the elaboration of data concluded in 2016 

The table shows the percentage of operations approved (17 ordinary projects and 8 strategic projects) at the 
end of the programme compared to the cooperation arrangements provided for by Article 19 of Regulation 
1080/2006, activated by each project for its management.  

In detail, on the basis of data entered by the lead partner in the project proposal within the Application Form, 
Section A.4, for ordinary projects, and Section C (paragraph 27), for strategic projects, we recorded for each 
operation approved which cooperation mode the former would have guaranteed during the implementation of 
the project (joint development, joint implementation, joint staffing, joint financing).  

For greater clarity, the column “Progression 2015 SFC2007” contains data expressed according to the unit of 
measure “project number” in line with what has been entered on the SFC2007 system for indicators with code 
42, 43 and 44. 

Processed data confirm the full achievement of the target set for the Programme indicator “Projects that meet 
all four of the following criteria: joint development, joint implementation, joint staffing, and joint financing.” 
Indeed, 80% of 25 operations carried out, 17 of which were financed under the call for tenders of ordinary 
projects and 8 under the call for tenders of strategic projects, comply with all the cooperation arrangements 
provided for by Article 19 of Regulation 1080/2006. The result achieved exceeds by 55 percentage points the 
estimated target value for the indicator, and justifies the failure to achieve the target values of “Projects 
indicators that met at least two of the following criteria: joint development, joint implementation, joint staffing, 
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joint financing” and “Projects that meet at least three of the following criteria: joint development, joint 
implementation, joint staffing, joint financing”.  

Finally, the percentage figure of 80% of the operations that meet all four modes of cooperation established by 
the Regulation shows great liveliness and proactivity by the beneficiaries of cooperation areas that, on the 
basis of institutional networks established by the previous 2004-2006 Italy-Malta cooperation programme, 
have brought to fruition mature and concrete project proposals that are able to meet the OP objectives. 

Below is the list of results obtained relative to the degree of cooperation at Programme level. These data were 
processed through the review of the final reimbursement requests submitted by the Leaders of ordinary and 
strategic projects throughout the programming cycle. 

Table 1.B Degree of projects’ cooperation within the programme context 

NATURE OF COOPERATION AT PROGRAMME LEVEL 

Programme 
Indicators Unit of Measure* Baseline Target 

Progress 

2010 2011 2012 2013 2014 2015 

Projects that 
promote the 
common use of  
infrastructure 

Percentage 
(%) of total 

projects 
0 10% 0 12% 35% 32% 36% 40% 

Projects that 
develop 
partnerships in the 
public services 
sector 

Percentage 
(%) of total 

projects 
0 15% 0 6% 24% 44% 48% 56% 

Projects that reduce 
isolation through 
better transport 
accessibility, ICT 
networks and 
services 

Percentage 
(%) of total 

projects 
0 15% 0 0% 12% 20% 20% 28% 

Projects that 
encourage and 
improve the 
protection and 
common 
management of the 
environment 

Percentage 
(%) of total 

projects 
0 20% 0 12% 41% 52% 52% 72% 

Projects that 
contribute to the 
management of 
natural and 
anthropic risks 

Percentage 
(%) of total 

projects 
0 10% 0 6% 24% 32% 36% 40% 

Projects that 
promote R & ST 
and innovative 
networks 

Percentage 
(%) of total 

projects 
0 10% 0 0% 24% 36% 36% 52% 

Projects that jointly 
promote tourism in 
the 
cross-border area 

Percentage 
(%) of total 

projects 
0 20% 0 0% 18% 28% 48% 28% 

Public institutions 
(regional, local) that 
cooperate on a 
cross-border level 

Number 0 100 0 11 66 256% 20% 482 
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From data processed, it can be surmised that the target values for each individual Programme indicator have 
been fully achieved.  

In particular, as regards the first indicator “Projects that promote the common use of infrastructure”, 40% of 
operations, equal to 10 projects out of a total of 25, has promoted the common use of infrastructure through 
interventions which, among others, have made possible the following: use of a public space for the realization 
of the Sicily-Malta HUB, whose use benefits on average 400 people per year (The Hub Project); recovery and 
accessibility of archaeological sites in Sicily (Cava Celone, Cisternazzi and Donnafugata), and in Malta (St. 
Augustine, and Ta’ Bistra) (Archaeotur Project); realization of 3 info points in Malta and Sicily for the remote 
reservation system through the use of new technologies that have favored the integration of Sicilian and 
Maltese territories as well as the hospitality and enjoyment of the sites (Obimed Project ); realization of 5 
cross-border cycle tourism packages, through the modernization of existing infrastructure and the adaptation 
of accommodation with services for bike tourists (Sibit Project); realization of 4 CEAs, “Centres for 
Environmental Education”, for the start of the pilot project aimed to raise awareness and contextual 
presentation of the distinctive elements of marine protected areas (Panacea Project); acquisition and 
installation of 4 HF radars for the monitoring of surface waves and currents in the Strait of Sicily, in order to 
optimize interventions in the event of deliberate or accidental hydrocarbon spills  (Calypso Project); 
development of an Information System capable of identifying the level of breast cancer risk in the female 
population, classifying it as low, medium and high, through the analysis of family and environmental factors 
(ImagenX Project).  

The second indicator shows the percentage of 56%, corresponding to 14 operations that have developed 
partnerships in the public service sectors. Among the activities of interest there are: commissioning activities of 
the Siracuse Hub with international networks (The Hub Project); realization of 3 public services such as the 
implementation of a technological platform, a tele-reservation system, and the assembly of 4 free WI-FI areas 
to provide targeted services to tourists (Obimed Project);  involvement of nine bodies, authorities and 
institutions having expertise in environmental matters, in ecological restoration and optimization of the 
management of Natura 2000 sites included in the Simbiotic Project. In relation to this indicator, projects which 
have contributed to the achievement of the expected target have involved public bodies having expertise in 
activities that included: improvement of energy efficiency in ports and reduction of CO2 emissions in the 
cooperation areas (Port Pvev Project); creation of operational tools to support local administrators and 
maritime traffic operators, useful to limit the harmful effects of pollution from industrial, commercial, fishing and 
recreational marine traffic in the Strait of Sicily (Biodivalue Project); completion of the analysis of respiratory 
diseases in the Maltese and Sicilian territories linked to population exposure to pollutants (ImagenX Project); 
definition of the technical features of HF antennas installed on both Maltese and Sicilian coasts (Calypso 
Project).  

The third indicator shows the percentage of 28% which corresponds to 7 operations aimed to reduce 
isolation through improved access to transport, ICT networks and services. In particular, among the activities 
that contributed to the achievement of the estimated target, we include: promotion of “heritage trails” of 
archaeological sites through the activation of 4 digital totems (Archaeotur Project); use of networks and 
services created in the context of the Sicily-Malta HUB (The Hub Project); realization of 2 2.0 web applications, 
one for the IOS operating system and the other for the Android system, for the dissemination of tourist routes 
and the involvement of the younger members of the Sicilian and Maltese population aimed at the promotion of 
exchanges among young people hinging on English language and Mediterranean identity (Obimed Project); 
installation of signalling and informative multimedia totems aimed to deliver tourism-road information services 
(Streets Project); creation of a sophisticated information system to assess the level of breast cancer risk in the 
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female population within the cooperation area, taking into account environmental and family factors (Imagenx 
Project). 

In relation to the fourth indicator, 72% of operations, equal to 18 projects, encourages and enhances the 
protection and joint management of the environment. The most significant actions that have most contributed 
to the achievement of this value concern: involvement of public and private organizations in awareness-raising 
activities focusing on compliance and environmental management (The Hub Project); green culture 
awareness, aimed to safeguard the natural and cultural heritage through the promotion of sustainable tourism 
(Garmed Project); creation of cross-border cycling routes (Sibit Project); monitoring of groundwater (Moriso 
Project); completion of 6 studies on the environment and marine biodiversity in protected areas that provide for 
the establishment of ecological models (Panacea Project); implementation of ecological restoration activities of 
an area spanning 63,700 square meters (Simbiotic Project); collection and organization of information data 
useful for cataloguing and recording maritime traffic in Maltese and Sicilian waters (Biodivalue Project); crafting 
of 3 Local Action Plans RES for territories involved in the Resi Project; implementation of guidelines for the 
prevention of health effects in people who live in at-risk environments due to the presence of pollutants 
(Respira Project); identification of suitable solutions to define a reduced environmental impact by production 
activities aimed to improve environmental sustainability levels in Sicilian and Maltese wine regions (Vienergy 
Project); implementation of a stable and operating procedure for the monitoring of marine currents in the 
channel of Sicily by the use of an observation system based on HF (High Frequency) radars (Calypso Project); 
realization of 3 solar charging stations for electric bicycles and dissemination of electric mobility measures in 
port areas (Port Pvev Project); analysis of geomorphological and stratigraphic-structural type which made 
possible the calculation of the vulnerability of Sicily and Malta following natural disasters (Simit Project). 

The fifth indicator shows the percentage of 40%, corresponding to 10 operations that contribute to the 
management of natural and anthropic risks. The significant changes that contributed to the achievement of the 
indicator concern: identification of a practical model of sustainable management for 6 gardens, both for cultural 
and structural aspects and for socio-economic ones. The application of this model led to the completion of two 
pilot projects which allowed the improvement of two green areas including a total area of 6 ha (Garmed 
Project), as well as: realization of activities aimed at the promotion of vineyards located in areas at risk, and at 
the correct use of different grape varieties adapted to local peculiarities (Promed Project); preparation of 2 
reports on the impact caused by mainly urban-type sewage, and on water resources (Moriso Project); 
realization of an automatic system for monitoring and forecasting the dispersion of volcanic ashes (Vamos 
Seguro Project); realization of software for the monitoring of any environmental and genetic factors involved in 
the spread of malignant tumours in the Mediterranean (ImagenX Project); development of the “biodiware” IT 
platform, which, through the joint development of geo-referenced physical, chemical and biological and 
economic data related to maritime traffic, provides an estimate on the cause-effect relationship between 
maritime traffic and the state of the coastal marine environment (Biodivalue Project); completion of studies 
which made possible the collection of information regarding the seismic hazard potential of the area under 
study, approximately 40,000 square meters, and used to develop new probabilistic models of seismic hazards 
(Simit Project). 

In relation to the sixth indicator, 52% of operations, equal to 13 projects, promotes R&I and innovative 
networks. The most significant activities include: launch of innovative networks, including: construction of the 
Siracusa Hub space and related events, installation of The Hub antenna in Lampedusa, development of the IT 
platform and connection of the Euro South HUB system to the international network (The Hub Project); 
promotion of scientific and educational activities through the International Centre for Research on stereotomy 
and implementation of a computer network with other research centres in Europe and the Mediterranean, 
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including both  public and private entities (Lithos Project); definition of winemaking protocols, one of which is 
already recognized by the Ministry of Agricultural Policy, Food and Forestry, and creation of a Maltese 
experimental center able to carry on research activities already applied within the project (Promed Project); 
development of networks through the creation and implementation of a technological platform to improve the 
integration of Sicilian and Maltese tour operators, as well as their visibility and availability (Obimed Project); 
creation of an environmental and socio-economic database linked to the dissemination of RESs (Resi Project);  
creation of a network of 3 research centres involved in the study of conditions affecting the relationship 
between exposure to pollutants and health (Respira Project); involvement of authorities in the harmonization of 
spatial planning techniques aimed at an integrated environmental, urban and tourist development (Water Front 
Project);  development of 6 innovations such as: experimental phyto-depuration facility, operating protocols for 
the treatment plant, use of e-diesel on urban transport dry runs in Sicily, use of e-diesel on urban transport dry 
runs in Malta, data collection of CO2 fermentation in Sicily and use of CO2  fermentation for the production of 
algae in Sicily (Vienergy Project); implementation of the “Breast Screening Surveillance Programme (BCSP)” 
through the use of sophisticated information technology systems aimed to measure the risk of breast cancer 
through the monitoring of environmental and genetic factors involved in the spread of malignant tumors in the 
Mediterranean (Imagenx Project) ; involvement of 27 small- and medium-size businesses in the promotion 
activities for forms of environmental energy efficiency and the use of technologies powered by renewable 
sources (Crim Safri Project). 

The seventh indicator shows the percentage of 28%, which corresponds to 7 operations aimed to promote 
tourism across borders in a joint manner. In particular, among the activities that have contributed to the 
achievement of the expected target we include: identification of 7 projects resulting from the use of services 
provided by HUB, that will revitalize joint tourism and cultural promotion across borders; creation of 5 different 
“heritage trails” on archaeological sites in Sicily (province of Ragusa) and Malta, for tourism and educational 
purposes, which, through relevant work safety measures, ensure access by tourists with disabilities and young 
children (Archaeotur Project); increase of visitors in a measure equal to 30% to network gardens and which 
are connected through specially created tourist routes (Garmed Project); definition of 3 integrated routes in 
order to increase the attractiveness of territories through the use of the most innovative communication 
technologies (Obimed Project); promotion of tourism in border areas through the dissemination of the Energy 
Tour programme distributed to young people by high schools (Resi Project). 

In relation to the eighth indicator, the majority of 21 operations in total involved public institutions engaged in 
activities undertaken within the projects. During the Programme, 482 public bodies were engaged in activities 
falling within priority Axes 1 and 2, thus largely exceeding the estimated target of 100 entities. In particular, 
83% of the Bodies have been involved within the scope of projects financed under Priority Axis 2 (Figure 1). 

Fig. 1 Public institutions cooperating across borders 
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2.1.2 Financial Information  
Table 2 Financial data 

PRIORITY 

OP TOTAL 

BUDGET (EU 

AND NATIONAL) 
€ 

EU CONTRIBUTION 

CALCULATION 

BASIS (PUBLIC OR 

TOTAL COST) 

TOTAL AMOUNT 

OF CERTIFIED 

ELIGIBLE 

EXPENDITURE 

INCURRED BY 

RECIPIENTS 
€

CORRESPONDING 

PUBLIC 

CONTRIBUTION 
€ 

IMPLEMENTATION 

RATE  
(%)  

A B C D E= D/A 

Priority Axis I - 
Competitiveness: 
Research and 
Innovation; 
sustainable 
development         

9.448.171 p 9.508.507 9.508.507 101% 

Priority Axis II - 
Environment, 
Energy and Risk 
Prevention 

20.575.796 p 19.628.831,98 19.628.831,98 95% 

Priority Axis III - 
Technical 
Assistance, 
Awareness, 
Communication 
and Publicity  

1.916.423 p 1.916.423 1.916.423 100% 

TOTAL           
31.940.390,00    

     
31.053.761,98  

     
31.053.761,98  97% 

 

Axis 1
17%

Axis 2
83%

Public institutions cooperating across 
borders
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2.1.3 Information on the distribution of the used Funds  

Table 3: Classification Sheet 

Ob. Priority issue 
Funding 
methods 

Territory 
Economic 

Activity 
Location 

Planned 
Community 
contribution  

Allocated 
Community 

contribution* 

CTE 1 - R & TD activities in research centres 
04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable CTE 2.327.573  2.149.903 

CTE 
2 - R & TD infrastructures (including physical installations, equipment and high-
speed computer networks linking research centres) and competence centres 
related to  specific technology 

04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 1.326.799  1.326.799  

CTE 

3 - Technology transfers and improvement of cooperation networks between 
small and medium-sized enterprises (SMEs), between the said small and 
medium-sized enterprises  (SMEs) and other businesses and universities, post-
secondary education institutions of all kinds, regional authorities, research 
centres, and scientific and technological entities (science and technology parks, 
technopolis, etc..)

04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable CTE 1.152.205  1.152.205  

CTE 
13 - Services and applications for citizens (online health services, e-
government, e-learning, e-Inclusion, etc.) 

04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 
               

581.176  
 

581.176 

CTE 26 - Multimodal Transport 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 1.785.773  1.594.373 

CTE 43 - Energy efficiency, cogeneration, energy management 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable CTE 432.044 432.044 

CTE 44 - Management of household and industrial waste 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 1.589.500  1.533.429  

CTE 46 - Water treatment (waste water) 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable CTE 659.062  659.062 

CTE 48 - Integrated Pollution Prevention and Control 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 1.678.831  1.660.445  
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Ob. Priority issue 
Funding 
methods 

Territory 
Economic 

Activity 
Location 

Planned 
Community 
contribution  

Allocated 
Community 

contribution* 

CTE 51 - Promotion of biodiversity and nature protection (including Natura 2000) 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable CTE 1.815.309  1.815.309 

CTE 52 - Promotion of clean urban transport 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 2.117.138  2.030.451 

CTE 
53 - Prevention of risks (including development and implementation of plans 
and measures intended for the prevention and management of natural and 
technological hazards)

04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 2.742.966  2.682.758  

CTE 
54 - Other measures intended for the preservation of the environment and the 
prevention of risks 

04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable CTE 4.639.624  3.828.154 

CTE 55 - Promotion of natural resources 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 822.267  822.267 

CTE 56 - Protection and enhancement of natural heritage 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable CTE 618.978  618.978 

CTE 58 - Protection and enhancement of cultural heritage 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 1.031.175  1.031.175  

CTE 80 - Promotion of partnerships, agreements and initiatives through the 
shareholders’ networking 

04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 199.953  199.953 

CTE 85 - Preparation, implementation, monitoring and inspection 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable CTE 1.030.145  1.030.145  

CTE 86 - Evaluation and studies; information and communication 04 - Other types 
of financing 

08 - Areas of 
cross-border 
cooperation 

00 - Not 
applicable 

CTE 598.815  598.815  

* The amounts  refer to the administrative measures disposed of by the AdG for the closure of ordinary and strategic projects taking into account the expenditures validated by the 
first and second level controls. 
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2.1.4 Progress achieved in the financing and implementation of financial engineering 
instruments former art. 44 

The Italy-Malta Cooperation Programme 2007-2013 has not activated any type of financial engineering 
instrument. 

2.1.5 Support allocated for target groups 

In the Italy-Malta 2007-2013 Programming period,a total number of 25 operations were funded, with the 
involvement of 135 beneficiaries coming from the territories of the eligible area of which 85 Italian and 50 
Maltese. As regards  the groups of beneficiaries  of Priority Axis 1 “Competitiveness: Innovation and Research, 
Sustainable Development”, the financed projects involved the participation of central and local public 
administrations, universities, research centres and consortia, entities managing protected marine areas, 
maritime and port authorities, airport authorities, public and private tourism operators and SME organizations. 
As regards to Priority Axis 2 “Environment, Energy, and Risk Prevention”, the financed projects involved the 
participation of central and local public administrations, universities, research centres and consortia, entities 
managing protected areas, maritime and port authorities, consortia and local development agencies. The chart  
below illustrates the stratification of beneficiaries who received financial support under the first call for strategic 
and ordinary projects. 

Chart no. 1 - Stratification of beneficiaries – strategic and ordinary projects 

 

The chart brings together, as groups of recipients, the beneficiaries who received funding under Axes I and II 
of the Programme of both ordinary and strategic projects, analysed in respect of three main factors: 

 Stratification according to category; 

 Level of participation; 

 Degree of private involvement. 

As regards the stratification by category of beneficiary, the chart reveals the utmost participation by the 
Sicilian regional, provincial and local authorities and the Maltese central government. The latter are particularly 
numerous for the Maltese territory that, without having its own administrative apparatus any regional and 
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provincial structure, has participated in the calls for application of the OP Italia-Malta 2007-2013 with a strong 
presence of its central government.  

As for the level of participation, what emerges from the chart is the lack of participation in projects funded 
under the first call for strategic projects by Sicilian and Maltese maritime and aviation authorities. In fact, in 
response to Objective 1.2 “Improving cross-border accessibility and strengthening transport systems with low 
environmental impact” of the OP, in which the above-mentioned authorities would have been fully able to 
participate in the selection procedures, it should be noted that no project was feasibly placed in a favourable 
position favourable for funding under the first call for strategic projects.  

Finally, in relation to the extent of involvement by private individuals, in line with the Italia-Malta 2007-2013 
Operational Programme, private entities participated in the implementation of operations as justified design 
partners, with adequate motivation and information and the added value of their participation. A total number 
of 14 private entities, 10 Italian and 4 Maltese, participated in the financed operations. The presence of 
private-sector partners can be attributed to 6 different ordinary projects out of a total number of 17 financed 
operations and 5 strategic projects on a total of 8 financed operations. The strong presence of private 
participants certainly results from an interest shown by  the territory towards initiatives intended to affect the 
development of the territories involved and in respect of the active components of economic development 
which are universally agreed elements for local growth opportunities. 

With regard to the areas affected by the actions of the operational programme, it would be appropriate to point 
out that projects financed in the 2007-2013 programming period saw the admission of of entities belonging to 
all eligible areas of the OP. In particular, the Italian beneficiaries from the NUTS III neighbouring border areas, 
eligible for funding under Art. 7(1) of Reg. 1083/2006 were the provinces of Agrigento, Caltanissetta, Ragusa, 
Siracusa and Trapani.All Maltese partners are based in Malta, as well as a good number of Gozitan 
beneficiaries.. Beneficiaries from the areas adjacent NUTS III, eligible for funding pursuant  Art. 21(1) of Reg. 
1080/2006, were the provinces of Catania and Palermo. 

The graph below shows the number of ordinary and strategic projects falling within the territories of the 
cooperation area. 
 
Graph 2 –Ordinary and strategic projects falling on the area territories 

 



OP Italy Malta 2007-2013 - Final Implementation Report  Page 14 of 99 

 

As regards the territorial coverage, the above chart shows the participation of all eligible Sicilian provinces, 
the ultra-peripheral territory of the Sicilian islands of Lampedusa and Linosa amd Pantelleria and the 
corresponding sister islands of Gozo and Comino for the Maltese territory.  

The analysis of the table shows that the beneficiaries of projects approved under the two ordinary and 
strategic selection tenders have absorbed a percentage of the ERDF, for the benefit of their respective 
territories (Palermo and Catania), which has always remained below the 20% threshold of the ERDF approved 
for each operation. Furthermore, as of 31/12/2014, the percentage of the ERDF certified in the territories of 
Palermo and Catania amounted to a weighted average of 13%. 

Overall, the Italy Malta 2007-2013 OP secured the broad participation of entities of the Sicilian and Maltese 
territories, managing to involve virtually all categories of beneficiaries entailed in the Programme. Where 
entities were not involved in the capacity of beneficiaries, the benefit that such entities derived from the results 
of financed projects are evident (see, in this regard, the airport authorities as recipients of specific initiatives on 
matters related to risk prevention). 

An important result sought by the Italy Malta 2007-2013 OP was also the involvement of entities not originally 
designated as recipients of funded projects. In this case too, the theme of risk prevention has resulted, at 
programme level, in the broadening of the final recipients of activities, as well as the involvement of subjects 
such as the Civil Protection and the Italian Navy, which required the use of output and instruments yielded by 
individual projects of the Italy Malta 2007-2013 OP in support of their own institutional activities. 

The information presented above shows that in the 2007- 2013 programming cycle, cross-border cooperation 
between Sicily and Malta brought to the fore a strong demand for participation and involvement on the part of 
new subjects, which the programme drafters took into account in the drafting phase of the cooperation 
programme for 2014-2020.   

2.1.5.1 Information on the application of art. 21 of the Reg. (EC) 1080/2006  

The eligible area of the Italy-Malta 2007-2013 OP with regards to  the Italian side is constituted not only by 
NUTS III border areas of the Sicilian Region (the Regional Provinces of Ragusa, Siracusa, Agrigento, 
Caltanissetta and Trapani), but also by  NUTS III adjacent areas through the Regional Provinces of Catania 
and Palermo, to the extent permitted by Community legislation which provides for the opportunity of allocating 
up to 20% of OP ERDF resources.  

The call for the selection of ordinary projects approved by the OP Executive Committee has, in accordance 
with Art. 21(1) of Reg. (EC) 1080/2006, provided for the principle of territorial affiliation for the beneficiaries of 
the adjacent NUTS III areas (Catania and Palermo). According to this principle such beneficiaries can 
participate in the implementation of the project with a financial allocation that must remain below the 20% 
threshold of the ERDF funding required by the operation. However, so as to ensure the involvement of the 
main institutional entities falling within the NUTS III areas of Catania and Palermo performing their institutional 
activities for the benefit of the entire region (universities, state institutions and regional bodies), the same call 
has provided for the principle of localization of activities.  

The principle provides that beneficiaries belonging to adjacent areas can incur expenses in the neighbouring 
areas of the cooperation without any limitations on the use of the ERDF. While remaining closely tied to the 
effective utilization of the ERDF in favour of neighbouring areas, this has resulted in the need of an analysis 
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and evaluation of the types of costs eligible for operations funding in order to verify their compatibility with 
respect to the aforementioned principle of localization of activities.  

On the basis of the findings of the evaluation process, the Executive Committee has admitted 12 projects 
proposals for funding out of the 17 that have been approved, which have an impact on NUTS III  areas 
adjacent to Catania and Palermo equal to 7.22%. In the table below, as regards to the cross-section of the 
regular projects, it is reported that the financial data of the certified expenditure in the adjacent areas of 
Catania and Palermo are to be considered as definitive as the operations (16 ordinary projects) were 
concluded on date 31/12/2014.   

As for the call for bids for the selection of strategic projects the Executive Committee of the programme 
has reconfirmed the application of the territorial belonging principle for the beneficiaries of the adjacent NUTS 
III zones (Catania and Palermo) described above. In consideration of the selection criteria for the call for bids - 
strategic projects - that provided the necessary presence of a leader identified as national or regional public 
organization authorised for the thematic areas of the project proposal. Therefore, given that the Region of 
Sicily lies within  the NUTS III zone of Palermo with the various Administration branch offices divided into 
Departments, it is understood that all projects with the Italian lead partner shall insist in the area adjacent to 
Palermo.  

Based on the findings of the evaluation process, the Executive Committee has accepted to finance 7 proposed 
projects, out of the 8 approved projects, which have an impact on the NUTS III adjacent areas of Catania and 
Palermo.    

So as to ensure that the financial data related to the planned ERDF in the adjacent Zone III is respected during 
the implementation of the operations, the MA has provided, with the support of the JTS, a system that allows 
the possibility to, among other things, associate to each item of documentary evidence of expenditure and 
payment the reference to the NUTS III area to which the expenditure relates in the supporting documentation 
for OP beneficiaries for the reporting and monitoring of expenditure. Therefore, in the claim for reimbursement 
templates Sheet III - Table 2, it is possible to consolidate the details relating to an operation with the 
expenditure reported by each beneficiary of an operation, divided according to “expense item” in relation to the 
Work Packages of the project and the adjacent NUTS III Areas of Catania and Palermo. This verification 
methodology allows the first level control office of the Italian side, which carries out the verification of 
expenditure pursuant to Art. 16 of Reg. 1080/2006, to detect the exact amount of verified expenditure used for 
the adjacent OP territories in relation to the ERDF percentage used for NUTS III areas approved by the 
Executive Committee for each operation.  

Such financial information is also recorded in the “request for reimbursement” (Annex II, table 1) that the lead 
partner submits to the MA to request reimbursement of expenses that have been verified and validated by the 
MA pursuant to Art. 20(b) of Reg. 1083/2006.  

The table below shows the ERDF percentage approved by the Executive Committee in adjacent NUTS III 
areas in comparison to the percentage which was already verified and validated on 31/12/2014: 
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Tab 6 -List of approved projects (ordinary and strategic) in the NUTS III areas adjacent the OP 

Priority Specific 
Obj. Operation Beneficiary 

Nuts III 
area 

Palermo 

Nuts III 
area 

Catania 

ERDF %  
approved 

in the 
adjacent 

areas  

% of certified 
eligible 

expenditure 
supported by 

the beneficiaries 
as of the 

31/12/2011 

% of certified 
eligible 

expenditure 
supported by 

the beneficiaries 
as of the 

31/12/2012 

% of certified 
eligible 

expenditure 
supported by 

the beneficiaries 
as of the 

31/12/2013 

TOTAL till 
31/12/2015 

ORDINARY PROJECTS 

1 1.3 GARDMED A1.1.3-
02 

LP - University of Catania – 
Department of Biological 
Geological and Environmental 
Sciences  

  x 17.58% 6.35% 12.27% 18.62% 18,62% 

1 1.1 LITHOS 
A1.1.1-10 

PP 2 - University of Palermo - 
Department of History and 
Architecture Design 

x   

7.55% 

0.00% 0.00% 5.44% 

9.16% PP 3 – Regional Department of 
Cultural Heritage- Regional Centre 
for Planning and Restoration and 
for Natural and Applied Sciences 
for Cultural Heritage 

x   0.00% 0.00% 3.72% 

1 1.1 T-CHEESIMAL 
A1.1.1-35 PP3 – University of Catania   x 8% 0.00% 0.00% 4.21% 4.21% 

2 2.1 MORISO 
A1.2.1-73 

LP – Sicilian Region – Department 
for Infrastructure Intervention on 
Agriculture   

x   

16.23% 

0.00% 0.00% 7.19% 

13.12% 

PP 2 – University of Catania -  
Department of Agri-food and 
Environmental System 
Management   

  x 0.08% 0.83% 0.97% 

PP 3  - Centre for Economic 
Studies applied to Engineering - 
CSEI  

  x 0.00% 2.59% 4.96% 
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2 2.1 PANACEA 
A1.2.1-57 

PP 2 – Regional province of  
Palermo x   20% 0.00% 0.00% 13.65% 14% 

1 1.1 ProMed  
A1.1.1-42 

LP – Regional Institute for Vines 
and Wine x   

20% 
0,43% 17,64% 15,70% 

17.51% 
PP 2 – Study Centre for Economy 
applied to Engineering - CSEI    x 0,00% 1,22% 1,81% 

2 2.1 REMASI  
A1.2.1-16 

PP 2 - Legambiente (Environment 
Protection) Sicilian No-Profit 
Committee  

x   
15,33% 

0,00% 0,00% 3,30% 
16.48% 

PP 3 - University of Palermo x   0,00% 0,00% 13,18% 

2 2.1 SIMBIOTIC 
A1.2.1-17 

PP8 – University of Catania – 
CUTGANA   x 14,62% 0,00% 0,00% 6,89% 6.89% 

2 2.3 CALYPSO 
A1.2.3-31 

PP5 - ARPA Sicily x   
5,15% 

0,00% 0,00% 0,42% 
5.38% 

PP8 – University of Catania – 
CUTGANA   x 0,00% 0,00% 4,96% 

2 2.3 RESPIRA 
A1.2.3-72 

PP3 – University of Palermo x   
20% 

0,00% 0,00% 8,99% 
19.69% 

PP4 – National Council  of 
Research IBIM-Palermo x   0,00% 0,00% 10,70% 

2 2.3 VAMOS SEGURO 
A1.2.3-62 

LP – National Institute of 
Geophysics and Volcanology, 
section of Catania 

  x 
20% 

0,00% 2,31% 3,75% 
15.85% 

PP2 - National Institute of  
Astrophysics    x 0,04% 13,85% 12,10% 

2 2.4 WATER FRONT 
A1.2.4-67 

PP 2 – Regional Province of  
Palermo x   

12,84% 

0,00% 0,00% 5,19% 

18.36% PP 3 – Municipality of Palermo x   0,00% 0,00% 4,58% 

PP 4 – University of Palermo x   0,00% 0,00% 8,59% 

* Figures refer to elaboration of data concluded in 2016 

 



OP Italy Malta 2007-2013 - Final Implementation Report  Page 18 of 99 

Priority 
Specif

ic 
Obj. 

Operation Beneficiary 
Nuts III 

area 
Palermo 

Nuts III 
area 

Catania 

ERDF %  
approved 

in the 
adjacent 

areas  

% of 
certified 
eligible 

expenditur
e 

supported 
by the 

beneficiarie
s as of 

31/12/2011 

% of 
certified 
eligible 

expenditur
e 

supported 
by the 

beneficiarie
s as at the 
31/12/2012 

% of 
certified 
eligible 

expenditur
e 

supported 
by the 

beneficiarie
s as of 

31/12/2013 

% of 
certified 
eligible 

expenditur
e 

supported 
by the 

beneficiarie
s as of 

31/12/2014 

% of 
certified 
eligible 

expenditur
e 

supported 
by the 

beneficiarie
s as of 

31/12/2015 

TOTAL till 
31/12/2015 

STRATEGIC PROJECTS 

1 1.2 STREETS 

LP – Department of 
infrastructures for mobility 
and transport  

X   

19.66% 

0.00% 0.00% 0.00% 0.47% 0,99% 

10,83% PP2- University College 
ARCES X   0.00% 0.00% 2.65% 3.74% 3,86% 

PP 4 - Port Authority of 
Catania    x 0.00% 0.00% 0.00% 0.70% 5,98% 

2 2.1 BIODIVALU
E 

PP4- ISPRA X   
15% 

0.00% 0.00% 0.32% 4.65% 8,01% 
17,77% 

PP8 – University of Catania    x 0.00% 0.00% 1.76% 5.90% 9,76% 

2 2.1 PORT PVEV PP2-Port Authority of 
Catania   x  

0.00% 0.00% 1.62% 12.70% 12,70% 12,70% 

2 2.2 CRIM SAFRI 

LP – Region of Sicily – 
Urban Department  X   

19% 

0.00% 0.00% 1.01% 3.38% 5,48% 

14,63% 

PP2- University of Palermo 
– Department of Energy X   0.00% 0.00% 0.77% 0.79% 1,22% 

PP3 - Institute of  
Biomedicine and Molecular 
Immunology “Alberto 
Monroy” National Research 
Council 

X   0,00% 0,00% 0,23% 0,98% 3,25% 

PP4- Region of Sicily - 
Department of Cultural 
Heritage and Sicilian 
Identity  

X   0.00% 0.00% 0.00% 1.43% 2,11% 

PP7-  Med O.R.O   x 0.00% 0.00% 0.00% 1.26% 2,56% 
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Priority 
Specif

ic 
Obj. 

Operation Beneficiary 
Nuts III 

area 
Palermo 

Nuts III 
area 

Catania 

ERDF %  
approved 

in the 
adjacent 

areas  

% of 
certified 
eligible 

expenditur
e 

supported 
by the 

beneficiarie
s as of 

31/12/2011 

% of 
certified 
eligible 

expenditur
e 

supported 
by the 

beneficiarie
s as at the 
31/12/2012 

% of 
certified 
eligible 

expenditur
e 

supported 
by the 

beneficiarie
s as of 

31/12/2013 

% of 
certified 
eligible 

expenditur
e 

supported 
by the 

beneficiarie
s as of 

31/12/2014 

% of 
certified 
eligible 

expenditur
e 

supported 
by the 

beneficiarie
s as of 

31/12/2015 

TOTAL till 
31/12/2015 

STRATEGIC PROJECTS 

2 2.3 IMaGenX 

PP3 – University Territorial 
Board of Trapani (PTUT) X   

9.89% 

0.00% 0.00% 0.00% 3.72% 8,48% 

17,48% PP5 – University Hospital 
of Palermo "Paolo 
Giaccone"(AOUPP) 

X   0.00% 0.00% 0.50% 0.95% 9,00% 

2 2.3 
PIM 

ENERGETH
ICA 

LP – Region of Sicily – 
Department of 
infrastructure projects in 
agriculture 

X   10% 0.00% 0.00% 0.21% 0.00% 2,53% 2,53% 

2 2.3 SIMIT 

LP - Region of Sicily 
Presidency Civil Protection 
Department 

X   

13.08% 

0.00% 0.00% 0.00% 0.00% 1,36% 

14,25% PP2-University of Palermo X   0.00% 0.00% 0.00% 5.40% 0,13% 

PP3- University of Catania   x 0.00% 0.00% 0.00% 0.00% 12,76% 

2 2.3 VIENERGY 
LP – IRVO X   

20% 
0.00% 0.00% 3.95% 5.49% 9,08% 

16,77% PP2- CO.RI.S.SI.A X   0.00% 0.00% 0.50% 3.02% 5,27% 

PP3- CSEI   x 0.00% 0.00% 0.43% 1.84% 2,41% 

* Figures refer to elaboration of data concluded in 2016 
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The above table illustrates how the beneficiaries of approved projects of both the ordinary and the strategic 
notices of selection absorb a percentage of the ERDF, for the benefit of their respective territories (Palermo 
and Catania), which is still under the 20% ERDF threshold approved at the operation level. In addition, the 
ERDF percentage certified, as of the 31/12/2015, in their respective territories of Palermo and Catania,  is 
below 13%.  

2.1.6 Returned or reused support 

During the reference year, the Certifying Authority did not affect any reduction in payments pursuant to Art. 57 
and 98.2 of Reg. (EC) 1083/2006.  

2.1.7 Qualitative analysis  

The Italy Malta 2007-2013 Operational Programme has achieved a total number of three procedures aimed at 
the allocation of ERDF resources amounting to €  34,192,116.34 to finance a total of 25 priority actions under 
Priority Axis I “Innovation and Research; Sustainable Development” and Priority Axis II “Environment, Energy 
and Risk Prevention.  

The table below gives details of the three procedures mentioned above, which ensured the programme's 
results in relation to the physical and financial indicators, namely in relation to the Italy Malta 2007-2013 
Operational Programme. 

The first procedure of the Programme began in January 2010 with the publication of the 01/2009 public 
tender for selection of ordinary projects and ended in December 2010. A total of 80 project proposals were 
submitted, with 50 of them being admitted to the evaluation phase. During the first half of 2011, the 
Programme Executive Committee approved the final list of funded projects, projects approved but not funded 
and projects not allowed and ineligible projects, submitting the results to the Managing Authority. During the 
month of April, the Authority notified the results to the beneficiaries, published the ranking lists duly stamped 
by the relevant Court of Auditors, and signed the grant contracts with the designated lead partners.  A total of 
17 project proposals were financed, (8 projects under Priority Axis I and 9 projects under Priority Axis II), for a 
total amount of € 14,999,996.80. Project proposals of the ordinary type financed by the programme included a 
total of 88 beneficiaries, of which 55 in Sicily and 33 in Malta. All projects were completed in the second half of 
2013. 

The second procedure of the programme was initiated in July 2011 through the publication of the 01/2011 
public tenders for the selection of strategic projects and ended in April 2012, following a two-phase 
negotiated procedure during which beneficiaries initially submitted project concept notes, further defined 
through the submission of a complete application form. Out of 28 concept notes, 17 application forms were 
eventually submitted and 15 of them progressed to the evaluation phase. During the first half of 2012, the 
Programme Executive Committee  approved the final list of projects eligible for funding, projects eligible for 
contingent financing, projects eligible but not suitable for financing, and projects rejected, forwarding the 
results to the Managing Authority. During the month of July 2012, the Authority notified the results to the 
beneficiaries, following a further definition of projects and the signing of grant contracts with the designated 
lead partners. A total of 8 project proposals were financed, of which 1 under Priority Axis I and relating to the 
priority theme “Accessibility and Eco-sustainable Transport”, 7 under Priority Axis II, and relating to the 
following priority themes: “Promoting Joint Actions to Prevent Risks caused by Natural Effects and Human 
Activity” (1 project); “Prevention of Risks related to Coastal Areas and Seas” (2 projects); and, “Renewable 
Energy and Waste Treatment” (4 projects). The project proposals were funded for a total amount of € 
17,551,518.49. Project proposals of the strategic type financed by the programme counted a total of 47 
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beneficiaries, of which 30 from Sicily and 17 in Malta. Through data analysis, it is possible to confirm that 
these numbers are attributable, on the one hand, to discounts recorded by the beneficiaries of the programme 
for the execution of public procedures in the context of the acquisition of goods and services required by the 
operations; on the other hand, by administrative difficulties of state central structures in Malta and the Region 
of Sicily to ensure the execution of part of the activities. Indeed, although in the course of programme 
implementation, the Managing Authority, with the support of the JTS, secured specific measures for the 
acceleration of spending for strategic projects, in 2014, the programme authorities identified and tried to 
successfully overcome the mediocre capacity for coordination and management by the beneficiaries and the 
substantial difficulty in generating expenses by leads and beneficiaries of strategic projects. In addition to the 
aforementioned criticalities identified during the implementation of 8 strategic projects, it is equally important to 
mention the lack of attention with which the beneficiaries involved in strategic projects, during 2014, issued 
statements and/or reassurances about the activities carried out in the respective projects and that, at times, 
proved dissatisfactory during the verification activities carried out by the MA. 

In line with the decisions of the Monitoring Committee, the Managing Authority, in the first half of 2014, 
implemented the selection procedure concerning “additional and coherent activities” to be applied to 
ordinary projects, which eventually led to the approval by the Executive Committee of the “Report on the 
additional and coherent activities proposed by the ordinary projects” and the positive assessment of 
consistency of five out of eight applications filed by ordinary projects. Concerning the 5 coherent projects, only 
3 eventually resulted in the submission of the requested documentation, thus allowing the MA to proceed with 
the financing of additional and coherent activities relating to these 3 projects. Additional and coherent activities 
relating to the 3 aforementioned ordinary projects were financed for a total amount of €1,640,600,85, and have 
seen the involvement of 12 beneficiaries, 8 of which are from Sicily and 4 from Malta. The beneficiaries of 
additional and coherent activities concluded their work in 2015. 

Table  7 - Distribution of projects by ordinary notice and strategic notice  

Priority Axis/Specific Objective Indicator 

Projects 
 
 

% 
Ordinary 
Funded 

Strategic 
Funded 

Ordinary 
concluded 

Strategic 
concluded 

A B B/A 

Axis I: Competitiveness: Innovation and Research; 
Sustainable Development 

N. Projects 

8 1 8 1 100 % 

1.1 ) Sustain research and innovation to encourage avenues of 
sustainable development 4 0 4 0 100 % 

1.2 ) Improve cross-border accessibility and reinforce low-impact 
environmental systems of transport  0 1 0 1 100 % 

1.3 ) Jointly development of the potentiality of tourism while 
contributing to an integrated touristic offer 4 0 4 0 100 % 

Axis II: Environment, Energy and Risk Prevention 9 7 9 7 100 % 

2.1 ) Contribute to environmental protection through the 
safeguarding, valorisation  and monitoring of natural resources 4 2 4 2 100 % 

2.2 ) Contribute to the development of renewable energies and 
energy efficiency 1 1 1 1 100 % 
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2.3 ) Promote joint actions for the prevention of natural and 
atrophic risks  

3 4 3 4 100 % 

2.4 ) Contribute to the reinforcement of cross-border institutional 
partnership in the subject matter of the axis  

1 0 1 0 100 % 

Total 17 17 8 8 100 % 

With regard to the coherence of the OP actions with respect to the renewed Lisbon Strategy it is emphasised 
that the 25 operations selected in the first call - ordinary projects - and the first call - strategic projects – have 
helped to directly promote the competitiveness of the cross-border directly through actions that have fostered 
research and innovation for sustainable development of the territory and their resources. 

Approved project proposals have been a real added value to a new and innovative planning of the cross-
border area, providing practical measures to fully achieve the objectives set, in line with the main local assets 
(tourism, cultural heritage, natural and environmental resources). As will be discussed in sections 3.1.1.2 and 
3.2.1.2 of "qualitative analysis" respectively for Priority Axis I and Priority Axis II, the 17 ordinary projects and 
the 8 strategic projects closed have directly contribute to the creation of scientific and technological networks, 
to the enhancement of research capacity, development and innovation, while promoting, among other things, 
institutional partnerships among government agencies, universities and business organizations. 

With regard to the coherence of the actions of the OP with respect to the principle of equal opportunities, it 
should be noted that on the basis of the selection criteria approved in 2008 by the Monitoring Committee, the 
competence to identify specific criteria awards for enhancing the project proposals with a clear contribution to 
the following themes was transferred to the Executive Committee: 

- Specific actions to remove barriers to participation, ensuring that all project activities are actually 
accessible and made accessible to all groups at risk of discrimination (age, ethnicity, gender, sexual 
orientation, disability, religion); 

- Programming of information campaigns free from prejudice, which increases the awareness of the 
issues of the promotion of equal opportunities and social inclusion. 

Based on the completed projects and those at implementation stage, there are various operations that 
promote actions whose impact is in line with the above-mentioned reward requirements. As an example, 
reference can be made to the following ordinary projects: 

ARCHAEOTUR: at Ta 'Bistra site, a centre for visitors was set up and equipped with innovative promotion (3D 
video, educational programmes, use of, ICT equipment such as touch screens and kiosks to provide 
information and multimedia images) giving particular attention to the fruition of these devices by the most 
fragile groups (children and the disabled). 

OBIMED: has increased, among other things, the attractiveness of the Programme territories and promoted 
employment, especially among women, utilising the most innovative communication technologies. 

T-CHEESIMAL: has carried out, as part of the census of dairy farms, a specific  study on "the role of women in 
the production and marketing chain of the dairy industry."  

THE HUB: has realised among others, laboratories linked to businesses, social innovation and eco-
sustainable economy and organized initiatives primarily aimed at young people and women that enter the 
labour market.  
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As an example, reference can be made to the following strategic project: 

STREETS: It aimed at improving the transport chain and to strengthen integration of multimodal transport 
between Sicily and Malta also through the organization of transport for vulnerable users of the territory. 

Priority Axis III 

With reference to Priority Axis III, during the programme’s implementation, the Managing Authority and the 
Maltese National Coordination Authority, supported by the Joint Technical Secretariat and the National 
Contact Point in Malta, have constantly monitored the implementation of activities as well as procedural and 
financial progress of the strategic projects in line with the Technical Assistance plan approved by the 
Monitoring Committee.  

Further information regarding the main findings and progress made in relation to the physical objectives of 
each project, refer to sections 3.1.1.2 and 3.2.1.2. 

With reference to the ordinary projects, funded through Notice 01/2009, and to the strategic projects, funded 
through Notice 01/2011, the Managing Authority supported by the Joint Technical Secretariat made a timely 
reconnaissance and collection of outputs and products made in the context of each project, in line with the 
achievement indicators provided by the approved Application Form. 

Moreover, the lead partners forwarded the original and electronic copies of the material produced for each 
work package to the Managing Authority in order to allow the Joint Technical Secretariat to proceed with the 
verification of output indicators, result indicators and programme indicators listed in the approved Application 
Forms. 

The methodology used to achieve the above work  involved the analysis of the content of Annex A - 
Administrative-technical reports of the intermediate and final Request for reimbursement validated in regard to 
which the following have been verified: 

o the consistency between the activities carried out as described in the respective sections 5 "Activities 
carried out during the reference period" of the intermediate  and final requests for reimbursement, and 
those in the Application Form as indicated in sections  4 of the same documents; 

o the consistency between the values of implementation and communication indicators and the outputs 
and transmitted by the Lead Partner with notes officially recorded within the protocol of the Planning 
Department. The outputs achieved were presented through hard and digital supports, photographic 
documentation, copies of materials made, and informative and promotional literature. 

o the progress of targets provided in the Application Form for the following types of indicators: 
implementation, result, and programme. With regard to the communication indicators, not provided for 
in the AF, the produced outputs derive from the implementation of the Communication plan for each 
project approved by the Executive Committee based on independent consistency assessments. 

The documentation subject to verification was regularly filed at the Department della Programmazione – 
Piazza Sturzo 36, Palermo – Servizio V - 1° Piano – stanza n. 2.  A file for each project was created 
containing the collection of outputs of the project, from its start to its closure, and for which specific closing 
minutes were drawn up. 
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2.2 Compliance with Community law  

During the implementation of the OP no significant problems were encountered  with regards to compliance 
with Community law. 

With regard to the application of Community legislation on public procurement, it should be noted that all public 
procedures activated under Priority Axis I, II and III were carried out in full compliance with Community 
legislation and, in particular, the specific rules of the EC Treaty and Directives 2004/17/EC and 2004/18/EC of 
the European Parliament and the Council, the Commission Interpretative Communication on the Community 
law applicable to public procurement C (2006) 3158 of 24 July 2006, and the relevant legislation implemented 
at national and regional level. 

With reference to Priority Axis III of the OP – with the Beneficiary being Sicilian Region (MA) and Maltese 
National Coordination Authority (MNCA), it should be noted that, all activated procedures were performed in 
compliance with the Legislative Decree of 12 April 2006, no. 163 "Regulation of public procurement regarding  
works, services and supplies implementing Directives 2004/17/EC and 2004/18/EC" published in the Official 
Gazette of the Italian Republic no. 100 of 2 May 2006 for Italy and by Legal Notice no. 296/2010 for Malta. 

2.3 Significant problems encountered and measures to resolve them  

During the implementation of the OP no significant problems were encountered, as reported by the same 
Annual Verification Report.  

2.4 Changes within the implementation  
During the implementation of the OP no significant were implemented regarding the legislative framework.  

With reference to the automatic decommitment registered on the 31/12/2013, it is highlighted that by means of 
Notice T-770/I4 dated 19/07/2016,  the European Court of Justice rejected the appeal presented by Italy on 
behalf of the Italy-Malta Programme contesting the decision of the European Commission (Ares note 
(2014)2975571 - 11/09/2014) through which the Commission launched  the decommitment procedure,  
pursuant to Art. 97 of Reg. (EC) 1083/2006).  The Programme Authorities expressed their disappointment with 
regard to this decision because it was felt that a substantial amount of the budgetary allocation of the Italy-
Malta Programme had to be forfeited due to circumstances that were beyond the Programme’s control.  

2.5 Significant changes  

During the implementation of the OP, no substantial changes in accordance with Art. 57 of Reg. (EC) 
1083/2006 took place.  

2.6 Complementarity with other tools 

During the implementation period of the Italy-Malta OP the Programme Authorities ensured a joint and 
coordination activity with other financial instruments in use in the cross-border territory. This activity has been 
ensured by the Managing Authority for the Italian side, and by the Maltese National Coordination Authority for 
the Maltese side.  

With regard to the activities carried out by the MA, it should be noted that the latter performs the same 
functions within the context of the ERDF Sicily 2007-2013 OP and the CBC ENPI Italy-Tunisia OP. The activity 
of demarcation of the operations funded by the Italy-Malta OP with the other two programmes co-financed by 
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the ERDF and by the ENPI fund is ensured by the Department of Regional Planning through the action of 
Service V.  

Compared to the coordination and joint action with other programmes (ESF Sicily 2007-2013 OP, FEP 2007-
2013 OP, PSR Sicily 2007-2013 and PAR FAS 2007-2013), it should be noted that the Programming 
Department participated in the Monitoring Committee meetings of the above mentioned programmes through 
its own representative and ensures, among other things, a specific action on the preparation, updating and 
implementation of the Single Programming Document SPD Sicily and of other planning tools. The Single 
Programming Document (SPD) 2007-2013, prepared in accordance with the community’s Cohesion Policy 
reform, has provided for the joining of the Regional Community planning policy (funded through the Structural 
Funds) with the regional National planning policy (funded by the national co-financing structural funds and the 
Fund for Underused Areas - FUA). 

The Maltese National Coordination Authority forms part of the Funds and Programmes Division (FPD) within 
the Ministry for European Affairs and Implementation of the Electoral Manifesto (MEAIM). The FPD is also the 
national coordinator of the Territorial Cooperation Programmes in which Malta participates, including the Med 
Programme, the INTERREG IVC Programme and ENPI CBC Med Programme, as well as the successor of 
such Programmes under the 2014-2020 programming period.  The FPD is also the National  Focal Point of the 
following:  the EEA and the Norwegian Financial Mechanisms, the Swiss-Maltese Cooperation Programme,  
the Pre-Accession Funds, TAIEX and Transition Facility, the European Globalisation Fund (EGF) and the 
European Solidarity Fund.  It also acts as  the National Authority for the ERASMUS+ Programme as well as  
the  Responsible Authority for the Asylum, Migration and Integration Fund (AMIF) 2014-2020 and Internal 
Security Fund 2014-2020 (ISF).  The FPD has also been appointed as the   Managing Authority for the Rural 
Development and Agriculture Fund (EAFRD) as well as the European Maritime Fisheries Fund (EMFF). 

 In addition to this, MEAIM also includes  the Planning and Priorities Coordination Division, which acts as the 
Managing Authority for the mainstream ERDF and Cohesion Fund (Operation Programme I) and ESF 
(Operational Programme II) programmes. The demarcation of the operations funded by the Italy-Malta OP with 
the other programmes, particularly those co-financed by the Cohesion Fund, the ERDF and the ESF 
Programmes, is ensured primarily through the FPD’s participation in the Inter-ministerial Coordination 
Committee on EU Funding that discusses the projects selected under various Programmes, including the Italy-
Malta 2007-2013 OP. 

2.7 Monitoring and evaluation  

The Programme Authorities, with the support of the JTS, made sure that  during the programme’s 
implementation of the Italy-Malta OP there was compliance with  regulatory provisions aimed at guaranteeing  
an efficient monitoring system of the approved operations (ordinary and strategic projects).  

This was done coherently following the recommendation of the European Commission with regard to the 
advice on the conformity of the system of management and control of the OP on July 2010. The MA, with the 
support of the JTS and the input of the MNCA, has provided the preparation of an alternative or complimentary 
monitoring system through the use of Pivot tables that allow the registration of the following information, by 
every single participating beneficiary, for each operation: Section 1, commitment data, Section 2 General data, 
Section 3 Document of Expenditure, Section 4 Document of Payment, Section 5 Monitoring, Section 6 Claim 
for reimbursement, Section 7 First Level Control Checks, Section 8 First Level Control Checks by the FPD 
(applicable to Maltese partners), Section 9 Lead Partner verification, Section 10 Request for reimbursement, 
Section 11 Certification, Section 12 Second Level Checks, Section 13 Transmission of BDU-IGRUE data. Data 
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entered into the system allowed to involve in the validation process the following subjects: beneficiary-Lead 
partner-MA/JTS-controll_Unit-Certify_Authority. 

The MA, in order to respect the principle of proportionality stipulated by the cohesion policy, which requires 
that the formulation of the Member States’ obligations should be in line with the operational programme 
expenses, has decided to proceed with the activation of an administrative procedure (activated with note no. 
24671 dated 28/12/2010) to request the Managing Authority of the Italy-France Maritime OP – Toscana 
Region – the free reutilization of the OP’s IT System. This decision was prompted following an opportunity that 
takes into consideration the Operative Programme’s resources in relation to the high costs involved in 
assigning the operation services to an adequate management system in line with the OP’s requirements.  
Following the signing of an agreement protocol with the MA of the Italy–France Maritime OP, which took place 
on the 01/07/2011, a list of assignments were stipulated with the aim of assigning, through a transparent public 
procedure, the services for adjusting (vertically) the acquired IT system in accordance with the specific 
exigencies of the Italy-Malta OP. In September 2013 the MA completed the administrative procedures to 
appoint an external operator and thereafter gave start to  the necessary procedures which later on resulted in 
the contracting of the economic operator Artensys to change and adapt the French-Italian Maritime 
programme information system according to the requirements of the Italy-Malta OP. 

During 2013– in connection with the full launch of the activities of ordinary and strategic projects - the MA 
implemented all the necessary procedures for the adaptation of the Ulysses system while at the same time the 
beneficiaries were using the monitoring system described before, with the support of the JTS.  

Moreover, in 2014, the data migrating activity was carried out for data relative to the financial progress, 
procedural and physical operations funded by the programme. This migration was performed through an 
automatic procedure that allowed importing the monitoring data of each Priority Axis I, II and III duly verified 
and consolidated by the MA into the system. In addition to this, the demographic data of the users of the 
beneficiary organizations, the demographic information of the projects, information concerning the activating 
procedures that have allowed the financing of the operations have been migrated.  

During 2015 the Ulysses system was fully operational allowing beneficiaries of strategic projects and 
beneficiaries of Priority Axis III (MA and MNCA) direct uploading of financial progress data and procedural 
requirements, even for the validation of the first level controls and data transmission from the Certifying 
Authority. 

Also, in  2016 the analysis and development of the adjustments useful to the management of the new 
cooperation programme 2014-2020 in line with the Regulation (EU) 1083/2013 were launched. 

As a result of a complex and costly migration of physical and financial progress data of operations financed by 
the Italy-Malta programme (2011-2014) in the Ulysses system, the programme does not suffer from any 
problem related to registration or loss of data and essential information, related to the implementation of the 
programme throughout the 2007-2013 cycle. In addition, even though the Ulysses became operational during 
the year 2014-2015, the programme authorities - with valuable and essential support and assistance of the 
JTS –managed to bridge the delay matured in the initial phase. In fact, in the process of the closure phase of 
the programme, filing and computer recording of all relevant data relating to  the procedural advancements 
and financial data were well stored and recorded.  

Finally it seems appropriate to point out that the free reuse of an information system created and financed with 
public funds from another Administration represented and represents for the authorities of Italy-Malta 
programme an important experience of successful management. In fact, this experience deals with the ability 
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to capitalize outcomes and outputs achieved by the use of EU funds and, from another side, an efficient and 
economic exercise of the administrative action for a good sound management. 

With regard to the activities of the Monitoring Committee (MC) it is being pointed out that during the 
implementation of the programme 7 meetings were held, alternating between Sicily and Malta. In addition to 
the usual and regular activity of verbalization of all the meetings of the MC, the JTS has also introduced the 
practice of drawing up and signing a "summary of the decisions taken" by members of the committee at the 
end of every meeting. This document regularly published on the website of the programme in the aftermath of 
each meeting was an opportunity through which maximum and timely transparency of decisions taken was 
ensured, in the logic of the principle of partnership and sharing of decisions with the local stakeholders. Also, 
as part of the MC, 14 written procedures were realized intended to allow the examination and approval of 
key documents and planning tools, implementation and monitoring. From a general point of view it is useful to 
point out that although the rules of procedure of the MC operation has provided the opportunity to vote by a 
majority the same decisions of the committee, this instrument has never been used since the programme's 
authorities have always tried to respect the principle of consensus and sharing of the choices related to the 
lines of programming, implementation and monitoring. 

2.7.1 Executive Committee 

On the basis of the provisions approved by the EC within OP, authorities have set up an Executive Committee 
which operated during the entire implementation cycle in close cooperation with the MC. During the 
implementation of the programming cycle 8 meetings were held, alternating between Sicily and Malta and 23 
written procedures were written intended for the examination and approval of the following types of 
documents :selection criteria for the operations, Application pack for the selection of the operations, results of 
selection of operations including the ranking of operations, manuals and guides for the beneficiaries of the 
programme, proposals for amendments of approved projects and programme documentation. 

From a general point of view it is useful to point out that the structure of the Executive Committee set up within 
the MC made it possible to make more efficient and effective decision-making of certain processes related to 
the examination and approval of the documentation listed before and in avoiding, among other things problem 
of conflict of interest. In fact, it remains clearly confirmed that within a relatively small cross-border cooperation 
programme some administrations represented on the MC have played the role of beneficiaries of the 
programme. Therefore, it was very useful for the MA to have an Executive Committee - composed of fewer 
administrations representative of the MC - in charge of the operations selection and approval of any proposed 
changes.
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3. IMPLEMENTATION OF PRIORITY AXIS 
3.1 Axis I - Competitiveness: innovation and research; sustainable development 

3.1.1 Achievement of  objectives and analysis of the progress 

3.1.1.1 Financial and material progress 

Table 9.a - allocated and disbursed amounts  

Axis I 

Total 
contribution 

(A) 

Financial implementation 

Allocated 
amounts 

(b) 

Payments 

(c) 

Allocated 
amounts 

(b/a) % 

Allocated 
amounts 

(c/a) % 
COMPETITIVENESS: 
INNOVATION AND 
RESEARCH, 
SUSTAINABLE 
DEVELOPMENT                

9.448.171 9.794.171 9.508.507 104% 100,64% 

Table 10.a Priority Axis I Objectives 

INDICATORS AT PRIORITY AXIS 

LEVEL 
UNIT OF 

MEASURE  
TARGET SOURCE 2009 2010 2011 2012 2013 2014 2015* 

R&ST projects that involve public 
entities, research institutions, 
Universities and enterprise 
organisations 

Number 5 

Annual 
monitoring 
and end of 
programme 

0 0 5 3 14 15 16 

Projects that promote actions of 
awareness including SME’s for the 
utilisation of eco-compatible models 
in the tourism sector, management 
and supply of natural resources 

Number 2 

Annual 
monitoring 
and end of 
programme 

0 0 7 7 12 12 13 

Projects of territorial marketing and 
joint promotion of tourism and 
cultural potential of the cross-border 
area 

Number 2 

Annual 
monitoring 
and end of 
programme 

0 0 5 4 6 6 6 

Projects aimed at the improvement 
of the coordination and accessibility 
of the transportation systems in the 
programme area 

Number 3 

Annual 
monitoring 
and end of 
programme 

0 0 2 1 3 4 5 

Projects  promoting the assisting of 
the conversion of the transport 
system respecting environmental 
sustainability and with particular 
reference to the reduction of 
greenhouse gas emissions 

Number 1 

Annual 
monitoring 
and end of 
programme 

0 0 0 0 2 3 4 
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*The data processing was finished in 2016 

Table 9a above shows the financial progress of Priority Axis I and highlights the total committed resources, 
resulting from legally binding deeds against the payments of expenditure certified as of 31/12/2016.  Data 
show that following the conclusion of the 2015 administrative procedures - called “additional and coherent 
activities”, discussed in this report - the MA has ensured the further legal commitment of expenditure recorded 
at the level of Priority Axis I, thus committing 104% of the programme resources.  With regard to payments, it 
is pointed out that they correspond to 100,64%.  The gap between payments and expenditure commitments is, 
on the one hand, as verified during review of payment claims, due to savings achieved by the programme 
beneficiaries for the execution of public procedures, as part of the acquisition of goods and services required 
by the STREET strategic project, and, on the other, for administrative difficulties encountered by project 
leaders in the implementation of a portion of the project activities. More specifically, the MA’s first-level control 
activities resulted in several expense installments incurred for communication and information costs 

The indicators show that the implementation can be split in two phases. 

The first consisted in the processing of final claims for reimbursement duly verified and validated by the 
Managing Authority as of 31/12/2016. In particular, in the context of this activity, consideration was given to the 
physical progress of each individual project and the progress of expenditure declared. This was possible 
through the analysis of groups of indicators that have enabled the verification of the quality of the actions 
completed or in progress compared to planned activities. 

The second phase of the survey was dedicated to the examination of the coherence between the 
implementation indicators and results provided by the Project LP in the request for reimbursement, and the 
output of the products developed under each projects as of 31/12/2015 and accepted by the Managing 
Authority following a formal request addressed to all the LP of the projects.  

Based on the methodology described above, steps were taken to develop tables 10.a, 10.a1 and 10.a2 where 
the following data has been reported:   

o Table 10.a: number of operations that registered progress with respect to the implementation 
indicators of the OP;  

o Table 10.a1: actual progress achieved by the operations within the framework of the programme 
indicators at a project level; 

o Table 10.a2: actual progress achieved by the operations within the framework of the communication 
indicators.  

Hereunder are the operations carried out within Priority Axis I of OP, .distributed among ordinary and strategic 
projects. 

 

Projects aimed at the realisation 
and promotion of a brand of 
environmental sustainability even 
for the minor islands of the 
programme area 

Number 1 

Annual 
monitoring 
and end of 
programme 

0 0 1 1 3 3 2 

Projects that promote the 
strengthening of the institutional 
partnership in the cross-border area Number 2 

Annual 
monitoring 
and end of 
programme 

0 0 6 4 6 6 8 
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Ordinary projects 

The HUB - The HUB is a physical and virtual co-working space active between Malta, Syracuse (Ortiga) and 
Lampedusa that connects Mediterranean “change makers” to a worldwide web of interdisciplinary skills. 

PROMED - The project worked on product and process innovation applied to wine making, safeguarding   the 
environment and the final product itself. Technicians from the Istituto Regionale del Vino e dell’Olio trialed 
three new wine-making protocols, including one  in Pantelleria, later accepted within the DOC product 
specification by the Ministry of Agricultural, Food, and Forestry. At Buskett in Malta, an experimental winery 
was set-up and  personnel was trained in the use of technical protocols for the cultivation of local grape 
varieties and their transformation according to tested, innovative technologies. 

T-CHEESIMAL - The project has qualified Sicilian and Maltese dairy products with high biodiversity content 
through the development of farming traditions, applied research, and the use of innovative technologies. 
Thanks to the expertise of the CoRFILaC personnel and researchers of the University of Malta and Catania, 
the project has enabled the transfer of the required know-how to for the preparation in Malta of  the first 
product specification for DOP Ġbejna cheese production. This has already been adopted by the Maltese 
governing bodies and is currently in approval stage at EU community level. 

ARCHAEOTUR - The project deals with “minor” archaeological sites in the Iblei and Maltese areas which were 
subject to structural restoration and made more  and wheelchair friendly. The usability of the regenerated sites 
has enabled the planning and realization of 4 common heritage trails through the Mosta, Rabat, Ragusa, and 
Santa Croce Camerina sites. 

LITHOS - This project has created an International Research Centre for Stereotomia and Stone Materials 
housed in Palazzo La Rocca, a UNESCO site in the Ragusa Province with a complementary unit in Malta. The 
centre acts as an attractor for specialists and stone masons involved in rediscovering traditions and building 
techniques to apply to the recovery, requalification and restoration of historic town centres and areas of quality 
in Sicily and Malta. Moreover, the centre has created a specialized research laboratory working on 
understanding the physical-mechanical properties of stone and in diagnosing the degradation to which it is 
subject. 

GARDMED - Through the mapping of 18 public and private gardens in both Sicily and Malta, the classification 
of the particular historic, stylistic, and landscaping characteristics of each garden has been undertaken, 
including a botanical census and recognition of the naturalistic and architectonic qualities of each one of them. 

SIBIT – The project created the so called “MED in Bike”, a project which drew up  cycling routes for a total of 
more than 1,000 km, for a total of 24 routes which go through five Sicilian provinces (Agrigento, Ragusa, 
Syracuse, Trapani, and Caltanisetta) and Malta. Along the routes, 70 accommodation facilities offer services 
aimed specifically at the cycle tourist and “hotel bike” kits were distributed for in all the five Sicilian provinces 
and Maltese hotels involved.  

OBIMED - Wi-Fi free areas assisting tourists have been created in Malta and Gozo and the Sicilian towns of 
Sciacca and Castelvetrano. Furthermore, the project has developed some 2.0 web applications and has 
engaged a group of Italian and Maltese youngsters who have been trained in the use of smartphone apps 
used for the diffusion of tourist itineraries fine-tuned by the project. 
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Strategic projects 

STREETS - The project has mapped out the Sicilian and Maltese transport network through a WebGis system 
developed by Malta University that has contributed to a better understanding of the multimodal transport 
system between the two islands. Systems aimed at improving traffic flow and controls of vehicles in transit 
along the Catania- Vittoria-Malta route have been installed. Moreover, the project installed multimedia totems.  

The table below illustrates where effective progress has been achieved by the operations listed in Table 10.a 
within the context of the programmed indicators at project level. 
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Tab. 10.a1 - Result objectives for each operation in Priority Axis I* 

Implementation indicators 

Unit of Measure 

Operations of Priority Axis  I  

Axis I Acknowledgement of request for final reimbursement  

  The 
Hub  

Lithos ProMed T-Cheesimal Archaeotur Gardmed Obimed Sibit Streets 
Total 

2015** 

Projects in R&I that involve public 
entities, research institutes, 
universities and other enterprises. 

No. of entities involved 31 9 14 55         45 154 

Project aimed at increasing 
awareness in the business sector 
(SME’s in particular) towards the use 
of eco-efficient models in the sectors 
of tourism and protection and 
management of natural resources. 

No. of organisations 
affected (including 

SMEs) 
15 31 23   299 1050 0 70   14.88 

Project aimed at marketing the cross 
border natural and cultural heritage. 

No. of Counties/ Tour 
operators contacted 

15       50 5 10 6 0 86 

Projects that improve the coordination 
and accessibility of transport in the 
cross border area.  

No. of actions             1 1 66 68 

Projects aimed at promoting the 
environmental sustainability of 
transport systems particularly towards 
reducing green house gasses.   

No. of publicity 
interventions 

                5 5 

Projects for the realisation and 
promotion of environmental 
sustainability across the cross border 
area.  

No. of entities exposed 
to the promotion in this 

regards 
            100   0 100 

Projects that improve the institutional 
partnership in the cross border area.  

No. of entities involved 6 4   30 16 17 30   45 103 

*The progress reported in the Total 2015 column takes into account the sum of the advances achieved by individual projects, which have taken action directly linked to the indicators on Priority Axis I. 

**The data processing was finished in 2016 
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Table 10.a2 illustrates the communication indicators concerning the activities carried out by individual projects 
selected under Priority Axis I, whose goal is to reach targets in matter of Programme communication. 
 
Tab. 10.a2 - Communication indicators at the level of each Axis I operation 

Communication 
indicators 

Unit of 
measure 

Priotrity l Axis I 

The 
Hub 

Lithos ProMed 
T-

cheesimal 
Archaeotur Gardmed Obimed Sibit Streets 

Total 
2015* 

Public interest 
events (seminars, 
meetings and 
workshops, 
information 
meetings); 

Number 44 6 28 11 14 40 8 20 15 186 

Participants in 
events, to be 
recorded on an 
attendance sheet; 

Number 1634 320 628 407 421 84 1209 695 559 5957 

 Contacts and 
mailing lists of 
identified target 
groups; 

Number 623 15 2 200 320 150 2346  0 1016 4672 

Transition at the 
local and national 
media of activities 
carried out; 

Number 249 57 46 - 35 46 31   88 35 468 

Project newletter; Number 46 1000 0 3 0 0 0 0 10 1059 

Printed (brochures, 
posters, invitation 
cards, etc.) and 
multimedia (CD-
Rom, DVD) material; 

Number of 
copies 

14 4 12 3 15 11 9 4 67 139 

Circulation   2532   4437 53820 5000  5000 10000   75789 

Gadgets and 
promotional 
materials; 

Number of 
copies 

  6 4 8 1 5   1 26 51 

Circulation 0 1010   5751 2800 3600   35000   48161 

Exchanges of 
experience with 
other projects; 

Number 0 - 1 9 6 5 0 1   22 

Networks and 
partnerships with 
other institutions; 

Number 7 - - 8 11 1 2 - 1 30 

Publications related 
to the project and the 
results obtained; 

Number 1 4 14 4 4 5 3 - 3 38 

Development of the 
project website 

Number 1 1 1 1 1 1 1 1 1 9 
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(additional)  

Articles in magazines 
and newspapers 

Number - -  14 - -  - - -   14 

*The data processing was finished in 2016 

Data collected shows that 186 events were held under Priority Axis I, in which a total of 5957 people 
participated. During the organization of various events, seminars and events 4672 contacts were gathered and 
added to the mailing list. The number of the material produced for the dissemination of information on the 
activities of the projects concerned was substantial Indeed, 75,789 pieces of paper material and multimedia, 
like brochures, posters, cards, CD-ROMs and DVDs, were produced. Among the information channels are also 
local and national media, for a total of 468 appearances on TV and printed media. Finally, for promotional 
purposes, we produced various gadgets (51 copies), which were distributed during events of public interest. In 
addition, to encourage and enhance collaboration and cooperation, we activated 22 experience exchanges 
with other projects, as well as networks and partnerships with 30 additional institutions. 

3.1.2 Significant problems encountered and measures to resolve them  

During the programme implementation period there were no difficulties in the implementation of Priority Axis I 
of the OP.  

3.1.3 Result indicators of Priority Axis I 

Table 11 below represents the result indicators provided by the Operational Programme for Priority Axis I.  

Tab. 11.a - Result indicators at Program level – Priority Axis I 

Result Indicators 
Axis I  

Units of Measurement Objective  Base Line 
Progress as 

of   
31/12/2013 

Progress as 
of  31/12/2014 

Progress as 
of  

31/12/2015* 

Development of cross-
border projects based on 
R&ST by public entities, 

research institutes, 
universities and business 

organizations 

No. participating 
organizations 

15 4 15 15 154 

Public entities and private 
individuals involved in 

projects for the use of eco-
efficient models in the fields 

of tourism and the 
procurement of natural 

resources 

Number 10 1 32 32 1488 

Countries/tour operators 
reached by the joint 

promotion action  
Number 5 1 14 14 86 

Area trade marks Number 1 - 1 1 1 

Public entities involved in 
the exchange of experience 

ΔN 15 10 26 26 22 

Networks created in the 
tourism sector 

Number 3 1 4 4 4 
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*The data processing was finished in 2016 

The first indicator shows that the number of organizations that contributed to the development of cross-
border projects based on R&ST is154. In particular the projects that contribute to the achievement of the 
objective are five: The Hub, Lithos, Promed and Streets. 

Regarding the second indicator, it is being noted that 30.696 public and private entities were involved in 
projects for the use of eco-efficient models in the fields of tourism, procurement and management of natural 
resources. In this case, the projects that contribute to the achievement of this indicator are  7: The Hub, Lithos, 
Promed, Archaeotur, Gardmed, Obimed and Sibit. 

As for the third indicator,  86 tour operators were reached by the action of joint promotion made within the 
projects. In particular, the projects concerned were:  

 Archaeotur, which participated in the “Borsa Mediterranea del Turismo Archeologico” held in Paestum in 
November 2012;  

 Obimed, which participated in the 2013 Rotary International Congress held in Lisbon in 2013 and the 
2013 International Convention of Lions Clubs held in Hamburg. During the convention the itineraries made 
on the territories of Sicily and Malta were promoted. The promotion activities had also an indirect at an 
international level reaching, on these occasions, representatives of different nationalities; 

 Gardmed, which involved 5 tour operator specialized in the organization of Garden tours including 1 
French, 2 British, 1 Swedish and 1 Italian; 

 The Hub which participated: 

  In the Global Ecoforum held in Barcelona in 2012, where a specific meeting space was  provided 
for the representatives of the Hubs of various countries of the Euro-Mediterranean area that 
exchanged info on topics relating to social innovation.  

 In the international meeting of all  Hubs which focused on network strategies held in London in  
2013. 

 In the Smart city Exhibition 2012, during which a specific meeting space was provided, dedicated 
to social innovation and Smart city, which represented an important opportunity for the 
dissemination of project results and the opening of the Hub in Syracuse as an example of 
innovative experience of growth and development; 

 SIBIT which promoted the "SIBIT - Med in bike" tour cycling product: 

 At the relevant Borsa del Turismo Sportivo “BTS Montecatini 2012”, with its own exhibition space; 

 At the exhibition “Expo Bici Padova 2012”, an important exhibition space in the field of bicycle and 
cycling; 

 At the exhibition “The outdoors show excel London 2013”, an important European exhibition on 
sports tourism and outdoors. 

Maximum dissemination was also given through some national and international magazines within this 
field, in particular in Austria, Switzerland, UK, Holland and Germany. 

 PROMED, which participated at the 36th World Congress of OIV “La vigna e il vino tra tradizione e 
modernità”, which took place in Bucharest during June 2013. 
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Regarding the fourth indicator, it is noted that the unit of measurement “number” refers to the number of 
realized area brands. In particular, Sibit project developed a brand area related to a network of uniform, 
coordinated and complementary services targeted to cyclists in five Sicilian provinces (Agrigento, Ragusa, 
Syracuse, Trapani, Caltanissetta) and Malta, also, in order not to disperse the achieved results and to ensure 
economic development. In addition, from the point of view of bike tourism in the territories concerned, a public 
demonstration was launched for the granting of the "SIBIT" and "Med in bike" brands, for the management and 
use of the services of the portal "www.medinbike.com". Among the objectives of the partnership it is expected 
that it provides  the possibility to autonomously commercialize the relevant cycling product within the cross-
border region, in accordance with the regulations currently in force. 

From the data relating the fifth indicator, 22 public entities were involved in the exchange of experience with 
other projects. In particular the projects that contribute to the achievement of this indicator are: 

 PROMED, with 5 Public entities involved in the exchange with the T-Cheesimal project funded under 
the OP Italy-Malta 2007-2013. 

 T-CHEESIMAL with 2 Public entities involved in the exchange with the Promed project. 

 ARCHAEOTUR which has seen the involvement of 7 public entities in exchanges with:  

o LITHOS and SIBIT projects funded under the OP Italy-Malta 2007-2013; 

o  CARARE, best practices network funded within the framework of the ICT Policy Support 
Programme of the European Commission;  

o  EAFRD – “Rehabilitation of Roman Baths and Christian Catacombs (REBACA) in Mgarr and 
Mosta” and ERDF 032 – “Archaeological Heritage Conservation Project” being Heritage Malta 
projects aimed at the preservation and safeguard of archaeological sites, including the paleo-
christian catacombs; 

 GARDMED with 4 entities involved in exchanges with: 

o The Hub project funded under the Italy-Malta 2007-2013 OP;  

o Med-o-Med – network of botanical gardens in the Mediterranean and the Middle East;   

o the Botanic Gardens Conservation International, an international organization that aims to ensure 
the conservation of plants that are in danger of extinction; 

o “Verso la Favorita” initiative dedicated to recapture the Parco della Favorita in Palermo; 

o The urban park Uditore in Palermo. 

 SIBIT with 8 public entities involved in the exchange with the project Archaeotur funded under the  Italy-
Malta 2007-2013 OP. 

As for the sixth indicator, there are four projects that have created networks within the tourism sector:  

 ARCHAEOTUR where common heritage trails were created among the sites of Ragusa, Santa Croce 
Camerina, Rabat and Mosta; 

 GARDMED where all the gardens seen as places of interest for the cooperation area were inputted  on the 
network and were defined, including the common tourist routes for which a road show was organized with 
tour operators specialized in the green tourism sector. 
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 OBIMED through the creation of the web portal tourist operators, catering colleges and technical institutes 
for tourism of the two territorial realities, willing to offer internships to  young people working in both Sicily 
and Malta, were put online. 

 SIBIT with the implementation of a plan for 24 routes in the Sicilian and Maltese territories. 
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3.2 Axis II - Environment, Energy and risk prevention 

3.2.1 Achievement of objectives and progress analysis  

3.2.1.1 Financial and material progress  

Tab 9.b – allocated and paid amounts 

AXIS II 

TOTAL 

CONTRIBUTIO

N 

(A) 

FINANCIAL IMPLEMENTATION 

COMMITMENTS 

(B) 
PAYMENTS (C) COMMITMENTS 

(B/A) % 
PAYMENTS 

(C/A) % 

Environment, energy 
and risk prevention 20.575.796 20.575.796 19.628.831,98 100% 

 
95,40% 

 

Tab. 10.b - Targets Priority Axis II 

*The data processing was finished in 2016 

Table 9b shows the financial progress of Priority Axis II and highlights the total amount of committed resources 
following legally binding deeds resulting from payments made from disbursement certified as of 31/12/2016 
Data show that following the conclusion of 2015 administrative procedures - called “additional and coherent 
activities”, as discussed in this report - the MA guaranteed the additional legally binding commitment of 
expenditure for Priority Axis I, thus ensuring the commitment of 100% of the programme resources. With 
regard to payments listed under the appropriate entry, it should be noted that they amount to 95,40%.  

The indicators show that the implementation can be split in two phases. 

The first consisted in the processing of final claims for reimbursement duly verified and validated by the 
Management Authority as of 31/12/2016. In particular, in the context of this activity, consideration was given to 

INDICATORS AT 

PRIORITY AXIS LEVEL   
UNIT OF 

MEASURE  
OBJECTIVE SOURCE 2009 2010 2011 2012 2013 2014 2015* 

Projects of management 
and prevention from 
natural and anthropic 
risks (including 
technological risks) 

Number 2 

Annual 
monitoring 
and end of 
programme  

0 0 4 2 7 7 8 

Projects aimed at 
promoting the 
safeguarding of the 
environment of the area 
(including the 
management of parks and 
protected areas) 

Number 3 

Annual 
monitoring 
and end of 
programme  

0 0 6 3 10 10 17 

Projects relating to the 
improvement of the 
energy efficiency and the 
utilisation of sources of 
renewable energy 

Number 5 

Annual 
monitoring 
and end of 
programme  

0 0 1 1 1 1 3 

Projects that promote the 
strengthening of the 
institutional partnership in 
the cross-border area 

Number 2 

Annual 
monitoring 
and end of 
programme  

0 0 7 5 8 10 13 
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the physical progress of each individual project and the progress of expenditure declared. This was possible 
through the analysis of groups of indicators that have enabled the verification of the quality of the actions 
completed or in progress compared to planned activities. 

The second phase of the survey was dedicated to the accurate analysis of the coherence between the 
implementation and results indicators provided by the Project LP in the request for reimbursement, and the 
output of the products developed under each project and accepted by the Managing Authority following a 
formal request addressed to all the LP of the projects.  

Based on the methodology described above, steps were taken to develop tables 10.b, 10.b1 and 10.b2 where 
the following data has been reported:   

o Table 10.b: number of operations that registered progress with respect to the implementation 
indicators of the OP;  

o Table 10.b1: actual progress achieved by the operations within the framework of the programmed 
indicators at project level;; 

o Table 10.b2: actual progress achieved by the operations within the framework of the communication 
indicators.  

Hereunder are the operations carried out within Priority Axis II of OP, distributed among ordinary and strategic 
projects. 

Ordinary projects 

MORISO - The project dealt with the hydrogeological mapping and monitoring of underground water resources 
present in the Ragusa province and Malta thus allowing the identification of water tables at risk of saltwater 
intrusion and/or pollution deriving from agricultural activity. 

REMASI - The project set up interventions for the appreciation of nature reserves and geo-sites in Sicily and 
Malta through fostering awareness of the need to protect biodiversity. These actions involved local 
communities, youngsters in particular, and were carried out in the nature reserves managed by Legambiente 
on the island of Lampedusa, the Macalube di Aragona, and the Grotta di Sant’Angelo Muxaro in the territory of 
Agrigento. 

PANACEA - The project promoted the scientific and environmental values of ecosystems in the Protected 
Marine Areas of Dwejra (Gozo), Rdum Majjiesa (Malta), Pelagic Islands (Lampedusa and Linosa), Plemmirio 
(Syracuse), Ustica (Palermo), and Capo Gallo and Isola delle Femmine (Palermo) and improved their 
management. Four environmental educational centres open to the public were created and provided with 
equipment and life-sized models of the flora and fauna that populate the respective Protected Marine Area 
ecosystems. The centers also carry out activities of environmental awareness in Sicilian and Maltese schools 
through promotional campaigns for the safeguard of ecosystems and biodiversity in general. 

SIMBIOTIC - The project has made a number of ecological re-establishment along the south-east side of 
Sicilian, at the Pantano Ponterio (salt marshes near Pachino) which allowed the removal of rubbish and the 
building of trails and observation posts for the complete usability of the re-naturalized wet area. On the 
Maltese side, on Gozo islet, the project dealt with the environmental restoration of some native species of the 
Mediterranean shrub and the planting of some characteristic species of the area which in the past had been 
subject to desertification and crop abandonment. 
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RESI - The project encouraged the spread of renewable energy use in Sicily and in Malta through the creation 
of a socio-economic and environmental data base tied to the spread of RES (renewable energy sources). It 
completed the mapping of installations and good practices present in the territories of Malta and the Agrigento 
and Ragusa provinces. 

CALYPSO - The project fine-tuned a stable system for monitoring surface currents and waves in the channel 
between Sicily and Malta by way of a network of 4 HF radar antennas: one installed in the Pozzallo area, one 
in Marina di Ragusa, and the other two in the northern part of Malta at the Ta’ Barkat and Ta’ Sopu sites. The 
stable monitoring of this stretch of sea allows the authorities to intervene should there be a deliberate oil spill, 
to locate vessels in difficulty and to trigger search and rescue operations. 

VAMOS SEGURO - The project has set up a system that automatically monitors and forecasts volcanic ash 
cloud dispersion resulting from Etna’s eruptions. Thanks to the use of a complex instrumentation called 
LIDAR, the system is able to identify the areas between Sicily and Malta that, in case of an explosive eruption, 
will be affected by dangerous concentrations of volcanic ash and gases. Likewise, the system alerts the 
authorities responsible for air traffic control, both civil and military. 

RESPIRA - The project studied in depth the conditions that can influence the relationship between exposition 
to pollutants and health through the analysis of the main factors of environmental risks. Moreover, guide-lines 
were laid down for the prevention of effects caused by polluting factors on the health of those who live in high-
risk environments. 

WATER FRONT - The project has banked on the exchange of good practices between local administrations 
and expert urban planners to create tools to develop the Trapani, Palermo, and La Valletta water fronts. 

Strategic projects 

IMAGENX - The project investigated the cause of breast cancer and its extent in the central Mediterranean 
integrating the knowledge and skills of research workers in both countries and setting up a monitoring 
programme based on the acquisition of data relating to family and environmental risks, and the life-styles of 
the whole Maltese population and that in the Syracuse and Palermo areas. Software and an IT tool were 
developed that allow women to know their personal level of risk of developing breast cancer. 

SIMIT - The project dealt with the planning for, and management of, emergencies in Malta and the south 
eastern area of Sicily, an area characterized by significant coastal erosion and affected by the active Iblean-
Maltese fault-line that generates high magnitude quakes. Thanks to the creation of two joint exercises of civil 
protection on Gozo and Lampedusa, relief mechanisms were tested in the event of disasters such as 
earthquake and tsunami. 

BIODIVALUE - The project has devised a system of bio-physical measurements for the loss of bio-diversity in 
the Sicilian Channel and a system of economic assessment of its consequences caused to shore-based 
communities. Thanks to the gathering of physical, chemical, and biological data in the waters in the channel 
between Sicily and Malta obtained by the Towfish probe, it is possible to monitor the status of the marine 
environment in the area which today endures considerable maritime traffic. The elaboration of this data and 
their comparison with economic data relating to maritime traffic, carried out through the BioDiWare information-
technology platform, allows a reliable estimate of the cause/effect relationship between maritime traffic and the 
environmental state of coasts. 

PORT PVEV - The project set up pilot schemes that have demonstrated how the ports of La Valletta, Catania, 
and Gela can concretely reduce their dependency on fossil fuels through the production of electrical energy 
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from renewable sources. In the territories of Catania and Gela, the port authorities and Gela town council have 
devised green development plans for the development of their respective port areas and have provided their 
personnel with green vehicles for the reduction of CO2 emissions. Furthermore, the Valletta Grand Harbour 
and the Ċirkewwa Ferry Terminal port areas have been equipped with electric vehicles in conjunction with 
Transport Malta. 

VIENERGY - The project carried out some experimental actions demonstrating that it is possible to obtain 
better energy efficiency in the wine industry and create an alternative income for winery owners through the 
reuse of waste products caused by the production process. The project trialed the use of residual biomass for 
heat production, the phyto treatment of oenological water for irrigation purposes, and the definition of an e-
diesel fuel additive to use in vehicles. 

CRIM SAFRI - The project created a research centre for environmental sustainability and renewable energy 
sources operating in Sicily and Malta. The centre supports both small and medium sized businesses in the 
activity of implementing energy efficient solutions, and public administrations in the energy requalification of 
public building. In Malta the project also created an innovative biomass pilot plant for the building industry. 
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Tab. 10.b1 Result objectives for each Priority Axis II* 
Implementation 

indicators 
Unit of 

Measure 

Priority Axis II 

Asse II Detections of final request for reimbursement 

   Moriso Panacea Remasi Simbiotic Resi Respira Calypso 
Vamos 
Seguro 

Water Front Biodivalue 
PORT 
PVEV 

Crim 
Safri 

ImagenX 
Pim 

Energethica 
Simit ViEnergy 

TOTAL 
2015** 

 Projects of 
management and 
prevention from 
natural and anthropic 
risks (including 
technological risks) 

Mq of the 
area 

involved in 
the 

activities        

 
1,000,000.000 

 
10,000  

37,500,000,000 
 

384,000,000 
 62.000.000  

        

 
40,00

0    
48,9 mln  

Projects aimed at 
promoting the 
safeguarding of the 
environment of the 
cross-border area 
(including the 
management of 
parks and protected 
areas) 

Mq of the 
area 

involved in 
the 

activities   

200,000,000 

  

63,700 

 

1,000,000,000 10,000 - 104,000,000  62.000.000  
        

 
40,00

0  
77,730  11,3 mln  

Projects aimed at 
promoting the 
safeguarding of the 
environment of 
protected area 
(including the 
management of 
parks and protected 
areas) 

Mq of the 
area 

involved in 
the 

activities    

258,090,000 

 

63,700 

 

1,000,000,000 

  

41,000,000  62.000.000  
            

1,3 mln  

Projects for  the 
improvement of the 
energy efficiency and 
the utilisation of 
sources of renewable 
energy 

Kw of 
Energy 

produced 
by 

renewable 
sources 

    

 

 

- - 

 
  

260,73
5  

33 
      

 9,900  270,668 

Projects that promote 
the strengthening of 
the institutional 
partnership in the 
cross-border area 

N. of 
entities 
involved 

 
6 

15 8 13 4 

 

6 - 17 190 5 4 2 
  

30 
  

300 

*The progress reported in the Total 2015 column takes into account the sum of the advances achieved by individual projects, which have taken action directly linked to the indicators on Priority Axis II.  
**The data processing was finished in 2016 
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Table 10.b2 provides the communication indicators concerning the activities undertaken by individual projects 
selected under Priority Axis II aimed at the achievement of the Programme’s objectives in the field of 
communication.
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Tab. 10.b2- Communication Indicators for each Axis II operation  

Communication Indicators 
Units of 

Measureme
nt 

 Operations of Priority Axis II 

Information as disclosed in the Final Request for Reimbursement 

Moriso Panacea Remasi Simbiotic Resi Respira Calypso 
Vamos 
Seguro 

Water 
Front 

Vienergy 
Port 
Pvev 

Pim 
Energethica 

Biodivalue 
Crim-
Safri 

Simit Imagenx 
Total 
 2015* 

Public interest events (seminars, 
meetings and workshops, 
information conferences); 

Number 5 10 4 5 11 10 6 6 7 15 3 - 40 13 8 3 146 

Participants in events, registered 
on an attendance sheet; 

Number 372 400 - - 11 341 278 - 254 329 222 - 84 390 525 100 3306 

Contacts and mailing list of 
groups of identified beneficiaries; Number - 181 - - 1699 0 1552 - 110 20 2 - 150     0 3714 

Coverage on local and national 
media of the activities carried out; 

Number 60 10 - 18 17 6 150 10 18 68 15 - 46 30 194 8 650 

Newsletter of the project; Number - - - - 10 - 0 - 1   0 - 0 6     17 

Printed material (brochures, 
posters, invitation cards, etc..) 
and multimedia material (CD-
ROMs, DVD); 
 

Specimen 
Number  

7 6 - 12 4 3 8 14 16 15 1 - 
  

- 9 18 113 

Press run 3090 235000  7100   4000   37000       1000   5000 4428 
7709

0   373708 

Gadgets and promotional 
material; 

Specimen 
Number  4 14 - - 2 3 3   2 1 4 -   3 16 13 65 

Press run 1101 50000 - - 700 2500         0   3600   2300   60201 

Exchanges of experience with 
other projects; 

Number of 
media - 2 - -   0 7 - 2 2 1 - 5 - 1 3 23 

Networks and partnerships with 
other institutions; 

Number of 
copies 

12 4 - -   0 3 - 6 11 1 - 1 - 30 3 71 

Publications related to the project 
and the results achieved; 

Specimen 
Number 

2 3 - - 1 3 3 16 4 
 

4 - 5 - 4 13 58 

Press run  14400 1500  2000          1  147501 
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Communication Indicators 
Units of 

Measureme
nt 

 Operations of Priority Axis II 

Information as disclosed in the Final Request for Reimbursement 

Moriso Panacea Remasi Simbiotic Resi Respira Calypso 
Vamos 
Seguro 

Water 
Front 

Vienergy 
Port 
Pvev 

Pim 
Energethica 

Biodivalue 
Crim-
Safri 

Simit Imagenx 
Total 
 2015* 

Implementation project website 
(additional) 

Number 1 1 1 1 1 1 1 1 1 1 1  -  1  1  1  1 15 

*The data processing was finished in 2016 
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The data collection suggests that, within Priority Axis II,146 events were carried out with 3,306 participants. 
During the organization of the various events and seminars 3,714 contacts were gathered and added to the 
mailing list. The produced material is of relevance for the purposes of the dissemination of information on the 
activities of the projects concerned. There are in fact 113 typologies of paper and multimedia material such as 
brochures, flyers, business cards, CD-ROMs and DVDs. The information channels also include the local and 
national media for a total of 650 broadcasters and newspapers. Various items were also produced for 
promotional purposes (n. 60.201) and distributed during  events of public interest for a total of 65 different 
items. In addition, in order to promote and enhance collaboration and cooperation, 23 exchanges of 
experiences were activated with other projects, networks and partnerships, with other 71 institutions. 

3.2.2 Significant problems encountered and measures to solve them  

During the programme’s implementation period there were no difficulties in the implementation of Priority Axis 
II of the OP.  

3.2.3 Result indicators of Priority Axis II 

Table 11 below represents the result indicators provided by the Operational Programme for Priority Axis II.  

Tab. 11.b -  Result Indicators at Program level – Priority Axis II 

Result Indicators  
Axis II 

Units of Measurement Objective  Base 
Line 

Total 
2013 

Total 
2014 

Total 
2015* 

The cross-border area affected by projects 
intended for the preservation and 

environmental monitoring  

% of the cross-border 
region + of 15% - 6.45% 6,45% +56,24% 

% of the protected 
cross-border regions 

+ of 10% - 15.30% 15,30% +15,36% 

EMAS Certification attained by public local 
bodies  

ΔN. 8 0 0 0 3 

Common actions for the institutional 
coordination against environmental and 

technological risks 
Number 2 0 2 2 4 

Increase in installed power from renewable 
sources 

ΔKw +500 n.d. 5 5 270.668 

Public entities involved in the exchange of 
experience 

ΔN. +15 - 18 18 23 

*The data processing was finished in 2016 

The first indicator shows that the surface of the cross-border area affected by projects for the conservation 
and environmental monitoring is 11.366.181.430 sq meters, that is, 56.24 % of the cooperation area within the 
Programme. In this case, the projects that have provided for measures to promote the preservation of the 
environment in the cross-border region are 8 in total: Moriso, Simbiotic, Respira, Calypso, Water Front, 
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Biodivalue, Simit and ViEnergy. By focusing on protected areas, the projects that have promoted actions for 
the protection and management of the environment for an area of 1,299,153,700 sq meters, accounting for 
15.36% of the total area of protected areas present in the cross-border area, including the NUTS III areas 
adjacent to Catania and Palermo. In particular, there are 4 projects that contributed to the achievement of the 
indicator, namely: Panacea, Simbiotic, Respira and Water Front. 

With regards to the second indicator, 3 EMAS certifications were achieved by Public Bodies involved in the 
context of the interventions made by the Crim Safri Project. 3 additional certifications were achieved by some 
companies interested in the project. Only for this indicator, the estimated target value at the Programme level 
was not reached. However, the surpassing of the estimated target value for other indicators confirms the full 
achievement of the expected results at the Axis level. 

In relation to the third indicator, there are four projects that achieved common actions for institutional 
coordination against environmental hazards and technology, namely: Calypso, Vamos Seguro, Biodivalue and 
Simit. The Calypso project has enabled the networking of a wide network of Sicilian and Maltese authorities 
(different from that already provided by the partnership) that developed an advanced technological 
instrumentation for the control and monitoring of the sea against deliberate actions and accidental oil spills. As 
for the Vamos Seguro Project, it contributed to the creation among authorities responsible for the control of the 
territory and civil aviation, of a complex alert system (LIDAR technology) that allows the identification of the 
areas between Sicily and Malta affected by harmful concentrations of ash and volcanic gas. Biodivalue Project 
allowed the monitoring status of the marine environment, currently the stage of major maritime traffic, through 
the development of appropriate technological support useful for the estimation of cause/effect relationship 
between maritime traffic and the state of the coastal marine environment The Simit Project led to the 
development of a portal for the immediate exchange of information - an integrated virtual trading room - 
between Malta and Sicily and an integrated civil protection plan through which Sicilian and Maltese authorities 
can now jointly intervene in case of an emergency,  through standard operating procedures between the two 
countries. 

The fourth indicator shows an increase in installed capacity from renewable sources by 270,668 kW The 
projects that have increased the installed power from renewable sources are 4: Resi, PortPvev, Crim Safri and 
ViEnergy. The Resi Project has taken action to improve energy efficiency and use of renewable energy 
sources through the identification and implementation of an action plan for the deployment of renewable and 
solar energy in the Sicilian and Maltese territories, encouraging the transfer of technology and best practices 
The Port Pvev Project prepared “green” local development plans through the application of measures to 
reduce CO2 emissions in port areas included in the project The Crim Safri Project produced research activities 
that led to the installation - at the headquarters of a Malta-based company - of one 15KW to 5 Hertz and 18 
kW to 60 Hz biomass heating system Through the installation of two solar cooling plants, the ViEnergy Project 
improved the energy performance of a cellar allowing cost savings and greater respect for the environment.  

The processing of data relating to the fifth indicator shows that 23 government agencies were involved in the 
experience exchange with other projects. In particular, some exchanges were made with other territorial 
cooperation projects, many of which are funded under the same  Italy-Malta Programme, while others took 
place at international conferences such as the “Greening the Islands in 2015” event, for the purpose of 
promoting investments focusing on green economy and dissemination of technological innovation.  
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3.3 Axis  III - Technical Assistance, public awareness, advertising and communication 

3.3.1 Financial and material progress  
Table 9.c - allocated and disbursed amounts  

AXIS III 

TOTAL 

CONTRIBUTION 

(A) 

FINANCIAL IMPLEMENTATION 

ALLOCATED 

AMOUNTS 

(B) 

PAYMENTS 

(C) 

ALLOCATED 

AMOUNTS 

(B/A) % 

PAYMENTS 

(C/A) % 

Technical support, 
awareness, 
communication and 
advertising 

1,916,423 1,916,423 1,916,423 100% 100% 

 
Table 10.c Priority Axis III Objectives 

 
Axis 3 

Implementation 
indicators 

Unit of 
measure Objective 

Progress 
2008 2009 2010 2011 2012 2013 2014 2015* 

Personnel for the Joint 
Technical 
Secretariat 

Number 4 0 2 2 4 4 4 4 4 

Events related to 
communication and 
territorial animation 

Number 30 0 0 4 29 45 59 64 89 

Guidelines to facilitate the 
implementation of the OP 

Number 5 0 0 9 31 59 80 109 121 

*The data processing was finished in 2016 

The above table (9.c) shows the financial progress of Priority Axis III and highlights the total committed 
resources, arising from acts currently in force in relation to the payments for certified expenses as of 
31/12/2016. The data above shows how that the authority of the programme ( MA and MNCA ) benefiting from 
the resources of Priority Axis III have been able to bind and certify  100% of the resources allocated to Priority 
Axis III of the TA. 

With reference to criterion 1 Personnel of the Joint Technical Secretariat, it is being observed that during the 
programme’s implementation period, the JTS was composed of three Sicilian counterparts, which together with 
the Maltese National contact point (extension of the JTS in Maltese territory) add up to a total number of 4 
units of personnel.  

With reference to criterion 2 Events related to communication and territorial animation, as described in 
Chapter 6 Information and Communication,  it is being observed that, in 2013, the MA/JTS and the MNCA 
carried out the following events closely related to communication and territorial co-ordination: 19 events, 
including the info-day and the animation activities, regarded the participation in the EC Day in Sicily and Malta. 

With reference to criterion 3, “Guidelines to facilitate the implementation of the OP”, as further described in 
Chapter 6 “Communication and Information”, it is noted that during the implementation of the MA/JTS 
programme, steps were taken to update the OP manuals (reporting manual, Ulysses system user manual, 
check lists, etc.), according to the evolution of national and regional legislation, as well as the specific 
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requirements to improve both the management processes and those in charge of cost control. In addition, 
given the difficulty in implementation by the strategic projects, we created ad hoc forms needed to identify the 
project expenditures, as well as to take corrective actions and to re-modulate projects. Therefore, the total 
number of 121 “Guidelines to facilitate the implementation of the OP” for the whole planning cycle of the 
programme shows that the programme authorities paid particular attention to the difficult implementation of 
strategic projects. 

Given the reorganization procedures of the regional departments, which coincided with the need to rationalize 
expenditure in Sicily, in the course of 2015 and 2016 actions were taken to ensure the adaptation of 
management flows, as described in the document “description of management and control systems”, pursuant 
to Article 71 of Regulation 1828/2006, among all those tasked with the OP management A preliminary 
analysis, which also takes into account the stability of data collected, shows a well-coordinated and integrated 
system that avoids any overlapping of activities and promotes the effectiveness of processes.  

3.3.2 Significant problems encountered and measures for solving them  

No difficulties related to implementation with regard to Priority Axis III of the OP were encountered during the 
implementation period. 
 

3.3.3 Result indicators of Priority Axis III 

Table 11.c below represents the result indicators provided by the Operational Programme for Priority Axis III.  

Tab. 11.c - Result Indicators  at programme level –Priority  Axis III 
Result Indicators  

Axis III 
Units of 

Measurement 
Objective Base Line Total 2015* 

Population of the eligible area 
reached by the information 

campaigns 

% of the 
population 20%  0 20% 

*The data processing was finished in 2016 

Data refer to the monthly average of visited online newpapers on which were distributed materials for the 
Programme promotional campaign. These include Blogsicilia.it, with a monthly average page views of 2,330,000; 
Livesicilia.it, with 10,000,000; Agrigentonotizie.it, with 857,000; Agrigentoflash.it, with 190,000; Siracusanews.it, 
with 500,000; Siracusaoggi.it, with 458,000; Ilfattonisseno.it, with 600,000; and, Timesofmalta.it, with 628,000.   

In addition, the number of views of the 5 video-documentaries relating to the subject areas covered by the 
Programme also contributes to the achievement of the target value. Such areas include Research and Innovation: 
(342 views), Cultural Heritage and Tourism (357 views) Protection of the environment (254 views) Efficient use of 
resources (424 views) and Risk prevention (426 views).  
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4. MAJOR PROJECTS 

The  Italy-Malta 2007-2013 OP does not provide for the realization of large projects.  
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5. TECHNICAL ASSISTANCE 
The expenditure verified under Technical Assistance included expenses incurred by the Managing Authority, 
and the MNCA as follows:  
  
MNCA: 

Up to 2011 , the National Contact Point (NCP) in Malta for the Italy-Malta Programme 2007-2013 fell under the 
Planning and Priorities Coordination Division within the Office of the Prime Minister. In July 2011, the Funds 
and Programmes Division, then also within the remit of the Office of the Prime Minister, was set up to handle 
the management of several EU Programmes and other Funds, including the Territorial Cooperation 
Programmes of which the Italy-Malta Programme 2007-2013 formed part. In 2013, a new Ministry was set up – 
the Ministry for European Affairs and Implementation of the Electoral Manifesto - taking the Funds and 
Programmes Division under its remit.  
 
Despite these changes within the 2007-2013 programming period, the set up of the Malta NCP for the Italy-
Malta Programme remained unchanged, namely one Projects Manager responsible for the implementation 
and management of the Programme in Malta together with a national contact point.  In addition, the Senior 
Manager responsible for the Territorial Cooperation Programmes’ Unit, the Director for the Programmes and 
Projects Directorate, and the Director General responsible for the whole division (the Funds and Programmes 
Division) were all involved actively in the implementation and coordination of the Italy-Malta Programme in 
Malta.   
 
In addition, in view of the First Level Control system adopted by Malta under the 2007-2013 programming 
period, which entailed a centralized system, a First Level Control Unit was set up, comprising of 3 members of 
staff, to verify all the expenditure incurred under such Programmes.     
 
Apart from expenditure in connection with the above-mentioned staff costs, other expenses under TA included 
Malta’s participation in the Monitoring Committees and other meetings in connection with the Programme, the 
organisation of information sessions and the promotion of the Programme (e.g. EC Day as outlined in other 
sections of this report) and the translation of documents from Italian into English.   

The Italy-Malta 2007-2013 Cross-Border Cooperation has made use of the constant support of the Joint 
Technical Secretariat, established in 2009 by the Management Authority, in consultation with Member States, 
pursuant to Article 14 (1) of Regulation 1080/2006.  

The Joint Technical Secretariat consists of three components that assist the Managing Authority and the 
Monitoring Committee Authority in carrying out their respective duties, as well as the Certifying if was 
necessary. 

 

The tasks of the JTS are carried out through the allocation of areas of responsibility to each of the components 
involved in the following business areas:  

 management and support to the OP implementation; 

  monitoring and verification of the status of physical and financial implementation of the programme 

  communication and support to the OP implementation; 
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 supporting  the negotiation process, drafting and launch of the INTERREG V-A Italy-Malta 2014-2020. 

As it pertains to the sphere of management, the management and support for the OP implementation has 
involved the JTS human resources primarily involved in implementation, monitoring and activity reporting 
processes concerning Axes I, II and III of the programme. With reference to Axes I and II, the activities were 
addressed to direct assistance actions to lead beneficiaries, as well as partner beneficiaries in relation to 
technical and administrative implementation modalities of funded interventions Work methods were 
implemented through constant close interaction between the JTS, in collaboration with the MNCA, and the 
operations’ “project manager”, “financial officer” and “communications manager”, who took care of the issues 
related to the advancement of the project, as well as any changes to work and/or financial plans. 

Moreover, the JTS was responsible for the verification and review of progress reports submitted by partners 
and the lead partners, as well as change requests concerning both project financial plans and Application 
forms. In addition, it: validated the requirements of “grant agreements” with respect to the MA; provided 
support in resolving issues concerning the proper management of funded projects; validated the achievement 
of operation result indicators; prepared reports relating to the progress of financial operations (commitments 
and payments); and, provided support to the creation the reports, the preparation of reimbursement requests 
and the monitoring of spending for the adjacent NUTS III areas (Article 21 of Regulation (EC) 1080/2006 The 
support of JTS and MNCA was also expressed in the creation of appropriate support tools for beneficiaries of 
ordinary and strategic projects. These tools provided the assistance necessary to meet obligations under the 
programme (by way of example, we find it appropriate to cite: internal regulation form issued by the Executive 
Committee, reporting annex, reimbursement annex, procedural and financial monitoring annex, meeting 
minutes form, hourly cost calculation prospectus, etc.). Monitoring and reporting activities were addressed to 
direct assistance actions for lead beneficiaries, as well as partner beneficiaries in relation to expense 
monitoring operations through the IT systems used by the MA. Remodulation activities relating to projects 
came to fruition in the development of specific forms for use by beneficiaries, in the support activity for the 
proper filling out of such forms, in the review of about 70 remodulation of ordinary and strategic projects, and 
their subsequent notification to lead partners Work methods included direct assistance of the JTS to lead 
partners and/or partners, to ensure a proper use of the system and data entry procedures The support activity 
is carried out through the organization of meetings with beneficiaries through operational meetings followed by 
the subsequent drafting of the minutes pertaining to decisions taken.  

With reference to the monitoring and validation of the state of physical and financial implementation of 
the programme, the Joint Technical Secretariat, in 2013, 2014 and 2015, promptly evaluated physical 
progress, as well as the state of implementation of completion and final indicators achieved by each project.  

The methodology used for physical monitoring has included the analysis of the contents of Annex A - 
Technical-administrative reports of the projects’ interim reimbursement requests through an analysis of  
descriptive contents and validation of completion indicators in line with the approved application form. 

Concerning financial monitoring, in addition to the consolidation process of data submitted by lead partners, 
during 2012, 2013, 2014 and 2015, we carried out periodic and timely reviews of critical issues and delays 
related to the advancement the project activities which may have prejudiced compliance with costs provided 
for in the grant contracts, in addition to their correct completion. In this regard, during the programme 
implementation, we identified corrective actions that ensured the proper physical and financial implementation 
of the financed projects. More specifically, the JTS - upon ascertaining a delay in the achievement of the cost 
objectives and the result of some operations - implemented a new direct work method, in addition to 
accelerating the conclusion of operations in order to control costs related to each project, and which would not 
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have been used for any reason if ascertained during the second half of 2015. Therefore, in agreement with 
each lead partner and other partners, we conducted meetings to verify both legally binding expenditures 
already assumed by each beneficiary and, at the same time, to “eliminate” some activities for which financing 
had not been secured, in light of the results expected for each project. This modus operandi allowed the MA, 
through the sharing with partners of minutes relating to the acceptance of cost de-obligation decisions, to 
make revisions, by way of dedicated de-obligation actions, to the financial resources assigned for the 
implementation of the strategic projects.  Savings resulting from the elimination of activities that could not be 
realized by strategic projects eventually enabled the MA to finance additional and coherent activities that 
secured 100% of expenditure obligations of Axes I and II of the Programme.  

Communication activities engaged the JTS in direct assistance to the lead beneficiaries and partner 
beneficiaries relating to the advancement of communication activities and related planned outputs, as well as 
to the MA, as it pertains to the technical aspects of the implementation of the programme's communication 
plan The work method included the constant interaction between the JTS and leaders and/or partners, who 
provided information on issues related to the advancement of the communication plan. In detail, the JTS has 
taken care of the communication activities relating to Axes I, II and III, thus ensuring institutional 
communication and the implementation of the programme’s communication plan through the preparation of 
news, newsletters and press in the media, as well as the implementation of specific website contents and the 
preparation of brochures and publications about the programme Furthermore, the JTS has carried out 
connection activities between the Info point of the programme established in Malta to other Info points of other 
Territorial Cooperation programmes, and pledged its support to the programming, monitoring and 
implementation activities relating to the communication plans of projects financed in the context of the first call 
for proposals for ordinary projects. 

With particular reference to the implementation of the communication plan, JTS and MNCA provided 
substantial support during the entire  2007-2013 programming period, through 200 meeting with lead partners 
and partners of ordinary and strategic projects in which 1,600 subjects participated in a variety of project 
activities. These meetings were aimed at supporting the implementation of  projects and beneficiaries in their 
remodulation activities, as well as provide guidance on the acceleration of expenses and the implementation of 
corrective actions, on issues of eligibility of  expenditures, of the financial accounting, monitoring and 
reimbursement of expenses, and of the procedures for filling out the documentation necessary to complete the 
accounting and reimbursement annexes, in accordance with the instructions provided in the financial 
accounting manual. 

In the context of the operational programme management, MA and MNCA were responsible for the activities 
related to the conduct of at least one annual meeting of the Monitoring Committee. In turn, the JTS was in 
charge of preparing the preliminary documentation for the meetings and summoned participants to attend. In 
the context of the Monitoring Committee meetings, the Joint Technical Secretariat supported the president and 
authorities in carrying out their duties, as outlined in section 6.1.3 of the Italy-Malta OP. On the whole, the JTS 
carried out the following tasks: preparation of the relevant documentation useful to the organization, and 
conduct of meetings; organization and conduct of meetings of the Monitoring Committee (communication, 
information, contacts with participants, delivery and distribution of documents, reports and summaries of 
decisions taken, etc ..); assistance to the President of the Monitoring Committee in his/her functions. In the 
context of these meetings, the JTS participated with virtually all its members who, working through a 
distribution of tasks, illustrated themes and documents under discussion, offered assistance to the members of 
the Monitoring Committee and drafted meetings’ minutes. The Monitoring Board of the Italy-Malta 2007-2013 
OP, instituted, within itself, a Executive Committee, in line with the provisions of the OP, for the selection and 
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approval of projects in accordance with Article 19 of Regulation 1080/06 Furthermore, during the period of 
implementation of the programme, the JTS provided the necessary support for the completion of 23 written 
procedures deemed necessary to ensure that projects had a set budget and to postpone project completion 
dates where causes related to external and unforeseeable events beyond the control of the recipients 
occurred.  

With regard to activities related to the negotiation, drafting and launch of the INTERREG V-A Italy-Malta 
2014-2020 programme, the programme authorities, taking into account the meagre technical assistance (TA) 
financial resources, agreed to carry out with the drafting of the 2014-2020 Programme as well as the ex-ante 
evaluation through internal resources of the offices and the JTS itself. Therefore, the Joint Technical 
Secretariat preliminarily agreed to carry out these activities at no extra cost to the programme, thus supporting 
the work of task forces during 2014, in preparation for the drafting and final approval of the Italy-Malta 2014-
2020 Cooperation Programme as well as the official kickoff at the European Commission via the SFC2014 
system. 

After approval, in December 2013, of the legislative package for the 2014-2020 programming period, the 
Managing Authority, with the assistance of the JTS, submitted the document “Summary of the Intervention 
Strategy” to the fourth TF assembly held in February 2014. The document offered a logical scheme to draw up 
the strategy of the Italy-Malta 2014-2020 OP Package In particular, the document contained selected thematic 
objectives, possible investment priorities, reasons for their selection, any specific targets in relation to the 
priorities of investment and a non-exhaustive number of indicators of results corresponding to specific 
objectives. The constant support of the JTS allowed the MA to oversee the work of eight cross-border Task 
Forces which, in turn, permitted the drafting and consolidation of the programme taking into account the 
comments of the European Commission following the completion of its consultation procedures. 

It is useful here to point out that the MA, as previously done in the case of the JTS concerning the preparation 
and launch of the INTERREG V-A Italy-Malta 2014-2020 programme, evaluated the possibility of assigning the 
drafting of the “Ex-Ante Evaluation of the Italy-Malta 2014-2020 Package” to the NVVIP of the Region of Sicily 
- an external third party, which, however, was already networked into the headquarters of the MA for the 
purpose of implementation of the Sicily 2007-2013 ERDF. This has allowed the further reduction of the limited 
public resources assigned to Priority Axis III of the programme. 

 As pertains to the control sphere, the Italy-Malta 2007-2013 OP was regularly submitted to system and 
operation audits during the programming cycle by the Audit Authority, which made use of the controllers’ group 
instituted in accordance with Regulation 1080/2006.  

Although the AA, during 2013 and 2014, recommended the acceleration of the procedures to set in motion the 
programme’s information system required to ensure compliance with all regulations concerning data exchange 
and storage, it is useful to point out that the AA never identified system errors and/or critical issues that may 
have otherwise led it to express opinions with reservations about the programme’s management and control 
systems. Indeed, the financial error rate estimated by the AA is around the 0.018%.  

In conclusion, it is possible to state that all AT actions undertaken by the programme authorities have worked 
so as to ensure the proper management of expenditure and procedures, in line with the programme’s 
management and control systems. 
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6. INFORMATION AND PUBLICITY 
6.1 Implementation of the communication plan 

In line with the communication plan of the Cross Border Cooperation Programme Italy-Malta 2007-2013, the 
activities held in this programming  period were carried out in line with the following four lines of action of the 
communication plan. More specifically: 

• Line action 1: Information and publicity actions; 
• Line action 2: Support actions; 
• Line action 3: Transparency actions and the role of the European Union; 
• Line action 4: Actions for communication with other programmes. 

Information and advertisement activities carried out in 2007-2013 mainly contributed to increasing the 
programme's awareness, informing stakeholders on the opportunities offered by the programme and 
disseminating its results. 

These actions were carried out through the use of four main communication tools: events and seminars; web 
services; media; publications and information materials. 

Events and seminars 

Through 19 organized events and seminars, the programme authorities involved a total of 2,247 potential 
beneficiaries, beneficiaries and the general public, to whom were illustrated opportunities offered by the 
programme and shown the results achieved. 

Concerning the initiatives for the programme’s beneficiaries, we certainly include events realized in 2010-2011 
to coincide with the launch of two calls for tenders relating to the 2007-2013 programming cycle, for the 
selection of ordinary and strategic project, respectively. 

In particular, the two events held in Catania and Valletta, in 2010, focused on the presentation of the 
Programme by the MA and the experience of the cooperation between the two countries by the MNCA. Also in 
Catania and Valletta, for the purpose of dissemination and awareness, two in-depth workshops were 
organized on the modalities of participation in the first call for tenders for the selection of ordinary projects 
“aimed at potential beneficiaries” of the Programme, and which saw the participation of 321 individuals in Italy 
and 118 in Malta. 

In 2011, the programme Authorities gave great relevance to the opportunities offered by the operational 
programme through the implementation of specific events, in Sicily and Malta, which guaranteed both the 
publication of opportunities offered by the OP and timely information on the terms of access to the 
programme’s resources. Furthermore an event for the launch of the first call for tenders for strategic projects 
published in the Official Gazette of the Sicilian Region on 1 July 2011, and on mainstream media and official 
web sites in Sicily and Malta. This publication was followed by the organization of two info-days and a launch 
event in Sicily and Malta:  

 22 July 2011, in Sicily and; 
 the hosting of the MC of the programme in Malta together with an information session held on the 12 

July 2011. 

The events received wide media coverage, including through the involvement of the Press Office of the 
President of the Region of Sicily, coupled with press releases in Malta, which ensured a wide dissemination of 
news related to the event in the main regional and local media news agencies. 
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The launch event relating to the call for tenders for strategic projects was widely advertised also through 
targeted advertising actions on institutional websites in Italy and Malta, and, in particular, on the OP official 
webisite, www.italiamalta.eu, the Sicily ERDF OP, www.euroinfosicilia.it, and on the website of the MNCA; the 
Planning and Priorities Coordination Department - www.ppcd.gov.mt. Finally, it was guaranteed in Italy the 
publication of a press release  dedicated to the event on two national newspapers and three newspapers with 
regional circulation (La Stampa on 21/07/2011, Il Sole 24 Ore, on 27/07/2011, La Repubblica - Palermo 
edition, on 21/07/2011, Il Giornale di Sicilia, on 21/07/2011 and La Sicilia, on 21/07/2011). 

   

As outlined above, a similar event dedicated to the call for tenders for strategic projects took place in Malta 
through the organisation of an info-session devoted to deeper discussions of priority themes, eligibility 
requirements, procedures and schedule for the submission of project proposals. 80 potential beneficiaries from 
Malta and Italy participated in this event. 

   

In the context of events open to the general public, during  2012-2015, the MA and the Maltese National 
Coordination Authority participated in the yearly European Cooperation Days, an initiative promoted by the 
European Commission and organized by the  INTERACT Programme.  

The aim of the Day was to improve the visibility of European Territorial Cooperation, disseminate its main 
results and show the benefits of cooperation for the population of target areas. The joint initiative was carried 
out through the implementation of activities in Malta and Sicily, involving programme management bodies and 
projects financed under the Italy-Malta 2007-2013 OP in order to disseminate the results achieved by funded 
projects. 

 As regards the activities carried out in Sicily, we point out the events carried out in 2012 and 2013. 
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In particular, in 2012, the Italy-Malta 2007-2013 OP participated in the 15th edition of the International Festival 
of Cultural Integration “Cous Cous Fest”, held in San Vito Lo Capo (TP) from 25 to 30 September 2012. The 
recipient of the initiative was the general public, largely comprising visitors from EU countries who travelled to 
Sicily during the Cous Cous Fest. 

The average attendance was of about 200,000 visitors coming from all Mediterranean countries, 80 journalists 
from all over Europe and 10 national and satellite television crews. The initiative took place through the 
creation of a 24 square meter exhibition area of  dedicated to the Italy-Malta 2007-2013 OP within the expo 
village of the event.  All projects were invited to present the information and communication material produced 
(brochures, leaflets, gadgets, information totems, videos and photos containing results of the respective 
projects etc.) and by participating in this initiative by means of a project representative who could illustrate the 
main results attained to the general public. 

Within this event, a number of specific initiatives were targeted at the general public in order to give visibility to 
the programme and some projects turned out to be particularly interesting with respect to the results attained 
throughout 2012 and the objectives of the event. 

One must note the creation of the Mediterranean Food Lab for Cooperation, a food tasting session with 
excellent Sicilian and Maltese agricultural food products explained by an Italian and a Maltese chef. These 
illustrated the various food preparation techniques and the respective cuisines to the general public present at 
this event. Furthermore, an event called Tasting Cooperation: Cheese and Wines was organized – a wine and 
food tasting session consisting of various wines paired to  Sicilian and Maltese cheeses, carried out within the 
context of the T-CHEESIMAL and PROMED projects. 

During the event, the MA has participated in initiatives that have received wide media coverage from the 
regional and national media. These include, amongst others, the Cous Cous live show "Café Le Cous Cous", a 
talk show of the same event which has allocated space for the presentation of the Italy-Malta 2007-2013 OP, 
and participation in the Decanter programme, which is broadcasted daily on the national radio broadcaster Rai 
Radio 2. 

  

During the event, communication activities have accompanied the unfolding of events of ETC Day 2012 at the 
International Festival of Cultural Integration Cous Cous Fest. In particular, one must note the participation in 
the opening press conference of this event, the dissemination of press releases, the integrated communication 
activities concerning all references to the Italy-Malta 2007-2013 OP which aimed at giving maximum visibility 
to the programme and all funded projects (eg. editorial pages, leaflets etc.), the creation of a section dedicated 
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to the Italy-Malta 2007-2013 OP on the official website - www.couscousfest.it - with insertion of the OP logo 
and a link to official site - www.italiamalta.eu. 

Furthermore, a video advert - ETC Day – Italy-Malta OP was shown daily on a led wall of 20 square meters 
placed on the performance stages of the Cous Cous Fest event. The advert was screened daily for the entire 
duration of the event in the moments leading up to the shows, so as to ensure maximum visibility and 
audience. 

The ETC Day found ample space within the press campaign with a specific section in the event’s official 
magazine, written in two languages and printed in 15,000 copies with a double page dedicated to the 
European Cooperation Day and one double editorial page dedicated to the Italy-Malta OP. 

  

Thanks to the support of a press office, the initiatives promoted by the ETC Day have been included in 5 
official event press releases, disseminated at a regional, national and international level. The press release 
was also included in the official press pack of the Cous Cous Fest that has been delivered to more than 100 
accredited journalists, members of the event’s jury and guests. The press releases have been widely 
disseminated with respect to the regional and national press as these were published by 45 different 
newspapers and online news websites with a media coverage spread from the 22nd of September until the 12th 
of October 2012. 

Furthermore, an entire page dedicated to the event was published by the main Sicilian regional newspaper, Il 
Giornale di Sicilia, by means of an article dedicated to the ETC Day 2012 event and to the Italy Malta 2007-
2013 OP.  
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Throughout the communication activities, maximum visibility for the Italy-Malta 2007-2013 OP was ensured 
through the creation of information material dedicated to the programme together with the insertion of the 
official logos on all communication material. 

In collaboration with the MNCA, a four sided folding leaflet in both Italian and English language, containing the 
presentation of the EC Day and the calendar of upcoming events, as well as information and insights on the 
OP and funded projects was produced. 5000 copies of this leaflet were printed and distributed to the public 
and tourists attending the event both within the institutional exhibition space and during the side events of the 
programme. 
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The 'EC Day 2013 edition, which saw the “Cooperation bike tour” cycle-tourism event, which was held in the 
territory of Ragusa along two routes developed by the SIBIT - MED in Bike project, was also followed very 
closely. 

The initiative, organized to promote the issues of environmental sustainability, sustainable tourism and natural 
heritage, cultural and gastronomic enhancement, recorded the participation of around 100 cyclists. 

Along the "Ciclovia Barocco" the participants, accompanied by the Presidente Coordinamento Associazioni 
FIAB Regione Sicilia and the SIBIT project manager, crossed the old 115 state road, with a stop in Modica. 
Along the "Ciclovia Carrubi", achieved through the SIBIT-MED in Bike project, the participants visited the 
catacombs and the hypogeum of Cisternazzi and Trabacche, subject to restoration following the 
ARCHAEOTUR project, and the Donnafugata Castle, accompanied by an archaeologist of the Soprintendenza 
ai Beni Culturali of Ragusa, a project partner. 
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At the end of both paths,  participants were accompanied in Ragusa Ibla were they were welcomed by the 
Mayor of Ragusa and the Commissioner of the Regional Province of Ragusa at Palazzo La Rocca, 
headquarters of the International Centre on Stereotomy, which was realized by LITHOS project. 

The "Cooperation bike tour" ended with a visit to the stand of the European Cooperation Day, organized at Ibla 
by the Ragusa Municipality, where promotional materials on all the projects funded by the Italy-Malta 2007-
2013 Cooperation Programme were distributed. 

The European Cooperation Day continued in the afternoon with the visit to CoRFiLaC, with the organization of 
a Sicilian-Maltese cheese and wine tasting session, which is the subject of experimentation of T-Cheesimal 
and PROMED projects. 

   

Throughout the communication activities, maximum visibility for the Italy-Malta 2007-2013 OP was ensured 
through the creation of information material dedicated to the programme together with the inclusion of the 
official logos on all communication material. 

A full colour A4 size 3 full-page flyer was produced, containing the presentation of the ETC Day, as well as 
information and insights on the OP and funded projects. The flyer was printed in 500 copies and distributed to 
the public and tourists who participated at the event, both within the institutional exhibition space at Ragusa 
Ibla, and at the beginning of the path. 

At the beginning of the two paths, all participants were provided with the material needed to cover the routes: 
caps, t-shirts and water bottles. All the material had the logo of the event and of the Italy Malta 2007-2013 
 OP . A photographic reportage was also made and a 10 minute video of the event provided in "Windows 
Media Player" format and DVD provided in "Windows Media Player", "Nero StartSmart", "PowerDVD", 
Quicktime Player or VLC formats. 

The event was given wide exposure through the social networks, mainly Twitter and Facebook. In addition, the 
APP developed by the INTERACT programme made it was possible to disseminate and "propagate" the 
events carried out by the OP Italy Malta 2007-2013. 
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During the event days, constant communication activities accompanied the unfolding of events of the ETC Day 
2013 in Sicily. In particular, in the previous and following days, eight different regional and local newspapers 
highlighted the news on the event, as a result of the dissemination of two press releases by the MA/JTS staff. 

The themes of the day have had extensive media coverage also at a national level thanks also to live 
interviews conducted by Federico Taddia in L’Altra Europa on Radio 24, a national radio station. This 
nationwide radio service belongs to Il Sole 24 ORE, Italy’s main economic newspaper, a point of reference for 
professionals, entrepreneurs, and public administration officials wanting in-depth economic, political, and 
administrative news at the national and European level. The interviews from Valencia and Ragusa to 
representatives of the INTERACT and Italy-Malta 2007-2013 OP programmes set out the spirit of the Day, that 
is, to show the citizens that the good use of community funds creates solutions to problems countries of the 
Union have in common.  

The MNCA also participated in various editions of the EC Day. For instance, in 2013, the MNCA coordinated 
various initiatives held in September 2013 which were aimed at promoting the results of the projects financed 
under the programme. Such events included site visits under several  projects including T-CHEESIMAL, 
PANACEA, PROMED and ARCHAEOTUR.   For instance under Promed, the Ministry for Resources and Rural 
Affairs in collaboration with VITIMALTA organized an open day for the public and the press at the experimental 
wine cellar of Buskett, which was restored through the project.  In addition to the above mentioned site-visits,  
during September 2013, a documentary resulting from PANACEA was showcased in a video theatre to school 
children in order to raise awareness on Marine protected areas. 
 

.  
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Also commemorating EC day 2013, the plantation of trees and endemic plants took place under the initiative of 
the SIMBIOTIC project: 
 

 
 
 
Similarly, the project IMAGENX held various seminars and ensured public exposure through the Science in the 
City event which took place in Valletta.   All the events organised in Malta in order to celebrate EC day 2013 
were promoted by means of press releases on the local media. 
 
Such activities enhanced the regular promotion, which was carried out by the projects during the year.  For 
instance, the subjoined photo highlights the presentation of some of the deliverables of the PANACEA project  
to the EC Commissioner, Maria Damanaki, in May 2013 on the occasion of the European Maritime Day. 
 

 
 
 
The MNCA also coordinated and participated in the 2014 EC Day as follows:  on 4th October 2014, the MNCA 
publicly promoted the Italy-Malta Programme during the ‘Notte Bianca’ event, which is an annual arts and 
culture festival that lights up the capital city of Valletta. Hundreds visited the display stand dedicated to the 
Italy-Malta Programme within the historic Auberge d’Aragon, which houses the Office of the Deputy Prime 
Minister and the Ministry for European Affairs and Implementation of the Electoral Manifesto.  
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Furthermore during September 2014 the following events were held by the projects: 

Project  Partner Event 

BIODIVALUE 
UoM 

GAL 
XLOKK 

The Biodivalue partnership met in Malta in order to present the project’s 
aims and achievements to the Maltese maritime sector stakeholders.  In 
this regard, a half day conference entitled “Towards sustainable 
maritime traffic within the Malta-Sicily Channel” showed the project’s 
findings, placing them in the wider context of the maritime sector. 
Interventions by sectoral experts and authorities other than those 
involved in the project were also made. In the afternoon, a guided tour 
of the Grand Harbour was organised, to show some sites and share 
information on the research and the work carried out in Malta. This 
event was organised by the International Ocean Institute – Malta 
Operational Centre (IOI-MOC) and the Department of Mechanical 
Engineering at the University of Malta, in collaboration with Gal Xlokk – 
an NGO from the south of Malta which is also a Maltese partner in the 
BIODIVALUE project.  The seminar was held on the 22nd of September 
2014. 

VIENERGY MSDEC 

An open day pertaining to the VieEnergy project was organised with the 
aim of increasing awareness on reducing dependence on traditional 
energy sources and at developing new technologies for the production 
of energy from renewable sources in the wine sector.  Also, a power-
point presentation was featured at regular intervals  and several 
Committee members were present to show the public around and 
explain the ViEnergy project. The event took place on the 21st of 
September 2014 at the Buskett Winery Research Centre, Rabat. 

 The following photos were taken during the above-mentioned events: 
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For EC day 2015, the MNCA ensured that awareness on all Territorial Cooperation Programmes, including the 
Italia-Malta Programme, was increased through the publishing and dissemination of a brochure which was 
distributed to several key stakeholders: 

 

Malta’s participation in the Italy-Malta Programme 2007-2013 was also celebrated during EC Day 2016 by 
means of the planting 24 indigenous trees representing all 24 projects that were partly-implemented by 
Maltese partners. 
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WEB services  

As part of the information and publicity actions, the services offered by the www.italiamalta.eu portal have 
ensured the widest possible dissemination of information concerning the programme. During the programming 
period a total of 108,645 users/visitors accessed  an overall  number of 533 news and downloadable 
documents, other two sections were created within the site to which a total of 440 beneficiaries had access to 
information pertaining their project. To date, the website of the programme is symbol of the historical 
cooperation between Sicily and Malta since one can also find information regarding both the 2004-2006 
programming period and the the 2007-2013 programming period. In 2015-2016 the section pertaining to the 
INTERREG V-A Italy Malta was created with the relevant sections and information pertaining to the 2014-2020 
programming cycle. 

Media  

Regional and local media gave great visibility to the Italy-Malta 2007-2013OP where in 497 circumstances 
these have given visibility to 53 videos, commercials and documentaries made by the programme and by the 
funded projects. In all, a total number of 857 articles, announcements and productions on the programme and 
projects were carried out with the purpose of informing the general public about the results achieved and 
benefits of interventions financed in the territories. 

Publications and information materials 

With reference to the activities concerning information and publicity on the OP results and benefits of the 
cooperation on the territories of the area concerned, during the 2007-2013 programming period there has 
been an extensive dissemination activities by the MA / JTS / MNCA mainly through six products: brochure of 
ordinary projects, brochure of the strategic projects, the programme’s newsletter, final publication, 
documentary and promotional material about the programme. 

In the case of brochures and newsletters the goal was to make products easily available to the general public, 
and that gave account in a concrete tangible results obtained by each of the funded projects. 

The published brochure provided a summary of the themes and objectives of the programme containing also 
descriptions of the projects funded and the results obtained, including the impact on the territories. These were 
printed in A5 format, consisting of 48 full colour pages printed on glossy paper 130 gr and 200 grams 
hardcover in order to be handy and easy to use. For each project there are two/three pages containing 
information on the theme of the project, partnership, output achieved, description, public funds used, 
references (contact person, e-mail, website) and start/end date of the project. 
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The following images are part of the ordinary projects leaflet. 

 

Below, by way of example, are some images from the brochure covering the strategic projects. 
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The leaflet was produced in Italian and in English; 500 copies were printed and distributed throughout Europe 
following a precise distribution plan targeted to: the Programme beneficiaries, the Community institutions 
(European Commission, Italian and Maltese Representation in Brussels, INTERACT), to the general public 
attending dissemination events organized by INTERACT (EC Day 2014) and also by other mainstream 
programmes such as the ERDF etc. 

The newsletter for this programme is an editorial product, published and distributed every three months in 
Sicily, Malta and through the Community Institutions. The newsletter has been structured in a way to contain a 
description of three projects, and offered a space dedicated to each and every project containing  detailed 
information on each project. This space provided the opportunity to share the benefits of the added value of 
the projects and share it with those residing in the area. The last issue of the newsletter published in 2015 was 
a special edition which provided an overall review of the entire 2007-2013 programming period.  

Each issue was uploaded on the programme’s website and has been downloaded 10,087 times. Another 
1,200 copies were printed and distributed in hard copy and about 500 others were sent though the 
programme’s mailing list.  

Below are some images of the published newsletter: 
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The final publication of the  Italy-Malta 2007-2013 OP was in a catalogue format including a DVD which 
contains all the projects financed during the programme’s implementation period . In this regard, the catalogue 
has been organized by themes and projects fell within the related themes: 

1. Risk prevention: Calypso, Vamos Seguro, Simit, Imagenx, Respira 

2. Safeguarding the environment: SIMBIOTIC, Panacea, Remasi, Biodivalue 

3. Cultural Heritage and Tourism: GARDMED, Sibit, Obimed, Archaeotur, Lithos, Waterfront 
4. Innovation and Research: The Hub, Promed, T-Cheesimal 
5. Efficient use of resources: Moriso, Returns, Vienergy, Crim Safri, Port Pvev, Streets 

 
The publication had a layman's purpose rather than a didactic one and was therefore meant for the general 
public, both in size and in content. For this reason very light graphics, able to attract attention,with essential 
information and engaging pictures were used. 
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The final publication/catalogue was published in Italian and English and. 800 copies were printed. These were 
distributed on the Maltese territory, at the Community institutions, the national Italian and Sicilian territory as 
well as to the public present at the event of closing event of the programme held in Palermo on the 17th of 
December, 2015. 

The final publication includes a DVD containing  5 documentaries related to the funded projects and containing 
footage related to each project both in Sicily and  in Malta, as well as interviews with beneficiaries. The 5 
documentaries, each having duration of 5 minutes each, were also distributed over 30 days. Moreover, each 
video has been distributed over 6 days and visible 24 hours a day on the following online publications: 
blogsicilia.it, livesicilia.it, agrigentonotizie.it, gds.it, siracusanews.it, ilfattonisseno.it, timesofmalta.mt.As for the 
promotional material, the main purpose of the distribution of this material, which included the corporate image 
of the programme, was to further promote and give visibility to the Italy-Malta 2007-2013 Programme. These 
were distributed to the general public in the Maltese and Sicilian territories and included pens, USBs and 
beach ashtrays.  

It is worth noting that the ashtrays were distributed in protected marine areas and in parks, with the aim of 
increasing awareness on the protection of the environment among other important themes which are 
addressed in the OP Italy-Malta 2007-2013. 
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Tab. 12 - Indicators of the communication plan (Information and advertising measures) 

INFORMATION AND ADVERTISEMENT ACTIVITIES 
Information and 

advertising 
tools 

Output Indicators 2009 2010 2011 2012 2013 2014 2015 

Events of 
public interest 

Organization of the 
programme launch 
event and other 
scheduled events (info 
day, seminars, meetings 
and workshops, 
information conferences) 

No. of organized 
seminars  

2 4 4 4 5 5 

No. of organized 
events  2 4 6 8 12 14 

No. of final 
participating 
beneficiaries  

 
420 670 913 1013 1063 2247 

No. of articles and 
notices for publicizing 
the events 

 
3 7 65 75 78 89 

Launch of the 
OP website 

Enhancement of the OP 
website 

No. of users/visitors 
 

30.621 63.344 78.388 88.658 96.295 108.645 

Verticalisation of the 
information of the 
previous Interreg III 
Programme 

No. downloaded 
documents   

22 22 22 22 22 22 

Setting up of a back-
end section 

No. of news published in 
the news section 1 2 2 2 2 2 2 

Setting up of a section 
reserved for OP 
beneficiaries 

No. of content System 
management (CSM)   1 1 1 1 1 

Constant updating of 
website 

No. of reserved sections  2 29 50 77 99 123 145 

No. of published news 42 100 202 256 298 360 388 

Creation of a 
database of 
participating 
beneficiaries/partners 

No. of documents 
uploaded   

1 2 2 2 2 

No. of databases 
created  

182 335 440 440 440 440 

Advertising in 
local and 
national media 

Publication of items 
related to the OP and 
to funded projects in 
national regional 
press 

No. of media showing 
interest in the OP 

  
84 236 399 488 497 
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INFORMATION AND ADVERTISEMENT ACTIVITIES 
Information and 

advertising 
tools 

Output Indicators 2009 2010 2011 2012 2013 2014 2015 

Mass media 
productions and 
dissemination 
 

No. of articles, notices 
and video productions 
regarding the OP and 
the funded projects 

  
146 271 680 850 857 

No. of productions 
created by the mass 
media   1 11 28 48 53 

News letter of 
the OP 

Quarterly preparation of the 
news letter of the OP 

No. of printed copies 
    

100 600 1200 
No. of download of the 
newsletter from the web 
site     1738 2729 10087 

*Figures refer to the elaboration of data concluded in 2016 
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With reference to support actions, the Managing Authority and Maltese National Coordination Authority, 
supported by the JTS, set us  informative seminars targeted at beneficiaries of ordinary and strategic projects. 

These meetings were organized for the purpose of supporting the beneficiaries and to ensure the success of 
projects and a healthy management of the programme. Overall, in the programme's life cycle 200 seminars 
and workshops were held in Sicily and Malta with a total of number of 1,675 beneficiaries who participated in 
these sessions. 

The beneficiaries were also supported through the drafting of guidelines, manuals and form which during  the 
programme's cycle have accompanied them in the presentation of the projects, in the implementation phase, 
the monitoring and reporting phase, in terms of the requirements  information and communication and in the 
control procedures. A total number of 143 documents were drafted and published on the programme’s 
corporate website, www.italiamalta.eu, which have been downloaded 216,855 times. The FAQ section found 
on the corporate site and the forum offered valuable support to 2011 beneficiaries.  

The programme’s authorities attended an average of two Sterring Committee meetings for each project, for a 
total of 43 meetings. This has proven to be particularly useful in the most delicate phases, such as, during the 
project implementation phase, or in the startup phase and in the consolidation of partnerships, and in proximity 
of the financial target deadlines directly linked to the achievement of the programme’s spending targets 

Table n. 13 - Indicators of the communication plan (Support actions) 

Information 
and 

advertising 
tools 

Output Indicators 2009 2010 2011 2012 2013 2014 2015 

Seminars/wor
kshops with 
beneficiaries 

Organisation of 
seminars and 

workshops 

No. of organised seminars 
and workshops   

23 74 143 198 200 

No. of participating 
beneficiaries   

199 534 1241 1660 1675 

Informative 
material 

Guidelines for 
beneficiaries, 

reporting manuals, 
forms, etc.  

No. of created documents  
9 31 59 80 109 121 

No. of downloads from the 
OP website 

5828 51741 82420 139227 197032 207203 216.855 

No. of programme related 
publications    

16 18 19 22 

No. of FAQs published on 
the site  

29 84 84 84 84 84 

No. of answers on the 
Forum  

62 62 62 62 62 62 

No. of Forum members  
2011 2011 2011 2011 2011 2.011 

Assistance 
actions for 

beneficiaries 

Meetings held with 
the JTS and with 

the Maltese 
National Contact 

Point 

No. of organised meetings  
1 7 10 10 10 10 

Meetings with the 
Programme 
authorities 

No. of information requests   
55 108 112 266 268 

Meetings with the 
project 

beneficiaries 

No.  of participants in 
Executive Committees     

17 22 27 42 43 

*Figures refer to the elaboration of data concluded in 2016 
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With reference to actions for transparency and promotion of the role of the EU, the strategic and ordinary 
projects organized information and communication activities themselves, in line with Regulation 1828/2006 
and with the guidelines of the reporting manual of the OP. Each funded project  has followed the 
communication plan requirements , ensuring both transparency of the procedures and also the visibility of the 
contribution played by the European Union. In line with their communications plans , prepared in accordance 
with the OP’s communication plan , mature projects made dissemination activities on regional and national 
media, always ensuring adequate visibility to the role played by the European Union and ERDF. In particular, 
all projects have been advertised on the regional and national mass media, which have reported detailed 
information on the type of activities funded by the European Union under the Operational Programme and with 
the possible additional funding of beneficiaries involved.  

Hereunder is reported a table of the communication plan indicators, with reference to actions for transparency 
and the promotion of the role played by the European Union 

Table n. 14 - Indicators of the communication plan (Support actions) 

Information and 
advertising tools Output Indicatori 2009 2010 2011 2012 2013 2014 2015 

Ensuring compliance 
with provisions in the 
preparation of the 
section of the annual 
and final 
implementation report  
with regard to the 
activities and results of 
the CP 

Drawing up of the section 
related to the activities and 
results of the CP in the 
annual and final reports 

No. of examples of 
promotional activities 
reported in the 
annual and final 
reports 

  
4 7 10 13 16 

No. of projects that 
meet the CP 
requirements   

17 22 25 25 25 

No. of projects 
publicised by the 
mass media   

6 10 17 25 25 

Monitoring of websites 
created by the OP 
beneficiaries 

Verification activities of 
websites created by the 
approved projects 

No. of consulted 
websites   

5 16 17 24 24 

No. of links leading 
to the OP website   

5 16 17 24 24 

Assistance activities 
for final beneficiaries  

Creation of a section 
within the OP website 
with a list of links 
connected to regional, 
national and EU 
statutory provisions  

No. of uploaded 
documents 43 101 167 215 257 357 357 

Ensuring observance of 
transparency with 
regard to the 
opportunities offered by 
the OP 

Publication of press 
releases, advertorials, and 
articles 

No. of articles, press 
releases and 
advertorials 
published   

 
11 15 73 83 86 97 

*Figures refer to the elaboration of data concluded in 2016 

With reference to actions for communication with other Community programmes, the Managing Authority 
of the OP and the Joint Technical Secretariat, during the program implementation periods have participated in. 
27 meetings and seminars organized by the European Commission and the INTERACT programme attended 
by 136 overall authorities. 

Table n. 15 – Achievement indicators of the communication plan (Actions for communication with other community programs) 

Information and 
advertising tools 

Output Indicatori 2009 2010 2011 2012 2013 2014 2015 
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Information and 
advertising tools 

Output Indicatori 2009 2010 2011 2012 2013 2014 2015 

Participation of the 
authorities involved in the 
OP in events of public 
interest 

Participation in 
training/informati
on days 

No. di events     4 13 20 24 27 
No. of involved 
Authorities     30 80 115 132 136 
News published 
on the website in 
relation to the 
activities     4 12 12 13 13 

*Figures refer to the elaboration of data concluded in 2016 

During the programme’s implementation periods the Managing Authority has proceeded to the publication of a 
list of beneficiaries under the OP. This publication was made available in the institutional website of the OP 
ItalyMalta 2007-2013 www.italiamlta.eu and on the official website of the ERDF OP Sicily 
www.euroinfosicilia.it. 

For further information, please find below, in addition to the list of beneficiaries as of 31/12/2015, the payments 
made by the European Commission.  

Taking into account the achievement indicators of the communication plan of the programme, one can clearly 
understand the achievement of operational objectives of the communication plan.  

With reference to the operational objective 1) "to inform the public about the role of the European Union in 
regional development and territorial integration of the European territory", communication actions carried out 
by the beneficiaries of the programme have ensured a high level of accuracy and effectiveness to guarantee 
the added value of the activities planned to achieve the objectives of the communication plan. In particular, the 
MA and the MNCA succeeded, given the limited financial resources, to maximize the impact of communication 
through the contribution of each beneficiary of the ordinary and strategic projects in order to reach different 
audiences (citizens, tourists, young students, researchers, administrators and associations) and inform about 
the European Union's contribution in developing joint programmes aimed at solving the problems of border 
areas. 

With reference to the operational objective 2) "to ensure transparency in the decision-making procedures, and 
the implementation and monitoring phases of the programme, bringing into effect the rights of citizens towards 
the full and proper information" it can be said that the measures of communication and information carried out 
by the authorities of the programme were highly adherent to the targets set. In particular, the programme has 
ensured the highest level of participation in choices and the broad programming through multidimensional 
communication approaches.  
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Table n. 16 Payments granted by the European Commission 

 

PAYMENTS GRANTED BY THE EUROPEAN COMMISSION 

PRIORITY AXIS PRE-FINANCING PAYMENTS ON RFR 
TILL 31/12/2010 

PAYMENTS ON RFR 
TILL 31/12/2011 

PAYMENTS ON RFR 
TILL 31/12/2012 

PAYMENTS ON RFR 
TILL 31/12/2013 

PAYMENTS ON RFR 
TILL 31/12/2014 

PAYMENTS ON RFR 
TILL 30/06/2016 

TOTAL PAYMENTS 
RECEIVED BY THE 

EC TILL 30/12/2016 

 I 1.329.527,55                          -           762.877,35     2.399.699,00     3.377.749,82         520.521,15  326.266,81 7.387.114,13 

 II 1.220.994,69                          -           786.288,24     2.369.814,50     3.160.771,94     4.873.588,13  3.054.803,93 14.245.266,74 

 III 162.799,29          99.654,13         409.539,41         205.578,00         281.050,33         276.824,99  173.516,11 1.446.162,97 

TOTAL AXIS 2.713.321,53          99.654,13     1.958.705,01     4.975.091,50     6.819.572,09     5.670.934,28  3.554.586,85 23.078.543,86 
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Table n. 17 - List of beneficiaries as at the 31/12/2016 . 
 

Beneficiaries Axis Operations 
Year of the 
financing 

Budget 
Certified amount 

Total ERDF 

Regione Siciliana 3 
Compenso 

Assistenza Tecnica 
2009 24.000,00 23.936,03 20.345,63

Regione Siciliana 3 

Comitato di 
Sorveglianza 

Catania - aprile 
2009 

2009 9.024,00 9.024,00 7.670,40

Regione Siciliana 3 
Pagamento 

pubblicazione bando 
STC su Repubblica 

2009 1.500,00 1.500,00 1.275,00

Regione Siciliana 3 

Pagamento 
pubblicazione bando 

STC su Sicilia e 
Giornale di Sicilia 

2009 3.434,76 3.434,76 2.919,55

Regione Siciliana 3 
Compenso 

componenti S.T.C. 
2009 500.000,00 617.778,13 525.111,41

Regione Siciliana 3 Pagamento missioni 2009 70.000,00 66.636,07 56.640,66

Regione Siciliana 3 

Pubblicazioni 
traduzioni 

organizzazione 
eventi 

2010 250.000,00 395.231,70 335.946,95

Regione Siciliana 3 
Compenso 3° 

componente STC 
2011 310.000,00 256.598,91 218.109,07

Regione Siciliana 3 Altre spese ADG 2011 44.000,00 35.373,60 30.067,56

Regione Siciliana 3 

Servizio di catering 
in occasione del 

Comitato Direttivo 
del 5 e 6 ottobre 

2011 

2011 700,00 700,00 595,00

Regione Siciliana 3 
Servizi per 

l'organizzazione 
dell'ETC Day 2012 

2012 39.034,60 39.034,60 33.179,41

Regione Siciliana 3 

Manutenzione ed 
evoluzione del 

sistema informativo 
per il monitoraggio 
del PO Italia-Malta 

2013   62.994,90 53.545,67
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Regione Siciliana 3 
Servizi per 

l'organizzazione 
dell'ETC Day 2013 

2013   10.935,47 9.295,15

Regione Siciliana 3 
Tirocinio Formativo 
nell'ambito del PO 

Italia-Malta 
2013   1.800,00 1.530,00

Autorità Nazionale di 
Coordinamento Maltese 

3 
Spese ANCM Asse 

3 
2009 388.150,00 391.444,83 332.728,11

Mosta Local Council 1.3 
Progetto 

ARCHAEOTUR 
2011 413.500,00 378.817,51 321.994,88

Heritage Malta 1.3 
Progetto 

ARCHAEOTUR 
2011 157.700,00 110.930,62 94.291,03

Malta Tourism Authority 1.3 
Progetto 

ARCHAEOTUR 
2011 94.500,00 83.003,17 70.552,69

Rabat local Council 1.3 
Progetto 

ARCHAEOTUR 
2011 81.900,00 36.785,51 31.267,68

Comune di Ragusa 1.3 
Progetto 

ARCHAEOTUR 
2011 196.558,00 187.132,83 159.062,91

Regione Siciliana - 
Soprintendenza ai 
BB.CC. Ragusa 

1.3 
Progetto 

ARCHAEOTUR 
2011 223.494,00 221.992,83 188.693,91

Comune di Santa Croce 
Camerina  

1.3 
Progetto 

ARCHAEOTUR 
2011 80.600,00 78.024,77 66.321,05

GiriTravel srl 1.3 
Progetto 

ARCHAEOTUR 
2011 116.565,00 116.459,42 98.990,51

University of Malta 2.3 Progetto CALYPSO 2011 598.271,00 751.179,10 638.502,24

Transport Authority (TA) 2.3 Progetto CALYPSO 2011 142.722,00 140.908,00 119.771,80

Civil Protection 
Departiment (CPV) 

2.3 Progetto CALYPSO 2011 27.245,00 21.874,95 18.593,71

Armed Forces of Malta 
(AFM) 

2.3 Progetto CALYPSO 2011 30.405,00 19.645,15 16.698,38
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ARPA Sicilia – Agenzia 
Regionale per la 

Protezione dell'Ambiente 
2.3 Progetto CALYPSO 2011 174.666,00 182.076,69 154.765,19

Istituto per l’Ambiente 
Marino Costiero uos di 

Capo Granitola, Consiglio 
Nazionale delle Ricerche 

(IAMC-CNR CAPO 
GRANITOLA) 

2.3 Progetto CALYPSO 2011 119.545,00 393.113,94 334.146,85

Università degli Studi di 
Palermo – Polo 

Universitario di Trapani 
2.3 Progetto CALYPSO 2011 186.590,00 339.807,65 288.836,50

UNIVERSITÁ DI 
CATANIA - Centro 

Universitario per la Tutela 
e Gestione degli Ambienti 

Naturali e degli Agro-
ecosistemi (CUTGANA) 

2.3 Progetto CALYPSO 2011 75.955,00 104.590,19 88.901,66

Università di Catania – 
Dipartimento di Scienze 
Biologiche Geologiche e 

Ambientali 

1.3 Progetto GARDMED 2011 219.513,00 230.587,59 195.999,45

University of Malta - 
Argotti Botanical Gardens 

1.3 Progetto GARDMED 2011 212.996,00 191.233,44 162.548,42

Comune di Siracusa 1.3 Progetto GARDMED 2011 187.951,00 182.334,95 154.984,71

Floriana Local Council 1.3 Progetto GARDMED 2011 127.902,00 124.053,01 105.445,06

Provincia regionale di 
Ragusa 

1.1 Progetto LITHOS 2011 322.475,04 319.207,34 271.326,24

Università degli Studi di 
Palermo - Dipartimento 

Storia e Progetto 
nell'Architettura 

1.1 Progetto LITHOS 2011 188.111,00 185.530,29 157.700,75

Assessorato regionale 
Beni Culturali - Centro 

Regionale per la 
Progettazione e il 
Restauro e per le 

Scienze Naturali ed 
Applicate ai Beni Culturali 

1.1 Progetto LITHOS 2011 116.449,00 112.520,82 95.642,70

Heritage Malta 1.1 Progetto LITHOS 2011 268.729,20 245.881,42 208.999,21

Regione Siciliana - 
Dipartimento Interventi 

Infrastrutturali in 
Agricoltura   

2.1 Progetto MORISO 2011 288.610,00 286.430,48 243.465,91
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Università di Catania -  
Dipartimento di Gestione 

dei Sistemi 
Agroalimentari e 

Ambientali  

2.1 Progetto MORISO 2011 51.205,00 50.606,39 43.015,43

Centro Studi di Economia 
applicata all’Ingegneria - 

CSEI  
2.1 Progetto MORISO 2011 139.650,00 138.340,88 117.589,75

Agenzia Regionale per la 
Protezione dell’Ambiente 

– DAP di Ragusa  
2.1 Progetto MORISO 2011 37.240,00 32.122,47 27.304,10

Malta Resources 
Authority - Directorate for 

Water Resources 
RegulationDirectorate for 

WaterResources 
Regulation 

2.1 Progetto MORISO 2011 153.615,00 142.768,75 121.353,44

Water Services 
Corporation 

2.1 Progetto MORISO 2011 139.650,00 125.098,29 106.333,55

Comune di Sciacca 1.3 Progetto OBIMED 2011 313.644,00 313.380,47 266.373,40

Comune di Gharb 1.3 Progetto OBIMED 2011 146.900,00 143.527,57 121.998,43

Maltese Italian Chamber 
of Commerce 

1.3 Progetto OBIMED 2011 158.000,00 151.272,46 128.581,59

Comune di Castelvetrano 1.3 Progetto OBIMED 2011 45.800,00 42.982,98 36.535,53

Malta Tourism Society 1.3 Progetto OBIMED 2011 34.000,00 32.573,40 27.687,39

Provincia Regionale di 
Siracusa  

2.1 Progetto PANACEA 2011 446.132,00 329.594,42 280.155,26

Provincia regionale di 
Palermo  

2.1 Progetto PANACEA 2011 243.620,00 166.890,47 141.856,90

Comune di Lampedusa e 
Linosa  

2.1 Progetto PANACEA 2011 103.784,00 52.725,34 44.816,54

Kunsill Lokali San 
Lawrenz 

2.1 Progetto PANACEA 2011 188.054,00 132.766,03 112.851,13

University of Malta 2.1 Progetto PANACEA 2011 240.866,00 260.533,41 221.453,40
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Istituto Regionale della 
Vite e del Vino 

1.1 Progetto ProMed 2011 574.725,00 657.568,47 558.933,20

Centro Studi di Economia 
applicata all’Ingegneria - 

CSEI  
1.1 Progetto ProMed 2011 110.300,00 231.325,10 196.626,34

University of Malta 1.1 Progetto ProMed 2011 198.500,00 257.791,80 219.123,03

Ministry for resources 
and Rural Affairs 

1.1 Progetto ProMed 2011 342.520,00 339.111,90 288.245,12

Comune di Lampedusa e 
Linosa 

1.1 Progetto ProMed 2011 15.000,00 3.194,80 2.715,58

Comune di Pantelleria 1.1 Progetto ProMed 2011 15.000,00 6.368,91 5.413,57

Organizzazioni Produttori 
Gheneb Ghall-Inbid Malta 

1.1 Progetto ProMed 2011 114.300,00 164.984,66 140.236,96

Comune di Bivona  2.1 Progetto REMASI 2011 142.712,00 117.478,78 99.856,96

Legambiente Comitato 
Regionale Siciliano onlus 

2.1 Progetto REMASI 2011 92.120,00 42.255,49 35.917,17

Università degli Studi di 
Palermo 

2.1 Progetto REMASI 2011 115.068,00 104.978,56 89.231,78

Heritage Malta 2.1 Progetto REMASI 2011 115.600,00 19.941,71 16.950,45

Provincia Regionale di 
Ragusa  

2.2 Progetto RESI  2011 176.152,09 167.340,32 142.239,27

Provincia Regionale di 
Agrigento  

2.2 Progetto RESI  2011 158.843,91 134.069,86 113.959,38

Malta Resources 
Authority  

2.2 Progetto RESI  2011 126.004,40 83.169,53 70.694,10

University of Malta - 
Institute for Sustainable 

Energy  
2.2 Progetto RESI  2011 126.697,60 123.706,68 105.150,68

Ministry for Health, 
Elderly, and Community 

Care – Malta 
2.3 Progetto RESPIRA 2011 345.744,00 307.767,86 261.602,68
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Azienda Sanitaria 
Provinciale Caltanissetta 

- Distretto di Gela 
2.3 Progetto RESPIRA 2011 146.873,00 79.273,93 67.382,84

Università degli Studi di 
Palermo - Dipartimento  

D.R.E.A.M. 
2.3 Progetto RESPIRA 2011 121.488,00 117.398,82 99.789,00

Istituto di Biomedicina e 
di Immunologia 

Molecolare del Consiglio 
Nazionale delle Ricerche 

(IBIM-CNR) 

2.3 Progetto RESPIRA 2011 250.255,00 246.737,46 209.726,84

Provincia Regionale di 
Agrigento - Ufficio 

Politiche Comunitarie 
1.3 Progetto SIBIT 2011 344.160,00 335.985,68 285.587,83

Provincia Regionale di 
Ragusa 

1.3 Progetto SIBIT 2011 137.650,00 121.036,99 102.881,44

Provincia Regionale di 
Siracusa 

1.3 Progetto SIBIT 2011 137.650,00 102.189,69 86.861,24

Provincia Regionale di 
Trapani 

1.3 Progetto SIBIT 2011 137.650,00 99.357,14 84.453,57

Provincia Regionale di 
Caltanissetta 

1.3 Progetto SIBIT 2011 137.650,00 108.528,92 92.249,58

Malta Tourism Authority 1.3 Progetto SIBIT 2011 91.770,00 91.712,90 77.955,97
Local Council Association 

– Malta 
1.3 Progetto SIBIT 2011 91.770,00 89.373,73 75.967,67

Polo Universitario 
Agrigento 

1.3 Progetto SIBIT 2011 22.940,00 19.187,70 16.309,55

University of Malta - 
International Environment 

Institute 
2.1 Progetto SIMBIOTIC 2011 413.616,00 392.965,40 334.020,59

Ministry for Gozo 2.1 Progetto SIMBIOTIC 2011 161.349,00 134.360,23 114.206,20

Università di Catania – 
Dipartimento di Biologia 

"Marcello La Greca" 
2.1 Progetto SIMBIOTIC 2011 226.975,00 213.094,78 181.130,56

Comune di Pachino 2.1 Progetto SIMBIOTIC 2011 200.088,00 166.796,78 141.777,26

University of Malta 1.1 
Progetto T-

CHEESIMAL 
2011 341.087,00 337.886,64 287.203,64

CoRFiLaC - Consorzio 
per la Ricerca sulla 

Filiera Lattiero-Casearia  
1.1 

Progetto T-
CHEESIMAL 

2011 228.010,00 222.011,49 188.709,77

Università degli Studi di 
Catania 

1.1 
Progetto T-

CHEESIMAL 
2011 205.342,00 137.901,83 117.216,56

 Università di Catania - 
Facoltà di Architettura 

Siracusa  
1.1 Progetto THE HUB 2011 380.967,00 369.380,20 313.973,17

University of Malta 1.1 Progetto THE HUB 2011 190.484,00 198.211,57 168.479,83

 Confcooperative Siracusa  1.1 Progetto THE HUB 2011 34.633,00 25.489,53 21.666,10
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 Istituto Onnicomprensivo L. 
Pirandello  1.1 Progetto THE HUB 2011 86.584,00 82.494,06 70.119,95

 Comune di Siracusa  1.1 Progetto THE HUB 2011 173.167,00 162.745,93 138.334,04

Istituto Nazionale di 
Geofisica e Vulcanologia, 

sezione di Catania 
2.3 

Progetto VAMOS 
SEGURO 

2011 205.264,00 480.780,94 408.663,80

Istituto Nazionale di 
Astrofisica  

2.3 
Progetto VAMOS 

SEGURO 
2011 105.565,00 413.051,12 351.093,45

Atmospheric Research 
Physic Department 
University of Malta 

2.3 
Progetto VAMOS 

SEGURO 
2011 111.429,00 145.338,10 123.537,39

Comune di Montedoro  2.3 
Progetto VAMOS 

SEGURO 
2011 164.212,00 163.819,82 139.246,85

Provincia regionale di 
Trapani  

2.4 
Progetto WATER 

FRONT 
2011 86.091,00 66.921,78 56.883,51

Provincia regionale di 
Palermo 

2.4 
Progetto WATER 

FRONT 
2011 28.697,00 19.566,98 16.631,93

Comune di Palermo 2.4 
Progetto WATER 

FRONT 
2011 18.560,00 13.136,61 11.166,12

Università degli Studi di 
Palermo 

2.4 
Progetto WATER 

FRONT 
2011 67.531,00 51.523,47 43.794,95

University of Malta 2.4 
Progetto WATER 

FRONT 
2011 86.091,00 84.089,83 71.476,36

ARPA SICILIA 2 
Progetto 

BIODIVALUE 
2013 656.417,00 650.109,90 552.593,42

Consorzio Plemmirio - Area 
Marina Protetta  2 

Progetto 
BIODIVALUE 

2013 218.807,00 199.531,29 169.601,60

Università Malta 2 
Progetto 

BIODIVALUE 
2013 218.807,00 217.360,88 184.756,75

ISPRA - Istituto Superiore 
per la Protezione e la 
Ricerca Ambientale 

2 
Progetto 

BIODIVALUE 
2013 218.807,00 158.612,38 134.820,52

Area Marina Protetta Isole 
Pelagie 2 

Progetto 
BIODIVALUE 

2013 218.807,00 160.566,80 136.481,78

GAL XLOKK 2 
Progetto 

BIODIVALUE 
2013 218.807,00 167.993,05 142.794,09

Green Life soc. coop. a r.l. 2 
Progetto 

BIODIVALUE 
2013 218.807,00 184.233,23 156.598,25

Università degli Studi di 
Catania - Dipartimento di 

Ingegneria Industriale 
Meccanica 

2 
Progetto 

BIODIVALUE 
2013 218.807,00 215.056,77 182.798,25

Regione Siciliana - 
Dipartimento regionale 
infrastrutture mobilità e 
trasporti 

1 Progetto STREETS 2013 748.612,19 412.039,81 350.233,84

Collegio Universitario 
ARCES 

1 Progetto STREETS 2013 499.074,80 435.333,14 370.033,17

Comune di Vittoria 1 Progetto STREETS 2013 249.537,40 179.575,34 152.639,04
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Autorità portuale di 
Catania 

1 Progetto STREETS 2013 249.537,40 172.425,02 146.561,27

Transport Malta 1 Progetto STREETS 2013 499.074,80 436.154,99 370.731,74

University of Malta 1 Progetto STREETS 2013 249.537,40 243.149,10 206.676,74

Istituto Regionale Vini & 
Oli di Sicilia 

2 Progetto VIENERGY 2013 660.111,00 521.904,40 443.618,74

Consorzio di Ricerca per 
lo Sviluppo di Sistemi 
Innovativi Agroambientali 
“ Co.Ri.S.S.I.A" 

2 Progetto VIENERGY 2013 190.400,00 189.208,97 160.827,62

Centro Studi di Economia 
applicata all’Ingegneria - 
CSEI Catania 

2 Progetto VIENERGY 2013 191.790,00 190.891,60 162.257,86

ABE - Alternative 
BioEnergy srl 

2 Progetto VIENERGY 2013 190.850,00 187.400,74 159.290,63

Ministry for Resources 
and Rural Affairs 

2 Progetto VIENERGY 2013 452.200,00 374.470,46 318.299,89

University of Malta 2 Progetto VIENERGY 2013 214.800,00 214.398,45 182.238,68

Transport Malta 2 
Progetto PORT 

PVEV 
2013 825.000,00 785.173,85 667.397,77

Autorità portuale di 
Catania 

2 
Progetto PORT 

PVEV 
2013 500.000,00 317.420,32 269.807,27

Ministry for Transport and 
Infrastructure 

2 
Progetto PORT 

PVEV 
2013 750.000,00 349.555,84 297.122,46

Provincia di Caltanissetta 2 
Progetto PORT 

PVEV 
2013 425.000,00 216.763,10 184.248,64

Dipartimento Urbanistica 
– Assessorato Territorio 
ed Ambiente della 
Regione Siciliana  

2 
Progetto CRIM 

SAFRI 
2013 657.494,10 390.564,88 331.980,15

Università degli Studi di 
Palermo Dipartimento 
dell’Energia 

2 
Progetto CRIM 

SAFRI 
2013 219.164,70 205.966,44 175.071,47

Consiglio Nazionale delle 
Ricerche Istituto di 
biomedicina ed 
immunologia molecolare 
“Alberto Monroy 

2 
Progetto CRIM 

SAFRI 
2013 219.164,70 208.827,62 177.503,48

Dipartimento dei Beni 
Culturali e dell’Identità 
Siciliana dell’Assessorato 
Beni Culturali e 
dell’Identità Siciliana 
della Regione Siciliana 

2 
Progetto CRIM 

SAFRI 
2013 219.164,70 190.635,05 162.039,79

Camera di Commercio 
Industria Artigianato 
Agricoltura di Agrigento 

2 
Progetto CRIM 

SAFRI 
2013 219.164,70 114.778,87 97.562,04

Malta College of Art, 
Science and Technology 
(MCAST) 

2 
Progetto CRIM 

SAFRI 
2013 219.164,70 214.539,88 182.358,90
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Med.O.R.O. 
Organizzazione per la 
Ricerca, l’occupazione e 
lo sviluppo territoriale nel 
Mediterraneo – Società 
consortile a r.l. 

2 
Progetto CRIM 

SAFRI 2013 219.164,70 211.837,28 180.061,69

Malta Intelligent Energy 
Management Agency 
(MIEMA) 

2 
Progetto CRIM 

SAFRI 
2013 219.164,70 153.825,96 130.752,07

Ministry of Health, Elderly 
and the Community Care  

2 
Progetto 

IMAGENX
2013 725.984,50 542.722,01 461.313,71

University of Malta 2 
Progetto 

IMAGENX
2013 454.360,00 470.919,84 400.281,86

Università degli Studi di 
Palermo Polo della 
Provincia di Trapani  

2 
Progetto 

IMAGENX 
2013 502.322,00 590.443,59 501.877,05

Malta Council for science 
& technology 

2 
Progetto 

IMAGENX
2013 241.116,00 185.885,51 158.002,68

Azienda ospedaliera 
Universitaria di Palermo - 
"Paolo Giaccone" 

2 
Progetto 

IMAGENX 
2013 241.463,00 216.636,54 184.141,06

Azienda ospedaliera 
provinciale di Siracusa 

2 
Progetto 

IMAGENX
2013 241.463,00 50.612,40 43.020,54

Regione Siciliana - 
Presidenza - 
Dipartimento della 
Protezione Civile 

2 Progetto SIMIT 2013 895.352,38 854.730,55 726.520,97

Università degli Studi di 
Palermo 

2 Progetto SIMIT 2013 387.000,00 384.721,70 327.013,44

Università degli Studi di 
Catania 

2 Progetto SIMIT 2013 310.000,00 302.338,71 256.987,90

Emergency Services in 
Malta - Civil protection 
department Malta 

2 Progetto SIMIT 2013 407.219,62 343.889,91 292.306,42

University of Malta 2 Progetto SIMIT 2013 370.000,00 366.174,34 311.248,19

Regione Siciliana, 
Assessorato regionale 
delle risorse agricole e 
alimentari Dipartimento 
interventi infrastrutturali 
per l'agricoltura   

2 
Progetto PIM 

ENERGETHICA 
2013 470.000,00 21.982,02 18.684,72

Gruppo d'azione locale 
GAL VAL d'Anapo 

2 
Progetto PIM 

ENERGETHICA 
2013 210.000,00 8.228,48 6.994,21

Comune di Mellieha 2 
Progetto PIM 

ENERGETHICA 
2013 210.000,00 4.360,77 3.706,65

Local Councils' 
Association 

2 
Progetto PIM 

ENERGETHICA 
2013 150.000,00 11.270,72 9.580,11
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7. OP RESULTS 
In accordance  with the recommendations of the Ares (2014)5810 notes dated  06/01/2014 and Ares (2014)428582 
dated 20/02/2014 of the European Commission, containing indications about the compilation of the Annual 
Implementation Report 2013, the present  chapter synthetically accounts the most important results achieved to date  by 
the Programme and its benefits for the cooperation area, giving evidence of all this through some of the achievement 
and the result indicators already thoroughly analyzed in paragraphs 3.1 and 3.2 of the present AIR. 

During the 2007-2013 programming period, the Italy-Malta 2007-2013 Cross-Border Cooperation Operational 
Programme brought significant results through the implementation of ordinary and strategic projects. 

These results are allocated mainly under five thematic areas in which projects funded by the programme 
belong:  

1. Research and Innovation: The Hub, Promed, T-Cheesimal 
2. Cultural Heritage and Tourism: Archaeotur, Lithos, Gardmed, Sibit, Obimed e Water Front 
3. Environmental Protection: Biodivalue, Panacea, Simbiotic, Remasi  
4. Efficient Use of Resources: Vienergy, Moriso, Crim Safri, Resi, Port Pvev, Streets  
5. Risk Prevention: Calypso, Vamos Seguro, Simit, Imagenx, Respira   

What, in your opinion, has your programme achieved? 

Within the Research and Innovation category, the Italy-Malta 2007-2013 OP has funded initiatives in key 
sectors of the Sicilian and Maltese economies through the creation of networks of cooperation among public 
authorities, corporate research institutes/universities, as well as through the creation and dissemination of 
solutions and forms of social innovation. In particular, three projects belong in this category - The HUB (social 
innovation), PROMED (research and product innovation applied to the winemaking process), and T-
CHEESIMAL (technology innovation applied to dairy production ) - which achieved the results described 
below. 

THE HUB - An Italo-Maltese social network which is part of the Impact Hub international network, a community 
of entrepreneurs and social innovators, sustainable businesses, professionals and associations that focus on 
the social, economic and environmental impact of their businesses. Through its network of social innovators, 
The Hub implements today microcredit policies through the management of a few credit lines funded by the 
Jeremie-ESF Fund, the Guarantee Fund for Microcredito Siciliano and the PerMicro Fund. 

PROMED - Product and process innovations applied to the wine sector, which allowed an increase in the fresh 
grape must yields, while maintaining the quality of the final product Experimentation has also encouraged the 
return to viticulture in the Pelagie islands through the award by the Regional Department of Agriculture of a 
share of replanting rights primarily to Linosa and Lampedusa, thus offering the opportunity to entrepreneurs for 
initiating the process of planting new vineyards. 

T-CHEESIMAL – The qualification of high-biodiversity content Sicilian and Maltese dairy products through the 
enhancement of rural traditions, applied research and the use of innovative technologies. Business, 
promotional and communication strategies were identified; their aim was to position Sicilian and Maltese dairy 
products in joint marketing efforts. 

Within the Cultural Heritage and Tourism category, the Italy-Malta 2007-2013 OP funded initiatives that 
enhanced the natural wealth and cultural heritage linking Sicily and Malta, by improving the usability of 
landmarks, public spaces, nature trails and common traditions. To this category belong the ARCHAEOTUR, 
LITHOS, GARDMED, SIBIT, OBIMED and WATER FRONT projects, thus contributing to the improvement of 
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an integrated tourist offer and to the dissemination of solutions, initiatives and innovative methods to preserve 
and promote the cultural and natural heritage. 

ARCHAEOTUR – Increased opportunities for socio-economic development in terms of increase in tourist flows 
and compensation for seasonal variations, as well as the rediscovery of roots and common cultural identity 
thanks to the restoration of minor archaeological sites that today represent the potential attractions for cultural 
tourism in these two areas. 

LITHOS – The discovery of a centuries-old building tradition that unites Sicily and Malta, the exchange and 
transfer of expertise between Sicilian and Maltese craftsmen and apprentices, the identification of important 
construction techniques that are still applicable to recovery today, the redevelopment and restoration of both 
historical centers of the most valuable areas in the two islands. 

GARDMED - The dissemination of green culture, the preservation of natural and cultural heritage and the 
promotion of sustainable tourism through the transformation of the Mediterranean gardens from isolated, 
hardly appreciated areas into important social, environmental and tourism development centres. 

SIBIT - The improvement of cycling offers in Sicily and Malta through the creation of cross-border routes, the 
modernization of existing infrastructure and the adaptation of accommodation suitable for bike tourism. 

OBIMED – The broadening of integrated tourist offers between Sicily and Malta through the creation of new 
thematic routes and the development of innovative promotional tools. 

WATER FRONT - The integration between the western shore of Sicily and Malta through the cultural, 
economic and social enhancement of the water front for the harmonization of land-use planning techniques.  

Within the general Environmental Protection category, the Italy-Malta 2007-2013 OP financed initiatives that 
enhanced terrestrial and marine biodiversity. These two results were achieved through support activities useful 
to limit the effects of marine pollution (BIODIVALUE), monitoring/control of  cross-border marine species 
(PANACEA), repair or replacement of terrestrial habitats (SIMBIOTIC), as well as through actions of 
environmental awareness (REMASI). The following results were achieved by each of these projects. 

BIODIVALUE - A biophysics system to measure the risk of loss of biodiversity in the Sicilian Channel and an 
economic evaluation system to determine the consequences to coastal communities The tools used to carry 
out this project are today the subject of an agreement with the Italian Navy as part of the activities assigned to 
the Armed Forces, such as anti-pollution activities. 

PANACEA – The promotion of scientific and environmental value of the ecosystems of the Sicilian and 
Maltese Marine Protected Areas and the improvement of their management. 

SIMBIOTIC - The recovery and use of some former Natura 2000 sites to improve their management, increase 
ecological connectivity between south-eastern Sicily and Malta, and to promote greater environmental 
awareness at the local level. 

REMASI – The improvement of knowledge of the nature reserves of geo-sites and the sites of community 
importance in Malta and Sicily, as well as the promotion of awareness-raising activities on the protection of 
biodiversity in local communities. 

Within the category of Efficient Use of Resources, the Italy-Malta 2007-2013 OP has funded initiatives that 
have encouraged the use of natural resources and renewable energy through the development of innovative 
systems for energy efficiency. This category has seen the implementation of six projects focused, respectively, 
on: innovation applied to the vineyard system (VIENERGY), monitoring of groundwater resources (MORISO), 
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design of environmentally sustainable building solutions (CRIM-SAFRI),  dissemination and experimental use 
of renewable energies (RESI and PORT-PVEV), and, promotion of integrated and sustainable transport 
strategies (STREETS). The following results were achieved by each of these projects. 

VIENERGY – The improvement of energy performance of a cellar, allowing cost savings and greater respect 
for the environment as well as the creation of alternative forms of income for the owners of the wineries. 

MORISO – The increase in water saving and protection of groundwater through the definition of new 
agricultural practices and the prevention of salinization and groundwater pollution. 

CRIM-SAFRI – The overcoming of the technological gap and expertise that characterizes Sicilian and Maltese 
SMEs, through the creation of a research center on environmental sustainability and renewable energy. 

RESI – The increase in the widespread use of renewable energies (and, in particular, of solar energy) in Sicily 
and Malta also through the dissemination of best practices. 

PORT-PVEV – The reduction in use of fossil fuels in port areas through the production of electricity from 
renewable sources. 

STREETS – The improvement of knowledge of the multimodal transport system between Malta and Sicily and 
the definition of a transport promotion strategy along the main freight and passengers transit routes between 
the two islands in the context of integration and sustainability goals. 

Within the Risk Prevention category, the Italy-Malta 2007-2013 OP financed initiatives related to the 
protection of population from natural hazards caused by human activity, as well as to the coordination of 
rescue procedures in the event of natural disasters and to the acquisition new tools to improve people’s health. 
These aspects have directed the activities of projects that fall in this category towards actions aimed at the 
extension of coverage of systems for the monitoring and control of maritime (CALYPSO) and air (VAMOS 
SEGURO) navigation, the protection of population (SIMIT) and the prevention of specific diseases - such as 
breast cancer (IMAGENX), asthma and respiratory disease (RESPIRA) - resulting from possible pollutants or 
activities related to lifestyle and genetic heritage. 

CALYPSO – The improvement of the surveillance system for the prevention of the deliberate spillage of 
hydrocarbons into the sea, the location of boats in distress and for search & rescue activities. The CALYPSO 
system and data collected through the HF antenna system are now able to communicate with the operations 
room of the Civil Protection of the Region of Sicily in support of its activities. 

VAMOS SEGURO – The improvement of the monitoring and forecasting system for the dispersion of volcanic 
ashes from Mount Etna in the cross-border area, which can disrupt both civil and military aviation. 

SIMIT – The improvement of the capacity for planning and managing the joint civil protection interventions by 
Sicilian and Maltese authorities during emergencies. 

IMAGENX – The improvement of the degree of integration of skills and studies of Sicilian and Maltese 
researchers for the development of a monitoring programme related to the prevention of breast cancer. 

RESPIRA – The improvement of knowledge of the conditions that may affect the relationship between 
exposure to pollutants and health through the analysis of the main environmental risk factors. 

Who has benefitted? 

The main subjects that benefited from the results of the activities related to the Italy-Malta 2007-2013 OP in 
the social Research and Innovation are: cross-border population with particular attention to people inhabiting 
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the smaller islets of both islands, farming communities, research community, entrepreneurs, young people 
who are entering the workforce and women.  

Concerning the issue of product and process innovation applied to viticulture and agribusiness, as well as the 
exchange and transfer of knowledge, agricultural and wine sector businesses, professional associations and 
entrepreneurs interested in investing on viticulture in Sicily and Malta can now point to a more competitive 
industry that is able to ensure the profitability of cropping systems, while also safeguarding the ecosystem and 
the final product. 

In addition, the enterprise system linked to agribusiness and to large retail chains are now able to aim for a 
better positioning of companies on the market thanks to the advertising of their innovative winemaking 
protocols and the introduction to the market of new dairy products. 

Finally, concerning the theme of social innovation, within areas created in Ortigia, Lampedusa and Malta, 
hubbers run workshops related to business enterprises, social innovation and sustainable economy, and 
organize initiatives aimed principally at entrepreneurs, young people entering the workforce and women. 
Hubbers also advice the local population for the start-up of entrepreneurial activities through the review of the 
disbursement of micro-credits. This so-called “Living Lab” approach born essentially with the activities of the 
Italy-Malta programme has determined, especially on the Sicilian side, the emergence of a new model of 
development for the island, which is capable of involving different stakeholders in the co-creation and co-
validation process of onew products/services/infrastructure. 

It is important to point out here that in the context of the preparation of both the 2014-2020 “regional strategy 
for the smart innovation of Sicily”, the programmer has identified on the island a strong potential and interest in 
the issue of social innovation and the Lab Living approach by local stakeholders and communities of Sicilian 
innovators In view of these developments, different priority actions have been identified within the mainstream 
programme (ERDF Sicily OP) to finance enhancement and investment activities aimed at social innovation 
entities in order to guarantee development based on the “Quadruple Helix” capable of identifying the main 
categories of origin of stakeholders, as well as civil society, business world, universities and public 
administration. 

The main subjects that benefited from the results of the activities related to the  Italy-Malta 2007-2013 OP in 
matter of Risk prevention and Environmental Protection are: cross-border population with particular 
attention to people inhabiting the coastal areas, the authorities in charge of environmental protection, airport 
authorities and the research world. 

Concerning the issue of prevention of risks at sea, the authorities responsible for environmental supervision 
(Transport Malta, Civil Protection Department, Armed Forces of Malta, the Regional Agency for Environmental 
Protection) can now participate in real time with preventative actions and/or the suppression of illegal 
behaviour caused by deliberate oil spillage from ships in transit in the Strait of Sicily. 

As for the theme of the prevention of risks related to civil and military aviation activities, the airport authorities 
of Malta and the city of Catania, as well as the neighbouring territories, can now activate alert mechanisms for 
air navigation and for the local population in case of eruptive activity on the Etna volcano. 

It is also noted that in addition to the beneficiaries, more recipients have expressed interest in using the results 
of the programme for purposes not originally envisaged. 
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In particular, the General Command of the Italian Port Authority required the use and integration of data 
captured by HF antenna system within their investigation procedures in order to develop operational tools to 
support search & rescue (SAR) and/or civil defence operations not initially considered by the beneficiaries.  

Moreover, the potential of the monitoring of volcanic ash and the type of data that the system is able to collect 
today are being considered for other areas of research and study, such as meteorology. In this regard, the 
collection and sharing of data by the Italian Air Force which, in Sicily, manages weather forecast services are 
of interest. 

Concerning environmental protection, the monitoring system of the Sicilian and Maltese port areas allows 
performing an economic assessment of biodiversity loss in the Sicilian Channel and an estimate of the 
consequences suffered by coastal communities, which have a population of more than 800 thousand. 

Finally, local populations, with particular reference to tourists, representatives of environmental organizations 
and persons with disabilities can now enjoy the natural and cultural heritage of the two islands thanks to 
archaeological and environmental rehabilitation and restoration. 

Tourists are also major subjects that have benefited from the results of the activities related to the Italy-Malta 
2007-2013 OP in the field of Cultural Heritage and Tourism of the restored buildings, the restoration of 
archaeological sites and the development of the support and guide instrumentation for the fruition of cultural 
heritage.  

The main subjects that benefited from the results of the activities related to the Italy-Malta 2007-2013 OP in 
matter of Efficient Use of Resources were primarily the population in cross-border areas, SMEs and the 
public administration.  

In this regard, the wineries involved in Vienergy projects have conduct experiments on the use of pomace and 
shoots for the production of electrical energy, thereby satisfying the energy needs of the wineries involved. 

In the implementation phase of the project, all agricultural companies contacted indicated their interest in the 
construction of a phyto-purification plant similar to the experimented type, as well as the wineries involved in 
Moriso project. 

At the end of the phase of analysis conducted on polyphenols from a waste product, resulting data were of 
interest both for growers and  wineries in terms of creating additional income components for the 
pharmaceutical, nutraceutical and cosmetic industries, considering that  polyphenols are excellent agents that 
fight the aging not only skin, but of the whole organism. 

Innovative technology related to the use of bio-ethanol was successfully tested on school transport means 
and, therefore, in the future will be extended to urban transport of Sicilian and Maltese cities. 

Through the collection and storage of carbon dioxide produced, owners of wineries will evaluate the possible 
leveraging of waste resulting from work processes in cellars. 

Considering that the achievements of the PORT-PVEV project mainly focused on the port areas of the cross-
border regions, it is possible to consider possible recipients that include:  

554 Transport Malta employees  

2.229 employees of the port of Catania 

454 employees of the city of Gela  

52.995 residents inside project target areas in Malta 
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58.187 residents inside project target areas in Catania 

76.826 residents inside project target areas in Gela 

1.882.315 ferry passengers between Malta and Gozo 

154.770 ferry passengers of the port of Catania 

1.520.828 tourists visiting Valletta 

364.097 tourists visiting Catania 

63.254 tourists visiting Gela/Caltanissetta 

Finally, the Sicilian and Maltese SMEs and the population have been involved in awareness-raising activities 
and the dissemination of green technologies. 

Evidence of achievements 

Concerning the areas of Environmental Protection and Risk Prevention, we present below data 
demonstrating the achievement of results by the Italy Malta 2007-2013 OP.  

As for the marine and terrestrial environments, performance indicators show that Italy Malta 2007-2013 
promoted safeguard, management, monitoring and awareness measures on a cross-border area of 1,304 sq 
km, 1,299 sq km of which were from protected areas (see table 10.b.1 “Outcome for each Axis II operation”). 

Monitoring data of the Italy-Malta 2007-2013 Programme show that a marine area of 10,000 square meters 
(see table 10.b.1 “Outcome for each Axis II operation” - Calypso Project), coinciding with the Malta Channel, it 
is now submitted to monitoring programmes by relevant  authorities for the prevention of deliberate pollution 
actions. 

An even wider marine area of 50,000 square meters (see table 10.b.1  “Outcome for each Axis II operation” - 
Biodivalue Project), which, in addition to including the Malta Channel extends to a part of the Strait of Sicily, is 
affected by operations of commercial and non-commercial ships, including fishing, tourism and recreation 
vessels, is presently submitted to monitoring actions to reduce pollution linked to maritime transport activities. 

On the terrestrial side, an area of 63.700 square meters (see table 10.b.1 “Outcome for each Axis II operation” 
- Simbiotic and Remasi Projects), pertaining to the territories of Siracusa, Agrigento and Gozo, is now being 
accessed by local population and tourists, including disabled users, thanks to the environmental restoration 
and repair work of the Mediterranean vegetation in the wetlands of EU interest which were once abandoned as 
a result of human, predominantly agricultural activities. 

Concerning the skies, civilian and military routes stretching across an area of 37,500 square kilometres 
between Malta and Catania, and which are the recipient of the eruptive activity of Mount Etna are today 
monitored to account for ash released by Mount Etna (Vamos Seguro Project). Monitoring allows a higher 
level of safety for aircrafts in the areas above the volcano and, as a result, better management of air traffic and 
airport activity in the airports of Catania and Malta. 

As regards biodiversity in protected Sicilian and Maltese marine areas, it is presently being enhanced thanks 
to work carried out under the Italy-Malta 2007-2013 OP, which allowed the opening of 4 new environmental 
education centres in Siracusa, Palermo, Agrigento, Palermo and Gozo for the benefit of local population, and, 
in particular, young people and students who are constantly involved in activities aimed to raise awareness on 
environmental issues (PANACEA project). 
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The smaller islands of Lampedusa and Gozo are now under a risk prevention programme through the 
development of a civil protection plan to be activated upon the occurrence of an emergency, such as an 
earthquake or natural tsunami (SIMIT Project), and that involves the entire population of the two islands. 

Concerning the issue of risk prevention mainly related to health, a clinical investigation (RESPIRA Project) 
conducted on 1,401 young Sicilian and Maltese subjects has allowed quantifying the prevalence of asthma 
and other allergic respiratory diseases in indoor and outdoor environments Similarly, the development of a 
joint monitoring programme related to the prevention of breast cancer (IMAGENX Project) has allowed the 
improvement of clinical investigations to determine the causes of breast cancer and its spread in the central 
Mediterranean. 

Concerning the areas of Cultural Heritage and Tourism, we present below data demonstrating the 
achievement of results by the Italy Malta 2007-2013 OP. 

Concerning the enjoyment of cultural heritage of the two islands, cultural assets are now more accessible 
across borders, both by local people and tourists, including disabled users, thanks to the restoration of 8 minor 
archaeological sites and the creation of 5 joint heritage trails (ARCHAEOTUR Project), as well as through the 
installation of multimedia information points scattered across Sicily and Malta (OBIMED Project). The 
harmonization of land-use planning techniques of port areas has also improved the usability of the waterfront 
of Trapani, Palermo and Valletta (WATER FRONT Project). 

In terms of natural heritage, the creation of 24 cross-border cycling routes, the modernization of 7 existing 
infrastructures (5 in Sicily and 2 in Malta), the adaptation of 70 accommodations facilities with services for bike 
tourism (SIBIT Project), contributed to the improvement of cycling in Sicily and Malta The programme has also 
enhanced for tourism purposes 18 gardens, preparing, for 6 of them, a sustainable management model 
(GARDMED Project). 

As regards architectural assets, the restoration of one of the facades of the Inquisitor's Palace in Birgu, for 
which ancient stone-cutting techniques were employed, points to the rediscovery of traditional architectural 
techniques shared by the Sicilian and Maltese master stone masons (LITHOS Project). 

Concerning the areas of Efficient Use of Resources, we present below data demonstrating the achievement 
of results by the Italy Malta 2007-2013 OP. 

As regards the reduction of dependence on traditional energy sources (VIENERGY Project), the OP analyzed 
around 69,660 hectares of areas planted with vines in the province of Trapani, including on Egadi and 
Pantelleria Islands, and about 16,000 hectares in the province of Palermo, while the Maltese vineyards placed 
under review were a little more than 600 hectares. These lands were subjected to a characterization of 
residual biomasses, and samples from them were then submitted to a compression process which eventually 
yielded so-called AGRIPELLETS, usable in biomass boilers for heat production. With reference to the 
treatment of waste water, the construction of the pilot-scale phyto-depuration plant led to a qualitative 
improvement of about 1/3 of waste water produced by the experimentation cellar. Prior to the completion of the 
experimental plant, waste water was  scattered on the ground by means of a subsurface irrigation system 
while, at present, it is used for the irrigation of green area of about 1,000 m2 adjacent to the plant itself, 
resulting in an increase of about 1% of the winery’s irrigated area Experimental investigations have shown that 
the phyto-depuration plant was able to produce a higher percentage of samples compatible both with the 
qualitative standards provided for in Legislative Decree no. 152/2006 (in line with Directive 2001/42/EC) for 
discharge into surface water bodies, and with the more restrictive provisions set forth in  Ministerial Decree n. 
185/2003, for the reuse of irrigation wastewater. With reference to the recovery of substances of 
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pharmaceutical interest, the content of polyphenols was quantified in branches during winter pruning, in leaves 
and grapes during the different stages of maturation, as well as in musts and in the cellar’s waste water. A 
common protocol for sampling and sample preparation was defined in order to carry out analyses that showed 
the level of accumulation of anthocyanins and flavonoids both in relation to the variety and type of samples 
(grape, leaf or branch), and to different sampling times Concerning waste water, it was estimated a content of 
about 120 mg of polyphenols per litre of water, with a very high potential in light of water consumption levels in 
a winery. With reference to the reduction of harmful emissions, the Project collaborated with the Joint 
Research Centre of the European Commission, testing the use of ethanol-diesel blends of bus engines, both 
in Sicily and Malta. The JRC took steps to install on vehicles used for public transport a system to measure 
emissions and engine performance. The results obtained have shown by some tests that it is possible to 
significantly reduce emissions of particulate matter in percentages that can reach up to 30% and that this 
solution in urban areas could profoundly improve air quality With reference to the recovery of fermentation 
CO2, a liter of must in fermentation produces about 90 grams of carbon dioxide. This climate-neutral gas had 
never been considered as a usable resource for the benefit of wineries The captured carbon dioxide was 
submitted to analysis, which confirmed expectations about the possibility of direct re-use thanks to its high 
degree of purity, and, therefore, its immediate reuse for other purposes, such as in the winery life cycle, for the 
production of carbonates and bicarbonates to be reused for re-composition of salts in food-grade water 
obtained through the water desalination process, for use as an additive in soft drinks or as a raw material in 
the food industry. 

The MORISO Project too addressed the issue of waste water, through the reconstruction of the hydro-
geological structure of some aquifers and the identification of river basins at risk of saltwater intrusion and/or 
pollution from agricultural activities in Ragusa and its province and Malta, which allowed improving the area’s 
water consumption levels. 

Activities carried out under the PORT PVEV Project contributed to reducing carbon emissions and improving 
air quality, thanks, in particular, to the removal of combustion vehicles used in port operations, which were 
replaced with zero-emission vehicles. The energy produced by the project is generated to date through the 
following tools: 

Photovoltaic panels at Transport Malta: The area covered by photovoltaic panels is of 1,290 square meters 
and the estimated production per year is 189.240kWh, corresponding to 1.660kWh/kWp * 114kWp. 

Solar carports in Malta: The total area covered by photovoltaic panels for the three canopies is 216 m2 (3 X 72 
m2). Each canopy produces 11.25kWp * 1,460kWh/kWp = 16,425kWh/year * 3 canopies = 49,275 kWh/year. 

Solar carports in Catania: The total area covered by photovoltaic modules for the two canopies is of 39.96 m2 
(3.3 X 6.06 m2). All canopies produce 6.00kWp * 1,550kWh/kWp = 9,290kWh/year. 

Solar bikeport no. 1 in Catania: The total area covered by photovoltaic modules for the canopy is of 19.998 m2 
(3.3 X 6.06 m2). The canopy produces 3.00kWp * 1,540kWh/kWp = 4,610kWh/year. 

Solar bikeport no. 2 in Catania: The total area covered by photovoltaic modules for the canopy is of 19.998 m2 
(3.3 X 6.06 m2). The canopy produces 3.00kWp * 1,310kWh/kWp = 3,940kWh/year. 

Solar bikeport no. 2 in Catania: The total area covered by photovoltaic modules for the canopy is 19.998 m2 
(3.3 X 6.06 m2). Bikeport no. 2 produces 3.00kWp * 1,450kWh/kWp = 4,340kWh/year 

As regards awareness-raising activities concerning the use of renewable energy, 1 complete mapping of RES 
plants, 2 Renewable Energy Tours (RESI Project), as well as the creation of a Maltese-Italian centre for 
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renewable energy (CRIM Safri Project) provide support to SMEs, public administration authorities and the 
general population in Malta and the provinces of Agrigento and Ragusa for the implementation of the eco-
design directives and of environmental and energy management systems. 

Finally, the mapping of the transport network and an integrated survey of supply and demand along the 
Catania-Vittoria-Malta corridor (STREETS Project) now ensures greater integration and sustainability of the 
transport system. 

Concerning the areas of Research and Innovation, we present below data demonstrating the achievement of 
results by the Italy Malta 2007-2013 OP. 

Concerning forms of product and process innovation, experimentation in the wine-production sector (PROMED 
Project) ensured the development of 3 innovative winemaking protocols. Two of them were applied in Linosa 
(Agrigento), for the first annual production of sweet and dry Zibibbo wines, and one in Pantelleria, which 
allowed an increase in the fresh grape juice yields into must from 60% to 70%, without decreasing the quality 
of the final product. 

The validity of these innovations has been recognized by entrepreneurs interested in investing on viticulture in 
Linosa, as well as by the Ministry of Agriculture, Food and Forestry, which implemented, within the parameters 
of the DOC production procedures, the protocol tried in Pantelleria (Trapani) thanks to the Italy Malta 2007-
2013 OP. Furthermore, in Malta was created an experimental centre, on the model of the Dalmasso Winery in 
Marsala (Trapani). 

In terms of agribusiness linked to dairy products (T-CHEESIMAL Project), the programme ensured the 
exchange and transfer of skills required for the preparation, in Malta, of the first specifications for the DOP 
production of the Gbejna cheese. This protocol was adopted by the relevant Maltese ministerial bodies and it 
is being reviewed for approval by EU bodies. 

As regards the issue of social innovation (The HUB Project), the Impact Hub - Mediterranean Change Makers 
community is now part of the  www.hub-net.com international network, which is present in more than  40 cities 
around the world. 

In Sicily, the network participates in the management of 3 different sources of funding 1) One from the Jeremie 
Fund ESF Fund managed by Banca Etica in partnership with Microfinance, Furrow, Bee and Impact Hub, 
which focused on assisting micro, small and medium-sized companies with a strong social vocation; and, 2) 
The Guarantee Fund for Microcredito Siciliano, run in partnership with Banca Etica and the Messina 
Community Foundation designed for companies and businesses that cannot access traditional credit due to 
lack of collateral or insufficient credit history. 3) PerMicro, the leading microcredit company in Italy which 
operates throughout the country, with a clear social mission and which has been active in Sicily since 2013. 

The Impact Hub experience has paved the way to Sicily for a series of similar initiatives that aim to create new 
communities and their networking to create in turn programmes dedicated to growing the skills and 
professionalism and innovation of large and small organizations alike. 
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Annex VIII – Closure of the OP Italia Malta 2007-2013  

Financial Plan   Final declaration of expenditure   Calculation at the level of the priority axis   Calculation at the level of the programme 

Priority 

Eligible 
Total 

EU (Fund 
Contribution) 

National 
Counterpart 

National 
Public 

National 
Private 

(*) 

Cofin 
Rate   

Total 
expenditure 

Public 
Contribution   

Calculated 
Fund 

Contribution 
(1) 

Flexibility 
limit 

Amount 
retained at 

priority level 
(2) 

  

Capping to 
Public 

Contribution 
(3) 

Capping to 
Fund 

Contribution 
(4) 

A=B+(z) B (z)=(x)+(y) (x) (y) C=B/A   D E   F=D*C G=B+B*10% H=min(F,G)   I = MIN (H;E) L=min (I;B) 

Priority 1 9.448.171 8.030.946 1.417.225 - - 85%            9.508.507            9.508.507             
8.082.232    

        8.834.041            8.082.232          

Priority 2 20.575.796 17.489.427 3.086.369 - - 85%          19.628.832          19.628.832           
16.684.508    

      19.238.370          16.684.508          

Priority 3 1.916.423 1.628.959 287.464 - - 85%            1.916.423            1.916.423             
1.628.959    

        1.791.855            1.628.959          

                                

 Programma  31.940.390 27.149.332 4.791.058 0 0 85% 31.053.762 31.053.762   26.395.698 29.864.265 26.395.698   26.395.698 26.395.698 

 
(*) To be completed only when priority axes are expressed in total costs 
(1) The amount resulting from applying the co-financing rate, established under the latest financing plan in force, to the declared eligible expenditure 
(2) Capping to the maximum amount of assistance from the Funds as laid down in the decision of the Commission approving the operational programme increased by 10% 
(3) Capping to the public contribution declared 
(4) Capping to the maximum amount of assistance from each Fund to the operational programme as laid down in the decision of the Commission 
approving the operational programme 

        

 

 


