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ESPERTI INDIPENDENTI (KIF MEĦTIEĠ FL-ARTIKOLU 56(3) TAR-REGOLAMENT (UE) NRU 514/2014)

The Responsible Authority (RA) has assigned the Strategy and Implementation Division 
within the Ministry for European Affairs and Equality (MEAE)[1] with the task of 
conducting the interim evaluation of the Asylum, Migration and Integration Fund (AMIF) as 
well as the Internal Security Fund (ISF).

The Strategy and Implementation Division is responsible for the strategic dimension within 
the Ministry including the development of EU funding related policies, plans and other 
national documents. The Division was not involved in any manner in the 
programming/implementation of the AMIF National Programme 2014-2020 or the ISF 
National Programme 2014-2020, and is functionally independent of the Responsible and 
Audit Authorities as per article 56(3) of EU Regulation No 514/2014.

[1] As of June 2017, the Ministry for European Affairs & Implementation of the Electoral 
Manifesto has been reconfigured as the Ministry for European Affairs and Equality. The 
Strategy and Implementation Division falls within the remit of the Ministry for European 
Affairs and Equality.
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SOMMARJU EŻEKUTTIV

Context:

The National Programme (NP) for AMIF was launched in November 2015 and by the end of 
June 2017, nine (9) calls for applications had been issued. Through these calls, thirteen (13) 
projects have been approved which are equivalent to a commitment of 43% of the Fund.[1]

In the period under review, the implementation of the programme was still in its early stages 
mainly due to the late adoption of the regulations and national programmes as well as the 
overlap with the closure procedures of previous programmes. In this regard, an effective 
assessment of the progress made in achieving the targets of the programme can only be made 
once the implementation of the programme reaches a satisfactory level. At the time of 
reporting slow progress was registered with respect to forced return measures as well as the 
take up by Third Country Nationals (TCNs) of integration measures; however, it is expected 
that overall implementation will gain momentum during 2018.

Since the adoption of the NP in 2015, apart from the updates to the NP to reflect the 
additional relocation pledges taken by Malta as per Council Decisions 2015/1523[2] and 
2015/1601[3], no major changes in the development needs have been identified. In this 
respect, it is considered that the main strategic direction of the programme continues to apply 
to the current needs on the ground.

Methodology:

The interim evaluation has been conducted taking into account the feedback received from 
beneficiaries, policy makers, the Responsible Authority(RA) as well as the stakeholders who 
sit on the national programme’s Monitoring Committee. In this regard, a qualitative and 
quantitative[4] approach was adopted in the carrying out of this evaluation exercise in line 
with the relevant EC guidelines.[5]

Main findings:

The projects being implemented are addressing the objectives outlined in the NP which in 
turn was drafted based on an assessment of the needs for the 2014-2020 period. Furthermore, 
the NP and ongoing projects are addressing the priorities identified in the Policy Dialogue 
Meeting that was held at programming stage in June 2013. In this regard, the partnership 
principle was not only implemented at programming stage but is also being applied at 
implementation stage.

 In addition, projects are coherent with relevant national policies on which the NP was 
drafted. These include the Strategy for the Reception of Asylum Seekers and Irregular 
Migrants which outlines the need to increase capacity and improve living conditions of 
irregular migrants and asylum seekers.[6] Furthermore, the Directorate for Human Rights 
and Integration within the Ministry for European Affairs and Equality is also drawing up a 
Migrant Integration Strategy & Action Plan which is expected to establish an Integration 
Unit which will provide for various services for migrants.[7]

Complementarity is observed between the projects being supported by the Fund as well as 
with national initiatives and projects implemented through other funds. The fact that most 
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Managing / Responsible Authorities related to the implementation of Union Funds are 
grouped under the same Ministry facilitated discussions in ensuring coherence and 
complementarity between the different programmes. Furthermore, coherence and 
complementarity are being ensured through the Inter Ministerial Coordination Committee 
(IMCC) which brings together all relevant stakeholders involved in the coordination, 
management and implementation of Union funds. These structures follow up on the 
coordination mechanisms which were also adopted at programming stage and which are 
applied at application and project selection stage.

Whilst it is still premature to measure the extent of which investments under AMIF have 
brought added value due to the early implementation stages of the programme, the benefits 
of improving migration management and facilitating the integration of migrants, is not only 
considered of added value on a national scale but to the Union as a whole. In this regard, 
AMIF support to equip Malta with improved mechanisms within the sector also contributes 
towards combating the migration crisis.

Taking into account the nature of the interventions supported by the Fund, such as equipping 
migrants with improved skills and competences as well facilitating their integration within 
society, it is expected that the positive effects of the projects supported by the Fund will last 
beyond the scope of the Fund. Furthermore, whilst implementation is still in its initial phases 
making it premature for an assessment as to whether the costs incurred are proportionate to 
the benefits achieved, projects are being implemented within budget and the human resource 
requirements originally envisaged. From a simplification point of view, during the 
implementation of the programme, the Responsible Authority (RA) continued to improve 
and simplify procedures and the implementation of the multi-annual programming approach 
has led to positive developments from an implementation perspective. On the other hand, 
there is generally a need for more simplified procedures and application forms and the 
introduction of more simplified cost options.

Mid-term Review:

The RA submitted its contribution towards the mid-term review by 15 September 2017 
based on discussions held with the relevant stakeholders in line with the regulatory 
requirements. Through this exercise, the RA has identified various changes which will 
necessitate adjustments to the NP, including new actions to further support health service 
provision to migrants in Malta, further support for the integration of TCNs (especially those 
working in the health sector) and actions to combat radicalisation through preventive 
measures, amongst others.

 

Furthermore, with reference to the Commission’s Action Plan on Integration (June 2016), 
the necessary structures are being put in place to implement Malta’s own Strategy and 
Action Plan, particularly through the setting up of an Integration Unit. A new action is also 
envisaged as part of the Return Measures whereby a Return and Support Facility for Return 
and Reintegration of Irregular Migrants will be set up. This action is expected to provide 
temporary accommodation, psychosocial support and reintegration orientation to returning 
migrants which will facilitate their return and reintegration into their local communities.

 

Conclusions and recommendations:
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From this evaluation exercise, whilst implementation is progressing, an in depth assessment 
of the results achieved was not possible in view that the majority of projects were still in the 
initial phase of the project life cycle. Lengthy procurement processes are also factors which 
are contributing towards the slow implementation of projects. In this regard, increased 
support to beneficiary organisations, particularly during the first six (6) months of project 
implementation, may also contribute towards facilitating the implementation of the project. 
The introduction of additional simplification methods, particularly for beneficiaries, is also 
being recommended.

The programme is experiencing a low absorption rate particularly with respect to measures 
aimed for the integration of TCNs as well as measures of forced return as a result of the 
developments within the sector. Given the volatility of the sector, the priorities outlined in 
the NP for such measures should be analysed and reconsidered with a view to take into 
account the situation on the ground.

In addition, under Specific Objective 2 (Integration/legal migration) a degree of 
fragmentation and overlap between projects was noted. Most of the projects under SO 2 
overlap in terms of content, although these address different target groups. In this regard, 
additional coordination is required, particularly where similar projects are identified so as to 
ensure that the provision of similar services is further streamlined in order to avoid 
duplication of efforts and possibly encourage the grouping of projects. This should provide 
better quality services for migrants whilst at the same time reduce administrative burden in 
the management and coordination of such projects.

 

[1] The commitment excludes technical assistance.

[2] COUNCIL DECISION (EU) 2015/1523 of 14 September 2015 establishing provisional 
measures in the area of international protection for the benefit of Italy and of Greece.

[3] COUNCIL DECISION (EU) 2015/1601 of 22 September 2015 establishing provisional 
measures in the area of international protection for the benefit of Italy and Greece.

[4] Such assessment was made through the data collection exercise carried out for the 
compilation of result and impact indicators as well as data regarding the financial 
implementation of the Programme.

[5] Guidance on the Common Monitoring and evaluation framework for AMIF and ISF, 
May 2017.

[6] Strategy for the Reception of Asylum Seekers and Irregular Migrants, pg. 3.

[7] Supported through EIF 2007-2013.
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TAQSIMA I: KUNTEST TAL-IMPLIMENTAZZJONI TAL-AMIF WAQT 01/01/2014 - 30/06/2017

Since the adoption of the programme, the designation process of the Responsible Authority 
has been finalised and the programme was launched in November 2015. By the end of June 
2017, nine (9) calls for applications were issued under AMIF three (3) of which were open 
calls, while six (6) were restricted calls. Following the calls, an independent evaluation 
committee evaluated the proposals submitted and by the end of June 2017 thirteen (13) 
projects, equivalent to a commitment of 43% of the Fund, were approved for 
implementation.[1]

Projects are being implemented by a variety of beneficiaries and reflect all Specific 
Objectives (SOs) within the national programme. Out of the thirteen (13) projects approved, 
one (1) is being implemented by an international organisation, two (2) by NGOs, two (2) by 
local councils and eight (8) projects are being implemented by public bodies. Besides, four 
(4) projects fall under SO1 (Reception/Asylum), five (5) projects under SO2 (integration), 
three (3) projects under SO3 (return) and one (1) project is a special case.[2] With reference 
to the latter, as at June 2017, Malta relocated a total of one hundred and twenty-three (123) 
migrants that is about 65% of the total relocations earmarked for Malta. Furthermore, Malta 
has resettled 11 migrants from Turkey.

In the period under review, the implementation of the programme was still in its early stages. 
The late adoption of the regulations and national programmes as well as the overlap with the 
closure procedures of previous programmes led to some delays. In this regard, an effective 
assessment of the progress made in achieving the targets of the programme can only be made 
once the implementation of the programme reaches a satisfactory level. At the end of June 
2017, nine (9) projects were at evaluation stage which is expected to be concluded by early 
2018. The pace of implementation is expected to gain momentum during 2018.

 

[1] The commitment excludes technical assistance.

[2]Malta adopted solidarity measures in favour of Italy and Greece as part of the Council 
Decisions (EU) 2015/1523 and (EU) 2015/1601. Subsequently, Malta increased its pledge to 
relocate a further 43 persons from Greece and 14 persons from Italy for the period 2016-
2017 bringing the total number of relocated persons from these countries to 188. 
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TAQSIMA II: SFIDI AFFAĊĊJATI U L-IMPATT TAGĦHOM FUQ L-IMPLIMENTAZZJONI TAL-PROGRAMM 
NAZZJONALI

The following challenges have been identified as having an impact on the implementation 
of the national programme:

- Meeting de-commitment targets: the introduction of de-commitment targets is putting 
additional pressure on beneficiaries to implement projects which might not necessarily 
reflect what is actually feasible on the ground. Furthermore, as the programme is in the 
early stage of implementation, the mismatch between the de-commitment date and the 
closure of accounts date is putting additional pressure as payments are expected towards the 
end of the year;

- Demarcation between eligible target groups: the demarcation between asylum seekers 
and TCNs under SO 1 and SO 2 is restricting the potential for projects to target both groups 
limiting the scope of integration and sometimes creating overlaps where projects under both 
SOs might be targeting the same objectives;

- Delays in the approval of project applications: the Project Selection Committee (PSC) 
is requiring additional information from beneficiaries whenever project applications do not 
include sufficient information which is lengthening the evaluation process and leading to 
several delays in the approval of projects;

- Slow implementation in the initial stages of the projects’ life-cycle:  procurement 
procedures are leading to a slow start in the implementation of projects; 

- Lack of sufficient flexibility in the shifting of funds between SOs: the minimum 
percentage allocations set out under SO1 (asylum) and SO2 (integration) may limit the 
flexibility on the overall programming of funds where the needs may be more pressing or 
urgent in other areas; and

- Low rate of disbursement on return measures: Difficulties in obtaining the necessary 
travel documentation and the resistance of target groups to return to their country of origin 
are being faced. This might hinder the achievement of the targets in the NP. 

Whilst it is anticipated that some of the challenges listed above are relate to implementation 
issues and will therefore smoothen out as implementation will gain additional ground in 
2017 and 2018; on the other hand, a good number of the challenges identified are resulting 
from certain anomalous situations created by the regulations and these are expected to 
persist unless some flexibility is shown at programme level.
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TAQSIMA III: DEVJAZZJONIJIET FL-IMPLIMENTAZZJONI TAL-PROGRAMMI NAZZJONALI META 
MQABBEL MA’ DAK LI KIEN IPPJANAT INIZJALMENT (JEKK HEMM)

As the National Programme is in its initial phase of implementation no significant deviations 
have been identified from what was planned, although the programme was updated in the 
period under review to reflect the additional relocation pledges taken by Malta as per 
Council Decisions 2015/1523[1] and 2015/1601.[2]

On the other hand, taking into account the challenges identified under section II of this 
document, the implementation of the programme is experiencing a low take up in terms of 
outputs in the following areas:

 Limited forced return measures: the RA is experiencing difficulty in the 
disbursement related to forced return measures when compared to the output 
indicators for forced return identified in the national programme. Up until the period 
covered by the evaluation only ninety-four (94) returns had been affected which is 
less than half the envisaged amount for the first two years of implementation of the 
project. In view of the limited number of returns the target identified in the 
programme is unlikely to be reached;

 

 Low take up by TCNs of integration measures: Although the TCN population is 
increasing there is a difficulty to outreach such persons to take up integration 
measures. This may lead to limitations in reaching the envisaged target groups in the 
national programme. Furthermore, asylum seekers and migrants with humanitarian 
protection have proven more inclined to participate in integration measures rather 
than the TCN community.

Within this context, further adjustments to the national programme might be necessary in 
order to take into account these developments and to ensure the absorption of the Fund. 
Furthermore, adjustments to the national programme are also expected to take into account 
the additional relocation pledging as per Council Decision (EU) 2016/1754[3] as well as the 
outcome of the mid-term review (see section VIII of this report) which will also require a 
number of corresponding adjustments to the national programme.

 

[1] COUNCIL DECISION (EU) 2015/1523 of 14 September 2015 establishing provisional 
measures in the area of international protection for the benefit of Italy and of Greece.

[2] COUNCIL DECISION (EU) 2015/1601 of 22 September 2015 establishing provisional 
measures in the area of international protection for the benefit of Italy and Greece.

[3] COUNCIL DECISION (EU) 2016/1754 of 29 September 2016 amending Decision (EU) 
2015/1601 establishing provisional measures in the area of international protection for the 
benefit of Italy and Greece.
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TAQSIMA IV: MISTOQSIJIET TA’ EVALWAZZJONI

1 Effettività

1.1 Objettiv speċifiku 1: Asil- It-tisħiħ u l-iżvilupp tal-aspetti kollha tas-Sistema 
Ewropea Komuni tal-Asil

It-tisħiħ u l-iżvilupp tal-aspetti kollha tas-Sistema Ewropea Komuni tal-Asil
Il-mistoqsija ġenerali: Kif ikkontribwixxa l-Fond għat-tisħiħ u l-iżvilupp tal-
aspetti kollha tas-Sistema Ewropea Komuni tal-Ażil, inkluż id-dimensjoni esterna 
tagħha?
Although the implementation of the AMIF programme 2014-2020 is still in its 
early stages, there are four (4) projects supported by the Fund and are currently 
being implemented.

The projects cover the setting up of a Dublin III Unit, the development of an 
Isolation Unit for Highly Infectious Diseases at the main hospital[1], the 
provision of interpretation and videoconferencing services and the engagement of 
security services in Open Centres. These projects aim to address National 
Objectives 1 and 2 covering reception/asylum and evaluation respectively under 
Specific Objective(SO) 1 - Asylum, in line with the targeted areas of intervention 
outlined in the National Programme. The implementation of these projects help 
Malta to treat asylum seekers in a fair and dignified manner and improve living 
conditions in line with the uniform standards of the Common European Asylum 
System (CEAS).

Furthermore, a number of projects were under evaluation following a call that 
closed on 23 June 2017.  Submissions vary from the establishment of a new open 
centre and upgrading of existing ones to the provision of material aid as well as 
integration measures.

Whilst acknowledging that the programme is still in the early stages of 
implementation, the evaluators note that during the period covered by the 
evaluation there were no projects being implemented which aim to address 
training for immigration police and reception centre staff, the development of a 
protection system to unaccompanied minors as well as the provision of social 
services for vulnerable people as foreseen in the national programme.

Further efforts are necessary to speed up the implementation and ensure that all 
interventions foreseen under SO 1 are carried out in a timely manner. This is 
particularly relevant due to the financial allocation of the programme towards this 
SO which amounts to around 65% of the programme.[2]

 

[1] Mater Dei Hospital is the main general hospital in Malta serving the whole 
Maltese population.
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[2] Excluding Technical Assistance.

1.1.1 Xi progress sar lejn it-tisħiħ u l-iżvilupp tal-proċeduri tal-ażil, u kif 
ikkontribwixxa l-Fond biex isir dan il-progress?
Malta has been subject of an ongoing influx of irregular migrants. Various 
measures have been adopted at the national level to mitigate the impact of 
migration flows, including through measures supported under the 2007-2013 
ERF[1] and EIF[2] programmes. In 2016 Malta adopted a Strategy for the 
Reception of Asylum Seekers and Irregular Migrants in an effort to continue 
strengthening asylum procedures. The measures outlined in this strategy are 
being supported through a combination of national and AMIF funds in order to 
reap maximum results. 

Despite the reduction in the number of irregular migrants registered in recent 
years, the number of asylum applications received has been significant. Between 
2014 and 2016, the number of asylum and first time asylum applicants totalled 
4,723 which is significant when considering the baseline of 2,245 applicants in 
2013. Within this context, Malta’s ratio of asylum seekers in proportion to 
population is amongst the highest in the EU[3]. In an effort to further prepare for 
future influxes, a Contingency Plan for Exceptional Influx of Irregular Migrants 
is currently being drafted.

With respect to the Fund’s contribution towards developing and strengthening 
asylum procedures, four (4) projects that have been approved under SO1 are at 
implementation stage. For example, the provision of security services in 
AWAS[4] units, is one of the projects contributing towards strengthening asylum 
conditions under SO1, aims to improve the standard of living of migrants. .

Within this programming period, a series of measures which are currently being 
implemented under SO1, are also contributing towards strengthening and 
developing the asylum procedures. These measures include making the asylum 
procedure more efficient through the provision of interpreters and video-
conferencing services as well as the setting up of a fully functional Dublin III 
Unit.

The provision of quality interpretation services is a key element of the asylum 
procedure since the interpreter serves as the link between the asylum seekers and 
the Office of the Refugee Commissioner (RefCom). Furthermore, the 
implementation of the Dublin III Unit aims to enable applicants to have a quick 
access to international protection, facilitate examination of each request and trace 
families of unaccompanied minors (UAM), amongst others.

As at June 2017, the provision of security services in Open Centres were already 
being offered with a view to help protect asylum seekers making use of these 
infrastructures. Furthermore, the Dublin III unit was in the process of being set 
up with the aim of it being operational by December 2017. The project relating 
to the provision of interpretation and videoconferencing services had completed 
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the planning phase and was at procurement stage during the evaluation period.

Based on the needs identified in the national AMIF programme 2014-2020 
Government will also aim to facilitate the implementation of a Common 
European Asylum System, following on the interventions carried out under the 
European Refugee Fund 2007-2013, such as the REACT project[5].

These infrastructural projects were at evaluation stage at the end of June 2017 
and will aim to increase the number of accommodation places while also 
providing separate accommodation to different categories, including minors and 
other vulnerable persons.

 

[1] European Refugee Fund

[2] European Integration Fund

[3] Strategy for the Reception of Asylum Seekers and Irregular Migrants, pg. 3.

[4] Agency for the Welfare of Asylum Seekers.

[5] The Refugee Empowerment and Action for Community Transformation 
(REACT) project was funded under the 2007-2013 ERF and aimed to empower 
beneficiaries of international protection by enhancing their capacity to act as 
agents of change from a young age through capacity building activities. 

1.1.2 Xi progress sar lejn it-tisħiħ u l-iżvilupp tal-kundizzjonijiet ta’ akkoljenza, u kif 
ikkontribwixxa l-Fond biex isir dan il-progress?
As indicated in the Strategy for the Reception of Asylum Seekers and Irregular 
Migrants, in 2015 Malta finalised the introduction of the recast Reception 
Conditions Directive and the recast Asylum Procedures Directive through LN 
417/2015[1] and LN 416/2015[2] respectively. The main element of the new 
reception system includes the removal of mandatory detention.

During the 2007-2013 period, various investments to improve reception 
conditions have been carried out including the provision of essential services for 
the management of reception centres as well as improvements to open centres to 
offer a better standard of living to asylum seekers.

Reception conditions are primarily being strengthened and developed through 
the Fund. The development of an Asylum Seekers Isolation Unit for Highly 
Infectious Diseases (HID) within Mater Dei Hospital, , is expected to improve 
the reception procedure.[3] This project is still in its initial stages and 
implementation is planned to commence in January 2018 after the procurement 
process is completed.

This project aims to respond to the fact that a significant proportion of migrants 
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arriving in Malta are coming from countries where the incidence of Category IV 
infectious diseases is high. As outlined in the report by WHO titled ‘Malta: 
assessing health-system capacity to manage sudden, large influxes of migrants’ 
(2013)[4], currently there are limitations in dealing with category IV infectious 
diseases in Malta’. This investment is also in line with the interventions foreseen 
within the national programme where it is stated that the need to treat asylum 
seekers with highly infectious diseases will be met through part financing of a 
specialised unit within the general hospital.

In this regard, reception conditions are expected to be improved as a result of the 
completion of this project through the provision of this new healthcare service. 

 

[1] Reception of Asylum Seekers (Minimum Standards) Regulation.

[2] Procedural Standards for Granting and withdrawing international protection 
regulations.

[3] Mater Dei Hospital is the main general hospital in Malta serving the whole 
Maltese population.

[4] WHO: ‘Malta: assessing health-system capacity to manage sudden, large 
influxes of migrants’ (2013)[4],  
http://www.euro.who.int/__data/assets/pdf_file/0004/280714/Malta-assessing-
health-system-capacity-manage-sudden-large-influxes-migrants.pdf?ua=1 
(accessed on 10 October 2017).

1.1.3 Xi progress sar lejn il-kisba ta’ implimentazzjoni b'suċċess tal-qafas legali tad-
direttiva dwar l-ikkwalifikar (u l-modifiki sussegwenti tagħha) u kif 
ikkontribwixxa l-Fond biex isir dan il-progress?
Notable progress was made in an effort to achieve a successful implementation 
of the legal framework of the qualification directive. With respect to asylum 
procedures, as outlined in previous sections under this chapter; in 2015, Malta 
introduced the recast asylum package into national legislation with the 
transposition of the recast Reception Conditions Directive and the recast Asylum 
Procedures Directive. The new amendments include various reforms related to 
the reception of asylum seekers in Malta such as grounds for detention and 
alternative measures to detention, as well as provisions enabling family 
reunifications. 

Whilst projects may indirectly contribute towards the implementation of the legal 
framework, such as the provision of interpretation services during the asylum 
procedure, of the qualification directive, through the evaluation it was noted that 
the currently approved projects under SO1 do not directly aim to address the 
implementation of this Directive.  
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1.1.4 Xi progress sar lejn it-titjib tal-kapaċità tal-Istati Membri biex jiżviluppaw, 
jissorveljaw u jevalwaw il-politiki u l-proċeduri tal-ażil tagħhom, u kif 
ikkontribwixxa l-Fond biex isir il-progress?
Asylum policies and procedures are continuously being assessed by the Ministry 
responsible for asylum and reception[1] and actions from their end are 
subsequently translated into projects in order to tackle the needs of this sector .

As outlined in the national programme, Malta aims to improve the asylum 
determination procedures by strengthening the role of the Office of the Refugee 
Commissioner (RefCom). This is being achieved in particular through 
investments in relation to the establishment of a Dublin III Unit and the 
provision of interpretation services. The Dublin III unit is in the process of being 
set up with the aim of it being up and running by December 2017.

The main responsibilities of the Dublin III Unit will consist of processing 
incoming and outgoing requests made by third country nationals or stateless 
persons. In addition, the Unit will also examine and determine the country 
responsible for examining an application for international protection, trace 
families of unaccompanied minors (UAM), communicate with other Dublin units 
in the EU and other countries. Furthermore, the unit will also keep a database 
and statistics and implement Dublin transfers. The Dublin Unit leader works 
under the supervision of the Refugee Commissioner and is tasked with engaging 
in discussions with policy officers on current practices and procedures in order to 
further improve asylum systems.

Furthermore, the provision of quality interpretation services is a key element of 
the asylum procedure since the interpreter serves as the link between the asylum 
seekers RefCom. At present, the relevant interpreters are currently being trained 
in order to be able to perform their tasks in relation to the improvement of 
asylum procedures.

 

[1] Ministry for Home Affairs and National Security (MHAS). 

1.1.5 Xi progress sar biex jiġu stabbiliti, żviluppati u implimentati l-programmi u l-
istrateġiji nazzjonali ta’ sistemazzjoni mill-ġdid, u ta’ programmi oħra ta’ 
ammissjoni umanitarja, u kif ikkontribwixxa l-Fond biex isir dan il-progress?
As at June 2017, the AMIF National Programme 2014-2020 did not include 
measures to support National Resettlement programmes. Nevertheless, Malta has 
participated and contributed to the relocation and resettlement quotas agreed to 
in various Council Decisions and by June 2017 had nearly pledged the relocation 
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of all migrants earmarked for Malta.

Malta adopted solidarity measures in favour of Italy and Greece as part of the 
Council Decisions (EU) 2015/1523 and (EU) 2015/1601. Subsequently, Malta 
increased its pledge to relocate a further 43 persons from Greece and 14 persons 
from Italy for the period 2016-2017 bringing the total number of relocated 
persons from these countries to 188. 

Within this context, out of one hundred and eighty-eight (188) asylum seekers to 
be relocated from Italy and Greece, Malta relocated one hundred and twenty-
three (123) persons by the end of June 2017, enabling Malta to reach 65% of its 
commitments for relocation. 

1.2 ttiv speċifiku 2: Integrazzjoni/migrazzjoni legali - L-appoġġ għall-migrazzjoni 
legali lejn l-Istati Membri f'konformità mal-ħtiġijiet ekonomiċi u soċjali tagħhom, 
bħalma huma l-ħtiġijiet tas-suq tax-xogħol, filwaqt li tiġi ssalvagwardjata l-
integrità tas-sistemi ta' immigrazzjoni tal-Istati Membri, u l-promozzjoni tal-
integrazzjoni effettiva ta' ċittadini ta' pajjiżi terzi:

L-appoġġ għall-migrazzjoni legali lejn l-Istati Membri skont il-ħtiġijiet 
ekonomiċi u soċjali tagħhom, bħalma huma l-ħtiġijiet tas-suq tax-xogħol, filwaqt 
li tiġi salvagwardjata l-integrità tas-sistemi tal-immigrazzjoni tal-Istati Membri, u 
tiġi mħeġġa l-integrazzjoni effettiva ta' ċittadini ta' pajjiżi terzi: 
Il-mistoqsija ġenerali: Kif ikkontribwixxa l-Fond biex tiġi appoġġjata l-
migrazzjoni legali lejn l-Istati Membri skont il-ħtiġijiet ekonomiċi u soċjali 
tagħhom, bħalma huma l-ħtiġijiet tas-suq tax-xogħol, filwaqt li tiġi 
salvagwardjata l-integrità tas-sistemi tal-immigrazzjoni tal-Istati Membri kif 
ukoll tiġi mħeġġa l-integrazzjoni effettiva taċ-ċittadini ta' pajjiżi terzi?
Under this specific objective (SO), five (5) projects have been approved which 
aim to enhance the effective integration of third country nationals (TCNs). 
Assistance in language training, culture orientation and other modules are 
expected to enable TCNs to integrate further within Maltese society, to access 
and move within the labour market as well as to bring down communication 
barriers.

All projects are currently in the early stages of implementation whereby only one 
(1) training course had commenced operations as at June 2017 and for which 
training was provided to 20 participants. The implementation of the remaining 
projects approved before 30 June 2017 commenced in October 2017 to coincide 
with the start of the scholastic year. The main aim of these courses is to address 
integration related issues at an early stage of life and therefore ensure that 
children are fully integrated within all aspects of society from the start. In fact, 
one project will target minors directly, whilst another will also facilitate the 
integration of minors by educating parents to assist their children with their 
education.

Furthermore, in an effort to move towards a more integrated society, Government 
unveiled plans to develop an Integration Unit with a view to consolidate a 
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strategy on integration which will include a focus on vulnerable groups, the 
improvement of integration measures and information campaigns t. The new 
policy on integration is expected to be finalised by the December 2017.

Overall, whilst the focus on training measures is commendable under this SO, it 
has been noted that actions under this specific objective are often fragmented and 
addressing the similar objectives. In this regard, further coordination efforts may 
be necessary in order to avoid duplication of efforts between the measures being 
supported under the Fund. The setting up of an Integration Unit is expected to 
contribute towards this objective.

1.2.1 Xi progress sar biex jingħata sostenn lill-migrazzjoni legali lejn l-Istati Membri 
f'konformità mal-ħtiġijiet ekonomiċi u soċjali tagħhom, bħalma huma l-ħtiġijiet 
tas-suq tax-xogħol, u kif ikkontribwixxa l-Fond biex isir dan il-progress?
Through the implementation of LN 416/2015 on Procedural Standards for 
granting and withdrawing international protection regulations, persons 
benefitting from international protection have been given access to the labour 
market both as employees and self-employed workers under the same conditions 
as Maltese nationals, once the relevant employment licence is obtained.

Furthermore, persons benefitting from international protection also benefit from 
free and compulsory state education up to the age of 16. Persons benefitting from 
international protection are considered as TCN applicants in terms of application 
procedures, fees and stipends by further and higher education institutions in 
Malta.

Whilst projects may indirectly contribute towards supporting legal migration, 
through the evaluation and as outlined in the national programme, the currently 
approved projects under SO2 do not directly aim to address this objective.  

1.2.2 Xi progress sar fil-promozzjoni tal-integrazzjoni effettiva ta’ ċittadini ta’ pajjiżi 
terzi, u kif ikkontribwixxa l-Fond biex isir dan il-progress?
As outlined under section 1.2.1 of this document, through the transposition 
of CEAS measures into national legislation and the development of relevant 
policy initiatives, Malta has been further promoting the effective integration of 
TCNs. These changes have facilitated the integration of TCNs within the 
educational sphere and the labour market. Within this context, whilst the 
employment rates for both TCNs and host country nationals have increased in 
recent years, the employment gap between TCNs and host country nationals 
increased from -1.30 percentage points in 2013 to -5.50 percentage points in 
2016.
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In order to ensure that refugees are able to utilise any skills and qualifications 
acquired abroad for work or education purposes, they may have their 
qualifications recognised by the Malta Qualifications Recognition and 
Information Centre which is the designated body for the implementation of the 
Malta Qualifications Framework. Furthermore, in 2014, the Ministry for 
Education and Employment launched the ‘National Strategy on Literacy for the 
period 2014-2019’ which acknowledges the need to support TCNs living in 
Malta and the need to further integrate migrant children in schools.

The promotion of an effective integration of third-country nationals (TCNs) 
remains essential in order to ensure a good quality of life of TCNs within the 
host country. One way of achieving such integration is by bringing down 
communication barriers which is often one of the main issues hampering the 
integration of TCNs.

In June 2015, Malta adopted a policy framework aimed ‘Towards a national 
migrant integration strategy 2015-2020’. The framework, supported by EIF 
2007-2013 was developed with the aim to ensure a wider integration of TCNs. In 
this regard, the framework has been followed up with the development of a 
Migrant Integration Strategy (Vision 2020) and Migrant Integration Action Plan 
(Vision 2020) which are at an advanced drafting stage. The latter strategy and 
action plan will provide the basis for the development of an Integration Unit 
which aims to bring together various services aimed at facilitating and enabling 
integration.

Within this context, and building upon measures that have already been 
undertaken[1] in this field and financed through the European Fund for the 
Integration of TCNs, a variety of training courses covering language training 
(Maltese and English), cultural orientation classes and skills enhancing training 
with the aim to make TCNs more employable will be provided through AMIF. 
As outlined in the national programme, it is foreseen that the needs of the TCNs 
will be continuously assessed and all stakeholders will be involved in identifying 
the best measures needed to target their needs.

As at June 2017, five (5) projects had been selected with the aim of promoting 
the effective integration of third country nationals through the Fund. These 
projects are expected to on:

 assisting third country nationals from Eastern Europe, Caucasus and 
former Soviet countries, to adapt to live, work and integrate in Malta;

 training TCN parents in the curriculum being followed by their children 
as well as to improve language proficiency and improve cultural 
integration;

 language training, cultural orientation classes and skills enhancing 
training to make TCNs more employable; and

 improving knowledge on Malta and the Maltese culture, social, cultural 
and the legal context of employment in Malta and raise awareness on job 
opportunities in Malta.

All migrant learners are able to access linguistic support in State Schools if they 
need it. Furthermore, in 2017, the Migrant Learners Unit (MLU) returned 507 
migrant learners to mainstream schooling after having completed the process of 



MT 17 MT

induction.

 

[1] The Side by Side project funded under EIF 2001-2013 for instance aimed at 
improving the integration of TCNs by increasing the understanding of inter-
culturalism and cultural diversity in Malta through the publication of a targeted 
newspaper. 

1.2.3 Xi progress sar fis-sostenn tal-kooperazzjoni fost l-Istati Membri, bl-għan li tiġi 
ssalvagwardjata l-integrità tas-sistemi tal-immigrazzjoni tal-Istati Membri, u kif 
ikkontribwixxa l-Fond biex isir dan il-progress?
Malta is pursuing a proactive approach bilaterally with other states, and within 
the various Mediterranean fora in order to strengthen dialogue and cooperation 
with its Southern Mediterranean partners on the issue of illegal migration. In this 
regard, Malta is seeking more active diplomatic engagement with countries from 
which illegal immigrants transit or originate.

Whilst projects under the AMIF NP may contribute towards safeguarding the 
integrity of the immigration systems, the approved projects under SO2 during the 
evaluation period do not directly aim to support co-operation activities with other 
Member States.  

1.2.4 Xi progress sar fit-tisħiħ tal-kapaċità tal-integrazzjoni u ta’ migrazzjoni legali fl-
Istati Membri, u kif ikkontribwixxa l-Fond biex isir dan il-progress?
The Migrant Learners Unit within the Ministry for Education and Employment 
continues to promote the inclusion of migrant learners within the education 
system and manages several projects which aim to provide migrant learners in 
school with support in basic and functional language learning over and above 
mainstream education provision.  

In order to have a common front with respect to integration, the Ministry for 
European Affairs and Equality will be setting up an Integration Unit to act as an 
umbrella organisation to coordinate all services relating to immigration, 
residence and employment of Third Country Nationals. The Unit will be 
responsible for the establishment of a National Integration Policy for Malta, 
which is being formulated and is expected to be finalised by December 2017. As 
outlined in the National Programme, activities linked to the assessment of the 
needs of the Third Country Nationals and the setting up of a cultural awareness 
programme will be coordinated through the Integration Unit. Training is also 
envisaged to be provided to all those involved to help them in their work. In 
addition, the Integration Unit will be tasked to devise a Communications Plan to 
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help raise awareness within the Maltese community on diversity and minority 
issues and how a community can experience economic and social growth 
through greater integration.

Whilst the project has not yet commenced, and therefore its impact cannot yet be 
assessed, the combination of the equality and social dialogue stream together 
with the implementation of EU funds within the same Ministry is expected to 
maximise the funds’ potential to add value in terms of integration and social 
inclusion. 

1.3 ttiv speċifiku 3: Ritorn - It-titjib ta’ strateġiji ta’ ritorn ġusti u effettivi fl-Istati 
Membri, li jikkontribwixxu għall-ġlieda kontra l-immigrazzjoni illegali, b’enfasi 
fuq is-sostenibbiltà tar-ritorn u r-riammissjoni effettiva fil-pajjiżi tal-oriġini u ta’ 
transitu;

It-titjib ta’ strateġiji ġusti u effettivi ta’ ritorn fl-Istati Membri, li jikkontribwixxu 
għall-ġlieda kontra l-immigrazzjoni illegali, b’enfasi fuq is-sostenibbiltà tar-ritorn 
u r-riammissjoni effettiva fil-pajjiżi tal-oriġini u ta’ transitu;
Il-mistoqsija ġenerali: Il-Fond kif ikkontribwixxa fit-titjib ta' strateġiji ġusti u 
effettivi ta' ritorn fl-Istati Membri li jikkontribwixxu għall-ġlieda kontra l-
immigrazzjoni illegali, b'enfasi fuq is-sostenibbiltà tar-ritorn u tar-riammissjoni 
effettiva fil-pajjiżi tal-oriġini u ta' transitu?
The Fund is contributing towards enhancing fair and effective return strategies 
within the Member State through the implementation of three (3) projects which 
focus on two (2) return activities, mainly Forced Return and Voluntary Return as 
well as one cooperation measure.

In an effort to facilitate the return of TCNs and taking into account that voluntary 
return remains the preferred option for Maltese authorities, TCNs including those 
who do not or no longer fulfil their condition for entry, are given the option to 
return on a voluntary basis before being forced to return to their country of origin 
which is commendable.

In addition, the project implementing voluntary returns also offers migrants aid to 
set up a business in the country of origin to ensure the sustainability of their 
return. IOM[1] offices in the country of origin follow up on returned migrants to 
ensure that the return is successful. Such cooperation between IOM offices and 
national authorities is a positive element of cooperation activities.

Whilst all three (3) projects are currently in the initial stages of implementation 
under this specific objective (SO), it is considered that the milestones reached so 
far are still very low when compared to the targets envisaged at programme level. 
Within this context, whilst acknowledging that migration flows may vary from 
year to year, it is noted that the implementation of these measures should adopt a 
quicker pace in order to achieve the targets set within the national programme, 
particularly with respect to the number of persons benefitting from pre- or post-
return reintegration assistance.
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[1] International Organisation for Migration (IOM).

1.3.1 Xi progress sar għas-sostenn tal-miżuri li jakkumpanjaw il-proċeduri tar-ritorn, u 
l-Fond kif ikkontribwixxa biex isir il-progress?
Malta is investing in reception centres with the aim of providing adequate 
accommodation to those who enter irregularly and apply for asylum, and to those 
who are awaiting return procedures. Other actions will also continue to be 
provided such as the provision of social assistance, health and education 
services, etc. As part of the transposition of the recast reception conditions 
Directive, alternative measures to detention, such as regular reporting, are also 
being explored.

Whilst projects may indirectly contribute towards supporting the measures 
accompanying return procedures, the currently approved projects under SO3 
NO1 do not directly aim to address this objective. In fact, as outlined in the 
national programme, actions under this objective are being financed through 
national funds.

1.3.2 Xi progress sar għall-implimentazzjoni effettiva tal-miżuri tar-ritorn (volontarju 
jew bil-forza), u kif ikkontribwixxa l-Fond biex isir dan il-progress?
With respect to the implementation of return measures, Malta is in compliance 
with the Return Directive[1] which has been transposed into national legislation 
through legal notice LN 15 of 2014 on common standards and procedures for 
returning illegally staying third country nationals.

In the 2014-2020 national programme the emphasis on the promotion of 
voluntary return in cases where migrants decide to return to the country of origin 
has remained the preferred approach towards the return of migrants. In fact, 
various voluntary return programmes have been implemented by Malta in recent 
years and this is also the case under the current programme.

The ongoing assisted voluntary return project (RESTART IV) is contributing 
towards supporting a number of measures accompanying return procedures 
foreseen in Regulation 516/2014.[2]

Through this project, which commenced in 2016, logistical support is being 
granted to the returnees who can avail themselves of the possibility of being 
given a lump sum to utilise upon their return to the country of origin to be able to 
settle in as well as to set up a business. Furthermore, specific assistance is also 
being provided to vulnerable persons through this project, including training to 
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beneficiaries.

Between July 2016 and June 2017, around eighteen (18) TCNs received pre 
reintegration out of which the majority also received post reintegration assistance 
through this project. This is lower than the originally envisaged reintegration of 
56-57 returnees per year.  On the other hand, as indicated by the beneficiaries in 
their replies to the survey, the difference is mainly related to the estimates which 
were based on migrant inflows over previous years when compared to the current 
situation.

Apart from voluntary return, in cases where the right of stay of a migrant is no 
longer standing and the migrant does not opt for voluntary return, activities of 
forced return are enacted in line with Maltese legislation. Within this context, the 
Fund is also supporting Forced Return measures through an ongoing project 
being implemented by the Malta Police Force. 

Whilst acknowledging the early stage of implementation of the programme, it is 
being noted that the implementation of these measures needs to be improved in 
order to reach the targets envisaged.

 

[1] DIRECTIVE 2008/115/EC OF THE EUROPEAN PARLIAMENT AND OF 
THE COUNCIL of 16 December 2008 on common standards and procedures in 
Member States for returning illegally staying third-country nationals.

[2] Regulation (EU) No 516/2014 of the European Parliament and of the Council 
of 16 April 2014 establishing the Asylum, Migration and Integration Fund, 
amending Council Decision 2008/381/EC and repealing Decisions 
No 573/2007/EC and No 575/2007/EC of the European Parliament and of the 
Council and Council Decision 2007/435/EC.

1.3.3 Xi progress sar fit-titjib tal-kooperazzjoni prattika bejn l-Istati Membri u/jew 
mal-awtoritajiet tal-pajjiżi terzi dwar il-miżuri ta’ ritorn, u kif ikkontribwixxa l-
Fond biex isir dan il-progress?
Malta is pursuing a proactive approach bilaterally with other states, and within 
the various Mediterranean fora in order to strengthen dialogue and cooperation 
with its Southern Mediterranean partners on the issue of illegal migration. In this 
regard, Malta is seeking more active diplomatic engagement with countries from 
which illegal immigrants transit or originate.

In order to ensure reliability of the information on the country of origin provided 
by migrants arriving in Malta, cooperation with consular officers from the 
nearest embassies of the countries of origin is necessary in order to interview 
migrants desiring to return back to their countries. Furthermore, in order to make 
sure that readmission and reintegration assistance is well exercised in the country 
of origin, Malta’s cooperation with the countries of origin and Member States 



MT 21 MT

remains necessary to ensure best practices and procedures.

In this regard, through a cooperation project being implemented by the Malta 
Police Force, capacity is being increased in order to obtain the relevant travel 
documents to affect a forced return. The project focuses on establishing relations 
of cooperation with Third Countries (TCs) whereby a Maltese delegation will 
offer training in border control management within TCs with the scope of 
obtaining more documents to facilitate repatriation and ensuring readmission in 
the long run. This automatically promotes, develops and reinforces operational 
cooperation and information exchange between the return services. Some of the 
countries involved include Gambia, Ghana, and Nigeria.

Furthermore, the other two projects that are currently being implemented in 
relation to forced and voluntary return (refer to section 1.3.2) are also indirectly 
contributing towards the cooperation objective by enhancing practical 
cooperation on return measures between Malta and the authorities in third 
countries through communication to obtain the necessary travel documents.

Taking into account the early stages of implementation, it is premature to make 
an assessment on the progress that is being made towards enhancing practical co-
operation between Member States and/or with authorities of third countries on 
return measures. However, it is envisaged that once the projects are completed, 
the Fund would have contributed towards enhancing cooperation with third 
countries in this area. 

1.3.4 Xi progress sar fit-tisħiħ tal-kapaċità tar-ritorn, u kif ikkontribwixxa l-Fond biex 
isir dan il-progress?
Capacity building on return measures is not directly addressed through the 
implementation of specific projects but it is tackled indirectly through the 
projects being implemented by the Fund. For example, the staff costs under the 
return and cooperation measures currently being implemented by the Malta 
Police Force and the International Organisation for Migration (IOM) are eligible 
for support by the Fund thus enhancing the capacity of these organisation dealing 
with return.

Furthermore, through their voluntary return project currently being implemented, 
IOM is also contributing towards building capacity on return, through different 
information events and activities aimed at disseminating information on return-
related topics. Meetings are being organised in strategic venues such as open and 
closed centres. Dissemination of information of events is being carried out 
through the website, flyers on location and at the offices and through 
governmental agencies, NGOs and shelters for homeless persons. Furthermore, a 
fixed schedule for an IOM representative has been devised.

In addition, through the implementation of the projects managed by the Malta 
Police Force, during identification missions, contact points are established which 
contribute towards such capacity building. The latter is deemed essential in order 
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to attain the required travel documents.

1.4 ttiv speċifiku 4: Solidarjetà - It-tisħiħ tas-solidarjetà u l-kondiviżjoni tar-
responsabbiltà bejn l-Istati Membri, b’mod partikolari lejn dawk l-aktar milquta 
mill-flussi migratorji u tal-asil, inkluż permezz tal-kooperazzjoni prattika.

It-titjib tas-solidarjetà u l-kondiviżjoni tar-responsabbiltà bejn l-Istati Membri, 
b’mod partikolari lejn dawk l-aktar milquta mill-flussi migratorji u tal-ażil, inkluż 
permezz tal-kooperazzjoni prattika. 
Il-mistoqsija ġenerali: Kif ikkontribwixxa l-Fond għat-titjib tas-solidarjetà u tal-
kondiviżjoni tar-responsabbiltà bejn l-Istati Membri, b'mod partikolari lejn dawk 
l-aktar milquta mill-flussi migratorji u tal-ażil, inkluż permezz tal-kooperazzjoni 
prattika?
This section of the Interim Evaluation Template as provided by the European 
Commission is not applicable to Malta.

1.4.1 Il-Fond kif ikkontribwixxa għat-trasferiment tal-applikanti għall-ażil (ir-
rilokazzjoni skont id-Deċiżjonijiet tal-Kunsill (UE) 2015/1523 u 2015/1601)?
This section of the Interim Evaluation Template as provided by the European 
Commission is not applicable to Malta.

1.4.2 Il-Fond kif ikkontribwixxa għat-trasferiment ta’ benefiċjarji tal-protezzjoni 
internazzjonali bejn l-Istati Membri?
This section of the Interim Evaluation Template as provided by the European 
Commission is not applicable to Malta.

2 Effiċjenza

2 Il-mistoqsija ġenerali: L-objettivi ġenerali tal-Fond intlaħqu bi spiża raġonevoli?
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As the AMIF programme is in its early stages of implementation, it is not possible to make an 
assessment on whether the general objective of the Fund has been achieved at a reasonable cost or 
not. Most projects under AMIF have yet to commence their implementation process which means 
that it is not possible to make an assessment as to whether the costs incurred are proportionate to 
the benefits achieved. In fact, in their replies to the evaluation survey, beneficiaries indicated that 
this particular question is not applicable at this stage.

Concerning the management of project budgets, most beneficiaries indicated that the project 
implementation is within budget and that the implementation is not requiring further human 
resources than originally envisaged. Furthermore, beneficiaries also indicated that they believe the 
Responsible Authority (RA) has put sufficient measures in place to ensure the objectives of the 
fund are achieved at a reasonable cost.

In this regard, the RA issued a Manual of Procedures[1](MoP), which provides the necessary 
guidance to supported projects. On project budgets, the MoP indicates that project overruns of up to 
a maximum of 10% of the initial budgeted amount for different components identified in a project, 
are accepted without requiring a budget amendment and provided that the additional conditions 
stipulated in the Manual are met. [2]

Additionally, the MoP provides guidance on the procurement methods that have to be undertaken 
during the implementation of projects. For instance, the Manual of Procedures highlights that any 
tender dossier must observe the EU horizontal requirements relating to equal opportunities and 
sustainable development as part of the procurement process.

Furthermore, it is worth noting that at evaluation stage, the efficiency aspect is assessed by the 
Project Selection Committee based on relevant criteria.

 

[1] AMIF and ISF 2014-2020, Manual of procedures, Version 2, dated October 2016 
(http://eufunds.gov.mt/en/EU%20Funds%20Programmes/Migration%20Funds/Documents/AMIF%
20and%20ISF/Manual%20of%20Procedures/Manual%20of%20Procedures%20ISF%20%20AMIF
%202014-2020%20v2%202016.pdf ).

[2] IBID pages 20 and 40.

2.1 Sa liema punt ir-riżultati tal-Fond intlaħqu bi spiża raġonevoli f'dak li għandu 
x'jaqsam mar-riżorsi finanzjarji u umani użati?
Whilst it is premature to analyse the cost-benefit of the finances and human 
resources deployed for the ongoing projects, the RA has set up a framework to 
ensure that the funds utilised are reasonable when compared to the project 
outcomes.

Costs proposed at project application stage are scrutinised by the Project 
Selection Committee (PSC) and the RA to assess whether the costs are 
reasonable and able to meet the expected results of the project as well as whether 
the costs are reasonable when compared to other similar ongoing or previous 
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interventions. This exercise is mostly carried out based on the information 
provided by applicants and additional requests for clarifications put forward by 
the PSC. Furthermore, in its efforts to increase its ability to evaluate the quality 
of projects, staff within the RA received training by the European Court of 
Auditors and the European Commission in 2016 which focused on how to select 
the best value for money projects and performance auditing. 

In the majority of cases, funds are allocated for the execution of project activities 
including human resources. For example, any requests for reimbursement of staff 
costs are paid solely for work related to the implementation of the project. 
Furthermore, any operational costs are covered through indirect costs which are 
requested at application stage and pegged at a fixed percentage (not exceeding 
7% of the total eligible cost).

When asked about whether the results of the project supported by the Fund are 
being achieved at a reasonable cost in terms of deployed financial and human 
resources, 62% of beneficiaries indicated that the project is not going beyond the 
planned budget, while the other 38% indicated that as the projects are still in the 
early stages of implementation, hence it is still too early to make an assessment 
on deployed financial resources.

Two (2) projects reported lower staff costs and operational costs than what was 
originally planned[1], whilst four (4) projects required additional funding to 
encompass new line items within the project budget which widened the scope of 
the projects.

 

[1] Lower staff and operational costs were registered due to a decrease in the 
target population i.e. migrants arriving in Malta.  In these instances, the 
evaluators were informed that the RA undertakes the necessary discussion to 
determine whether a revision to the application form is warranted.

2.2 Liema miżuri ġew stabbiliti sabiex jiġu evitati, jinqabdu, irrappurtati u segwiti 
każijiet ta' frodi u irregolaritajiet oħra, u kemm kienu effikaċi?
The RA confirmed that measures have been put in place at the level of the 
responsible authority to prevent, detect, report and follow up on cases of fraud 
and other irregularities (including manual of procedures, on-the-spot checks and 
external audits). Upon signing the grant agreements, the RA carries out on the 
spot checks to check the procurement processes, which are followed by 
administrative checks once payments are submitted for reimbursement. 
Furthermore, any deliverables are also checked and monitored through a number 
of physical checks during the project’s life cycle.

By means of these checks as well as bilateral meetings (chaired by the 
designating authority) which are held with beneficiaries, irregularities can be 
detected and in cases where fraud is assumed, further action in this respect is 
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undertaken. Throughout the period covered by this evaluation, three (3) on the 
spot checks were undertaken on three (3) different projects and two (2) 
irregularities were detected on two (2) of the said projects for which a financial 
correction was imposed. This means that the checks are bearing the necessary 
results in that irregularities have been detected and the procedures set in place 
provides an efficient safety net for the avoidance of irregular claims.

In addition, the Financial Control Unit within the RA checks the processed 
payments while an independent internal auditor makes ad hoc checks on the 
payments and procedures adopted. Furthermore, in order to safeguard and ensure 
the proper implementation of the Fund, the Internal Audit and Investigations 
Department (IAID), which serves an independent and investigative function, 
evaluates and scrutinises the checks carried out by the RA to identify any 
irregularities and provides recommendations on how procedures should be 
improved. 

In their replies to the evaluation survey, a significant number of beneficiaries 
indicated that they are sufficiently confident that the measures they put in place 
to prevent, detect, report and follow up on cases of fraud and other irregularities 
are adequate. These include the setting up of internal control measures whereby 
all procurement processes are double checked either by different individuals or 
by an internal audit mechanism which is responsible for approving the financial 
reports proposed by the Project Leader. The necessary documentation is also 
being kept for audit purposes. One (1) beneficiary also indicated that they follow 
Staff Rules and Regulations and Fraud Awareness and Prevention Guidelines on 
a daily basis, and that they also have a policy on Reporting Irregular Practices, 
Wrongdoing and Misconduct.

The remaining beneficiaries indicated that as the projects are still at an early 
stage of implementation it is still too early to determine the effectiveness of 
measures being implemented to prevent, detect, report and follow up on cases of 
fraud and other irregularities.

In addition, the RA has invested in an information systems with a view to also 
contribute towards the prevention, detection, reporting and follow up on cases of 
fraud and irregularities.

3 Rilevanza

3 Il-mistoqsija ġenerali: L-objettivi tal-interventi ffinanzjati mill-Fond 
jikkorrispondu għall-ħtiġijiet reali?
Ongoing projects address the NP’s objectives which is based on a needs 
assessment for the 2014-2020 period. This exercise was carried out taking into 
account the partnership principle whereby relevant stakeholders as well as the 
general public, were consulted on the needs of the sector and the proposed 
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measures. Furthermore, at evaluation stage, the relevance aspect is assessed by 
the selection committee based on relevant criteria.

The objectives of the NP reflect relevant national policies including the Strategy 
for the Reception of Asylum Seekers and Irregular Migrants.  The Strategy 
outlines the need to increase capacity and improve living conditions of irregular 
migrants and asylum seekers and to provide them with adequate supplies.[1] It 
also indicates that Malta is in compliance with the Return Directive and that 
prospective returnees shall be encouraged to take up voluntary return 
opportunities in preference to forced return, which is also the approach promoted 
under the NP.[2]

Training courses being implemented also reflect the objective of the Ministry for 
Education and Employment’s Strategy to strive towards the creation of an 
effective climate towards TCN learners and families.[3] The Directorate for 
Human Rights and Integration within the Ministry for European Affairs and 
Equality is also drawing up a Migrant Integration Strategy & Action Plan that  
will establish an Integration Unit which will provide for various services for 
migrants.[4]

At project level, most beneficiaries, particularly those whose projects are already 
being implemented, have indicated that the implementation of the projects is 
contributing towards the objectives of the NP and that projects are responding to 
the identified needs including training, education and integration of migrants.

Since the adoption of the NP in 2015, apart from the new pledging for relocation, 
no major changes in the development needs have been identified. In this respect, 
it is considered that the main strategic direction of the programme continues to 
apply to the needs on the ground.[5]

 

[1] Strategy for the Reception of Asylum Seekers and Irregular Migrants, pg.3.

[2] IBID, pg.17.

[3] A National Literacy Strategy for all in Malta and Gozo 2014-2019, pg.14 
(http://education.gov.mt/en/Documents/Literacy/ENGLISH.pdf).

[4] Supported through EIF 2007-2013.

[5] See section VIII on the mid-term review for future developments of the 
Programme.

3.1 L-objettivi stabbiliti mill-Istat Membru fil-programm nazzjonali rrispondew 
għall-ħtiġijiet identifikati?
The National Programme has been developed in line with the scope of the funds 
and based on relevant national strategies as illustrated in section 3. Since the 
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partnership principle was adopted at programming stage, the national programme 
also takes into account the needs identified by beneficiary organisations, relevant 
stakeholders and the general public as the programme was subject to bilateral 
meetings, stakeholder meetings and a pubic consultation exercise.

Since the start of the implementation of the programme, projects submitted are 
being assessed against the objectives of the national programme, national 
policies as well as the objectives of the Fund to ensure their relevance. 
Furthermore, information about the implementation of the programme is 
provided during the programme’s Monitoring Committee as well as during the 
Inter-Ministerial Coordination Committee (IMCC).[1]

Through the exercise carried out for this interim evaluation, the objectives set 
within the National Programme are considered to respond to the current needs, 
primarily since the projects that had been approved by June 2017 cover a 
significant number of the identified interventions within the programme (around 
50%). Whilst the implementation of projects on the ground is still gaining pace, 
the projects approved can already attest to the relevance of the needs identified in 
the programme, particularly with respect to interventions under SO2 (integration) 
and SO3 (return).

Notwithstanding the above, further efforts to speed up the implementation of 
National Objective 3 Capacity falling under SO2 is necessary as interventions 
under this objective had yet to start being implemented during the period covered 
by this evaluation. However, the targets of this NO are currently on track to.  In 
addition, the projects being implemented under SO1 are critical to ensure that the 
programme’s ambitions are reached. This is also the case since the financial 
allocation under SO1 is the largest allocation, amounting to over 57% of the 
programme.

 

[1] The Inter-Ministerial Coordination Committee (IMCC) will ensure 
coordination between the ESI funds and other Union and National funding 
instruments.  

3.2 Liema miżuri stabbilixa l-Istat Membru biex jindirizza l-ħtiġijiet li qegħdin 
jinbidlu?
At application stage, prospective applicants are requested to highlight how they 
will evaluate the project during its implementation with a view to ascertain that 
changing needs are an integrated element of the application process.  In addition, 
upon award beneficiaries may also be requested to carry out an ex-post 
evaluation including tracer studies as appropriate.

From an implementation perspective, the Responsible Authority (RA) holds 
bilateral meetings with beneficiaries and stakeholders on a regular basis and 
request project progress reports in order to keep abreast of any changes in needs 
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within the sector. This dialogue was also confirmed by beneficiaries in their 
responses to the evaluation survey.

The relevant outcomes of such discussions are considered by the RA in terms of 
potential changes to the national programme and/or ongoing interventions. Such 
instances are discussed at the strategic level within the Monitoring Committee 
and subsequently presented at the level of IMCC as appropriate. Furthermore, 
during such meetings, members of the committees which include relevant 
stakeholders, have the possibility to introduce ad hoc points for discussion. This 
process aims to continue fostering a bottom-up approach in an effort to ensure 
that the needs on the ground are being addressed by the programme in line with 
the objectives of the Fund.

Furthermore, as indicated through the responses provided by beneficiaries to the 
evaluation survey, beneficiaries also hold continuous discussions with their 
target groups in order to ensure that the services supported by the Fund are 
relevant to the end user. By way of example, the education project (LLAPSI+) 
that is currently being implemented by the Ministry for Education and 
Employment under SO2, has undergone various modifications before the 
finalisation of the grant agreement in order to better respond to the emerging 
needs on the ground.[1]

 

[1] Following PSC clarifications and bilateral meetings with the PSC members.

4 Koerenza

4 Il-mistoqsija ġenerali: L-objettivi stabbiliti fil-programm nazzjonali kienu 
koerenti ma' dawk stabbiliti fi programmi oħra ffinanzjati minn riżorsi tal-UE u li 
japplikaw għal oqsma simili ta' xogħol? Ġiet żgurata wkoll koerenza waqt l-
implimentazzjoni tal-Fond?
The AMIF National Programme 2014-2020 is very specific in nature and the 
actions proposed for support are focused and clearly defined in the programme in 
accordance with the objectives of the Fund and in line with national and other 
EU policies.

During the programming stage, particularly when the National Programme was 
being drafted, consultations were held with the entities involved in the 
development of the operational programmes for other Union Funds. The fact that 
most Managing / Responsible Authorities related to the implementation of Union 
Funds are grouped under the same Ministry facilitated discussions in ensuring 
coherence between the different programmes. 

At application stage, potential beneficiaries are asked to indicate how the 
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proposed project will contribute towards relevant national and EU policies in 
order to ensure coherence of the proposed project with such policies.

At implementation stage, the coherence between different funds is being 
monitored through the sharing of information on ongoing projects between 
different entities involved in the implementation of funds. Again, this exercise is 
facilitated by the fact that most authorities related to the implementation of 
Union Funds are grouped under the same Ministry. Furthermore, coherence is 
being ensured through the Inter Ministerial Coordination Committee (IMCC) 
which brings together all relevant stakeholders involved in the coordination, 
management and implementation of Union funds. 

4.1 Saret valutazzjoni ta' interventi oħrajn b'objettivi simili, u din ittieħdet 
inkonsiderazzjoni fl-istadju ta' pprogrammar?
At programming stage, all relevant stakeholders as well as the general public and 
civil society were involved in the formulation of the AMIF programme covering 
the 2014-2020 period. Within this context, the different interventions that were 
proposed during this consultation exercise were analysed and relevant 
interventions taken on board in the drafting of the National Programme.

In addition, particularly when the National Programme was being drafted, 
consultations were also held with the entities involved in the development of the 
operational programmes for other Union Funds in order to ensure coherence 
between different funding programmes. The objective was to avoid duplication 
of efforts and resources as well as to ensure coherence amongst the various 
initiatives supported. For example, concerning the integration aspects, in Malta’s 
Partnership Agreement on ESI Funds 2014-2020 it is indicated that actions for 
migrants were to be primarily supported by AMIF, taking into consideration 
however that actions funded under the Structural Funds may directly or 
indirectly also target this cohort.

4.2 Ġew stabbiliti mekkaniżmi ta' koordinazzjoni, bejn il-Fond u interventi oħrajn 
b'objettivi simili, għall-perjodu ta' implimentazzjoni?
During the 2014-2020 programming period, coordination between AMIF, ISF 
Funds and other Union funding instruments was facilitated by the fact that most 
Managing/Responsible Authorities related to the implementation of the main 
Union Funds are grouped under the same Ministry.

In addition, the RA also participates in different monitoring committees of other 
Funds and thus keeps abreast of any developments in related areas under the 
various funds. Furthermore, given that the sector is specific in nature and 
therefore self-contained to a selected number of stakeholders, the RA also 
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undertakes the necessary discussions with the relevant entities in order to ensure 
complementarity between national and EU funded actions in this area.

At application stage, advice to potential applicants on the opportunities of 
support available through the different funds may be obtained from a common 
information help desk that is jointly serviced by the Planning and Priorities 
Coordination Division and the Funds and Programmes Division within the 
Ministry for European Affairs and Equality. Furthermore, MEUSAC[1] also 
provides NGOs with assistance on the most appropriate funding options based on 
the types of interventions and target groups.  This approach provides initial 
advice in terms of delineation to prospective applicants. 

Furthermore, at implementation stage, coordination is being ensured through the 
framework of the Inter Ministerial Coordination Committee (IMCC). The main 
aim of the Committee is to ensure that there is no overlap between different 
streams of funding and that measures being implemented are complementary in 
order to reap the maximum benefits.

The IMCC is composed of representatives from the relevant Managing 
Authorities, intermediate bodies, national contact points for the European 
Territorial Cooperation programmes and Union initiatives, the responsible 
authority for the migration and asylum programmes and national contact points 
for community programmes, such as LIFE+ and Horizon2020, amongst others.

In addition, the Responsible Authority  has been raising awareness on the scope 
and areas of intervention of the AMIF programme during Monitoring Committee 
sessions of other funding programmes, in particular, during the MC on OPII[2] 
held in 2015. 

 

[1]The role of MEUSAC is to provide EU-related information to stakeholders 
and to the public with particular emphasis on Malta’s position within the EU and 
its institutions as well as the rights Maltese citizens have as EU citizens and to 
provide assistance on EU funding programmes, in particular by advising and 
assisting local councils and non-governmental organisations (NGOs) to draw up 
and submit competitive project applications.

[2] OPII - Investing in human capital to create more opportunities and promote 
the wellbeing of society – 2014-2020 funded through ESF.

4.3 L-azzjonijiet implimentati permezz tal-Fond kienu koerenti ma' interventi oħrajn 
b'objettivi simili, u mingħajr ma jikkontradixxuhom?
As outlined in Malta’s Partnership Agreement on ESI Funds 2014-2020,[1] 
whilst actions for migrants are primarily supported through the Asylum, 
Migration and Integration Fund and National Funds it is not excluded, that 
certain actions funded under the Structural Funds, especially the European Social 
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Fund, may directly or indirectly also target this cohort.

In light of this, the RA meets with prospective applicants with a view to discuss 
potential interventions in the field of asylum, migration and integration, with a 
view to ensure the most appropriate source of funding is identified and to avoid 
overlaps. The actions supported by AMIF up until the period covered by this 
interim evaluation were not considered to be contradictory to other interventions 
with similar objectives, notably the European Social Fund (ESF), but rather the 
interventions were found to be complementary. For instance, actions aimed at 
training migrants to develop the necessary skills to enter the labour market 
complement a project by JobsPlus[2] supported by the ESF which aims to 
develop the knowledge, skills and competences of the working age population.

At the national level, interventions supported by AMIF are generally found to be 
coherent with the policy objectives of the European Social Fund whereby the aim 
of integrating vulnerable persons within society, protecting the most vulnerable 
and ensuring a good quality of life are also part of the scope of the Fund. In this 
regard, whilst the aim of the ESF is mostly focused on education and 
employment policy objectives, the objectives of the AMIF are more related to 
integration policy. In this way measures under both of these funds are able to 
work together even though they differ in the objectives to be addressed.

Moreover, the fact that the nature of interventions under AMIF as well as the 
target groups supported are very specific, limits the possibilities of instances 
which may be contradictory in scope.

The coordination of measures under different funding instruments is also 
facilitated by the fact that in certain cases the same entity is responsible for 
managing projects funded under different programmes. For example, the 
Ministry of Education and Employment is responsible for implementing 
integration related measures under both the ESF and the AMIF national 
programmes. On the other hand, it has also been noted that further efforts are 
needed to better coordinate integration related measures (under SO 2) more 
effectively between different entities, including NGOs, with the aim of avoiding 
duplication of effort and maximising available resources where possible.

 

[1] Partnership Agreement of Malta 2014-2020, November 2014, pg. 133.

[2] JobsPlus aims to enhance accessibility to the labour market through 
modernised and targeted services, whilst facilitating labour mobility and 
promoting investment in human capital.

 

5 Komplementarjetà
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5 Il-mistoqsija ġenerali: L-objettivi stabbiliti fil-programm nazzjonali u l-
azzjonijiet korrispondenti implimentati kienu kumplimentari għal dawk stabbiliti 
fil-qafas ta' politiki oħra, b'mod partikolari dawk segwiti mill-Istat Membru?
At programme level, projects being implemented address the objectives outlined 
in the NP which in turn was drafted based on the needs and objectives set out in 
relevant national policies. These include the Strategy for the Reception of 
Asylum Seekers and Irregular Migrants, which includes provisions for the 
training and integration of asylum seekers as well as return procedures, amongst 
others, and the National Literacy Strategy, which provides for the training of 
migrants. Furthermore, a Migrant Integration Strategy & Action Plan are also 
being drawn up and it is expected that interventions funded through AMIF will 
reflect the objectives outlined in this strategy once it is completed.

At evaluation stage, complementarity is assessed by the Project Selection 
Committee whereby applicants are asked to highlight the link between national 
policies and the project within the application form. During the implementation 
of the Fund, complementarity is primarily being ensured through the IMCC 
which brings together all stakeholders involved in the coordination, management 
and implementation of Union funds. The IMCC is composed of representatives 
from the relevant MAs, intermediate bodies, national contact points for the 
European Territorial Cooperation programmes and Union initiatives, the 
responsible authority for the AMIF-ISF and national contact points for 
community programmes, such as LIFE+ and Horizon2020, amongst others.

Complementarity between different funds is also monitored during the 
implementation of the NP through the sharing of information on ongoing 
projects between different entities involved in the implementation of funds. This 
exercise is facilitated by the fact that most MAs responsible for the 
implementation of Union Funds are grouped under the same Ministry.  

In their response to the evaluation survey, seven (7) out of thirteen (13) 
beneficiaries indicated that their project is complementary with either projects 
implemented under previous programming periods or with other projects being 
implemented by the same entity. The outcome of the survey is indicative of the 
need for increased awareness amongst beneficiaries on the implementation of 
similar projects by other entities, particularly with respect to interventions under 
SO 2. In this regard, further awareness to avoid duplication and to ensure 
complementarity between the actions implemented is necessary.  

5.1 Saret valutazzjoni ta' interventi oħrajn b'objettivi kumplimentari u din ittieħdet 
inkonsiderazzjoni fl-istadju ta' pprogrammar?
At programming stage, all relevant stakeholders (including EASO and UNHCR) 
as well as the general public and civil society were consulted on the objectives of 
the AMIF programme covering the 2014-2020 period. Within this context, the 
different interventions that were proposed during this consultation exercise were 
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analysed and taken on board in the drafting of the National Programme whenever 
initiatives were deemed to fit within the scope of the fund and the local scenario.

In addition, consultations were also held with the entities involved in the 
development of the operational programmes for other Union Funds in order to 
ensure a clear delineation of the scope of each programme. This exercise is 
facilitated by the fact that most Managing/Responsible Authorities related to the 
implementation of Union Funds are grouped under the same Ministry which 
enables increased coordination.

The objective was to avoid duplication of efforts and resources. For example, 
concerning the integration aspects, in Malta’s Partnership Agreement on ESI 
Funds 2014-2020 it is indicated that actions for migrants were to be primarily 
supported by AMIF, taking into consideration however that actions funded under 
the Structural Funds may directly or indirectly also target this cohort. 

5.2 Ġew stabbiliti mekkaniżmi ta' koordinazzjoni bejn l-Fond u interventi oħrajn 
b'objettivi simili biex tiġi żgurata l-kumplimentarità tagħhom għall-perjodu ta' 
implimentazzjoni?
During the 2014-2020 programming period, coordination between AMIF, ISF 
Funds and other Union and National funding instruments is being ensured 
through the framework of the Inter Ministerial Coordination Committee (IMCC).

The main aim of the Committee is to ensure that there is no overlap between 
different streams of funding and that measures being implemented are 
complementary in order to reap the maximum benefits. The Committee also 
serves to provide direction on the demarcation between different funds and 
programmes, undertake ad hoc consultation where potential overlaps are 
identified and exchange information about any changes required to the individual 
programmes and that could have an impact, by way of overlap, on other 
programmes. As outlined under section 4 of this document, the first meeting of 
the IMCC was held in July 2017.

The IMCC is composed of representatives from the relevant Managing 
Authorities, intermediate bodies, national contact points for the European 
Territorial Cooperation programmes and Union initiatives, the responsible 
authority for the migration and asylum programmes and national contact points 
for community programmes, such as LIFE+ and Horizon2020, amongst others.

In addition, the RA has been raising awareness on the scope and areas of 
intervention of the AMIF programme during Monitoring Committee sessions of 
other funding programmes, such as for example during the MC on OPII[1] held 
on 2 November 2015 where information about the scope of AMIF and potential 
interventions was provided.

Furthermore, whilst MEUSAC[2] also provides NGOs with assistance on the 
most appropriate funding options based on the types of interventions and target 
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groups, the Responsible Authority[3] for AMIF is available to provide advice to 
potential applicants and beneficiaries on the opportunities of support available 
through the different funds and queries are referred between units according to 
their responsibilities. In its capacity as the national contact point or managing 
authority for a number of European Union Funding Instruments such as the 
EMFF, EAFRD and Territorial Cooperation, the Responsible Authority is also 
better placed to facilitate coordination.

In addition to the above, during project selection stage, if projects are found to 
complement other actions undertaken by public bodies, project leaders are asked 
to collaborate and coordinate actions. In such instances, a memorandum of 
understanding or cooperation agreement, is also set up to ensure that the activity 
is in line with the general standards of procedures in place while also ensuring 
coordination of the activities being implemented. 

In their response to the evaluation survey, seven (7) out of thirteen (13) project 
beneficiaries indicated that their project is complementary to the objectives 
identified in other projects. For example, two (2) of the beneficiaries, indicated 
that their projects, RESTART VI and LLAPSI + complement similar 
interventions carried out under previous programmes. In addition, the Malta 
Police Force noted the two (2) return projects[4] being implemented by them are 
complementary in terms of objectives. Similarly, RefCom also indicated that the 
two (2) projects being implemented by their Unit[5] aim to strengthen the CEAS 
and are thus complementary in nature.

The outcome of the survey is indicative of the need for increased awareness 
amongst beneficiaries on the implementation of similar projects by other entities, 
particularly with respect to interventions under SO 2. Whilst information on 
approved projects may be found online, further provision of information to 
potential beneficiaries is necessary to promote increased coordination of 
interventions and avoid duplication of efforts.

 

[1] OPII - Investing in human capital to create more opportunities and promote 
the wellbeing of society – 2014-2020 funded through ESF.

[2] Malta – EU steering & action Committee (MEUSEC), which is the entity in 
charge of disseminating EU related information.

[3] The Funds and Programmes Division (FPD), within the Ministry for 
European Affairs and Equality (MEAE).

[4] Forced return and cooperation with third countries on return matters.

[5] The provision of interpreting services and the setting up of a Dublin III Unit. 
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5.3 Il-mekkaniżmi kienu maħsubin biex jevitaw id-duplikazzjoni ta' strumenti 
finanzjarji stabbiliti?
As already indicated in section 5.2, the RA participates in different monitoring 
committees of other Funds and thus keeps abreast of any developments vis à vis 
the implementation of financial instruments under the various funds. In addition, 
the  fact that most managing authorities responsible for the implementation of 
Union funds[1] are grouped together under the same Ministry[2] also facilitates 
the sharing of information in an effort to avoid overlaps.

Furthermore, coordination between AMIF, ISF Funds and other Union and 
National funding instruments is being ensured through the framework of the 
Inter Ministerial Coordination Committee (IMCC) which aims to ensure that 
there is no overlap between different streams of funding and that measures being 
implemented are complementary in order to reap the maximum benefits. In this 
regard, the IMCC also includes representatives from the Managing Authorities 
for ESI funds through which financial instruments can be implemented.

It should be noted that during the period covered by the evaluation, the RA 
confirmed that AMIF assistance was only provided in the form of grants and that 
in the local situation it is difficult for AMIF type of interventions to be funded 
through financial instruments.

 

[1] Including ESIF, EFSI, SRSP, ENPI, Bilateral Funds etc.

[2] The Ministry for European Affairs and Equality.

6 Valur miżjud tal-UE

6 Il-mistoqsija ġenerali: Inkiseb xi valur miżjud permezz tal-appoġġ tal-UE?

EU support for matters related to asylum, migration and integration is a 
manifestation that integration governance[1] is not merely a priority at local 
policy level but an EU wide commitment to ensure integration across Europe.  
The importance of European Added value is also outlined within the project 
application whereby this element is a criterion is assessed during the project 
application stage.

Whilst, as outlined earlier in this evaluation, it is premature to measure the extent 
of which investments under AMIF have brought added value due to the early 
implementation stages of the programme, the benefits that AMIF support will 
bring in the area are self-evident in many ways.

As implementation will gain further ground in 2017 and 2018, the added value 
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that supported projects will bring will become more tangible. These include the 
increased capability of stakeholders in the sector to provide better services to 
migrants, including through improved equipment, resources and new service 
provision. The development of a unit to treat migrants with highly infectious 
diseases for instance will enable Malta to treat migrants who suffer from 
Category IV diseases.  Furthermore, the integration of migrants within society 
and their improved education through the various courses being supported by the 
Fund will lead to a better quality of life for migrants. 

Within this context, the funding provided through AMIF is a critical element in 
the implementation of  measures  which are expected to contribute towards 
addressing the challenges brought about by the migration crisis.

 

[1]‘Integration governance’ refers to a holistic understanding of integration that 
addresses the whole integration process starting with the ability to enter 
(particularly in the case of family members of migrants) and goes on to cover 
permission to stay, access to services, space for political participation, and 
permission to settle when and if desired. Definition taken from the “Submission 
to the National Integration Strategy 2015-2020” put forward by the People for 
Change Foundation as part of the public consultation on the NP see pg. 4.

6.1 Liema huma t-tipi ewlenin ta' valur miżjud li jirriżultaw mill-appoġġ tal-Fond (il-
volum, l-ambitu, ir-rwol, il-proċedura)?
AMIF has been playing an important role in equipping MSs with the necessary 
tools to address the challenges brought about by the migration crisis through the 
development of human resources, facilitating the integration of migrants through 
better service provision and developing the national administration’s ability to 
undertake new measures. In this regard, without the provision of AMIF, it would 
not have been possible to develop key measures which are contributing towards 
addressing the challenges posed by the migration crisis.

The main types of added value resulting from the support of the Fund, through 
the projects being implemented are primarily volume, scope and process, which 
have been chosen by beneficiaries in their replies to the evaluation survey as the 
ones mostly impacted by the Fund.

A key element contributing to the volume effect was the increase in pledges as 
per Council Decisions 2015/1523 and 2015/1601[1] which aimed to enable 
Member States to react promptly in relation to changing needs through the 
provision of additional support for relocation. AMIF also broadened the scope of 
existing actions for integration, education and social inclusion by supporting 
target groups that are not directly targeted through other funds, and who would 
otherwise not have received support. For instance, TCNs would have been 
unable to return voluntarily to their country of origin.
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The implementation of the AMIF programme, and the development of relevant 
policy processes go hand in hand. In this regard, the development of a Migrant 
Integration Strategy (Vision 2020) and Migrant Integration Action Plan (Vision 
2020), which are currently at an advanced drafting stage, are a follow up of a 
project titled ‘Mind the Gap’ which was funded through under the 2007-2013 
European Fund for the Integration of Third Country Nationals.

Furthermore, the setting up of a Dublin III unit will enable a more focused and 
streamlined administration process through the setting up of an office solely 
dedicated to Dublin III requests. This will speed up completion of the asylum 
procedure which in turn may lead to a faster integration process. These projects 
show that AMIF support plays a significant role in improving the national 
administration’s capability to respond to such a volatile sector.

The role effect was the least selected by beneficiaries from the survey. Although 
many of the projects which were ongoing during the period covered by the 
evaluation can be considered a continuation of similar projects under the 2007-
2013 period, under the current programme the Fund is contributing towards 
innovation. The LLAPSI+ project is a case in point. Whereas this project is 
building on similar actions already implemented under previous programmes it 
will introduce a number of innovative aspects to improve the holistic approach to 
integration including the idea of a one stop shop in the provision of services, the 
setting up of a front desk and the further integration of services.

Looking ahead, the setting up of an Integration Unit, which at the time of 
reporting was at evaluation stage, will also play an important role in innovating 
the management and coordination of integration measures on a national level.

 

[1]Council Decisions 2015/1523 and 2015/1601 are applicable within the period 
under review.

6.2 Kienu l-Istati Membri jwettqu l-azzjonijiet meħtieġa biex jiġu implimentati l-
politiki tal-UE f’oqsma tal-Fond mingħajr l-appoġġ finanzjajru tal-Fond?
In their replies to the evaluation survey, 92% of respondents indicated that they 
would not have been able to carry out the interventions without the financial 
support of the Fund which puts a clear emphasis on the importance of the 
contribution made by this Fund towards interventions related to asylum, 
migration and integration. 

Most beneficiaries listed the limited financial support as the main reason why 
such actions would not be carried out without support from the Fund especially 
due to the lack of financial capacity of beneficiaries to support such investments. 
This is particularly the case in view of the high investment costs involved in the 
provision of technical equipment related to interpreting services and the setting 
up of the Dublin III Unit for instance, as well as the volume of applications for 
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relocations and resettlement which are difficult to cope with without the 
necessary resources.

Other beneficiaries held that whilst projects would technically be possible to be 
implemented without the Fund; due to the lack of resources, projects would have 
to be much more limited in size and scope. The latter would lead to a slowdown 
in implementation and an accumulation of problem areas where gaps are left 
unaddressed. Thus, beneficiaries would not be able to tackle the needs on the 
ground as is currently possible through assistance from the Fund.

In view of the above, and based on the feedback gathered for this evaluation, it is 
evident that support from the Fund is critical for Malta to carry out projects in 
the field, particularly those of an infrastructural nature or which require the 
purchase of very specialised equipment.

6.3 X'ikunu jkunu l-konsegwenzi l-aktar probabbli li kieku twaqqaf l-appoġġ 
ipprovdut mill-Fond?
As highlighted by all of the beneficiaries, an interruption to the support provided 
by the Fund will impinge on the successful implementation of projects. The most 
likely consequence of an interruption of the support provided by the Fund would 
be the lack of ability to continue the implementation of the ongoing projects, thus 
limiting significantly the volume, scope, process and role that the 
implementation of the Fund is currently bringing about.

As outlined previously, without the additional funding provided through AMIF, 
beneficiaries stated that these measures would not have been developed and the 
currently ongoing projects would not be able to continue. For instance, the 
purchase of the necessary return tickets, the improvement of CEAS through the 
provision of interpretation services would not be financially viable. Furthermore, 
the provision of material aid assistance as well as educational courses currently 
being provided would be much narrower in scope and volume had they to only 
be supported through national funding. 

6.4 Sa liema punt l-azzjonijiet appoġġati mill-Fond irriżultaw f'benefiċċju fil-livell 
tal-Unjoni?
The majority of beneficiaries (92%) responding to the evaluation survey 
indicated that the actions supported by the Fund will result in a benefit at the 
Union level. Only one project, the provision of additional security services in 
open centres, was considered as not making a contribution because of the nature 
of the project itself and its direct applicability to the local situation.

The provision of voluntary return measures, for instance, is deemed to add value 
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towards the implementation of Directive 2008/115/EC[1] whereas forced return 
measures contribute towards safeguarding the EU territory and Schengen Area 
from irregular migration. Moreover, cooperation with third countries on return 
matters will also facilitate communication when dealing with third countries. It is 
to be noted that the implementation of these measures also responds to calls 
made at EU level to reduce migratory flows as well as the number of fatalities at 
sea[2].

Resettlement and relocation measures also include an added value at a European 
level. Through such measures, Malta has proven that burden sharing is a feasible 
solution even for small countries where the number of asylum applications is still 
high compared to other Member States. Furthermore, the fact that the relocation 
procedure between Member States proved successful in the case of Malta, 
provides optimism for future relocation needs.

In addition, projects aimed at educating and integrating migrants also help to 
better the workforce within the Union and enable the Union to move towards a 
more socially inclusive society. In this regard, such projects contribute to the 
EU's basic beliefs in solidarity and respect for human dignity, as well as its 
aspiration to be an example of tolerance and acceptance of diversity.

Furthermore, at a more practical level, the setting up of a Dublin III Unit which 
will be implemented under SO1, will contribute towards one of the objectives of 
the Fund which is to strengthen and develop the Common European Asylum 
System (CEAS) by ensuring that the EU legislation in the field of asylum is 
efficiently and uniformly applied. This will also contribute towards fulfilling the 
requirements of EU regulation 604/2013[3] by processing the Dublin 
applications received in Malta. The Dublin Regulation is the cornerstone of 
CEAS without which asylum seekers could have an application open in several 
MSs without clarity on which State is responsible to process the application.

 

[1] DIRECTIVE 2008/115/EC OF THE EUROPEAN PARLIAMENT AND OF 
THE COUNCIL of 16 December 2008 on common standards and procedures in 
Member States for returning illegally staying third-country nationals.

[2] European Council meeting (19 October 2017) – Conclusions (EUCO 14/17).

[3] Regulation (EU) No 604/2013 of the European Parliament and of the Council 
of 26 June 2013 establishing the criteria and mechanisms for determining the 
Member State responsible for examining an application for international 
protection lodged in one of the Member States by a third-country national or a 
stateless person.

7 Sostenibbiltà
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7 Il-mistoqsija ġenerali: Huwa probabbli li l-effetti pożittivi tal-proġetti ffinanzjati 
mill-Fond jibqgħu jinħassu anki meta l-appoġġ mill-Fond jintemm?
The sustainability of investment is a very important aspect which is assessed 
during the application stage whereby the Project Selection Committee is 
expected to assess the sustainability of each proposed initiative.

During the evaluation process, 77% of beneficiaries indicated that they believe 
that the positive effects of the projects supported by the Fund are likely to last 
when its support will be over. The other 23% considered that it was too early in 
the implementation phase to determine the long-term benefits of the projects.

In particular, capacity building interventions such as the provision of language 
and integration courses and better education for TCNs are considered essential 
lifelong learning tools which will aim to bring migrants on the same level 
playing field as other nationals.

With respect to equipment and infrastructure sourced through AMIF, such 
investments have a level of durability which is covered by a warranty period 
which is an obligation required by the RA. In this regard, the benefits of such 
investments are guaranteed beyond the duration of the project up until the end of 
the investment’s lifespan. Furthermore, beneficiaries are asked to sign a 
declaration stating that infrastructure will be used solely for the objectives of the 
project for at least a period of (ten) 10 years following project closure. Another 
similar declaration is signed for equipment purchased through the Fund, whereby 
the period of use is four (4) years for ICT equipment and five (5) years for other 
type of equipment.[1] 

Beneficiaries of the other projects, which relate to forced return and the 
provision of interpreters and security services, have indicated that these 
interventions are deemed to have a more immediate impact rather than a long 
lasting benefit. On the other hand, the positive effect of such actions on the 
overall management of migrant flows should not be underestimated. 

Within this context, it can be concluded that efforts are being undertaken to 
ensure that the benefits and outcomes of projects being implemented extend 
beyond the duration of the project.

 

[1] Asylum, Migration and Integration Fund and Internal Security Fund 2014-
2020 Eligibility Rules Version 3 – October 2016, Annex IV.

7.1 X'kienu l-miżuri ewlenija adottati mill-Istat Membru biex tiġi żgurata s-
sostenibbiltà tar-riżultati tal-proġetti implimentati bl-appoġġ tal-Fond (kemm fl-
istadju ta' pprogrammar kif ukoll dak ta' implimentazzjoni)?
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Malta has established measures to ensure the continued sustainability of the 
projects implemented with support of the Fund. Such measures were planned at 
the programming stage and put into action in the implementation stage.

In this regard, it was ensured that projects that are being implemented by public 
bodies would be allocated a recurrent vote under the relevant Ministry’s budget 
line, through which funds are made available to finance the operational costs that 
are required to continue implementing projects.  In this regard, the PSC asks for 
a statement from the relevant competent authority.

In addition, to ensure sustainability of results achieved, the Manual of 
Procedures[1] governing the implementation of the Fund, includes a clause 
whereby beneficiaries are obliged to sign a declaration which states that the 
material investments made will continue to be utilised beyond the closure of the 
projects, and this applies not only to public bodies but also to NGOs.  In this 
regard, the obligations of declaration differ depending on the type of material 
investment. A declaration indicating that infrastructure will be used solely for the 
objectives of the project for at least a period of ten (10) years following the 
closure of the project is necessary for projects involving real estate. Another 
similar declaration is signed for equipment purchased by the Fund, in this case 
the period of use is four (4) years for ICT equipment and five (5) years for other 
type of equipment. 

The durability of investment is also followed up by the RA whereby an 
assurance officer performs sample checks and on the spots on durability.

Furthermore, through the Grant Agreement, beneficiaries are required to ensure 
the durability of investment as well as to participate and contribute towards 
monitoring and evaluation activities relating to their projects even after the 
project has been finalised. This aims to ensure that the beneficiary is still 
accountable towards the outcome of the project after closure through follow-up 
exercises.

 

[1] Asylum, Migration and Integration Fund and Internal Security Fund 2014 – 
2020 MANUAL OF PROCEDURES Version 2 – October 2016, Annexes IV and 
V.

7.2 Ġew stabbiliti mekkaniżmi biex jiġi żgurat il-kontroll ta' sostenibbiltà fl-istadju 
ta' pprogrammar u ta' implimentazzjoni?
The sustainability of the programme was taken into account during the 
programming and implementation stages.

At programming stage, the objectives of the national programme were subjected 
to an intensive consultation exercise whereby the durability of actions and their 
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long term benefits were also discussed amongst relevant stakeholders.

During the implementation stage, more particularly during the project application 
stage, beneficiary organisations are asked to indicate how the benefits of the 
measures undertaken will continue to be sustained after the end of the project. 
One example of ensuring sustainability is to train permanent staff throughout the 
implementation of the project to ensure that the tasks carried out during the 
project implementation period can continue after closure. This component is also 
taken into account by the Project Selection Committee at project selection stage.

During the period covered by this report, monitoring mechanisms had already 
been set in place whereby the durability of the investments made will be 
monitored through a performance check template that has been developed by the 
RA. This template aims to monitor the performance of projects in terms of the 
continuation of the benefits as a result of measures supported by the Fund, 
beyond the closure of projects. 

7.3 Sa liema punt huwa mistenni li r-riżultati u l-benefiċċji tal-azzjonijiet appoġġati 
mill-Fond ikomplu jinħassu wara dan?
As the programme is still in its early stages of implementation it is premature to 
make an assessment of the extent to which the benefits of the actions being 
implemented will continue once support from the Fund ends. At this stage it is 
only possible to make a partial assessment based on the objectives of the actions 
that will be undertaken to implement the NP. However, since project 
interventions have to be in line with relevant strategies within the sector and thus 
also to fit in within the long-term vision of Malta, the benefits of projects are 
expected to continue contributing towards achievements in the asylum, migration 
and integration sphere even after their completion.

With respect to the provision of training, educational and cultural courses offered 
under SO 2 of the national programme, it is expected that the benefits of these 
courses, including a better educational background, improved language skills and 
social integration, will continue to provide benefits and opportunities to the 
individuals benefitting from these actions over the medium to long term. This is 
particularly so since the skills and knowledge acquired aim to improve the 
migrants’ potential of entering and moving within the labour market as well as 
being integrated fully within the Maltese society.   It is worth noting that the 
Project Selection Committee imposes an obligation on beneficiary to carry out a 
tracer study for projects supporting training initiatives.

Interventions under other SOs such as the setting up of new or improved open 
centres, the setting up of the Dublin III Unit and the provision of interpreters 
contribute towards ameliorating the asylum procedure and thus are also deemed 
to provide added value for migrants which goes beyond the immediate benefit 
achieved out of the interventions sustained by the Fund. Furthermore, 
infrastructural investments that will be undertaken by public entities as part of 
their projects are expected to continue being used in line with the scope of the 
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projects for at least ten (10) years following the closure of the projects.

Nevertheless, it is important that once actions supported through the Fund are 
concluded, the necessary provision of services which facilitate the asylum, 
evaluation of asylum seekers and return procedures continue to be supported in 
order to build on and extend the scope of the Fund and ensure its long term 
benefits. In this regard, entities providing support for migrants, particularly 
NGOs, have pointed out that without financial support from the Fund the 
implementation of certain actions would be limited after project completion. 
Whilst this issue may pose difficulty to ensure the continuation of measures 
beyond the support of the Fund, it is also synonymous with the need for these 
targeted funds to address the situation on the ground within this sector. 

8 Simplifikazzjoni u tnaqqis tal-piż amministrattiv

8 Il-mistoqsija ġenerali: Ġew issimplifikati l-proċeduri ta’ ġestjoni tal-Fond u 
tnaqqas il-piż amministrattiv għall-benefiċjarji tiegħu?
During the implementation of the programme, the RA continued to improve 
procedures to simplify procedures and reduce administrative burden for 
beneficiaries in line with the regulatory requirements.  Efforts to simplify the 
management of the Fund are on top of the RA agenda and possible simplification 
are discussed with relevant stakeholders. Furthermore, Members of the MC are 
encouraged to put forward measures of simplification for the consideration of the 
RA.

Notwithstanding the measures introduced, in their replies to the evaluation 
survey, 67%[1] of beneficiaries indicated that they still consider that the process 
for applying for funding is cumbersome. Furthermore, 92% of beneficiaries 
indicated that the use of AMIF funds creates excessive administrative burden 
particularly at application stage whereby heavy documentation is required with 
an already lengthy and technical application form.

With respect to the implementation stage, beneficiaries indicated that 
implementing AMIF initiatives contributes towards additional administrative 
burden.  A clear example is documenting staff costs. The strain is more 
pronounced in the case of NGOs who often have limited resources. On the other 
hand, out of the beneficiaries who have made use of funding under the previous 
programming periods,[2] over 45% indicated that the procedure in the current 
programme, in particular the multi-annual programming approach, has improved 
when compared to previous programmes.

Overall, the need for more simplified procedures and application forms and the 
introduction of more simplified cost options was underlined by beneficiaries. 
The need for more simplified procedures for voluntary return measures was also 
suggested by both the relevant beneficiaries and the RA. In this specific case, the 
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RA called for guidelines to be set by the European Commission on projects 
implemented by international organisations for example relating to fiscal 
documentation that is required to verify payments. Furthermore, it was also 
suggested that the reimbursement processes through the Migration and Security 
Information System (MSIS) could also further be simplified.

 

[1] For the purposes of this exercise, only projects which went through a 
selection procedure are being taken into account.

[2] Eleven (11) in total. 

8.1 Il-proċeduri innovattivi introdotti mill-Fond (l-għażla tal-ispejjeż issimplifikati, 
l-ipprogrammar multiannwali, ir-regoli nazzjonali ta' eliġibbiltà, aktar 
programmi nazzjonali komprensivi li jippermettu l-flessibbiltà) wasslu għal 
simplifikazzjoni, għall-benefiċjarji tal-Fond?
The replies to the evaluation survey received from both beneficiaries as well as 
the RA have indicated that the multi-annual programming approach has been a 
positive way forward. It has not only simplified procedures in terms of the 
application process and reporting obligations but it has also enabled beneficiaries 
to plan on a longer term. The latter allows more time for the continuous 
implementation and monitoring of project activities and ensures more 
consistency in relation to the target group and relevant stakeholders.

Both the RA and beneficiaries pointed out that the multi-annual programme 
approach was also considered to lead to a more effective implementation of the 
CEAS through more efficient and swifter procedures.

The possibility to develop eligibility rules at the national level, subject to the 
common principles set out within the regulations, was also highlighted as a 
positive development by the RA because it allows for more flexibility to amend 
eligibility rules during the implementation process.  The latter empowers the RA 
to swiftly adapt to new requirements in order to facilitate the implementation 
process. In this regard, eligibility rules are updated on a regular basis also to take 
into account the outcome of systems audits as necessary. 



MT 45 MT

TAQSIMA V: EŻEMPJI TA’ PROĠETTI

Deskrizzjoni ta’ tliet “stejjer ta’ suċċess”, fost il-proġetti kollha ffinanzjati

Eżempju 1

MT/2015/AMIF/1.14 – The setting up of a Dublin III Unit

Beneficiary: The Office of the Refugee Commissioner (REFCOM)

Specific Objective: 1 – Asylum

National Objective: 2 - Evaluation

Project summary:

The objective of the project is to set up a Dublin III Unit which ensures that requests related 
to international protection have quick access to asylum procedures and to the examination of 
an application by a single, clearly determined, Member State in order to ensure full 
observance of the right to asylum. This process is in line with the Dublin Regulation (EU) 
No 604/2013.[1]

The main responsibilities of the Dublin III Unit consist of processing incoming and outgoing 
requests made by third country nationals or stateless persons. The Unit also aims to 
determine the country responsible for analysing an application for international protection, 
trace families of unaccompanied minors (UAM) and communicate with other Dublin Units 
in the EU and other countries. Furthermore, the Unit also keeps a record of data on the 
implementation of Dublin transfers. Currently, Dublin III responsibilities are handled by the 
Malta Police Force as part of their operations.  Once the project is completed, it is expected 
that the Unit will provide a faster and more efficient asylum procedure to third country 
nationals requesting international protection since the Dublin III Unit, which will be 
managed by REFCOM, will be solely dedicated to Dublin III responsibilities.

Successful aspects: From an implementation point of view, during the period covered by this 
evaluation, the project was in line with the schedule submitted at application stage. In June 
2017, REFCOM was undergoing the relevant training of staff to ensure that the Unit would 
be functional by the end of 2017. Once completed, the project will enable third country 
nationals (TCNs) to benefit from a timelier completion of their asylum procedure which in 
turn will contribute towards a faster integration process. Furthermore, more up to date and 
accurate data on Dublin transfers will provide additional information on the traceability of 
TCNs thus facilitating the reconciliation of family members, particularly for unaccompanied 
minors.

 

[1] REGULATION (EU) No 604/2013 OF THE EUROPEAN PARLIAMENT AND OF 
THE COUNCIL of 26 June 2013 establishing the criteria and mechanisms for determining 
the Member State responsible for examining an asylum application lodged in one of the 
Member States by a third country national or stateless person (recast).
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Eżempju 1

 

Eżempju 2

MT/2016/AMIF/4.01 – LLAPSI+ (Language Learning and Parental Support for 
Integration PLUS)

Beneficiary: Ministry for Education and Employment (MEDE)

Specific Objective: 2 – Integration/legal migration

National Objective: 2 – Integration

Project Summary: Building upon previous LLAPSI projects, the aim of LLAPSI+ is that of 
adopting a holistic approach to the integration and language acquisition of migrants. The 
project aims to provide migrant learners with further support in basic and functional 
language learning, over and above the teaching that is already provided during compulsory 
schooling. This is done by providing migrant students within Maltese schools with courses in 
both Maltese and English as well as culture orientation classes. The project also aims at 
equipping migrant parents/guardians with the necessary awareness and support regarding the 
schooling system and their role in the child’s education.

The project also supports the recruitment of Language Support Assistants and Parent Leaders 
who collaborate with the School Management Team, class teachers and other service 
providers. An online platform for teaching Maltese will also be developed to ensure a 
continuation in learning.  In addition, this project will also support the upgrading of the 
Migrants Learning Unit premises.

Successful aspects: The project is still in its first year of implementation, however, as at June 
2017, the first intensive summer course supported by this project was underway Participants 
are expected to continue to follow other courses offered by the LLAPSI + project during the 
2017/2018 scholastic year. Furthermore, based on the applications received for courses 
offered by the programme, it is envisaged that circa 700 students around Malta and Gozo 
will benefit from courses supported by this initiative which is higher than the originally 
estimated target of 500 persons. The project will continue on the success of previously 
implemented projects and once completed will continue to improve the quality of service 
offered and contribute towards the integration and educational attainment of migrants.

Eżempju 3

MT.2016/AMIF/5.01 – Building of an Asylum Seekers’ Isolation Unit for Highly 
Infectious Diseases

Beneficiary: Mater Dei Hospital
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Eżempju 3

Specific Objective: 1 – Asylum

National Objective: 1 – Reception/Asylum

Project Summary: The project aims to build a well-equipped High Degree Isolation Unit 
which is envisaged to provide the necessary facilities to treat migrants suspected or suffering 
from highly infectious diseases (HIDs). The Unit aims to equip Malta’s only acute general 
hospital with an area where patients are managed in an environment which is appropriate for 
their care and well-being while at the same time ensuring that transmission of infection is 
contained.  The need for this Unit has also been outlined in a report by the WHO entitled 
‘Malta: assessing health-system capacity to manage sudden, large influxes of migrants’ 
(2013)[1], whereby the current limitations in dealing with category IV infectious diseases in 
Malta is highlighted.

Successful Aspects: This project was in its initial stages of implementation at the time of 
reporting and the development of the Unit is planned to commence in January 2018 after the 
procurement process is completed. In this regard, the project is progressing in a timely 
manner.  The project is aimed at strengthening the Maltese health care system by ensuring 
that migrants suffering from category IV infectious diseases can be treated appropriately in 
an adequate Unit for such diseases.

 

[1] WHO: ‘Malta: assessing health-system capacity to manage sudden, large influxes of 
migrants’ (2013),  http://www.euro.who.int/__data/assets/pdf_file/0004/280714/Malta-
assessing-health-system-capacity-manage-sudden-large-influxes-migrants.pdf?ua=1 
(accessed on 10 October 2017).



MT 48 MT

Deskrizzjoni ta’ “falliment” wieħed, fost il-proġetti kollha ffinanzjati

Eżempju

MT/2015/AMIF/1.02 – Activities of Forced Return Multi-Annual Programme 2014-
2020

Beneficiary: Malta Police Force

Specific Objective: 3 – Return

National Objective: 2 - Return Measures

Project Summary: The aim of the project is to return migrants whose right to stay is no 
longer valid and who do not opt to return voluntarily.[1] This involves the compilation of 
travel documentation and the identification of the necessary security escorts and flights to be 
utilised in order to effect the relevant return. Whilst voluntary return is considered the 
preferred way of return, forced return is considered necessary in cases where migrants 
exceed their conditions of stay and do not voluntarily opt to return to their country of origin.

Failure aspects: The project targets the forced return of a total of eight hundred and thirty-
seven (837) migrants until the end of the project life cycle which is equivalent to an average 
of one hundred and twelve (112) migrant returnees per year. However, after two (2) years of 
implementation (up until June 2017), only a total of ninety-four (94)[2] migrants had been 
returned which is significantly lower than the average target in terms of number of returnees 
and budget. This underperformance impacts the deliverables of the project and may also 
affect the overall implementation of the Fund.

 

[1] The target group for this project are third-country nationals who are present in Malta and 
do not or no longer fulfil the condition for entry and/or stay in Malta, including third-country 
nationals whose removal has been postponed in accordance with Article 9 and Article 14(1) 
of Directive 2008/115/EC.

[2] Figures for 2017 are only indicative based on information gathered through this 
evaluation and are therefore subject to change.
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TAQSIMA VI:     METODOLOĠIJA

The evaluation team was guided by the Guidance on the Common Monitoring and 
Evaluation Framework for AMIF and ISF[1] as well as the AMIF SFC template. The 
following approach was adopted:

 Presentation to the Monitoring Committee to introduce the concept of interim 
evaluation and enable stakeholder buy in;

 Desk research was undertaken, and discussions were held with the Responsible 
Authority (RA), to acquire an understanding of the Fund, the National Programmes 
and the sector in general;

 The AMIF National Programme approved by the Commission as well as the project 
Grant Agreements and project descriptions were examined in detail;

 The template and guidance notes were thoroughly analysed to verify what is 
requested from an evaluation perspective;

 The data requirements and the relevant sources for data gathering were identified;
 Questionnaires were compiled to target Beneficiaries, Policy Makers (Line 

Ministries) and the RA to be able to obtain the necessary data (qualitative and 
quantitative); and

 Data provided through questionnaires was analysed and, where necessary, 
clarifications were sought directly with respondents including through one to one 
meetings.

As outlined in the Guidance notes, replies to evaluation questions were compiled using data 
on common result and impact indicators (Approach I) as well as by conducting surveys 
targeted to beneficiaries, policy makers and the RA (Approach II).[2] Data was sought on all 
projects that had been approved for funding under AMIF between 1 January 2014 and  30 
June 2017 as outlined in the guidance notes.[3]

Collection of data to formulate indicators

The aforementioned methodology also served as the basis to gather the data required in order 
to compile the relevant indicators within the SFC templates provided. The examples outlined 
in the guidance notes[4] were followed to reconcile the calendar year with the financial year. 
For this interim evaluation, 2017 data was not estimated due to the complexity to obtain 
precise, accurate and reliable data. This approach is consistent with the guidance provided by 
the European Commission on indicators.[5] For the rest of the data, whenever data could not 
be compiled, was not available or was not applicable to the implementation of the funds, ‘0’ 
was inputted.

 

With respect to the registration of progress in the financial implementation for 2017, 
whenever possible, the data included in this interim report is based on actual figures (not 
estimates) covering the financial year 16 October 2016 to 15 October 2017. However, the 
figures provided are still subject to Audit and changes might be registered in the Financial 
Claim to be submitted in February 2018. Furthermore, with respect to data regarding Full-
time equivalents, figures were rounded down due to inputting limitations within the SFC.
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 Mitigating measures

In order to ensure the reliability of the data submitted by beneficiaries/policy makers, the 
evaluators followed up promptly on the feedback provided and double checked the 
information provided by beneficiaries with the policy makers/RA.

 

[1] Guidance on the Common Monitoring and Evaluation Framework for AMIF and ISF, 
May 2017.

[2] IBID. Refer to pages. 26 – 31.

[3] IBID. Refer to page 22.

[4] IBID. Refer to page 14.

[5] Clarification note from DG Migration and Home Affairs: “Interim evaluation 2017: 
Internal Security Fund (ISF) and Asylum, Migration and Integration Fund (AMIF)”, dated 
12 October 2017.
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TAQSIMA VII:     KONKLUŻJONIJIET EWLENIN U RAKKOMANDAZZJONIJIET

Main conclusions

Konklużjoni 1

State of Implementation

An effective assessment of the progress made in achieving the targets of the NP can only be 
made once the implementation of the NP reaches a satisfactory level that will enable a true 
and realistic assessment of the situation on the ground. From this evaluation exercise, it has 
been noted that implementation on the ground is progressing, however, an in depth 
assessment of the results achieved was not possible in view that 67% of projects were still at 
the beginning of the project life cycle.

In the period under review, no significant deviations have been identified from what was 
original planned, although the programme was updated to reflect the additional relocation 
pledges taken by Malta as per Council Decisions 2015/1523[1] and 2015/1601.[2] The 
implementation of the programme is experiencing a low take up in terms of disbursements 
related to forced/voluntary return and integration measures targeting TCNs.

Within this context, further adjustments to the national programme might be necessary in 
order to take into account these developments as well as the additional relocation pledging as 
per Council Decision (EU) 2016/1754[3] and the outcome of the mid-term review.

 

[1] COUNCIL DECISION (EU) 2015/1523 of 14 September 2015 establishing provisional 
measures in the area of international protection for the benefit of Italy and of Greece.

[2] COUNCIL DECISION (EU) 2015/1601 of 22 September 2015 establishing provisional 
measures in the area of international protection for the benefit of Italy and Greece.

[3] COUNCIL DECISION (EU) 2016/1754 of 29 September 2016 amending Decision (EU) 
2015/1601 establishing provisional measures in the area of international protection for the 
benefit of Italy and Greece.

Konklużjoni 2

Project Selection Stage

During the project selection stage, in particular at evaluation stage, the Project Selection 
Committee (PSC) is in various instances requiring additional information from applicants 
with a view to be in a position to arrive to its decision. This clarification phase, which occurs 
in the majority of instances, is lengthening the evaluation process and leading to delays in 
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Konklużjoni 2

the final approval of projects. 

The nature of projects also plays an important factor since complex projects may require a 
number of evaluation sessions before it is finalised.  

Konklużjoni 3

Delays in the initial stages of the project life cycle – project implementation stage

Procurement procedures are factors which are contributing towards the slow implementation 
of projects. The lengthy timeframes associated with procurement are not always sufficiently 
factored in within the project proposals submitted for funding, resulting in a delay in project 
implementation when compared to the envisaged timeframes. This delay is also reflected in 
the issuing of payments, particularly with respect to travel and staff costs, since these involve 
the processing of substantial documentation.

Konklużjoni 4

Low Absorption

The programme is experiencing a low absorption rate of the Fund particularly with respect to 
measures aimed for the integration of TCNs as well as measures of forced return. The 
demarcation between asylum seekers and TCNs under SO 1 (Asylum) and SO 2 
(Integration/legal migration) is limiting the scope of integration actions and sometimes 
creating overlaps where projects under both SOs might be targeting the same objectives; 
whilst difficulties faced in the management of return measures is slowing implementation. 
During the Monitoring Committee, the Commission clarified that a project addressing both 
SOs is possible however expenditure should be reported separately thus leading to additional 
burden for our Beneficiaries and the RA.  

Konklużjoni 5

Fragmentation

Under Specific Objective 2 (Integration/legal migration) a degree of fragmentation and 
overlap between projects is being noted. Most of the projects under SO 2 overlap in terms of 
content within which they are to be delivered, although the target groups are often different. 
For example, the “Bridging Cultures – Integrating People” project and the “Integration of 
TCNs into the Maltese Community” address similar objectives and target similar audiences 
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Konklużjoni 5

even though they are being promoted by different entities.
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Recommendations

Rakkomandazzjonijiet 1

Further assistance at Application Stage

Further assistance at application stage should be offered to applicant organisations in order 
to provide the support that is required in the compilation of applications as well as during the 
clarifications period at evaluation stage. This would in turn contribute to speed up the 
evaluation process and lead to a timelier implementation of projects. It is suggested that the 
RA provides relevant advice including through established channels such as MEUSAC. Also 
more targeted information sessions, as appropriate, could also contribute towards improved 
applications.

For example, efforts need to be undertaken to improve the quality and level of detail 
provided by applicants in their application forms with a view to limit the number of 
clarification requests.  In this regard, the RA may consider providing additional information 
sessions including practical examples. Furthermore, the implementation of an online 
application tool may also prove useful to expedite matters.

Rakkomandazzjonijiet 2

Speeding up the implementation of the Programme

During this interim evaluation, it has been noted that the Programme is still in its early stages 
of implementation.  In this regard, there is a need to speed up the implementation of the 
national programme in order to ensure that the milestones of the programme are reached. 
Increased efforts are required at both the level of the RA as well as the beneficiary level. 

Rakkomandazzjonijiet 3

Facilitating project implementation

During the relevant information sessions (at application stage), the RA may consider to share 
its experience in terms of forecasted procurement timelines by beneficiaries compared to 
actual timelines with a view to emphasise the importance to allocate adequate timeframes for 
procurement processes. 

Increased support to beneficiary organisations, particularly during the first six (6) months of 
project implementation, and especially where beneficiary organisations are involved in the 
management of more than one project at a time may also contribute towards facilitating the 
implementation of the project. In this regard, it would be advisable for the RA to monitor 
beneficiaries more closely in the early stages of implementation, through frequent progress 
meetings for example, in order to iron out any teething problems that may emerge at the very 
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Rakkomandazzjonijiet 3

start of project implementation.   

The RA may wish to explore providing additional training to beneficiaries during 
implementation focusing on specific elements of implementation including procurement, 
Manual of Procedures etc.

Furthermore, the RA may wish to explore methods aimed to reduce administrative burden 
particularly with respect to the processing of payments related to travel and staff costs within 
the parameters of the Regulation.

Rakkomandazzjonijiet 4

Analysis of measures targeting TCNs and Forced/ Voluntary Return to ensure that the 
realities on the ground are being addressed

Given the volatility of the sector, the priorities outlined in the NP for measures targeting the 
integration of TCNs and measures of forced return should be analysed and reconsidered with 
a view to take into account the situation on the ground. In this regard, further adjustments to 
the NP might be necessary in order to take into account these developments and ensure that 
the needs of the sector are addressed leading towards a better absorption rate within the 
sector. 

Rakkomandazzjonijiet 5

Coordination of similar projects

Additional coordination between NGOs and between NGOs and Government is required, 
particularly where similar projects are identified so as to ensure that the provision of similar 
services is further streamlined in order to avoid duplication of efforts and possibly encourage 
the grouping of projects. Whilst it is acknowledged that some of the projects are targeting 
different target groups and therefore the actions delivered must be tailored to different 
situations, there is the need to better coordinate similar projects. This should provide better 
quality services for migrants whilst at the same time reduce administrative burden in the 
management and coordination of such projects.

In this regard, it is being recommended that beneficiaries liaise more closely with the 
Lifelong Learning Department (LLD) at the Ministry for Education and Employment as well 
as MEUSAC. The LLD has an informative role and provide recommendations as to what 
improvements can be made to projects by NGOs. MEUSAC is also responsible for providing 
information on EU funding programmes, in particular by advising and assisting NGOs to 
draw up and submit project applications.

Furthermore, participation of NGOs within international fora is also being recommended in 
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Rakkomandazzjonijiet 5

order to expose NGOs to different project ideas and best practices.
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TAQSIMA VIII: ANALIŻI TA’ NOFS IT-TERMINU

Agħti valutazzjoni tal-analiżi ta’ nofs it-terminu mwettqa skont l-Artikolu 15 tar-
Regolament (UE) Nru 514/2014. Jekk relevanti, qassar il-bidliet ewlenin li għandhom 
impatt fuq l-attivitajiet tiegħek fl-oqsma ta’ politika koperti mill-Fond, u kif ġie/se jiġi 
aġġustat il-Programm Nazzjonali tiegħek.

The RA submitted its replies to the European Commission (EC)’s questionnaires as part of 
the mid-term review by 15 September 2017 based on various discussions held with the 
relevant stakeholders in line with the regulatory requirements.   Through this exercise, the 
RA has identified the following changes which will necessitate adjustments to the NP:

 

 New actions are envisaged to further support health service provision to migrants in 
Malta. Moreover, specialised services for those suffering from domestic violence and 
human trafficking are also planned;

 

 The allocation of new funds under Integration Measures will be utilised to further 
support the integration of TCNs, especially those working in the health sector. 
Actions to combat radicalisation through preventive measures will also be 
undertaken. Support will also be provided for the accreditation and skills recognition 
of asylum seekers and TCNs;

 

 With reference to the Commission’s Action Plan on Integration (of 7 June 2016), 
Government is putting in place the structures required to implement its own Strategy 
and Action Plan, particularly through the setting up of an Integration Unit. Aspects 
from the five priority areas[1]  will be incorporated into relevant projects.

 

 A new action will be introduced as part of the Return Measures whereby a Return 
and Support Facility for Return and Reintegration of Irregular Migrants will be set 
up. This action will provide temporary accommodation, psychosocial support and 
reintegration orientation to returning migrants which will facilitate their return and 
reintegration into their local communities.

 

It is envisaged that the EC will provide feedback to the RA on the outcome of the mid-term 
review in 2018.

 

[1] Such as language-learning, cultural orientation, provision of cultural mediators, 
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awareness raising campaigns, and others.
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TAQSIMA IX: INDIKATURI KOMUNI TAR-RIŻULTATI U TAL-IMPATT

Collection of data to formulate indicators

The methodology set out under section VI ‘methodology’ of this report also served as the 
basis to gather the data required in order to compile the relevant indicators within the SFC 
template provided. The examples outlined in the guidance notes[1] were followed to 
reconcile the calendar year with the financial year. For this interim evaluation, 2017 data was 
not estimated due to the complexity to obtain precise, accurate and reliable data. This 
approach is consistent with the guidance provided by the European Commission on 
indicators.[2] For the rest of the data, whenever data could not be compiled, was not 
available or was not applicable to the implementation of the funds, ‘0’ was inputted.

With respect to the registration of progress in the financial implementation for 2017, 
whenever possible, the data included in this interim report is based on actual figures (not 
estimates) covering the financial year 16 October 2016 to 15 October 2017. However, the 
figures provided are still subject to Audit and changes might be registered in the Financial 
Claim to be submitted in February 2018. Furthermore, with respect to data regarding Full-
time equivalents, figures were rounded down due to inputting limitations within the SFC.

 Mitigating measures

In order to ensure the reliability of the data submitted by beneficiaries/policy makers, the 
evaluators followed up promptly on the feedback provided and double checked the 
information provided by beneficiaries with the policy makers/RA whenever possible.

 

[1] Guidance on the Common Monitoring and Evaluation Framework for AMIF and ISF, 
May 2017, pg. 14.

[2] Clarification note from DG Migration and Home Affairs: “Interim evaluation 2017: 
Internal Security Fund (ISF) and Asylum, Migration and Integration Fund (AMIF)”, dated 
12 October 2017.
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1 - Indikaturi skont l-objettivi speċifiċi

SO Type Ind ID Indicator description Meas unit Baseline value Source of data 2017

SO1 R SO1R1 L-għadd ta’ persuni mill-grupp fil-
mira li ngħataw assistenza permezz 
ta’ proġetti fil-qasam tas-sistemi tal-
akkoljenza u tal-asil appoġġjati taħt 
il-Fond.

Numru 0.00 AIR (indikatur SO1 
C1)

0.00

SO1 R SO1R1 i) l-għadd ta’ persuni mill-grupp fil-
mira li jibbenefikaw mill-
informazzjoni u l-assistenza permezz 
tal-proċeduri ta’ asil

Numru 0.00 AIR (indikatur SO1 
C1.a)

0.00

SO1 R SO1R1 ii) l-għadd ta’ persuni mill-grupp fil-
mira li jibbenefikaw minn assistenza 
legali u rappreżentazzjoni

Numru 120.00 AIR (indikatur SO1 
C1.b)

0.00

SO1 R SO1R1 (iii) l-għadd ta’ persuni vulnerabbli u 
minuri mhux akkumpanjati li 
jibbenefikaw minn assistenza 
speċifika.

Numru 180.00 AIR (indikatur SO1 
C1.c)

0.00

SO1 R SO1R2 Kapaċità (jiġifieri l-għadd ta' 
postijiet) tal-infrastruttura ġdida tal-
akkomodazzjoni għall-akkoljenza 
mwaqqfa f’konformità mar-rekwiżiti 
komuni għall-kundizzjonijiet ta' 
akkoljenza stabbiliti fl-acquis tal-
Unjoni u tal-infrastruttura eżistenti 
tal-akkomodazzjoni għall-akkoljenza 
mtejba f’konformità mal-istess 
rekwiżiti b'riżultat tal-proġetti 
appoġġjati taħt dan il-Fond.

Numru 0.00 AIR (indikatur SO1 
C2.1)

0.00

SO1 R SO1R2 Il-perċentwali fil-kapaċità totali tal-
akkomodazzjoni għall-akkoljenza

Perċentwal 0.00 AIR (indikatur SO1 
C2.2)

0.00
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SO Type Ind ID Indicator description Meas unit Baseline value Source of data 2017

SO1 R SO1R3 L-għadd ta' persuni mħarrġa f'materji 
relatati mal-asil bl-assistenza tal-
Fond

Numru 0.00 AIR (indikatur SO1 
C3.1)

0.00

SO1 R SO1R3 L-għadd bħala perċentwal tal-għadd 
totali ta' persunal imħarreġ f'dawn il-
materji

Perċentwal 0.00 AIR (indikatur SO1 
C3.2)

0.00

SO1 R SO1R4 (a) L-għadd ta’ postijiet alterati għall-
minorenni mhux akkumpanjati 
(UAM) sostnuti mill-Fond

Numru 0.00 Rapportar tal-proġett 0.00

SO1 R SO1R4 (b) L-għadd ta’ postijiet alternati 
għall-minorenni mhux akkumpanjati

Numru 158.00 L-Istati Membri 0.00

SO1 R SO1R4 L-għadd ta’ postijiet alterati għall-
minorenni mhux akkumpanjati 
(UAM) sostnuti mill-Fond apparagun 
tal-għadd totali ta’ postijiet alterati 
għall-minorenni mhux akkumpanjati.

Perċentwal / 0.00

SO1 I SO1I1 L-għadd ta’ kawżi pendenti ta’ 
prim’istanza, inqas minn 6 xhur

Numru EASO (EPS Indikatur 
2)

SO1 I SO1I1 L-għadd ta’ kawżi pendenti ta’ 
prim’istanza, aktar minn 6 xhur

Numru EASO (EPS Indikatur 
2)

SO1 I SO1I2 Il-proporzjon tas-sentenzi pożittivi 
finali fl-istadju tal-appell

Perċentwal 0.00 Eurostat 
(migr_asydcfina)

SO1 I SO1I3 L-għadd ta' persuni fis-sistema ta' 
akkoljenza (l-ammont fi tmiem il-
perjodu tar-rapportar).

Numru EASO (EPS Indikatur 
7)

SO1 I SO1I4 (a) L-għadd ta’ persuni fis-sistema ta’ 
akkoljenza

Numru EASO (EPS Indikatur 
7)

SO1 I SO1I4 (b) Għadd ta’ applikanti għall-ażil u Numru 2,245.00 Eurostat 
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SO Type Ind ID Indicator description Meas unit Baseline value Source of data 2017

applikanti għall-ażil għall-ewwel 
darba

(migr_asyappctza)

SO1 I SO1I4 L-għadd ta' persuni fis-sistema ta' 
akkoljenza apparagun mal-għadd ta' 
applikanti għall-asil

Proporzjon /

SO1 I SO1I5 (a) L-għadd ta’ postijiet ta’ 
akkomodazzjoni alterati għall-
minorenni mhux akkumpanjati

Numru 158.00 L-Istati Membri 0.00

SO1 I SO1I5 (b) L-għadd ta’ applikant għall-ażil 
meqjusa bħala minorenni mhux 
akkumpanjati (Eurostat 
migr_asyunaa)

Numru 335.00 Eurostat 
(migr_asyunaa)

SO1 I SO1I5 L-għadd ta' postijiet ta' 
akkomodazzjoni alterati għall-
minorenni mhux akkumpanjati 
(UAM) apparagun tal-għadd ta' 
minorenni mhux akkumpanjati

Proporzjon / 0.00

SO1 I SO1I6 Il-konverġenza tar-rati ta' 
rikonoxximent ta' prim'istanza/tal-
aħħar istanza mill-Istati Membri 
għall-applikanti għall-ażil mill-istess 
pajjiż terz.

Punti perċentwali -26.49 Eurostat 
(migr_asydcfina)

SO2 R SO2R1 L-għadd ta’ persuni fil-grupp fil-mira 
li pparteċipaw f’miżuri ta’ qabel it-
tluq appoġġjati mill-Fond

Numru 0.00 AIR (Indikatur SO2 
C1)

0.00

SO2 R SO2R2 L-għadd ta’ persuni fil-grupp fil-mira 
megħjuna mill-Fond permezz ta’ 
miżuri ta’ integrazzjoni fil-qafas tal-
istrateġiji nazzjonali, lokali u 
reġjonali.

Numru 0.00 AIR (Indikatur SO2 
C2)

0.00
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SO Type Ind ID Indicator description Meas unit Baseline value Source of data 2017

SO2 R SO2R2 i) L-għadd ta’ persuni fil-grupp fil-
mira megħjuna permezz ta’ miżuri li 
jiffokaw fuq l-edukazzjoni u t-taħriġ, 
inklużi taħriġ fil-lingwa u azzjonijiet 
preparatorji li jiffaċilitaw l-aċċess 
għas-suq tax-xogħol

Numru 0.00 AIR (indikatur SO2 
C2.a)

0.00

SO2 R SO2R2 ii) L-għadd ta’ persuni fil-grupp fil-
mira appoġġjati permezz tal-għoti ta’ 
pariri u assistenza fil-qasam tal-
akkomodazzjoni

Numru 0.00 AIR (indikatur SO2 
C2.b)

0.00

SO2 R SO2R2 iii) L-għadd ta’ persuni fil-grupp fil-
mira megħjuna permezz tal-għoti ta’ 
kura tas-saħħa u psikoloġika

Numru 0.00 AIR (indikatur SO2 
C2.c)

0.00

SO2 R SO2R2 iv) L-għadd ta’ persuni fil-grupp fil-
mira mgħejuna permezz ta’ miżuri 
relatati mal-parteċipazzjoni 
demokratika

Numru 0.00 AIR (indikatur SO2 
C2.d)

0.00

SO2 I SO2I1 Il-proporzjon ta’ ċittadini ta’ pajjiżi 
terzi (TCNs) li jkunu rċevew status 
ta’ residenza għal perjodu twil mit-
TCNs kollha

Perċentwal 11.10 Eurostat (migr_reslas)

SO2 I SO2I2 Ir-rata tal-impjiegi: id-differenza bejn 
iċ-ċittadini ta’ pajjiżi terzi u ċ-
ċittadini tal-pajjiż ospitanti

Punti perċentwali -1.30 Eurostat (Stħarriġ dwar 
il-Forza tax-Xogħol) 
(lfsa_ergan) 
(lfsa_ergacob)

SO2 I SO2I3 Ir-rata tal-qgħad: id-differenza bejn 
iċ-ċittadini ta’ pajjiżi terzi u ċ-
ċittadini tal-pajjiż ospitanti

Punti perċentwali 2.70 Eurostat (Stħarriġ dwar 
il-Forza tax-Xogħol) 
(lfsa_urgan) 
(lfsa_urgacob)

SO2 I SO2I4 Ir-rata ta' attività: id-differenza bejn 
iċ-ċittadini ta’ pajjiżi terzi u ċ-

Punti perċentwali 1.30 Eurostat (Stħarriġ dwar 
il-Forza tax-Xogħol) 
(lfsa_argan) 
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SO Type Ind ID Indicator description Meas unit Baseline value Source of data 2017

ċittadini tal-pajjiż ospitanti (lfsa_argacob)

SO2 I SO2I5 Il-proporzjon ta' persuni li jieqfu 
mill-iskola u mit-taħriġ qabel iż-
żmien: id-differenza bejn iċ-ċittadini 
ta’ pajjiżi terzi u ċ-ċittadini tal-pajjiż 
ospitanti;

Punti perċentwali Eurostat (Stħarriġ dwar 
il-Forza tax-Xogħol) 
(edat_lfse_02)

SO2 I SO2I6 Il-proporzjon ta’ dawk li għandhom 
bejn it-30 u l-34 sena b'livell 
edukattiv terzjarju: id-differenza bejn 
iċ-ċittadini ta’ pajjiżi terzi u ċ-
ċittadini tal-pajjiż ospitanti;

Punti perċentwali 26.20 Eurostat 
(edat_lfs_9911)

SO2 I SO2I7 Il-proporzjon tal-popolazzjoni fir-
riskju ta' faqar soċjali jew ta' 
esklużjoni soċjali: id-differenza bejn 
iċ-ċittadini ta’ pajjiżi terzi u ċ-
ċittadini tal-pajjiż ospitanti

Punti perċentwali 9.30 Eurostat (Stħarriġ dwar 
il-Forza tax-Xogħol) 
(ilc_peps05)

SO3 R SO3R1 L-għadd ta' persuni mħarrġa 
f'suġġetti relatati mar-ritorn bl-
assistenza tal-Fond

Numru 0.00 AIR (indikatur SO3 
C1)

0.00

SO3 R SO3R2 L-għadd ta' persuni mibgħuta lura li 
rċevew assistenza għar-
riintegrazzjoni ta’ qabel jew ta’ wara 
r-ritorn ikkofinanzjata mill-Fond

Numru 0.00 AIR (indikatur SO3 
C2)

0.00

SO3 R SO3R3 (a) persuni li rritornaw b’mod 
volontarju

Numru 0.00 AIR (indikatur SO3 
C3)

0.00

SO3 R SO3R3 (b) u persuni li tneħħew Numru 0.00 AIR (indikatur SO3 
C4)

0.00

SO3 R SO3R3 L-għadd ta’ persuni mibgħuta lura li 
r-ritorn tagħhom kien ikkofinanzjat 
mill-Fond

Numru AIR 0.00
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SO Type Ind ID Indicator description Meas unit Baseline value Source of data 2017

SO3 R SO3R4 L-għadd ta’ operazzjonijiet ta’ 
tneħħija mmonitorjati u kofinanzjati 
mill-Fond

Numru 0.00 AIR (indikatur SO3 
C5)

0.00

SO3 R SO3R5 (a) Persuni li tneħħew (u li r-ritorn 
tagħhom kien kofinanzjat mill-Fond)

Numru 0.00 AIR (indikatur SO3 
C4)

0.00

SO3 R SO3R5 (b) L-għadd totali ta’ persuni li 
jirritornaw wara ordni ta’ tkeċċija

Numru 460.00 Eurostat (migr_eirtn)

SO3 R SO3R5 L-għadd ta' tneħħijiet appoġġjati 
mill-Fond, apparagun mal-għadd 
totali ta' persuni li jirritornaw wara 
ordni ta' tkeċċija

Proporzjon / 0.00

SO3 R SO3R6 (a) L-għadd ta’ persuni mibgħuta lura 
fil-qafas tal-operazzjonijiet konġunti 
tar-ritorn (megħjuna b’mod 
volontarju jew sfurzati) appoġġjati 
mill-Fond

Numru 0.00 Rapportar tal-proġett 0.00

SO3 R SO3R6 (b) L-għadd ta’ persuni mibgħuta lura 
li r-ritorn tagħhom kien ikkofinanzjat 
mill-Fond

Numru AIR 0.00

SO3 R SO3R6 L-għadd ta' persuni mibgħuta lura fil-
qafas tal-operazzjonijiet konġunti tar-
ritorn appoġġjati mill-Fond 
apparagun mal-għadd totali ta' 
persuni li jirritornaw appoġġjati mill-
Fond;

Proporzjon / 0.00

SO3 R SO3R7 (a) L-għadd ta' persuni mibgħuta lura 
li rċevew assistenza għar-
riintegrazzjoni ta’ qabel jew wara r-
ritorn ikkofinanzjata mill-Fond

Numru 0.00 AIR (indikatur SO3 
C2)

0.00

SO3 R SO3R7 (b) Persuni li rritornaw b’mod Numru 0.00 AIR (indikatur SO3 0.00
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SO Type Ind ID Indicator description Meas unit Baseline value Source of data 2017

volontarju (u li r-ritorn tagħhom kien 
ikkofinanzjat mill-Fond)

C3)

SO3 R SO3R7 L-għadd ta' persuni mibgħuta lura li 
rċevew assistenza għar-
riintegrazzjoni ta' qabel jew ta' wara 
r-ritorn ikkofinanzjata mill-Fond, 
apparagun mal-għadd totali ta' 
persuni li jirritornaw b'mod 
volontarju appoġġjati mill-Fond

Proporzjon / 0.00

SO3 R SO3R8 (a) L-għadd ta’ postijiet f’ċentri ta' 
detenzjoni maħluqa/rinnovati 
b’appoġġ mill-Fond

Numru 0.00 Rapportar tal-proġett 0.00

SO3 R SO3R8 (b) L-għadd totali ta’ postijiet fiċ-
ċentri ta’ detenzjoni

Numru 1,280.00 L-Istati Membri 0.00

SO3 R SO3R8 L-għadd ta' postijiet f'ċentri ta' 
detenzjoni maħluqa/rinnovati 
b'appoġġ mill-Fond, apparagun mal-
għadd totali ta' postijiet fiċ-ċentri ta' 
detenzjoni

Proporzjon / 0.00

SO3 I SO3I1 (a) L-għadd ta’ ċittadini ta' pajjiżi 
terzi mibgħuta lura wara ordni ta’ 
tkeċċija (migr_eirtn)

Numru 460.00 Eurostat (migr_eirtn)

SO3 I SO3I1 (b) L-għadd ta’ ċittadini ta' pajjiżi 
terzi li jingħataw ordni ta’ tkeċċija

Numru 2,435.00 Eurostat (migr_eiord)

SO3 I SO3I1 L-għadd ta' persuni li jirritornaw 
wara ordni ta' tkeċċija apparagun tal-
għadd ta' ċittadini ta' pajjiżi terzi li 
jiġu ordnati jitilqu

Proporzjon /

SO3 I SO3I2 Id-deċiżjonijiet ta' ritorn meħuda fir-
rigward ta' applikanti għall-ażil 

Numru EASO (EPS Indikatur 
8a)
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SO Type Ind ID Indicator description Meas unit Baseline value Source of data 2017

miċħuda

SO3 I SO3I3 Kemm il-persuna effettivament 
tirritorna mill-applikanti għall-ażil 
miċħuda.

Numru EASO (EPS Indikatur 
8b)

SO4 R SO4R1 L-għadd ta’ applikanti u benefiċjarji 
ta’ protezzjoni internazzjonali 
trasferiti minn Stat Membru wieħed 
għal ieħor bl-appoġġ mill-Fond.

Numru AIR (indikatur SO4 
C1)

SO4 R SO4R2 L-għadd ta’ proġetti ta’ 
kooperazzjoni ma’ Stati Membri oħra 
dwar it-tisħiħ tas-solidarjetà u l-
kondiviżjoni tar-responsabbiltà bejn 
l-Istati Membri appoġġjati taħt il-
Fond.

Numru AIR (indikatur SO4 
C2)

SO Type Ind ID Indicator description Meas unit 2016 2015 2014

SO1 R SO1R1 L-għadd ta’ persuni mill-grupp fil-
mira li ngħataw assistenza permezz 
ta’ proġetti fil-qasam tas-sistemi 
tal-akkoljenza u tal-asil appoġġjati 
taħt il-Fond.

Numru 170.00

SO1 R SO1R1 i) l-għadd ta’ persuni mill-grupp fil-
mira li jibbenefikaw mill-
informazzjoni u l-assistenza 
permezz tal-proċeduri ta’ asil

Numru 0.00

SO1 R SO1R1 ii) l-għadd ta’ persuni mill-grupp 
fil-mira li jibbenefikaw minn 
assistenza legali u 
rappreżentazzjoni

Numru 0.00



MT68  MT

SO Type Ind ID Indicator description Meas unit 2016 2015 2014

SO1 R SO1R1 (iii) l-għadd ta’ persuni vulnerabbli 
u minuri mhux akkumpanjati li 
jibbenefikaw minn assistenza 
speċifika.

Numru 0.00

SO1 R SO1R2 Kapaċità (jiġifieri l-għadd ta' 
postijiet) tal-infrastruttura ġdida tal-
akkomodazzjoni għall-akkoljenza 
mwaqqfa f’konformità mar-
rekwiżiti komuni għall-
kundizzjonijiet ta' akkoljenza 
stabbiliti fl-acquis tal-Unjoni u tal-
infrastruttura eżistenti tal-
akkomodazzjoni għall-akkoljenza 
mtejba f’konformità mal-istess 
rekwiżiti b'riżultat tal-proġetti 
appoġġjati taħt dan il-Fond.

Numru 0.00

SO1 R SO1R2 Il-perċentwali fil-kapaċità totali tal-
akkomodazzjoni għall-akkoljenza

Perċentwal 0.00

SO1 R SO1R3 L-għadd ta' persuni mħarrġa 
f'materji relatati mal-asil bl-
assistenza tal-Fond

Numru 0.00

SO1 R SO1R3 L-għadd bħala perċentwal tal-għadd 
totali ta' persunal imħarreġ f'dawn 
il-materji

Perċentwal 0.00

SO1 R SO1R4 (a) L-għadd ta’ postijiet alterati 
għall-minorenni mhux 
akkumpanjati (UAM) sostnuti mill-
Fond

Numru 0.00 0.00 0.00

SO1 R SO1R4 (b) L-għadd ta’ postijiet alternati 
għall-minorenni mhux 
akkumpanjati

Numru 0.00 0.00 0.00
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SO Type Ind ID Indicator description Meas unit 2016 2015 2014

SO1 R SO1R4 L-għadd ta’ postijiet alterati għall-
minorenni mhux akkumpanjati 
(UAM) sostnuti mill-Fond 
apparagun tal-għadd totali ta’ 
postijiet alterati għall-minorenni 
mhux akkumpanjati.

Perċentwal 0.00 0.00 0.00

SO1 I SO1I1 L-għadd ta’ kawżi pendenti ta’ 
prim’istanza, inqas minn 6 xhur

Numru 626.00 348.00 112.00

SO1 I SO1I1 L-għadd ta’ kawżi pendenti ta’ 
prim’istanza, aktar minn 6 xhur

Numru 96.00 37.00 29.00

SO1 I SO1I2 Il-proporzjon tas-sentenzi pożittivi 
finali fl-istadju tal-appell

Perċentwal 20.00 18.92 13.46

SO1 I SO1I3 L-għadd ta' persuni fis-sistema ta' 
akkoljenza (l-ammont fi tmiem il-
perjodu tar-rapportar).

Numru 659.00 478.00

SO1 I SO1I4 (a) L-għadd ta’ persuni fis-sistema 
ta’ akkoljenza

Numru 659.00 478.00

SO1 I SO1I4 (b) Għadd ta’ applikanti għall-ażil u 
applikanti għall-ażil għall-ewwel 
darba

Numru 1,912.00 1,742.00 1,069.00

SO1 I SO1I4 L-għadd ta' persuni fis-sistema ta' 
akkoljenza apparagun mal-għadd ta' 
applikanti għall-asil

Proporzjon 0.34 0.27 0.00

SO1 I SO1I5 (a) L-għadd ta’ postijiet ta’ 
akkomodazzjoni alterati għall-
minorenni mhux akkumpanjati

Numru 0.00 0.00 0.00

SO1 I SO1I5 (b) L-għadd ta’ applikant għall-ażil 
meqjusa bħala minorenni mhux 
akkumpanjati (Eurostat 

Numru 19.00 39.00 44.00
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migr_asyunaa)

SO1 I SO1I5 L-għadd ta' postijiet ta' 
akkomodazzjoni alterati għall-
minorenni mhux akkumpanjati 
(UAM) apparagun tal-għadd ta' 
minorenni mhux akkumpanjati

Proporzjon 0.00 0.00 0.00

SO1 I SO1I6 Il-konverġenza tar-rati ta' 
rikonoxximent ta' prim'istanza/tal-
aħħar istanza mill-Istati Membri 
għall-applikanti għall-ażil mill-
istess pajjiż terz.

Punti perċentwali -13.48 -44.03 -33.02

SO2 R SO2R1 L-għadd ta’ persuni fil-grupp fil-
mira li pparteċipaw f’miżuri ta’ 
qabel it-tluq appoġġjati mill-Fond

Numru 0.00

SO2 R SO2R2 L-għadd ta’ persuni fil-grupp fil-
mira megħjuna mill-Fond permezz 
ta’ miżuri ta’ integrazzjoni fil-qafas 
tal-istrateġiji nazzjonali, lokali u 
reġjonali.

Numru 0.00

SO2 R SO2R2 i) L-għadd ta’ persuni fil-grupp fil-
mira megħjuna permezz ta’ miżuri 
li jiffokaw fuq l-edukazzjoni u t-
taħriġ, inklużi taħriġ fil-lingwa u 
azzjonijiet preparatorji li 
jiffaċilitaw l-aċċess għas-suq tax-
xogħol

Numru 0.00

SO2 R SO2R2 ii) L-għadd ta’ persuni fil-grupp fil-
mira appoġġjati permezz tal-għoti 
ta’ pariri u assistenza fil-qasam tal-
akkomodazzjoni

Numru 0.00

SO2 R SO2R2 iii) L-għadd ta’ persuni fil-grupp 
fil-mira megħjuna permezz tal-

Numru 0.00
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għoti ta’ kura tas-saħħa u 
psikoloġika

SO2 R SO2R2 iv) L-għadd ta’ persuni fil-grupp 
fil-mira mgħejuna permezz ta’ 
miżuri relatati mal-parteċipazzjoni 
demokratika

Numru 0.00

SO2 I SO2I1 Il-proporzjon ta’ ċittadini ta’ pajjiżi 
terzi (TCNs) li jkunu rċevew status 
ta’ residenza għal perjodu twil mit-
TCNs kollha

Perċentwal 7.20 8.00

SO2 I SO2I2 Ir-rata tal-impjiegi: id-differenza 
bejn iċ-ċittadini ta’ pajjiżi terzi u ċ-
ċittadini tal-pajjiż ospitanti

Punti perċentwali -5.50 -4.70 -1.30

SO2 I SO2I3 Ir-rata tal-qgħad: id-differenza bejn 
iċ-ċittadini ta’ pajjiżi terzi u ċ-
ċittadini tal-pajjiż ospitanti

Punti perċentwali 3.60 3.40 4.00

SO2 I SO2I4 Ir-rata ta' attività: id-differenza bejn 
iċ-ċittadini ta’ pajjiżi terzi u ċ-
ċittadini tal-pajjiż ospitanti

Punti perċentwali -2.80 -2.30 1.90

SO2 I SO2I5 Il-proporzjon ta' persuni li jieqfu 
mill-iskola u mit-taħriġ qabel iż-
żmien: id-differenza bejn iċ-
ċittadini ta’ pajjiżi terzi u ċ-ċittadini 
tal-pajjiż ospitanti;

Punti perċentwali

SO2 I SO2I6 Il-proporzjon ta’ dawk li għandhom 
bejn it-30 u l-34 sena b'livell 
edukattiv terzjarju: id-differenza 
bejn iċ-ċittadini ta’ pajjiżi terzi u ċ-
ċittadini tal-pajjiż ospitanti;

Punti perċentwali 13.40

SO2 I SO2I7 Il-proporzjon tal-popolazzjoni fir-
riskju ta' faqar soċjali jew ta' 

Punti perċentwali 10.30 12.90
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esklużjoni soċjali: id-differenza 
bejn iċ-ċittadini ta’ pajjiżi terzi u ċ-
ċittadini tal-pajjiż ospitanti

SO3 R SO3R1 L-għadd ta' persuni mħarrġa 
f'suġġetti relatati mar-ritorn bl-
assistenza tal-Fond

Numru 0.00

SO3 R SO3R2 L-għadd ta' persuni mibgħuta lura li 
rċevew assistenza għar-
riintegrazzjoni ta’ qabel jew ta’ 
wara r-ritorn ikkofinanzjata mill-
Fond

Numru 4.00

SO3 R SO3R3 (a) persuni li rritornaw b’mod 
volontarju

Numru 14.00

SO3 R SO3R3 (b) u persuni li tneħħew Numru 63.00

SO3 R SO3R3 L-għadd ta’ persuni mibgħuta lura 
li r-ritorn tagħhom kien 
ikkofinanzjat mill-Fond

Numru 77.00

SO3 R SO3R4 L-għadd ta’ operazzjonijiet ta’ 
tneħħija mmonitorjati u kofinanzjati 
mill-Fond

Numru 0.00

SO3 R SO3R5 (a) Persuni li tneħħew (u li r-ritorn 
tagħhom kien kofinanzjat mill-
Fond)

Numru 63.00

SO3 R SO3R5 (b) L-għadd totali ta’ persuni li 
jirritornaw wara ordni ta’ tkeċċija

Numru 429.00 471.00 392.00

SO3 R SO3R5 L-għadd ta' tneħħijiet appoġġjati 
mill-Fond, apparagun mal-għadd 
totali ta' persuni li jirritornaw wara 
ordni ta' tkeċċija

Proporzjon 0.15 0.00 0.00
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SO3 R SO3R6 (a) L-għadd ta’ persuni mibgħuta 
lura fil-qafas tal-operazzjonijiet 
konġunti tar-ritorn (megħjuna 
b’mod volontarju jew sfurzati) 
appoġġjati mill-Fond

Numru 0.00 0.00 0.00

SO3 R SO3R6 (b) L-għadd ta’ persuni mibgħuta 
lura li r-ritorn tagħhom kien 
ikkofinanzjat mill-Fond

Numru 77.00

SO3 R SO3R6 L-għadd ta' persuni mibgħuta lura 
fil-qafas tal-operazzjonijiet 
konġunti tar-ritorn appoġġjati mill-
Fond apparagun mal-għadd totali ta' 
persuni li jirritornaw appoġġjati 
mill-Fond;

Proporzjon 0.00 0.00 0.00

SO3 R SO3R7 (a) L-għadd ta' persuni mibgħuta 
lura li rċevew assistenza għar-
riintegrazzjoni ta’ qabel jew wara r-
ritorn ikkofinanzjata mill-Fond

Numru 4.00

SO3 R SO3R7 (b) Persuni li rritornaw b’mod 
volontarju (u li r-ritorn tagħhom 
kien ikkofinanzjat mill-Fond)

Numru 14.00

SO3 R SO3R7 L-għadd ta' persuni mibgħuta lura li 
rċevew assistenza għar-
riintegrazzjoni ta' qabel jew ta' wara 
r-ritorn ikkofinanzjata mill-Fond, 
apparagun mal-għadd totali ta' 
persuni li jirritornaw b'mod 
volontarju appoġġjati mill-Fond

Proporzjon 0.29

SO3 R SO3R8 (a) L-għadd ta’ postijiet f’ċentri ta' 
detenzjoni maħluqa/rinnovati 
b’appoġġ mill-Fond

Numru 0.00 0.00 0.00
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SO3 R SO3R8 (b) L-għadd totali ta’ postijiet fiċ-
ċentri ta’ detenzjoni

Numru 1,208.00 1,208.00 0.00

SO3 R SO3R8 L-għadd ta' postijiet f'ċentri ta' 
detenzjoni maħluqa/rinnovati 
b'appoġġ mill-Fond, apparagun 
mal-għadd totali ta' postijiet fiċ-
ċentri ta' detenzjoni

Proporzjon 0.00 0.00 0.00

SO3 I SO3I1 (a) L-għadd ta’ ċittadini ta' pajjiżi 
terzi mibgħuta lura wara ordni ta’ 
tkeċċija (migr_eirtn)

Numru 429.00 471.00 392.00

SO3 I SO3I1 (b) L-għadd ta’ ċittadini ta' pajjiżi 
terzi li jingħataw ordni ta’ tkeċċija

Numru 448.00 661.00 784.00

SO3 I SO3I1 L-għadd ta' persuni li jirritornaw 
wara ordni ta' tkeċċija apparagun 
tal-għadd ta' ċittadini ta' pajjiżi terzi 
li jiġu ordnati jitilqu

Proporzjon 0.96 0.71 0.50

SO3 I SO3I2 Id-deċiżjonijiet ta' ritorn meħuda 
fir-rigward ta' applikanti għall-ażil 
miċħuda

Numru

SO3 I SO3I3 Kemm il-persuna effettivament 
tirritorna mill-applikanti għall-ażil 
miċħuda.

Numru

SO4 R SO4R1 L-għadd ta’ applikanti u benefiċjarji 
ta’ protezzjoni internazzjonali 
trasferiti minn Stat Membru wieħed 
għal ieħor bl-appoġġ mill-Fond.

Numru

SO4 R SO4R2 L-għadd ta’ proġetti ta’ 
kooperazzjoni ma’ Stati Membri 
oħra dwar it-tisħiħ tas-solidarjetà u 
l-kondiviżjoni tar-responsabbiltà 

Numru
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bejn l-Istati Membri appoġġjati taħt 
il-Fond.
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2 - Indicators on efficiency, added value and sustainability, as foreseen in Regulation (EU) No 514/2014

Ind ID Indicator description Meas unit Baseline value Source of data 2017

H1 L-għadd ta’ Ekwivalenti għall-Full-
Time fl-Awtoritajiet Responsabbli, l-
Awtorità Delegata u l-Awtorità tal-
Verifika li jkunu qegħdin jaħdmu fuq 
l-implimentazzjoni tal-Fond u li 
jkunu mħallsa mill-assistenza teknika 
jew mill-baġits nazzjonali kif 
imqabbel ma:

Numru 0.00 L-Istati Membri 10.00

H1 (a) l-għadd ta’ proġetti implimentati Numru 0.00 AIR 12.00

H1 (b) l-ammont tal-fondi mitluba għas-
sena finanzjarja

Ammont f'EUR 0.00 Kontijiet 0.00

H2 (a) L-assistenza teknika flimkien mal-
kost amministrattiv (indirett)

Ammont f'EUR 0.00 L-Istati Membri 0.00

H2 (b) L-ammont ta' fondi mitluba għas-
sena finanzjarja;

Ammont f'EUR 0.00 Kontijiet 0.00

H2 L-assistenza teknika flimkien mal-
kost amministrattiv (indirett) tal-
proġetti kif imqabbel mal-ammont ta' 
fondi mitluba għas-sena finanzjarja

Proporzjon / 0.00

H3 Ammont tan-nefqa annwali 
ppreżentata mill-Istat Membru meta 
mqabbel ma;

Ammont f'EUR 0.00 Kontijiet 4,474,583.00

H3 L-ammont totali ta’ fondi allokati lill-
programm nazzjonali.

Ammont f'EUR 0.00 Kontijiet 2,233,253.00

H3 Ir-rata ta' assorbiment tal-Fond Proporzjon / 2.00
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H1 L-għadd ta’ Ekwivalenti għall-Full-
Time fl-Awtoritajiet Responsabbli, l-
Awtorità Delegata u l-Awtorità tal-
Verifika li jkunu qegħdin jaħdmu fuq 
l-implimentazzjoni tal-Fond u li 
jkunu mħallsa mill-assistenza teknika 
jew mill-baġits nazzjonali kif 
imqabbel ma:

Numru 11.00 14.00 13.00

H1 (a) l-għadd ta’ proġetti implimentati Numru 0.00 0.00 0.00

H1 (b) l-ammont tal-fondi mitluba għas-
sena finanzjarja

Ammont f'EUR 0.00 0.00

H2 (a) L-assistenza teknika flimkien mal-
kost amministrattiv (indirett)

Ammont f'EUR 0.00 0.00 0.00

H2 (b) L-ammont ta' fondi mitluba għas-
sena finanzjarja;

Ammont f'EUR 0.00 0.00

H2 L-assistenza teknika flimkien mal-
kost amministrattiv (indirett) tal-
proġetti kif imqabbel mal-ammont ta' 
fondi mitluba għas-sena finanzjarja

Proporzjon 0.00 0.00 0.00

H3 Ammont tan-nefqa annwali 
ppreżentata mill-Istat Membru meta 
mqabbel ma;

Ammont f'EUR 0.00 0.00

H3 L-ammont totali ta’ fondi allokati lill-
programm nazzjonali.

Ammont f'EUR 18,446,877.00 17,178,877.00

H3 Ir-rata ta' assorbiment tal-Fond Proporzjon
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ANNESS: DEJTA

Tabella 1: Progress fl-implimentazzjoni finanzjarja, skont l-objettivi speċifiċi (f’Euro)

Objettiv nazzjonali / Azzjoni 
Speċifika

A
Total imħallas 

01/01/2014-
15/10/2016

B
Total imħallas 

16/10/2016-
30/06/2017

Total 
imħallas {0}
programmat 

(%)

SO1.NO1 Akkoljenza/asil 0.00 0.00 0.00%

SO1.NO2 Evalwazzjoni 0.00 0.00 0.00%

SO1.NO3 Risistemazzjoni 0.00 0.00

TOTAL NO SO1 0.00 0.00

TOTAL SO1 0.00 0.00 0.00%

SO2.NO1 L-immigrazzjoni illegali 0.00 0.00

SO2.NO2 Integrazzjoni 0.00 135.00 0.01%

SO2.NO3 Kariga 0.00 0.00 0.00%

TOTAL NO SO2 0.00 135.00

TOTAL SO2 0.00 135.00 0.00%

SO3.NO1 Il-miżuri ta’ 
akkumpanjament

0.00 0.00

SO3.NO2 Miżuri ta' ritorn 0.00 2,900.00 0.15%

SO3.NO3 Kooperazzjoni 0.00 0.00 0.00%

TOTAL NO SO3 0.00 2,900.00

TOTAL SO3 0.00 2,900.00 0.15%

TOTAL NO SO4

TOTAL SO4

Rhuna (Prijoritajiet tal-Unjoni) 0.00 0.00

Rhuna (Oħrajn) 0.00 0.00%

Trasferimenti u rilokazzjonijiet 0.00 0.00 0.00%
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Ammissjoni mit-Turkija 84,000.00

TOTAL Każijiet Speċjali 0.00 84,000.00 6.62%

Technical Assistance 0.00 0.00 0.00%

TOTAL 0.00 87,035.00 0.47%
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Tabella 2: Għadd ta’ proġetti u kontribuzzjoni tal-UE għal proġetti lesti u miftuħa, skont l-
objettivi speċifiċi (f’Euro)

Għadd ta’ proġetti u kontribuzzjoni tal-UE

01/01/2014-15/10/2016

Għadd 
totali ta’ 
proġetti li 
tlestew

Kontribuzzjoni totali 
tal-UE għall-proġetti li 
tlestew

Għadd 
totali ta’ 
proġetti 
miftuħa

Kontribuzzjoni totali 
tal-UE għall-proġetti 
miftuħa

SO1 - L-Ażil 0 0.00 1 0.00

SO2 - 
Integrazzjoni/immigrazz
joni legali

0 0.00 4 0.00

SO3 - Ritorn 0 0.00 2 0.00

SO4 - Solidarjetà 0 0.00 0 0.00

SO5 - Assistenza 
teknika

0 0.00 0 0.00

Total 1 0 0.00 7 0.00

Għadd ta’ proġetti u kontribuzzjoni tal-UE

16/10/2016-30/06/2017

Għadd 
totali ta’ 
proġetti li 
tlestew

Kontribuzzjoni totali 
tal-UE għall-proġetti li 
tlestew

Għadd 
totali ta’ 
proġetti 
miftuħa

Kontribuzzjoni totali 
tal-UE għall-proġetti 
miftuħa

SO1 - L-Ażil 0 0.00 4 1,958,567.85

SO2 - 
Integrazzjoni/immigrazz
joni legali

0 0.00 5 1,921,528.48

SO3 - Ritorn 0 0.00 3 2,338,383.99

SO4 - Solidarjetà 0 0.00 0 0.00

SO5 - Assistenza 
teknika

0 0.00 0 21,108.00

Total 2 0 0.00 12 6,239,588.32

Total 1+2 0 0.00 19 6,239,588.32
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Tabella 3: Għadd ta’ proġetti u kontribuzzjoni tal-UE, skont it-tipi ta’ benefiċjarji u l-objettivi 
speċifiċi (f’Euro)

Benefiċjarji tal-proġett 01/01/2014-15/10/2016

SO1: Asil SO2: 
Integrazzjoni / 
Migrazzjoni 
legali

SO3: Ritorn SO4: Solidarjetà

Awtoritajiet 
Statali/federali

Għadd ta’ proġetti 0 1 1 0

Awtoritajiet 
Statali/federali

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

Korpi pubbliċi lokali Għadd ta’ proġetti 1 1 0 0

Korpi pubbliċi lokali Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

Organizzazzjonijiet 
mhux governattivi

Għadd ta’ proġetti 0 2 0 0

Organizzazzjonijiet 
mhux governattivi

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

Organizzazzjonijiet 
pubbliċi internazzjonali

Għadd ta’ proġetti 0 0 1 0

Organizzazzjonijiet 
pubbliċi internazzjonali

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

L-Organizzazzjoni 
Nazzjonali tas-Salib l-
Aħmar

Għadd ta’ proġetti 0 0 0 0

L-Organizzazzjoni 
Nazzjonali tas-Salib l-
Aħmar

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

Il-Kumitat 
Internazzjonali tas-Salib 
l-Aħmar

Għadd ta’ proġetti 0 0 0 0

Il-Kumitat 
Internazzjonali tas-Salib 
l-Aħmar

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

Il-Federazzjoni 
Internazzjonali tas-
Soċjetajiet tas-Salib l-
Aħmar u tar-Red 
Crescent;

Għadd ta’ proġetti 0 0 0 0

Il-Federazzjoni 
Internazzjonali tas-
Soċjetajiet tas-Salib l-
Aħmar u tar-Red 
Crescent;

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

Kumpaniji tal-liġi 
pubbliċi jew privati

Għadd ta’ proġetti 0 0 0 0

Kumpaniji tal-liġi 
pubbliċi jew privati

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00
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Organizzazzjonijiet tal-
edukazzjoni/tar-riċerka

Għadd ta’ proġetti 0 0 0 0

Organizzazzjonijiet tal-
edukazzjoni/tar-riċerka

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00
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Benefiċjarji tal-proġett 16/10/2016-30/06/2017

SO1: Asil SO2: 
Integrazzjoni / 
Migrazzjoni 
legali

SO3: Ritorn SO4: Solidarjetà

Awtoritajiet 
Statali/federali

Għadd ta’ proġetti 4 1 2 0

Awtoritajiet 
Statali/federali

Kontribuzzjoni tal-UE 1,958,567.85 1,652,980.04 1,400,904.68 0.00

Korpi pubbliċi lokali Għadd ta’ proġetti 0 2 0 0

Korpi pubbliċi lokali Kontribuzzjoni tal-UE 0.00 88,883.25 0.00 0.00

Organizzazzjonijiet 
mhux governattivi

Għadd ta’ proġetti 0 2 0 0

Organizzazzjonijiet 
mhux governattivi

Kontribuzzjoni tal-UE 0.00 179,665.19 0.00 0.00

Organizzazzjonijiet 
pubbliċi internazzjonali

Għadd ta’ proġetti 0 0 1 0

Organizzazzjonijiet 
pubbliċi internazzjonali

Kontribuzzjoni tal-UE 0.00 0.00 937,479.31 0.00

L-Organizzazzjoni 
Nazzjonali tas-Salib l-
Aħmar

Għadd ta’ proġetti 0 0 0 0

L-Organizzazzjoni 
Nazzjonali tas-Salib l-
Aħmar

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

Il-Kumitat 
Internazzjonali tas-Salib 
l-Aħmar

Għadd ta’ proġetti 0 0 0 0

Il-Kumitat 
Internazzjonali tas-Salib 
l-Aħmar

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

Il-Federazzjoni 
Internazzjonali tas-
Soċjetajiet tas-Salib l-
Aħmar u tar-Red 
Crescent;

Għadd ta’ proġetti 0 0 0 0

Il-Federazzjoni 
Internazzjonali tas-
Soċjetajiet tas-Salib l-
Aħmar u tar-Red 
Crescent;

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

Kumpaniji tal-liġi 
pubbliċi jew privati

Għadd ta’ proġetti 0 0 0 0

Kumpaniji tal-liġi 
pubbliċi jew privati

Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00

Organizzazzjonijiet tal-
edukazzjoni/tar-riċerka

Għadd ta’ proġetti 0 0 0 0

Organizzazzjonijiet tal- Kontribuzzjoni tal-UE 0.00 0.00 0.00 0.00
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Benefiċjarji tal-proġett 16/10/2016-30/06/2017

edukazzjoni/tar-riċerka
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Tabella 4: Każijiet speċjali

Każijiet speċjali 2014-2015 2016-2017 2018-2020 Total

Prijoritajiet tal-Unjoni għar-
Risistemazzjoni

Ippleġġjat

Prijoritajiet tal-Unjoni għar-
Risistemazzjoni

Reali 0.00 0.00

Risistemazzjoni Oħra Ippleġġjat 0.00 140,000.00 140,000.00

Risistemazzjoni Oħra Reali

Trasferiment u rilokazzjoni Ippleġġjat 0.00 1,128,000.00 1,128,000.00

Trasferiment u rilokazzjoni Reali 0.00 0.00

Ammissjoni mit-Turkija Ippleġġjat

Ammissjoni mit-Turkija Reali

Total Ippleġġjat 0.00 1,268,000.00 0.00 1,268,000.00

Total Reali 0.00 0.00 0.00 0.00
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Dokumenti

Titlu tad-dokument Tip ta' dokument Id-data tad-
dokument

Referenza 
lokali

Referenza tal-
Kummissjoni Kontrolli Fajls Data mittenti Mibgħut 

minn

Checksum fuq id-dejta strutturata kollha: 2338639283
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Latest validation results

Severity Code Message

Informazzjoni Il-verżjoni tar-rapport ta' kontroll ġiet ivvalidata.


