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Objectives

➢ Analysis of the processes and practices involved in the implementation of the

Operational Programmes;

➢ Analysis of challenges faced by different stakeholders in meeting obligations

relating to EU funded projects;

➢ Analysis of the strengths and weaknesses within the funding process;

➢ Lessons learnt and recommendations.



Methodology

➢ Qualitative data analysis

• Interviews with MA management

• Interviews/Surveys with Stakeholders

• Interviews/Surveys with 43 Beneficiaries (out of 103):

• OPI: 25 BNs amounting to 45% of total PE

• OPII: 18 BNs amounting to 48% of total PE
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Findings and recommendations 

from stakeholders –

Project Identification

Finding
• Difficulty in mapping projects to the Programme’s intervention

logic

Recommendation
• Strengthening of DPI’s role to act as coordinators within and

across ministries

• Helpdesk to provide early feedback on projects being planned

Way forward
• DPIs role to be more defined and to provide greater assistance

• Setting up of an ex ante assessment tool for government
projects earmarked for EU funding, through the SRSP



Findings and recommendations 

from stakeholders -

Project application

Finding
•Challenges faced by applicants due to time restrictions, planning of Calls,

and timing of information sessions

Recommendation

• Reviewing the timeframes for the publication of a Call to reflect the complexity of
projects to be submitted for the PA in question

• Providing a pre-set schedule for the publication of Calls per OP at the beginning of the
year

• Improved publicity when calls are published, including DPIs to disseminate information
about Calls as applicable

• Single guidance document to be issued, including methodology for indicators, to
facilitate compilation of project application

Way forward

• The setting up of a new website that will include registration of contact details for a
mailing list to be created

• Where possible the Managing Authority to publicize plan of Calls at the beginning of
the year

• Deadline for submission of proposals to be adapted according to the complexity of the
Call

• Simplification of application in case of smaller projects to be implemented by NGOs
and LCs



Findings and recommendations 

from stakeholders –

Project Selection

Finding • Delays in project selection lead to changes in the project plans

Recommendation

• More meetings with the Project Selection Committee to allow
for the provision of clarifications and thus shorten timeframes
of selection

• Project Selection process to be adapted for calls which attract
smaller projects

Way forward

• Only eligibility checks for projects which are defined in the OP
as projects of strategic importance

• Simplification of the Project Selection Process for smaller
projects, including an assessment of eligibility prior to the
preparation of the project application



Findings and recommendations 

from stakeholders –

Project Implementation

Finding

• Capacity is a major challenge amongst most stakeholders and beneficiaries

• Poor project planning leading to delays in the implementation

• Unforeseen circumstances leading to delays in implementation

• SCOs involve a lot of ex ante work

Recommendation

• The Project Leader’s role should be given due importance

• Strengthening of DPI’s role to provide assistance

• Increase training to be provided to stakeholders and beneficiaries

• The MA and stakeholders to make use of the proportionality principle when dealing
with Project Leaders

Way forward

• Project Leaders should be appointed by Perm Sec to ensure commitment at the level of
the entity to the project

• Training is one of the main tasks of the newly set up unit within the MA dedicated
towards Evaluation and Communication

• Beneficiaries should be advised in advance and in a coordinated way when information
is sought



➢ Simplification is needed across the whole process

➢ Delays in the selection process should be addressed

➢ Move away from one size fits all: applications and verifications to depend on

complexity and risk

➢ Capacity concerns need to be addressed

Conclusions



Annually

Assessment of 
awareness of EU 

funded 
interventions and 
Communication 
Activities (on a 

yearly basis 2020-
2023)

Year 2020

TO1 (SMEs)

Counterfactual 
Impact Evaluation 

of the Youth 
Guarantee 

Scheme

Year 2021 

TO6 (limited to 
natural and 

cultural heritage),

TO10 (Education) 
and TO 9 

(Employment and 
Poverty 

Reduction)

Year 2022

TO9 (Health and 
Social 

Infrastructure), 

TO9 (Sustainable 
Urban 

Development) 

TO 7 (Transport)

Year 2023

TO1 (R&D)

TO6 (Waste and 
Water Sector)

TO4 (Energy)

Effectiveness in 
achieving objectives and 
the assessment of their 
compliance with the OP

Evaluation Plan 2020-2023

Following the set up of a newly dedicated unit for Evaluation, and taking into account the progress achieved and expected to 
be achieved in the implementation of the Programme, the evaluation plan is being proposed for amendment as per the below 
proposal: 

The timing of each Thematic Evaluation will still depend on the progress of implementation and the readiness of the 
interventions to be evaluated.



Title Assessment of awareness of EU funded interventions and Communication

Activities

Objective i. Assessment the communication activities held in line with the Communication

Strategy 2014-2020 and the awareness of the General public of EU funded

interventions by means of a yearly survey to be carried out by the National

Statistics Office.

Fund ERDF, CF, and ESF

Evaluation Plan 2020-2023

Title Thematic Evaluation 1: Enhancing SMEs Competitiveness

Objective i. Analysis of the role of EU funding in enhancing SMEs internationalisation,

employment, and profitability

ii. Assess the private investments carried out as a direct cause of public investment,

and their leverage affects and other effects on profitability, employment and

internationalisation

iii. Explore the contribution of ERDF support to observed results, as well as the

success factors leading to such results.

Fund ERDF



Evaluation Plan 2020-2023 (2)

Title Counterfactual Impact Evaluation of theYouth Guarantee Scheme

Objective i. Analysis of available data and of additional data required to conduct a

counterfactual impact evaluation of the Youth Guarantee Scheme

ii. Provide recommendations on how additional data can be collected

iii. Propose the most applicable counterfactual method for this type of study and

what measures are to be undertaken to ensure that data is statistically

representative.

Fund ESF

Title Thematic Evaluation 2:Culture andTourism

Objective i. Assess to what extent did the interventions help in improving the quality of life in

the regenerated areas (e.g. effect on the environment and creation of employment

and SMEs);

ii. Assess to the private investments carried out as a direct cause of public

investment;

iii. Assess the ERDF contribution to the culture and tourism sectors (including niche

markets, employment, product development).

Fund ERDF



Evaluation Plan 2020-2023 (3)

Title Thematic Evaluation 3: Education and Employment

Objective i. Assess to what extent did the interventions help in improving the quality and

scope of education;

ii. Assess the impact of the interventions on the early school leaving rate of the

country;

iii. Assess the impact of the ESF and ERDF contribution to the employability and

versatility of the Maltese labour market.

Fund ERDF and ESF

Title Thematic Evaluation 4: Social and Health Related interventions

Objective i. Assess to what extent did the interventions help in improving the quality of

health and social care provision;

ii. Assess the impact of the interventions on the health of the general public and the

efficiency with which health care is being provided;

iii. Assess the impact of the interventions of the reduction of social exclusion and

the lifting of vulnerable cohorts out of the risk of poverty.

Fund ERDF



Evaluation Plan 2020-2023 (4)

Title Thematic Evaluation 5: Sustainable Urban Development

Objective i. Analyse the socio-economic activities in the Southern Harbour, mainly related to

employment, social inclusion and urban infrastructure which occurred due to the

interventions.

Fund ERDF

Title Thematic Evaluation 6:Transport and Network Infrastructure

Objective i. Assess the main trends and developments in areas of transport and network

infrastructure during the 2014-2020 programming period;

ii. Assess to what extent were such interventions were sufficient to address the

challenges and development needs (both immediate and short to medium term),

and in what areas are further investments required.

Fund ERDF and CF



Evaluation Plan 2020-2023 (5)

Title Thematic Evaluation 7: Research and Development

Objective i. Industry – Assess the value added of the collaboration with industry and academia, the

participation in incubators or clusters, profile of industry companies/clients for future strategies,

the type of research output in the industry/business, the focus and diversity of research

collaborations and partnerships;

ii. In view of aid schemes specifically related to R&D, the MA may consider assessing the increase of

profitability of firms supported, size of grant and the correlation with the business performance;

iii. Public sector – Assess the volume of research with/for the public sector; trends in patents;

assessing the ratio of public to private investment in research, technological development and

determining how much private investment is caused by public investment.

Fund ERDF (and potentially ESF)

Title Thematic Evaluation 8: Environment

Objective i. Assess the contribution of the water and waste interventions towards quality of life

and socio-economic development of the country.

Fund ERDF and CF



Evaluation Plan 2020-2023 (6)

Title Thematic Evaluation 6: Energy Efficiency

Objective i. Assess the impact of the increased share of renewable energy sources and energy

efficiency through interventions and initiatives for households, enterprises and

society at large;

ii. Assess to what extent the interventions addressed energy inefficiencies and reduce

energy consumption.

Fund ERDF

Title Assessment on how support from the ESI Funds has contributed to the

objectives for each Priority

Objective i. Analyse how the interventions have contributed to the specific objectives of the

PAs and their relevance to the Programmes, the Europe 2020 strategies, National

Reform Programme, Country Specific Recommendations;

ii. Assess the contribution to the interventions to the relevant national / European

strategies, in particular those that are part of the specific ex ante conditionalities;

iii. Assess the extent to which the initiatives and their intended outputs and results are

consistent with the priorities and needs of the intended beneficiaries (i.e. relevance).

Fund ERDF, CF, and ESF




