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2.  Overview of the Implementation of the Operational Programme (Article 50(2) 

and 111(3)(a) of Regulation (EU) No 1303/2013)  

 

Following the formal adoption of Operational Programme I (OPI) in December 2014, the 

Operational Programme (OP) was launched in March 2015 with the first calls being announced 

immediately after. In the same month, the Monitoring Committee was set-up in line with artic le 47 

and 110 of (EU) 1303/2013, with the objective to monitor the implementation of the programme in 

conformity with the partnership principle requiring active and close involvement of the local 

authorities, the economic and social partners and the many bodies representing civil society, 

throughout the whole cohesion policy cycle. During its first meeting, the Monitoring Committee 

approved the eligibility and selection criteria for the Selection of Operations under the 2014-2020 

programming period, thereby paving the way to the launch of the first call for proposals. Further 

details will be provided below. 

The months that followed were characterised by a lot of preparations related to the launching of 

calls for proposals including the launch of the e-Application form, the finalisation of the necessary 

documentation, the finalisation and the implementation of the e-Cohesion requirements, 

coordination with the different stakeholders on the setting-up of the system related to 

implementation of the OP, following the fulfilment of the ex-ante conditionalities, as well as the 

implementation of other obligations in the partnership agreement and in the OP.  

The pre-announcement for Call I was launched in March 2015, with the Announcement for Call for 

Proposals (Call I) for projects to be undertaken by Ministries, Government Departments, Central 

Government Authorities and Public Sector Companies that will contribute to the Priority Axes (PAs) 

and Investment Priorities (IPs) as listed below issued in May 2015. The open PAs and open IPs 

are: 

I. OP I (ERDF) PA 3, IP 3d 
II. OP I (ERDF) PA 4, IP 4a 

III. OP I (ERDF) PA 5, IP 6c 
IV. OP I (CF) PA 11, IP 7i 

 

The closing date for this call was 11th September 2015, but in August 2015 the Managing Authority 

extended the deadline for Project Proposal submissions under PA 5 to the 2nd October 2015. The 

extension was deemed to be appropriate following feedback received from the State Aid Monitoring 

Board. 

For each call the Managing Authority has provided detailed information and guidance which takes 

into consideration four dimensions, that is: general overview of the call (eligibility/selection criteria); 

information on how to apply and submit the electronic application form; recommendations on how 

to plan a project proposal; and finally information on how to implement a project proposal, should 

the project be selected, avoiding obvious pitfalls during implementation. Throughout the calls, the 

Managing Authority also provided constant assistance to the applicants with one-to-one meetings, 

clarifications and technical Information Communication Technology (ICT) support. 

By the deadline of the 11th September applicable for PA 3, 4 and 11, the Managing Authority 

received 4 project proposals under the European Regional Development Fund (ERDF) PAs and 

respective open IPs and 2 project proposals under the Cohesion Fund (CF) PA and relative open 

IP. Another 14 project proposals under ERDF were received under PA 5 within the 2nd October 

deadline. Thus a total of 20 project proposals were received under Call I (ERDF and CF). 
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In November 2015, following a pre-announcement in June 2015, the Managing Authority launched 

another call (Call II) for project proposals to be undertaken by Ministries, Government 

Departments, Central Government Authorities and the Public Sector Companies under the 

following PAs and IPs as per below: 

 

I. OP I (ERDF) PA 2, IP 2c 
II. OP I (ERDF) PA 8, IP 9a, IP 9b 
III. OP I (ERDF) PA 9, IP 10a 

IV. The closing date for this call is set for the 8th April 2016. 
 

 

In both calls, the Managing Authority did not impose any financial budgetary thresholds, but merely 

made reference to the budgetary allocation per PA and IP as indicated in the OP.  

Following the closure of Call I, the Managing Authority commenced the preparatory work for the 

evaluation of the proposals received, which entailed the setting up of the Project Selection 

Committee, Project Selection Appeals Board and the relevant structures/documentation (Terms of 

Reference, Rating, ranking sheets etc) necessary for the assessment of the project proposals 

received. 

By December 2015, no project proposal had as yet been approved under the 2014-2020 

Programme.  

 

Implementation of E-Cohesion Requirements  

By the end of 2015, the requirements stipulated in Article 122 (3) of the Common Provisions 

Regulations (CPRs) 1303/2013 were being implemented. The electronic data exchange is one 

centralised system that will be used by the Managing Authority, Certifying Authority, Audit Authority 

as well Intermediate Bodies. Moreover, the electronic data exchange covers all types of 

beneficiaries including beneficiaries of mainstream projects as well as those for aid schemes. 

Currently, the necessary data is in place for a number of requirements including reporting on 

progress, declaration of expenditure and exchange of information related to management, 

verifications and audits. It may also be noted that the ‘only once’ encoding principle has been 

addressed by providing all relevant bodies with the necessary access not just at the level of the 

operation but throughout the Programme for the data submitted by the beneficiaries. In addition, 

the system’s structure allows for the elimination of paper flow of documents.   

On a positive note, the SFD 2014-2020 ensures: data integrity and confidentiality since each user 

is assigned functionality rights as well as data rights and the system is equipped to have a complete 

audit trail, the authentication of the sender through the use of a unique username and password, 

a system which is accessible 24/7, a secure transfer of data via Hypertext Transfer Protocol Secure 

(HTTPS), a system which records and stores in a computerised form in line with Article 140 of the 

CPRs and a system which is equipped with user data right management thus users can only 

access and view data for which there are authorised for. 

In conclusion, it may be highlighted that the two targets set in the OP I namely, the introduction of 

e-forms at application stage as well as the creation of the SFD 2014-2020 have been achieved.  

 

 

 

 



4 
 

3. Implementation of the Priority Axis (Article 50(2) of Regulation (EU) No 

1303/2013) 

  3.1 Overview of the implementation  

  

 

 

 

  

   
Key information on the implementation of the PA with 
reference to key developments, significant problems and 
steps taken to address these problems 

 ID PA 
   

 
   

  

PA 1 

No calls or pre-announcements launched by end 2015. 
 
The ex-ante conditionality for the setting of a national or 
regional Smart Specialisation Strategy in line with the 
National Reform Programme was not yet fulfilled as at end 
2015. A status update of the fulfilment of this ex ante 
conditionality can be found in Section 9 of this report. 

  

PA 2 

One call (Call II) was launched in 2015 under IP 2c. This call 
will close in April 2016. No further calls were launched under 
this PA. 
 
The ex-ante conditionality related to digital growth was 
fulfilled prior to the adoption of the OP. 

  

PA 3 

One call (Call I) was launched in 2015 under IP 3d. This call 
closed in September and the evaluation was still ongoing by 
December 2015. No further calls were launched under this 
PA. 
 
The ex-ante conditionality related to the promotion of 
entrepreneurship taking into account the Small Business Act 
was fulfilled by end 2015. Since no projects have as yet 
been selected under this PA, the key developments, 
significant problems and steps taken to address these 
problems will be reported in future reports. 

  

 
PA 4 

One call (Call I) was launched in 2015 under IP 4a. This call 
closed in September and the evaluation was still ongoing by 
December 2015. Moreover, in December 2015, a pre-
announcement of a call was published for IP4c, and the 
eventual call is expected to be launched in 2016. 
 
Both ex ante conditionalities related to this PA were 
achieved by end 2015. Since no projects have as yet been 
selected under this PA, the key developments, significant 
problems and steps taken to address these problems will be 
reported in future reports. 

  

PA 5 

One call (Call I) was launched in 2015 under IP6c. This call 
closed in October 2015 and the evaluation was still ongoing 
by December 2015. No further calls were launched under 
this PA. 
 
Since no projects have as yet been selected under this PA, 
the key developments, significant problems and steps taken 
to address these problems will be reported in future reports. 

  

PA 6 

No calls or pre-announcements launched by end 2015. 
 
The ex-ante conditionality to set up a national strategy policy 
framework for poverty reduction aiming at the active 
inclusion for people excluded from the labour market has 
been fulfilled by end 2015. 

 



5 
 

  

PA 7 

No calls were launched under this PA in 2015 but a 
preannouncement under IP 7c was published in December 
2015.  
 
The ex-ante conditionalities related to this PA were not yet 
fulfilled by end 2015. 

  

PA 8 

One call (Call II) was launched in 2015 under IP 9a and IP 
9b.This call will close in April 2016.  
 
Both ex ante conditionalities related to this PA were fulfilled 
by end 2015. Since no projects have as yet been selected 
under this PA, the key developments, significant problems 
and steps taken to address these problems will be reported 
in future reports. 

  

PA 9 

One call (Call II) was launched in 2015 under IP 10a. This 
call will close in April 2016.  
 
All ex ante conditionalities related to this PA were fulfilled by 
end 2015. 

  

PA 10 

 
No calls were launched under this PA in 2015 but a 
preannouncement under IP 6i and IP 6ii was published in 
December 2015.  
 
Both ex ante conditionalities related to this PA were fulfilled 
by end 2015. 

  

PA 11 

One call (Call I) was launched 2015 under IP 7i (TEN-T). 
This call closed in September and the evaluation was still 
ongoing by December 2015. Moreover, in December 2015, 
a pre-announcement of a call was published for IP 7i 
(Maritime), and the eventual call is expected to be launched 
in 2016.  
 
The ex-ante conditionalities related to this PA were not yet 
fulfilled by end 2015. Since no projects have as yet been 
selected under this PA, the key developments, significant 
problems and steps taken to address these problems will be 
reported in future reports. 

  
PA 12 

This PA is the Technical Axis PA and its implementation 
was limited due to the limited activities that were ongoing in 
2015 related to the 2014-2020 OP. 

 

 

3.2 Common and programme specific indicators (Article 50(2) of Regulation (EU) No 

1303/2013)  

 

See Annex I for Tables 1, 2 and 3  
 

                                                                                         

3.3 Milestones and targets defined in the performance framework (Article 50(2) of Regulation 

(EU) No 1303/2013)  

     

See Annex II for Table 4  

 

        



6 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                                                                                

 

 

     
 

 

     

 

 

3.4 Financial Data (Article 50(2) of Regulation (EU) No 1303/2013)  

 

 

Table 5: Financial information at PA and programme level    

1 2 3 4 5 6 7 8 9 10 11 12 

The financial allocation of the PA based on the OP (extracted from Table 18a of the 

OP) 
Cumulative data on the financial progress of the OP 

PA Fund 
Category 

of region 

Basis for the 

calculation of 

Union support 

(Total eligible cost 

or public eligible 

cost) 

Total funding 

(EUR) 

Co-

financing 

rate (%) 

Total 

eligible 

cost of 

operations 

selected 

for support 

(EU) 

Proportion of the 

total allocation 

covered with 

selected 

operations (%) 

[column 7 / 

column 5 x 100] 

Public eligible 

cost of 

operations 

selected for 

support (EUR) 

Total eligible 

expenditure 

declared by 

beneficiaries 

to the 

managing 

authority 

Proportion of the 

total allocation 

covered by eligible 

expenditure 

declared by 

beneficiaries (%) 

[column 10 / 

column 5 x 100] 

Number 

of 

operatio

ns 

selected 

       Calculation   Calculation  

PA 1 ERDF Transition Public eligible 72,066,375.00 80 0 0 0 0 0 0 

PA 2 ERDF  Transition Public eligible 38,435,400.00 80 0 0 0 0 0 0 

PA 3 ERDF Transition Public eligible 53,316,375.00 80 0 0 0 0 0 0 

PA 4 ERDF  Transition Public eligible 57,653,100.00 80 0 0 0 0 0 0 

PA 5 ERDF  Transition Public eligible 72,066,373.00 80 0 0 0 0 0 0 

PA 6 ERDF  Transition Public eligible 24,022,125.00 80 0 0 0 0 0 0 

PA 7 ERDF Transition Public eligible 35,504,700.00 80 0 0 0 0 0 0 

PA 8 ERDF Transition Public eligible 58,998,338.00 80 0 0 0 0 0 0 

PA 9 ERDF  Transition Public eligible 33,360,975.00 80 0 0 0 0 0 0 

PA 10 CF  Public eligible 166,508,672.00 85 0 0 0 0 0 0 

PA 11 CF   Public eligible 89,658,516.00 85 0 0 0 0 0 0 

PA 12 ERDF  Transition Public eligible 15,998,737.00 80 0 0 0 0 0 0 
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                                                                                      Table 6: The use made of cross-financing 

1 2 3 4 5 6 

Use of cross-financing PA  The amount of EU 

support envisaged to be 

used for cross financing 

based on selected 

operations  

(EUR) 

Share of the total EU 

financial allocation to 

the PA  

(%) 

(3/total financial 

allocation to PA*100) 

Eligible expenditure 

used under cross 

financing declared by 

the beneficiary to the 

managing authority 

(EUR) 

Share of the total 

financial allocation to 

the PA 

(%)  

(5/total financial 

allocation to PA*100) 

Cross-financing: Costs 

eligible for support 

under the ESF but 

supported from the 

ERDF 

6 1,000,000.00 4.16 0 0 
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4. Synthesis of the Evaluation (Article 50(2) of Regulation (EU) No 1303/2013)  

 

    4.1 Ex-Ante Assessment – OP I 2014-2020 activities undertaken under the programme  

 

In line with Article 55 of Regulation (EU) 1303/2013, Malta drafted an ex-ante evaluation to 

improve the quality of the design of each OP. The ex-ante evaluation for OPI was undertaken in 
parallel with the preparation of OPI 2014-2020 - Fostering a Competitive and Sustainable 

Economy to Meet Our Challenges that is co-financed through the ERDF and CF. 
 

The ex-ante evaluation concluded that there is a strong internal coherence between the 
programme objectives within the same PA, and also coherence, mostly in terms of 
interdependencies, between the programme objectives across PAs. The assessment also 

considered the relationship of the programme with: (i) EU strategies and policies, namely the 
EU2020 flagship initiatives; (ii) national policies, namely those required to address the ex-ante 

conditionalities; and (iii) other EU instruments. It was noted that OPI has strong convergence 
points within the six EU2020 flagship initiatives, being Innovation Union, A Digital Agenda for 

Europe, Resource Efficient Europe, An industrial policy for the globalisation era, an agenda for 
new skills and jobs, and European platform against poverty. It also assessed how the OP took 
into consideration the influence of other national policies and strategies, being: Digital growth 

strategic policy framework; Energy (co-generation and RES) actions; Waste management plans; 
Self-employment, entrepreneurship and business creation; Research and Innovation strategy; 

Small Business Act; Energy efficiency strategy; Poverty strategy; National Policy Framework for 
tertiary education, lifelong learning, and VET; Water pricing policy; and Health strategic policy 

framework. The assessment has concluded that all relevant strategies and policies have been 
considered by the OP.  
 

Moreover, all the PAs were found to be consistent with the thematic objectives outlined within the 
CPR and in the ERDF/CF fund-specific Regulation, the priorities and corresponding objectives of 

the programmes with the CSF, the Partnership Agreement and the relevant country-specific 
recommendations adopted in accordance with Article 121(2) TFEU and where appropriate at 
national level, the National Reform Programme. Moreover, the evaluators’ observations indicate 

that each of the relevant common challenges and needs are being directly addressed by at least 
one PA, and often by more than one PA. Further to this, this assessment showed that the planned 

measures to promote equal opportunities between men and women and to prevent discrimination 
in particular as regard to accessibility for persons with disability are adequate. It also concluded 

that consideration is being given to the integration of the sustainable development principle in the 
selection of operations. It also noted that specific measures have also been included in the OP 
aimed at addressing environmental protection requirements, resource efficiency, climate change 

mitigation and adaptation, and biodiversity. 
 

The relevance and clarity of the proposed programme indicators, the appropriateness of the 
indicator values as well as the sustainability of the performance framework milestones were also 

assessed. In this regard, a logical framework was used to demonstrate the links between the 
different actions, planned outputs and the intended results to help build a shared vision of the 
programme objectives and type of interventions to achieve them within the partnership. The 

consistency of the financial allocations was also one of the areas which was appraised by the 
evaluators. The evaluators assessed whether: (i) financial allocations are concentrated on the 

most important goals, and (ii) the rules of thematic concentration as defined in Article 4 of the 
ERDF Regulation have been met. In view of this, the appraisal established that the ERDF funding 
meets all the requirements of thematic concentration established in the ERDF Regulation, and 

address the national issues dealing with the consistency of the OP objectives. 
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4.2 Strategic Environmental Assessment 2014-2020 

 
The Strategic Environmental Assessment (SEA) 2014-2014 was carried out in accordance with 

the SEA Regulations (Legal Notice 497 of 2010), which transpose the European Directive 
2001/42/EC on the assessment of the effects of certain plans and programmes on the 

environment. Firstly, the evaluators undertook a screening process which is required to 
determine whether the proposed plan/programme is likely to have significant environmental 
effects and whether a SEA is required. The screening determined that OPI qualified for a SEA.  

 
Prior to the drafting of the Evaluation Report, the evaluators concluded the scoping stage which 

aimed to provide an overview on the scope and level of detail of information which must be 
included in the Environment Report. The Scoping Report is one of the most important stages in 

the process of a SEA as it identifies the issues for consideration in the Environmental Report. 
Although no longer a legal requirement, it is considered good practice to clearly document the 
scoping process. Consultation on the draft Scoping Report was undertaken with a number of 

identified stakeholders, including the SEA Focal Point, the Malta Environment and Planning 
Authority, the Malta Resources Authority, the Department of Agriculture, the Department of 

Fisheries, and the Environmental Health Directorate. It is important to note that within the scope 
of OPI the following environmental parameters were identified: (i) Air quality; (ii) Climatic factors 
and climate change; (iii) Energy-efficiency and renewable energy resources; (iv) Biodiversity 

including the marine environment; (v) Freshwater; (vi) Waste; (vii) Land use; (viii) Soils; (ix) 
Landscape; (x) Cultural heritage; (xi) Population and human health; and (xii) Material assets. 

The SEA baseline will focus on the parameters listed under Schedule 1(f) of the SEA 
Regulations, 2010 - Information to be included in the Environmental Report. 

 
 The SEA process provides the start of the 'green thread', having identified: 
 

 potential environmental impacts that could result from the implementation of eleven 
PAs of the OP; 

 various mitigation strategies and measures that could be used to minimise or negate 
the impacts of these actions; and 

 a number of future areas or activities for which further environmental assessments 
may be required before and during the implementation of the OP. 

 

The Evaluation Report detailed the anticipated environmental impacts of the programme and 
any proposed amendments to the plan to mitigate its effects. As indicated above, the evaluators 

used SEA objectives and indicators in order to assess the OPs impacts. The SEA objectives 
are separate from the OP objectives, although the two influence each other and overlap. The 
assessment of significance was then based on the probability of the impact occurring, on the 

scale of the impact, its duration, reversibility, whether it has transboundary effects, and the 
certainty of impact prediction. An assessment of alternatives was also carried out by the 

evaluators.  
 

Moreover, the OP includes a number of PAs that will result in direct environmental benefits, 
including Axes 4, 5, 6, 7, 10, and 11. Positive impacts are related to the overall strategies of 
moving to a low carbon economy, improving urban areas and including green infrastructure, 

investment in alternatives to road transport, as well as improving aspects of the existing network 
to improve efficiency, investing in water and waste management infrastructure, renewable 

energies and energy efficient buildings. It must be ensured however that, during implementation 
of the OP, the projects that contribute directly to these objectives should be implemented and 

the targets closely monitored. 
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  4.3 Monitoring and Evaluation Strategy for ERDF and CF 2014-2020 

 
During the reporting year, the Managing Authority drafted the Monitoring and Evaluation 

Strategy for ERDF and CF 2014-2020 in line with Article 56(1) of Regulation 1303/2013, based 
on the Regulatory requirements, good practices and lesson learnt during the 2007-2013 

programming period. This Monitoring and Evaluation Strategy covers OPI ‘Fostering a 
Competitive and Sustainable Economy to meet our Challenges’, which is being funded through 
the ERDF and CF, and also the SME Initiative Stimulating Private Sector Investment for 

Economic Growth which is also funded through the ERDF. In pursuant to Article 110(2)(c), the 
Monitoring and Evaluation Strategy was presented to the Monitoring Committee which was held 

in November 2015.  
 

The Strategy explains the:  
 

 monitoring, evaluation and reporting requirements set in the Regulation, mainly Articles 
47, 49-57, 110, 111 and 114;  

 monitoring and evaluation functions which includes: (i) A combination of top-down and 
bottom-up evaluation methods; (ii) Incorporation of key evaluation issues and horizontal 
themes into the proposed research activities; (iii) An enhancement of the current 

monitoring system; (iv) Ad hoc evaluations triggered by under-performance against the 
OP or Performance Framework targets; 

 experience, good practices and lessons learnt throughout the 2007-2013 programming 
period, including evaluations carried out and the monitoring mechanism in place, as 
well as the way forward for the 2014-2020 programming period; 

 monitoring mechanism and requirements, including the indicators system, data 
sources, management and analysis, results-based management system, etc.; and 

 evaluation system, including planned evaluations for the 2014-2020 programming 
period and draft evaluation questions which will be further narrowed down while drafting 
the Terms of Reference. It also includes how the quality of the evaluations will be 

ensured, data collection methods and quality, etc.;  

 management of the Monitoring and Evaluation Strategy, including capacity, training, 
and the demand and supply side of evaluations; 

 financial allocation including timeline and the budget allocated for evaluation, 
monitoring and other requirements such as dissemination of findings, capacity building, 
etc.  

 
Prior to its presentation to the Monitoring Committee, the Managing Authority presented the 
Strategy to DG REGIO and held several discussions with DG Regio Evaluation Unit in order to 

ensure mutual understanding of the requirements needed and the proposed approach by the 
Managing Authority. Moreover, a number of meetings were held with the Ministries and other 

entities falling within a number of thematic areas to ensure that data is available and can be 
used for the evaluations. This was particularly important in drafting the evaluation questions in 

relation to the impact studies which will be carried out towards the end of the programming 
period. The Managing Authority is currently fine-tuning the Strategy with regard to the impact 
evaluation questions in order to be in a position to present it for the necessary feedback. 
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4.4 Evaluation Steering Group 2014-2020 

 

The first Evaluation Steering Group (ESG) meeting was held on 11th November 2015 during 

which the Terms of Reference of the ESG were presented. The role of the ESG is to:  
 

 support the Managing Authority in executing the Monitoring and Evaluation Strategies 
2014-2020; 

 advise on the specific monitoring and evaluation activities to be undertaken during the 
course of the programme, including quality assuring external evaluations undertaken, 
etc.; 

 provide input to on-going monitoring and evaluation activities, where appropriate, and 
drawing up on the expertise of the Group; 

 assist the Managing Authority in drafting Terms of Reference of evaluation activities, 
most specifically the evaluation questions; 

 assist in identifying and agreeing how some of the gaps in the reporting data can be 
addressed; and 

 advise and assist in the dissemination of the key results from the monitoring and 
evaluation activities in order to inform stakeholders of the performance of the programme. 

 
The Monitoring and Evaluation Strategy was also presented to the ESG members, who were 

asked to provide the necessary feedback on the Strategy. The feedback will be taken into 
consideration in the final version of the strategy. 
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5. Information on the Implementation of the Youth Employment Initiative, where 

applicable (Article 19(2) and 19(4) of Regulation (EU) No 1304/2013) 

 

Not applicable  
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6. Issues affecting the Performance of the Programme and Measures taken 

(Article 50(2) of Regulation (EU) No 1303/2013)    

 

During the year 2015, the Managing Authority adopted a parallel approach in order to work on 
the closure of the 2007-2013 programming period, but simultaneously embarked in earnest on 

the kick-off of the activities related to the implementation of the 2014-2020 OP.  
 
Notwithstanding the considerable progress made on the ground with two calls for proposals 

launched under OPI in 2015, the parallel approach which had to be adopted in relation to the two 
programming periods ongoing concurrently, has undeniably led to a strain on human resources 

within the Managing Authority in terms of numbers, coupled with the challenge of recruiting 
additional staff. This has automatically resulted in some delays in relation to new obligations 
concerning the 2014-2020 programming period. 

 
Indeed, the CPR introduces new responsibilities for the authorities involved in the Management 

and Control System. These presented a challenge for the Managing Authority and other 
stakeholders involved in the drafting of the system description. The major challenges on which 

the Managing Authority worked on in 2015 were the following: 
 
The development of an adequate electronic data exchange system, as prescribed under Article 

122 (3) of the CPR that must cover all potential beneficiaries and all the necessary information 
requirements. Major progress was made on the ground and in fact the IT system has been 

strengthened in its core functionalities and several modules have been developed. This was 
preceded by the necessary continuous testing periods to ensure the effectiveness of the core 

functionalities, which proved to be very challenging. In order to mitigate against delays in the 
implementation of the electronic system, officers working on the 2007-2013 programme were 
asked to provide their input on the ongoing system development, its functionalities and its 

shortcomings with a view of mitigating against limitations encountered in the system used for the 
2007-2013 programme.  

 
The setting up the relevant framework for the launching of the state aid schemes in support of 

private enterprise under OPI, so as to address Article 123 (6) of the CPR. In this regard, the 
Measures and Support Division within the Ministry for European Affairs and Implementation of 
the Electoral Manifesto (MEAIM) has been identified as the Intermediate body for the 2014-2020 

programming period. The Intermediate Body will be responsible for managing the aid measures 
that will eventually be approved under the programme on behalf of the Managing Authority. The 

centralisation of functions under a single IB represents a novelty for OPI from previous 
programming periods. This required major efforts for the setting up of an adequate structure both 
in terms of human resources and of procedures to be in place by the newly set-up Intermediate 

Body. The Intermediary Body has identified its staff complement and was in the process of 
establishing the procedures that are necessary to be in place ahead of the launch for calls for 

applications. 
 

The drawing up of adequate procedures for the new regulatory requirements, including the 
management declaration and the annual summary as well as the clearance of accounts that must 
be reviewed and approved by the Audit Authority as per Article 125(4)(e) and Article 126 (1)(b) 

of the CPR respectively. Coordination meetings between the Managing Authority, Certifying 
Authority and the Audit Authority have been held to identify the procedures which need to be in 

place to fulfil these new obligations.  
 

All the above mentioned obligations required the input and the coordination of all the different 
stakeholders as well as the strengthening of their capacity given that at the same time they were 
also fully committed with an effective closure of the 2007-2013 programming period.  

 
Due to the limited capacity available, the progress for the finalisation of the system description 

for the designation procedure remained slow in 2015 and adequate measures started being taken 
in 2016 to speed the process up. A better and strengthened coordination amongst all the involved 
stakeholders in order to finalise the system description will ensure the submission of this 

document to the Audit Authority for its opinion during the first half of 2016, in order to consolidate 
and focus the designation of all the relevant authorities. In parallel, the Managing Authority will 

be continue testing all the functions of the IT system, building on experience gained from the 
2007-2013 programming period to improve the new system which is now in place.   
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7. Citizen’s Summary (Article 50(9) of Regulation (EU) No 1303/2013)   

 

See Annex III for Citizen’s Summary   
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8. Report on the Implementation of Financial Instruments (Article 46 of Regulation 

(EU) No 1303/2013)    

 

Apart from the SME Initiative OP, the OP foresees the implementation of Financial Instruments 
under PA 3 and PA 4. In preparation for the financial instruments foreseen under PA 3, the 

Managing Authority undertook an ex-ante assessment to analyse the existing market 
environment for SMEs, including lessons learnt from existing financial instruments in the country. 
This study led to the drafting of a draft report and a proposed Investment Strategy aimed at 

addressing existing gaps through the setting up and implementation of financial instruments to 
be financed through the Programme under PA 3. This proposed Investment Strategy was not yet 

finalised by end December 2015 but is expected to be concluded by mid-2016, paving the way 
to the launch of possible further financial instruments funded under the programme.  
 

In order to access the need for financial instruments under PA 4 in 2016, the Managing Authority 
will launch another thematic assessment aiming to identify market gaps and the potential need 

to set up a financial instrument related to renewable energy and energy efficiency interventions 
within the private sector. This study is also expected to be conducive to a decision potentially 

leading to the setting up of a new financial instrument under this OP dedicated towards the 
generation of alternate energy and energy efficiency measures for enterprises. This is expected 
to be concluded by end of 2016 or first half of 2017.  
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9. Ex-Ante Conditionalities  

 

 See Annex IV for Table 7  
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10. Progress in Preparation and Implementation of Major Projects and Joint Action Plans (Article 101(h) and 111(3) of Regulation (EU) No 

1303/2013) 

 

10.1 Major Projects  
 

 
                                                                                                                  Table 8: Major Projects 

Project CCI Status of MP  

1. Completed 
2. Approved 
3. Submitted  
4. Planned for 

notification 
/submission 
to 
Commission 

Total 

Invest

ments 

Total 

Eligible 

Costs 

Planned 

/notification/ 

submission 

date (if 

applicable) 

(year, 

quarter) 

Planned start  

of 

implementation 

(year, quarter) 

Planned 

completion 

date (year, 

quarter) 

PA/IPs Current 

state of 

realisation – 

financial 

progress 

Current state of 

realisation / 

physical 

progress Main 

implementation 

stage of the 

project: 

1. Completed / 

in operation 

2. Advanced 

construction  

3. Construction 

4. Procurement 

5. Design 

Main 

outputs 

Date of 

signature 

of 1st 

works 

contracts 

Observations if 

necessary 

Waste 

to 

Energy 

Facility 

N/A Planned for 

notification 

/submission to 

Commission 

N/A N/A 2018, Q2 2019, Q4 2022, Q4 PA 10 € 0 Design Tonnes 

of Waste 

process

ed in 

waste to 

energy 

plan per 

annum 

2018, Q4 The initial study is 

ongoing. The 

outcome of the 

study will 

determine the way 

forward in terms of 

the 

implementation of 

this initiative. 
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Priority Axis Investment Priority Specific Objective ID Indicator
Measurement 

Unit
Fund

Category of 
region (Where 

relevant)
 Baseline Value Baseline Year

Observations 
(where necessary)

m w  t m w t m w t m w t

PSR Number of applications for patents Number ERDF Transition                             3.00 2013                          10.00 0 0

PSR2
Number of partnerships/cooperations 
with enterprises/other research 
institutions

Number ERDF Transition                             9.00 2013                          20.00 0 0

IP 1 b - Promoting business 
investment in R&I, developing links 
and synergies between enterprises, 
research and development centres 
and the higher education sector, in 
particular promoting investment in 
product and service development, 
technology transfer, social innovation, 
eco-innovation, public service 
applications, demand stimulation, 
networking, clusters and open 
innovation through smart 
specialisation, and supporting 
technological and applied research, 
pilot lines, early product validation 
actions, advanced manufacturing 
capabilities and first production, in 
particular in key enabling technologies 
and diffusion of general purpose 
technologies

SO 2 - Strengthening the 
competitiveness of the private sector 
through R&D&I inline with the Smart 
Specialisation Strategy

PSR1 Annual private R&D expenditure Euro ERDF Transition             31,500,000.00 2011            70,500,000.00 0 0

PSR2a
Enterprises using internet conducting 
sales via e-commerce

Percentage ERDF Transition                           19.30 2013                          24.00 0 0

PSR2b Turnover from e-commerce Euro ERDF Transition        1,008,000,000.00 2011       1,058,000,000.00 0 0

SO 2 - Consolidating and further 
developing the provision of e-
government services for G2C, G2B 
and G2G

PSR2d Users using e-government services Percentage ERDF Transition                           59.00 2013                          65.00 0 0

PSR3
Employment in SMEs as a share of 
totally gainfully occupied as at 2023

Percentage ERDF Transition                           62.00 2013                          67.00 0 0

PSR3d
Annual average birth of enterprises 
(average  2010/2011/2012

Number ERDF Transition                      1,796.00 2012                     1,810.00 0 0

PSR3b Private sector investment Euro ERDF Transition             25,092,938.00 2013            43,912,641.00 0 0

PSR3c Value added of SMEs Euro ERDF Transition        2,415,000,000.00 2013       2,898,000,000.00 0 0

IP 4 a - Promoting the production and 
distribution of energy derived from 
renewable sources

SO 1 -Promoting the use of RES 
through financial incentives and 
undertakings not carrying  out an 
economic activity

SR7a PV connected capacity MWp ERDF Transition                           18.00 2013                          25.00 0 0

IP 4 b - Promoting energy efficiency 
and renewable energy use in 
enterprises

SO 2 - Promoting the use of RES and 
EE within the commercial and 
industrial sectors through financial 
incentives and financial instruments

SR7a PV connected capacity MWp ERDF Transition                             9.00 2013                          95.00 0 0

IP 4 c - Supporting energy efficiency, 
smart energy management and 
renewable energy use in public 
infrastructure, including in public 
buildings, and in housing sector

SO 3 - The use of RES and EE within 
public property as well as EE in 
housing through financial incentives.

SR7a PV connected capacity MWp ERDF Transition                             1.00 2013                          23.00 0 0

PSR5a
Tourists visiting Malta for history, 
culture and natural heritage

Percentage ERDF Transition                           42.00 2012                          46.00 0 0

PSR5b
Overall rating of the Maltese 
Experience

Percentage ERDF Transition                           62.80 2013                          66.00 0 0

Annex I: Table 1
Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

Annual Value

IP 1 a - Enhancing research and 
innovation (R&I) infrastructure and 
capacities to develop R&I excellence, 
and promoting centres of competence, 
in particular those of European interest 

IP 2 b - Developing ICT products and 
services, e-commerce and enhancing 
demand for ICT

Target Value (2023) 2014 2015 2016

Priority Axis 1

SO 1 - Stimulating participation in 
R&D&I through the development of the 
necessary public infrastructure in line 
with Smart Specialisation Strategy

Priority Axis 2

SO 1 - Strengthen the digital economy 
by increasing the use of e-commerce 
supported by e-services

IP 3 a - Promoting entrepreneurship, 
in particular by facilitating the 
economic exploitation of new ideas 
and fostering the creation of new 
firms, including through business 
incubators

Priority Axis 3

SO 1 - Creation of employment 
opportunities through the provision of 
infrastructure, financial incentives as 
well as support services

SO 2 - Nurture the growth potential of 
SMESs at a regional, national and 
international level through provision of 
infrastructure, access to finance as 
well as supporting services

Priority Axis 4

Priority Axis 5

SO 1 - Improve the Maltese 
competitiveness standing within  the 
tourism sector through the promotion, 
protection and  preservation of 
natural/cultural/historical assets in the 
public domain intended to improve the 
Maltese cultural tourism experience 
whilst maintaining increased tourist 
flows

IP 3 d - Supporting the capacity of 
SMEs to grow in regional, national and 
international markets, to engage in 
innovation processes

IP 6 c - Conserving, protecting, 
promoting and developing natural and 
cultural heritage



Annex I: Table 1
Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

Annual Value

IP 6 c - Conserving, protecting, 
promoting and developing natural and 
cultural heritage

SO 1 - Improve the urban environment 
in the Southern Harbour in line with 
the integrated urban development 
strategy through the preservation and 
promotion of cultural/historical assets 
in the public domain intended to 
improve employment opportunities in 
social deprived areas

PSR6a
Unemployment rate in Southern 
Harbour

Percentage ERDF Transition                             7.00 2013                            6.50 0 0

IP 9 b - Providing support for physical, 
economic and social regeneration of 
deprived communities in urban and 
rural areas

SO 2 - Regeneration of public open 
spaces housing within deprived 
neighbourhoods to lift people out of 
risk of poverty. In addition, this 
investment priority will be supported 
through infrastructure in 
education/community centres which 
will be complemented by ESF types of 
measures 

PSR6d
Number of persons lifted out of risk of 
poverty

Persons ERDF Transition                    99,000.00 2013                     6,560.00 0 0

PSR7
Number of passengers using public 
transport

Passengers ERDF Transition             34,030,681.00 2012            36,000,000.00 0 0

PSR7a Annual Harbour Passenger crossings Passengers ERDF Transition                  390,000.00 2013                 425,000.00 0 0

PSR8e
Number of hospital admissions due to 
improved primary health care services

Number ERDF Transition                  730,000.00 2013                 720,000.00 0 0

PSR8g
Proportion of young people with an 
improved healthy lifestyle through 
regular exercise

Percentage ERDF Transition                           37.00 2012                          50.00 0 0

PSR6d
Number of persons lifted out of risk of 
poverty

Number ERDF Transition                    99,000.00 2013                     6,560.00 0 0

PSR8c
Persons with disability in the labour 
supply

Number ERDF Transition                      1,768.00 2013                     2,100.00 0 0

PSR8d
Crime, violence  or vandalism in the 
area (persons)

Persons ERDF Transition                    15,640.00 2010                   15,440.00 0 0

PSR8f
Number of persons living in 
rehabilitated social housing

Persons ERDF Transition                           50.00 2013                        200.00 0 0

PSR9 National target: Early school leaving Percentage ERDF Transition                           22.60 2012                          10.00 0 0

PSR9b
Tertiary education: Share of 30-34 
year olds having completed tertiary 
education or equivalent

Percentage ERDF Transition                           22.40 2012                          33.00 0 0

Since it is the first year of 
implementation, no 
progress is being 

reported. 

IP 9 a - Investing in health and social 
infrastructure which contributes to 
national, regional and local 
development, reducing inequalities in 
terms of health status, promoting 
social inclusion through improved 
access to social, cultural and 
recreational services and the transition 
from institutional to community-based 
services

IP 9 b - Providing support for physical, 
economic and social regeneration of 
deprived communities in urban and 
rural areas

SO 1 - Investment in public health 
infrastructure as well as other small 
scale infrastructural investments 
aimed to alleviate the pressures from 
the main hospital as well as measures 
to promote a healthy lifestyle

Priority Axis 6

Priority Axis 7

SO 1 - Infrastructural investment in 
collective public transport to increase 
patronage through: multi-modal 
transport including sea landing 
spaces, investment in green public 
transport, information systems, 
greening of public spaces in urban 
areas as well as campaigns 
earmarked to influence behavioural 
patterns will be supported. These 
actions contribute towards better air 
quality

Priority Axis 8

Priority Axis 9

SO 1 - Investment in public 
infrastructure aimed to provide 
educational and training facilities for 
academia and vocational educational 
and training (VET) to reduce early 
school leavers as well to improve 
tertiary educational attainment

IP 10 a - Investing in education, 
training and vocational training for 
skills and lifelong learning by 
developing education and training 
infrastructure

SO 2 - Support the integration of 
vulnerable persons within the 
community through public 
infrastructure and community based 
centres intended to provide necessary 
social services to vulnerable groups 
and to bring vulnerable persons closer 
to the market

SO 3 - Integration of deprived families 
through the upgrading of public social 
housing

IP 7 c - Developing and improving 
environmentally-friendly (including low 
noise) and low-carbon transport 
systems, including inland waterways 
and maritime transport, ports, 
multimodal links and airport 
infrastructure, in order to promote 
sustainable regional and local mobility



Annex I: Table 1
Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis 

Annual Value

PSR10 Recycled household waster Percentage CF Transition                           23.00 2011                          50.00 0 0

PR10a Volume of waste landfilled as at 2023 Percentage CF Transition                         100.00 2013                          61.00 0 0

PR10c
Gap between the mean annual water 
supply and demand

Metres cubed CF Transition             16,000,000.00 2013            12,000,000.00 0 0

PR10d
Basic chloride and nitrate parameters 
in municipal water supplied to  the 
population

mg/l CF Transition                         500.00 2013                        250.00 0 0

PR11
Journey time in minutes (per 10 
minute journey)

Minutes CF Transition                           10.00 2013                            8.00 0 0

PR11a Physical control at customs Percentage CF Transition                           12.00 2013                            9.00 0 0

Priority Axis 11

SO 1 - Investment in (TEN-T) both 
land transport and maritime with a 
view of reduce journey time, including 
the facilitation of movement of goods. 
This investment priority will also 
include investment in customs 
improvement to improve efficiency 
and safety in cross broader 
improvements

IP 7 I - Supporting a multimodal Single 
European Transport Area by Investing 
in the TEN-T

Priority Axis 10

SO 1 - Increase recycling of waste and 
reduces the volume of waste going to 
landfill through investment in waste 
management related infrastructure 
including the rehabilitation of closed 
landfills for other non-waste related 
uses as education campaigns

SO 2 - Investment to improve the 
sustainability of water resources 
through the consolidation of 
investment in ground water, rain, 
water harvesting and desalination 
leading towards better water quality 
and enhanced water conservation and 
efficiency, including campaigns aimed 
at awareness

IP 6 I - Investing in the waste sector to 
meet the requirements of the Union's 
environmental acquis and to address 
needs, identified by the Member 
States, for investment that goes 
beyond those requirements

IP 6 ii - Investing in the water sector to 
meet the requirements of the Union's 
environmental acquis and to address 
needs, identified by the Member 
States, for investment that goes 
beyond the requirements



PA Specific Objective Investment Priority ID Indicator Measurement Unit Fund

Category of 
region 
(Where 

relevant)

Observations 
(where 

necessary)

m w t m w t m w t m w t

CO25 
Research, Innovation: Number of researchers working in improved research 
infrastructure facilities

Full time equivalents ERDF Transition
100.00 0 0

PS01 Number of research facilities Number ERDF Transition 3.00 0 0

CO01 Productive investment: Number of enterprises receiving support Enterprises ERDF Transition
45.00 0 0

PS01 Private investment matching public support in innovation and R&D projects Euro ERDF Transition
39000000.00 0 0

CO01 Productive investment: Number of enterprises receiving support Enterprises ERDF Transition
50.00 0 0

CO02 Productive Investment: Number of enterprises receiving grants Enterprises ERDF Transition
50.00 0 0

SO 2 - Consolidating and further developing the 
provision of e-government services for G2C, 
G2B and G2G

IP 2 c - Strengthening ICT applications for e-government, e-learning, e-inclusion, e-culture and e-health PS12a
New e-services applications in the area of health, environment, customs and 
interdepartmental services

Number ERDF Transition

3.00 0 0

CO01 Productive investment: Number of enterprises receiving support Enterprises ERDF Transition
160.00 0 0

CO02 Productive Investment: Number of enterprises receiving grants Enterprises ERDF Transition 60.00 0 0

CO04 Productive Investment: Number of enterprises receiving non-financial support Enterprises ERDF Transition
100.00 0 0

CO08 Productive investment:  Employment increase in supported enterprises Full time equivalents ERDF Transition
70.00 0 0

PSO3 Private investment  matching public  funds Euro ERDF Transition 22000000.00 0 0

CO01 Productive investment: Number of enterprises receiving support Enterprises ERDF Transition
350.00 0 0

CO02 Productive investment: Number of enterprises receiving grants Enterprises ERDF Transition
220.00 0 0

CO03
Productive investment: Number of enterprises receiving financial support other 
than grants

Enterprises ERDF Transition
50.00 0 0

CO04 Productive Investment: Number of enterprises receiving non-financial support Enterprises ERDF Transition
80.00 0 0

CO08 Productive investment: Employment increase in supported enterprises Equivalents ERDF Transition
100.00 0 0

PSO3d Private investment matching public funds Euro ERDF Transition 40000000.00 0 0

CO30 Renewables: additional capacity of renewable energy production MW ERDF Transition 24000.00 0 0

CO34 GHG reduction: Estimated annual decrease of GHG Tonnes of CO2 eq ERDF Transition 23000.00 0 0

CO01 Productive investment: Number of enterprises receiving support Enterprises ERDF Transition 200.00 0 0

CO02 Productive investment: Number of enterprises receiving grants Enterprises ERDF Transition 150.00 0 0

CO03 Productive investment: Number of enterprises receiving financial support Enterprises ERDF Transition 50.00 0 0

CO30 Renewables: Additional capacity of renewable energy production MW ERDF Transition
37500.00 0 0

CO34 GHG reduction: Estimated annual decrease of GHG Tonnes of CO2 eq ERDF Transition 33000.00 0 0

PSO40 Number of enterprise improving their energy classification Number ERDF Transition 50.00 0 0

CO30 Renewables: additional capacity of renewable energy production MW ERDF Transition
22500.00 0 0

CO32
Energy efficiency: Decrease of annual primary energy consumption of public 
buildings

kWh/year ERDF Transition
170000.00 0 0

CO34 GHG reduction: Estimated annual decrease of GHG Tonnes of CO2 eq ERDF Transition 1100.00 0 0

CO09
Sustainable tourism: Tourism increase in expected number of visits to supported 
sites of cultural and natural heritage and attractions

Visits/year ERDF Transition
12000.00 0 0

PSR5a Rehabilitated/Preserved land Square metres ERDF Transition

5000.00 0 0

CO09
Sustainable tourism: Tourism increase in expected number of visits to supported 
sites of cultural and natural heritage and attractions

Visits/year ERDF Transition

5000.00 0 0

Annex I: Table 2

Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by category of region for the ERDF; applies also to Technical assistance priority axes) 
(1)

Target Value (2023) 2014 2015 2016

SO 1 - Stimulating participation in R&D&I 
through the development of the necessary public 
infrastructure in line with Smart Specialisation 
Strategy

SO 1- Strengthen the digital economy by 
increasing the use of e-commerce supported by 
e-services

PA 2

PA 1

PA 3

PA 5

SO 2 - Promoting the use of RES and EE within 
the commercial and industrial sectors through 
financial incentives and financial instruments

SO 3 - The use of RES and EE within public 
property as well as EE in housing through 
financial incentives.

PA 4

SO 1 - Promoting the use of RES through 
financial incentives and undertakings not 
carrying  out an economic activity

IP 1 b - Promoting business investment in R&I, developing links and synergies between enterprises, research and 
development centres and the higher education sector, in particular promoting investment in product and service 
development, technology transfer, social innovation, eco-innovation, public service applications, demand 
stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological 
and applied research, pilot lines, early product validation actions, advanced manufacturing capabilities and first 
production, in particular in key enabling technologies and diffusion of general purpose technologies

IP 1 a - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and 
promoting centres of competence, in particular those of European interest 

SO 2 - Strengthening the competitiveness of the 
private sector through R&D&I inline with the 
Smart Specialisation Strategy

IP 2 b - Developing ICT products and services, e-commerce and enhancing demand for ICT

IP 3 a - Promoting entrepreneurship in particular by facilitating the economic exploitation of new ideas and fostering 
the creation of new firms, including business incubators

SO 1 - Creation of employment opportunities 
through the provision of infrastructure, financial 
incentives as well as support services

IP 4 a - Promoting the production and distribution of energy derived from renewable sources

IP 4 b - Promoting energy efficiency and renewable energy use in enterprises

IP 4 c - Supporting energy efficiency, smart energy management  and renewable energy use in public infrastructure 
including in public buildings and in the housing sector

SO 1 - Improve the Maltese competitiveness 
standing within  the tourism sector through the 
promotion, protection and  preservation of 
natural/cultural/historical assets in the public 
domain intended to improve the Maltese cultural 
tourism experience whilst maintaining increased 
tourist flows Since it is the first 

year of 
implementation, no 
progress is being 

reported. 

IP 6 c - Conserving, protecting, promoting and developing natural and cultural heritage

SO 1 - Improve the urban environment in the 
Southern Harbour in line with the integrated 
urban development strategy through the 
preservation and promotion of cultural/historical 
assets in the public domain intended to improve 

IP 6 c - Conserving, protecting, promoting and developing natural and cultural heritage

IP 3 d - Supporting the capacity of SMEs to grow in regional, national and international markets and to engage 
innovation processes

SO 2 - Nurture the growth potential of SMESs at 
a regional, national and international level 
through provision of infrastructure, access to 
finance as well as supporting services



Annex I: Table 2

Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by category of region for the ERDF; applies also to Technical assistance priority axes) 
(1)

PS1a Area of constructed heritage upgraded or renovated in urban areas Square metres ERDF Transition
6000.00 0 0

CO37
Urban development: Population living in areas within integrated urban 
development strategies

Persons ERDF Transition
120000.00 0 0

CO39
Urban development: Public or commercial building built or renovated in urban 
areas

Square metres ERDF Transition

6000.00 0 0

CO40 Urban development:  Rehabilitated housing in urban areas Housing units ERDF Transition 50.00 0 0

C034 GHG reduction: Estimated annual decrease of GHG Tonnes of CO2 eq ERDF Transition

11000.00 0 0

PSR7d Number of persons reached by campaigns Persons ERDF Transition
100000.00 0 0

PSR7e Modal shift projects promoting collective transport methods Number ERDF Transition

2.00 0 0

CO36 Health: Population covered by improved health services Persons ERDF Transition
151000.00 0 0

PS8a
Persons benefitting from new/upgraded infrastructure (including 
equipment/service)

Persons ERDF Transition
208800.00 0 0

PS8b Population covered by improved social services Persons ERDF Transition

151000.00 0 0

PS8c Number of people in sheltered employment Persons ERDF Transition
200.00 0 0

SO 3 - Integration of deprived families through 
the upgrading of public social housing

IP 9 b - Providing support for physical, economic and social regeneration of deprived communities in urban and 
rural areas

CO40 Urban Development: Rehabilitated housing in urban areas Housing units ERDF Transition

100.00 0 0

PA 9

SO 1 - Investment in public infrastructure aimed 
to provide educational and training facilities for 
academic and vocational educational and 
training (VET) to reduce early school leavers as 
well to improve tertiary educational attainment

IP 10 a - Investing in education, training and vocational training for skills and lifelong learning by developing 
education and training infrastructure

PSO9a Capacity of VET and Tertiary education infrastructure Persons ERDF Transition

10000.00 0 0

CO17 Solid waste: additional waste recycling capacity Tonnes/year CF Transition
9000.00 0 0

CO22 Land rehabilitation: Total surface area of rehabilitated land Hectares CF Transition
9.50 0 0

PR10b Tonnes of waste processed in waste to energy plant per annum Tonnes per year CF Transition 75000.00 0 0

CO18 Water supply: Additional population served by improved water supply Persons CF Transition
32000.00 0 0

PR10e M3 of new/upgraded harvesting infrastructure Cubic metres CF Transition 200000.00 0 0

PR10f Number of households targeted through campaigns Households CF Transition
100000.00 0 0

PR10g
Public groundwater abstraction stations showing a reduction in chloride content of 
abstracted groundwater

Number CF Transition
25.00 0 0

PR10h Upgraded water/sewage network Kilometres CF Transition 100.00 0 0

PR10k Additional Annual production capacity of desalinated water Cubic metres CF Transition 200000.00 0 0

CO14a Roads: Total length of reconstructed or upgraded roads of which: TEN-T Kilometres CF Transition

2.50 0 0

PR11a Square metres in new/upgraded port Square metres CF Transition 5000.00 0 0

PS11B Measures aimed to improve customs operations Number CF Transition

1.00 0 0

SO 2 - Support the integration of vulnerable 
persons within the community through public 
infrastructure and community based centres 
intended to provide necessary social services to 
vulnerable groups and to bring vulnerable 
persons closer to the market

PA 6

PA 11

SO 1 - Investment in (TEN-T) both land transport 
and maritime with a view of reduce journey time, 
including the facilitation of movement of goods. 
This investment priority will also include 
investment in customs improvement to improve 
efficiency and safety in cross broader 
improvements

IP 9 b - Providing support for physical, economic and social regeneration of deprived communities in urban and 
rural areas

SO 1 - Infrastructural investment in collective 
public transport to increase patronage through: 
multi-modal transport including sea landing 
spaces, investment in green public transport, 
information systems, greening of public spaces 
in urban areas as well as campaigns earmarked 
to influence behavioural patterns will be 
supported. These actions contribute towards 
better air quality

PA 7

SO 1 - Investment in public health infrastructure 
as well as other small scale infrastructural 
investments aimed to alleviate the pressures 
from the main hospital as well as measures to 
promote a healthy lifestyle

PA 8

SO 1 - Increase recycling of waste and reduces 
the volume of waste going to landfill through 
investment in waste management related 
infrastructure including the rehabilitation of 
closed landfills for other non-waste related uses 
as education campaigns

SO 2 - Investment to improve the sustainability 
of water resources through the consolidation of 
investment in ground water, rain, water 
harvesting and desalination leading towards 
better water quality and enhanced water 
conservation and efficiency, including 
campaigns aimed at awareness

PA 10

IP 7 c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport system, 
including inland waterways and maritime transports, ports, multimodal links and airport infrastructure, in order to 
promote sustainable regional and local mobility

IP 9 a - Investing in health and social infrastructure which contributes in national, regional and local development, 
reducing inequalities in terms of health status, promoting social inclusion through improved access to social, 
cultural and recreational services and the transition from institutional to community-based services

IP 6 i - Investing in the waste sector to meet the requirement s of the Union's environmental acquis and to address 
needs, identified by the Member states, for investment that goes beyond those requirements

IP 6 ii - Investing in the water sector to meet requirements o the Union's environmental acquis and to address 
needs, identified by the Member States, for investment that goes beyond those requirements

IP 7 i - Supporting a multimodal Single Transport Area by investing in TEN-T

assets in the public domain intended to improve 
employment opportunities in social deprived 
areas

SO 2 - Regeneration of public open spaces 
housing within deprived neighbourhoods to lift 
people out of risk of poverty. In addition, this 
investment priority will be supported through 
infrastructure in education/community centres 
which will be complemented by ESF types of 
measures 



Number of enterprises receiving support 0

Number of enterprises receiving grants 0

Number of enterprises receiving financial 
support other than grants

0

Number of enterprises receiving non-financial 
support

0

Number of new enterprises supported 0

                                                     Annex I: Table 3

For  certain  common  output  indicators  for  ERDF  support  under  investment  for  
growth  and  jobs  goal relating  to  productive  investment  —  Number  of  enterprises  

supported  by  the  Operational  Programme net of multiple support to the same 
enterprises

Name of indicator
Number of enterprises supported by OP net 
of multiple support



Priority Axis

Indicator 
type (Key 

implementat
ion step, 
financial, 
output or 

where 
appropriate 

result 
indicator)

ID

Indicator or 
key 

implementat
ion step

Measureme
nt Unit, 
where 

appropriate

Fund
Observation

s (where 
necessary)

m w t m w t m w t w t w t w t

Financial F11.1
Financial 
Indicator Euro ERDF      17,879,603.51        72,066,375.00 0 0

Output PSO1

Number of 
research 
facilities Number ERDF                          -                          3.00 0 0

Key 
implementatio
n step KIS1

Number of 
research 
facilities 
being 
implemented 
(constructed 
d or 
completed) Number ERDF                      2.00                        3.00 0 0

Financial F12.1
Financial 
Indicator Euro ERDF        9,736,648.11        38,435,400.00 0 0

Output PS12a

New e-
services 
applications 
in the areas 
of health, 
environment 
customs and 
interdepartme
ntal services Number ERDF                      2.00                        3.00 0 0

Output CO01

Productive 
investment: 
Number of 
enterprises 
receiving 
support Enterprises ERDF                    70.00                    510.00 0 0

Financial F13.1
Financial 
Indicator Euro ERDF      13,339,728.15        53,316,375.00 0 0

Output CO30

Renewables: 
Additional 
capacity of 
renewable 
energy 
production MW ERDF             10,230.00               46,500.00 0 0

Financial F14.1
Financial 
Indicator Euro ERDF      14,389,765.45        57,653,100.00 0 0

Output CO09

Sustainable 
Tourism: 
Increase in 
expected 
number of 
visits to 
supported 
sites of 
cultural and 
natural 
heritage and 
attractions Visits/year ERDF               3,000.00               12,000.00 0 0

Financial F15.1
Financial 
Indicator Euro ERDF      17,879,603.00        72,066,373.00 0 0

Output PSR5a

Rehabilitated/ 
Preserved 
land

Square 
metres ERDF               1,000.00                 5,000.00 0 0

Output CO39

Urban 
development: 
Public or 
commercial 
buildings built 
or renovated 
in urban 
areas

Square 
metres ERDF                  600.00                 6,000.00 0 0

Annex II: Table 4

PA 6
Transition

PA 4

Transition

Transition

PA 5

Transition

Transition

Transition

PA 2

Transition

Transition

PA 3

Transition

Transition

PA 1

Transition

Transition

Transition

mm m

Category of region Milestone for 2018

Information on the milestones and targets defined in the performance framework

Final Target (2023) 2014 2015 2016

Value achieved (*)



Annex II: Table 4

Information on the milestones and targets defined in the performance framework

Output CO40

Urban 
development: 
Rehabilitated 
housing in 
urban areas Housing units ERDF                    10.00                    500.00 0 0

Financial F16.1
Financial 
Indicator Euro ERDF        6,246,810.02        24,022,124.85 0 0

Financial F17.1
Financial 
Indicator Euro ERDF        9,027,047.51        35,504,700.00 0 0

Output PSR7e

Modal shift 
projects 
promoting 
collective 
transport 
methods Number ERDF                          -                          2.00 0 0

Key 
implementatio
n step KIS7

Number of 
modal shift 
projects 
being 
implemented 
(constructed) 
or completed Number ERDF                      1.00                        2.00 0 0

Output CO40

Urban 
development: 
Rehabilitated 
housing in 
urban areas Housing units ERDF                    20.00                    100.00 0 0

Financial F18.1
Financial 
Indicator Euro ERDF      14,715,483.43        58,998,338.00 0 0

Output PS8b

Population 
covered by 
improved 
social 
services Persons ERDF             10,000.00             151,000.00 0 0

Financial F19.1
Financial 
Indicator Euro ERDF        8,573,368.74        33,630,975.00 0 0

Output PS09a

Capacity of 
VET and 
Tertiary 
education 
infrastructure Persons ERDF               2,000.00               10,000.00 0 0

Output PR10j

M3 of 
new/upgrade
d rainwater 
retention or 
storage 
capacity cubic metres CF             20,000.00             200,000.00 0 0

Output PR10b

Tonnes of 
waste 
processed in 
waste to 
energy plant 
per annum

Tonnes per 
year CF                          -                 75,000.00 0 0

Financial F10.1
Financial 
Indicator Euro CF      45,005,847.18      166,508,672.00 0 0

Key 
implementatio
n step KIS10

Number of 
waste 
projects 
being 
implemented 
(constructed) 
or completed Number CF                      1.00                        2.00 0 0

Output CO14a

Roads: Total 
length of 
reconstructed 
or upgraded 
roads of 
which: TEN-
T Km CF                      0.50                        2.50 0 0

Financial F11.1
Financial 
Indicator Euro CF      24,233,917.53        89,658,515.00 0 0

PA 11

Transition

Transition

Since it is the 
first year of 
implementati

on, no 
progress is 

being 
reported. 

PA 10

Transition

Transition

Transition

Transition

PA 8
Transition

Transition

Transition

PA 9

Transition

Transition

PA 6

Transition

Transition

PA 7

Transition

Transition

Transition



Annex III 

7. Citizen’s Summary (Article 50(9) of Regulation (EU) No 1303/2013)   

 

For the programming period 2014-2020, Malta has identified three Funding Priorities as the main over-

arching objectives:  

1. Fostering Competitiveness through innovation and the creation of a business-friendly 

environment; 

2. Sustaining an environmentally-friendly and resource-efficient economy; and 

3. Creating Opportunities through investment in human capital and improving health and well-

being. 

OP I contributes towards the achievement of all these funding priorities through a number of 

interventions proposed for financing under the following PAs: 

• PA 1 – Investing in research, technological development and innovation, (public eligible 

allocation of EUR 72.1M) 

• PA 2 – Consolidating investment within the ICT sector (public eligible allocation EUR 38.4M) 

• PA 3 – Enhancing Malta’s competitiveness through investment in Small Medium Enterprises 

(SME) (public eligible allocation of EUR 53.3M) 

• PA 4 – Shifting towards a low-carbon economy (public eligible allocation of EUR 57.6M) 

• PA 5 – Protecting our environment – investing in natural and cultural assets (public eligible 

allocation of EUR 72.1M) 

• PA 6 – Sustainable Urban Development (public eligible allocation of EUR 24M) 

• PA 7 – Shifting towards a more low-carbon transport sector (public eligible allocation of EUR 

35.5M) 

• PA 8 – Investing towards a more socially-inclusive society (public eligible allocation of EUR 

59M) 

• PA 9 – Developing our future through education, training and lifelong learning (public eligible 

allocation EUR 33.6M) 

• PA 10 – Investing in a more environmentally-friendly society (public eligible allocation of EUR 

166.5M) 

• PA 11 – Investing in TEN-T infrastructure (public eligible allocation of EUR 89.6M) 

 

Projects to be implemented under the different PA will be approved through a number of calls that will 

be issued through the implementation of the OP. 

 

 

7.1 Launch of Calls  

Following the formal adoption of OP I in December 2014, this OP was launched in March 2015. The 

first call was issued in May 2015, after the pre-announcement that had been issued in March with the 

launch of the programme. The first call was open for project proposals by Ministries, Government 

Departments, Central Government Authorities and Public Sector Companies that would contribute to 

the PAs and IPs as listed below: PA 3, IP 3d; PA 4, IP 4a; PA 5, IP 6c and PA 11, IP 7i 

The closing date for this call was 11th September 2015 in the case of PA 3, 4 and 11 and 2nd October 

2015 in the case of PA 5. A total of 20 project proposals were received within the deadline.  

 



 

In order to guide project proponents in a holistic manner, the Managing Authority organised several 

Information Sessions taking into consideration four different dimensions, that is: a general overview of 

the call (eligibility/selection criteria); information on how to apply and submit the electronic application 

form; recommendation on how to plan a project proposal; and finally information of how to implement a 

project proposal, should the project be selected, avoiding obvious pitfalls of implementation.  

The calls being launched for the programming period 2014-2020 are to be submitted online. This is one 

of the major changes in the way calls are managed for this programming period. Such a change in the 

approach required that the necessary technical support and assistance is in place. In this respect the 

Managing Authority ensured that the clarifications are replied to quickly and the necessary technical 

(ICT) support was provided on an ongoing basis. 

In November 2015, following a pre-announcement in June 2015, the Managing Authority launched its 

second Call for project proposals to be undertaken by Ministries, Government Departments, Central 

Government Authorities and the Public Sector Companies under the following Priority Axes and 

Investment Priorities: PA 2, IP 2c; PA 8, IP 9a, IP 9b; and PA 9, IP 10a. 

The closing date for this call is 8th April 2016. 

In the two first calls for project proposals, the Managing Authority did not impose any financial budgetary 

threshold, but merely made reference to the budgetary allocation per PA and IP as indicated in the OP.  

In December 2015, the Managing Authority also published a pre-announcement for project proposals 

under the following Priority Axes and Investment Priorities: PA 4, IP 4c; PA 7, IP 7c; PA 10, IP 6i, IP 6ii; 

and PA 11, IP 7i. 

The third Call under OPI related to this pre-announcement is expected to be published in Q2, 2016.  

As can be seen from the above, by end December 2015, the Managing Authority had launched calls or 

published pre-announcements on nine out of eleven PAs under OPI.  

Following the closure of Call I in September 2015, the Managing Authority commenced the preparatory 

work for the evaluation of the proposals received, which entails the setting up of the Project Selection 

Committee, Project Selection Appeals Board and the relevant structures/documentation necessary for 

the assessment of the project proposals received. By December 2015, no project proposal had as yet 

been approved under the 2014-2020 Programme. The first projects are expected to be selected by Q2 

2016. 

7.2 Evaluations of OP I 

As part of the work related to the preparations of implementation of the OP, the Managing Authority 

drafted the Monitoring and Evaluation Strategy for the 2014-2020 programming period for OP I. 

Amongst others, the Strategy outlines the following:  

• the monitoring and evaluation functions of the Managing Authority;  

• the past experience, good practices and lessons learnt throughout the 2007-2013 programming 

period; 

• the monitoring mechanism and requirements which will be put in place; and 

• the planned evaluations for the 2014-2020 programming period. 



The draft strategy was presented to the Monitoring Committee in November and as at the end of 2015, 

the Managing Authority was in the process of finalising this Strategy. 

The strategy also takes into consideration the setting up of the Evaluation Steering Group (ESG). The 

1st meeting of the ESG was held on the 11th November 2015. The role of the ESG includes, amongst 

others, the following:  

• supporting the Managing Authority in executing the Monitoring and Evaluation Strategies;  

• advising on the specific monitoring and evaluation activities to be undertaken; 

• providing input on on-going monitoring and evaluation activities; 

• assisting in identifying and agreeing how some of the gaps in the reporting data can be 

addressed; and 

• advising and assisting in the dissemination of the key results from the monitoring and evaluation 

activities in order to inform stakeholders of the performance of the programme. 

7.3 Issues affecting the performance of the Programme and measures taken to address them 

During the year under review, the Managing Authority adopted a parallel approach in order to work on 

the closure of the 2007-2013 programming period, but simultaneously embarked in earnest on the kick-

off of the activities related to the implementation of the 2014-2020 OP.  

Notwithstanding the considerable progress made on the ground in relation to the launch of calls in 2015, 

the parallel approach which had to be adopted in relation to the two programming periods ongoing 

concurrently, has undeniably led to a strain on human resources within the Managing Authority in terms 

of numbers, coupled with the challenge of recruiting additional staff. This has automatically resulted in 

some delays in relation to the new obligations concerning the 2014-2020 programming period. 

Indeed, the Regulations introduce new responsibilities for the authorities involved in the Management 

and Control System. Due to the limited capacity available, the progress for the finalisation of the 

designation procedure remained slow in 2015 and adequate measures started being taken in 2016 to 

speed the process up. A better and strengthened coordination amongst all the involved stakeholders is 

expected in the first half of 2016, in order to consolidate the designation of all the relevant authorities. 

In parallel, the Managing Authority will continue testing all the functions of the IT system, building on 

experience gained from the 2007-2013 programming period to improve the new system which is now 

in place.  

7.4 Implementation of Financial Instruments 

In addition to the SME Initiative OP, OPI foresees the implementation of Financial Instruments under 

PA 3 (Enhancing Malta’s competitiveness through investment in SMEs) and PA 4 (Shifting towards a 

low-carbon economy). In preparation for the financial instruments foreseen under PA 3, the Managing 

Authority undertook an ex-ante assessment to analyse the existing market environment for SMEs, 

including lessons learnt from existing financial instruments in the country. This study led to the drafting 

of a draft report and a proposed Investment Strategy aimed at addressing existing gaps through the 

setting up and implementation of financial instruments to be financed through the OP I under PA 3. This 

proposed Investment Strategy was not yet finalised by end December 2015 but is expected to be 

concluded by mid-2016, paving the way to the launch of possible further financial instruments funded 

under the programme.  

 

 



 

In order to access the need for financial instruments under PA 4 (Shifting towards a low-carbon 

economy) in 2015, the Managing Authority took the necessary preparatory action to launch another 

thematic assessment in 2016 aiming to identify market gaps and the potential need to set up a financial 

instrument related to renewable energy and energy efficiency interventions within the private sector. 

This study is also expected to be conducive to a decision potentially leading to the setting up of a new 

financial instrument under this OP dedicated towards the generation of alternate energy and energy 

efficiency measures for enterprises. This is expected to be concluded by end of 2016 or first half of 

2017.  

In conclusion, 2015 was the first year of implementation of the 2014-2020 OP and the necessary set-

up was being put in place in order to ensure that 2016 would be the year during which the first projects 

start being implemented on the ground. 



Annex IV 

Table 7 – Ex Ante Conditionalities  

 

Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

T.01.1 - Research 

and innovation: The  

existence of a 

national or regional 

smart specialisation 

strategy in line with 

the National 

Reform Program, to 

leverage private 

research and 

innovation 

expenditure, which 

complies with the 

features of well 

performing national 

or regional R&I 

systems. 

3 - Outlines measures 

to stimulate private 

RTD investment; 

 

 

 

• Adoption of the 

measures to stimulate 

private RTDI  
31st Dec 2015 

Ministry for 

Education and 

Employment 

(MEDE) 

Malta Council for 

Science and 

Technology 

(MCST) 

 

 
 
 
 

N 
 
 

 
 
 
 

N 
 
 

 
 
 
 
 

Q1 20161 
 
 
 

During the past months, 
assistance on the action plan was 
being provided from the CION.  
 
The R&I action plan has now 
reached an advance stage 
following the successful 
completion of discussions also 
pertaining to the measures 
stimulating private RTDi with the 
relevant Focus Groups. . 
 
The finalisation of the monitoring 
mechanism will lead to the 
fulfilment of this criterion.  
  

4 - Contains a 

monitoring 

mechanism. 

• Setting up an ongoing 
mechanism ensuring 
active participation of all 
stakeholders; 
 

• Setting up an evidence 

gathering system 

 
• Developing roadmaps 
for specialisation areas; 

31st Dec 2015 N N Q1 20162 
Same as above 

 

5 - A framework 

outlining available 

budgetary resources 

• Finalisation of multi-

annual plan for budgeting 
31st Dec 2015         N N Q1 2016 

Same as above 
 

                                                           
1 Deadline for completion is being verified and checked with the competent authority responsible for the preparation of the Smart Specialisation. 
2 Deadline for completion is being verified and checked with the competent authority responsible for the preparation of the Smart Specialisation. 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

for research and 

innovation has been 

adopted. 

& prioritization of 

investment  

T.01.2 - Research 

and Innovation 

infrastructure. The 

existence of a multi 

annual plan for 

budgeting and 

prioritisation of 

investments. 

1 - An indicative 

multi-annual plan for 

budgeting and 

prioritisation of 

investments linked to 

Union priorities, and, 

where appropriate, 

the European 

Strategy Forum on 

Research 

Infrastructures 

(ESFRI) has been 

adopted. 

• Finalisation of multi-

annual plan for budgeting 

and prioritization of 

investments  

31st Dec 2015 

Ministry for 

Education and 

Employment 

(MEDE) 

Malta Council for 

Science and 

Technology 

(MCST) 

 

   Same as above. 

T.03.1 -Specific 

actions have been 

carried out to 

underpin the 

promotion of 

entrepreneurship 

taking into account 

the Small Business 

Act (SBA). 

1 - The specific 

actions are: 

measures have been 

put in place with the 

objective of reducing 

the time and cost 

involved in setting-up 

a business taking 

account of the targets 

of the SBA. 

 

 

• Set up a working  

committee to review 

current practices 

• Draft report to include 

analysis and  

recommendation 

• Policy decision on fee 

structure 

31st Dec 2015 

Ministry for the 

Economy, 

Investment and 

Small Business 

Y Y N/A Fulfilled 

3 - The specific 

actions are: 

mechanism is in 

place to monitor the 

implementation of the 

measures of the SBA 

which have been put 

• Train and meet with 
entities and departments 
that legislate so as to go 
• Over the requirements 
and obligations of the 
SME Test; 
 

31st March 
2016 

Y Y N/A Fulfilled 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

in place and assess 

the impact on SMEs. 

• Drafting of the Legal 

Notice that will bring in 

force the SME Test; 

• Publication of a legal 
notice to update current 
legislation and bring into 
force the SME Test. 

T.04.1 - Actions 

have been carried 

out to promote cost 

effective 

improvements of 

energy end use 

efficiency and cost 

effective 

investment in 

energy efficiency 

when constructing 

or renovating 

buildings. 

 

 

 

1 - The actions are: 

measures to ensure 

minimum 

requirements are in 

place related to the 

energy performance 

of buildings 

consistent with Article 

3, Article 4 and Article 

5 of Directive 

2010/31/EU of the 

European Parliament 

and of the Council 

 

Setting-up of a committee, 

to be chaired by the 

Building Regulation Office 

involving all relevant  

stakeholders in order to 

implement the action plan 

for the review of minimum 

requirements for dwellings 

and non-dwellings 

• Public discussion 

process with stakeholders 

on the basis of the 

findings and implications 

of the report 

• Drawing up of updated 

minimum technical 

requirements and relevant 

Legal Notice on basis of 

outcome of above 

consultations 

• Promotional campaign 

with public and relevant 

stakeholders (estate 

agents, contractors etc. ) 

including the holding of a 

seminar and 

publication/dissemination 

of promotion material 

1st Jan 2016 

Ministry for 

Transport and 

Infrastructure 

(MTI) 

 

Building 

Regulations 

Office (BRO) 

 

 

Y Y N/A N/A 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

• Enter into force of new 

Minimum Technical 

Requirements 

 

2 - The actions are: 

measures necessary 

to establish a system 

of certification of the 

energy performance 

of buildings 

consistent with Article 

11 of Directive 

2010/31/EU 

• Prepare and evaluate 
technical information to be 
included in the new 
Certificate 
 
• Draft new Certificate on 
the basis of the technical 
information required 
 
• Web Portal will be 
upgraded to be able to 
generate certificates in 
the new format 

31st Dec 2015 

Building 

Regulations 

Office (BRO) 

 

Y Y N/A N/A 

T.06.1 – Water: 

The existence of a 

water pricing policy 

which provides 

adequate 

incentives for uses 

1 - In sectors 

supported by the 

ERDF, the Cohesion 

Fund and the 

EAFRD, a Member 

State has ensured a 

contribution of the 

different water uses 

to the recovery of the 

costs of water 

services by sector 

consistent with the 

first indent of Article 

9(1) of Directive 

2000/60/EC having 

regard, where 

appropriate, to the 

social, environmental 

and economic effects 

of the recovery as 

well as the 

•  (Draft) 2nd RBMP ‐ MT 
undertakes that as 
required by Art 9 of the 
WFD, MT’s 2nd RBMP 
will take into account the 
principle of recovery of 
costs of water services. 
The 2nd RBMP will 
incorporate the pertinent 
economic analysis. 
 
• Public Consultation on 
(Draft) 2nd 
RBMP 

 

•Review of the (Draft) 2nd 

RBMP 

Publication of 2nd RBMP 

 

• Submission of 2nd 

RBMP through WISE 

30th March 
2016 

Ministry for 
Energy 

and Health 
(MEH), 

 
Ministry for 
Sustainable 

Development , 
the 

Environment 
and 

Climate Change 
(MSDEC), 

MEH (SEWCU) 

MEPA, MRA 

 

 

N N Q1 20163 
The RMBP is still subject to the 

SEA screening process 

                                                           
3 The finalisation of the RMBP is subject to the SEA screening process. Depending on the outcome, there may be an impact on the deadline for the fulfilment of the ex ante assessment. 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

geographic and 

climatic conditions of 

the region or regions 

affected 

2 - The adoption of a 

river basin 

management plan for 

the river basin district 

consistent with Article 

13 of Directive 

2000/60/EC. 

• Assessment of 
Quantitative & Qualitative 
Status of the Aquifer 
Systems 
 
• Economic Analysis of 
Water Use (update) 
 
• Assessment of Climatic  
characteristics of the 
Maltese River Basin 
District 
 

• Consultation Meetings 
with key Stakeholders 
 
• Draft Programme of 
Measures and Economic 
Impact Assessment 
 
• National Conference to 
launch public consultation 
of RBMP 
 
• Draft Monitoring 
Programme for surface 
waters (update) 
 
• Installation of Multi jet 
meters for boreholes will 
be completed 

31st October 
2015 

 
Y Y N/A N/A 

 
5 - A realistic and 

mature pipeline for 

projects for which 

• Adopt Comprehensive 

Transport Plan  30th June 2016 
Ministry for 

Transport and 
N N Q2 20164 

The National Transport Strategy 
which is an overarching document 
setting out the vision for the 

                                                           
4 The process may be delayed on the basis of the public consultation which will be held in April 2016. 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

T.07.1 - Transport: 

The existence of a 

comprehensive 

plan or plans or 

framework or 

frameworks for 

transport 

investment in 

accordance with 

the Member States' 

institutional set up 

(including public 

transport at 

regional and local 

level) which 

supports 

infrastructure 

development and 

improves 

connectivity to the 

TEN T 

comprehensive and 

core networks. 

support from the 

ERDF and the 

Cohesion Fund is 

Envisaged. 

• Publish Plan including 

SEA  

• Adopt Comprehensive 

Transport Plan  

Infrastructure 

(MTI) 

Integrated 

Transport 

Strategy 

Directorate 

within Transport 

Malta 

 

transport sector by 2050 will be 
published for Public Consultation 
in April. This will then pave the 
way towards the consolidation of 
the Transport Masterplan that will 
identify concrete measures (i.e 
pipeline of projects) that are to be 
undertaken by 2025.  
 
The Transport Masterplan will 
then be subject to a Strategic 
Environmental Assessment (SEA) 
screening. Depending on the 
outcome of the screening it would 
be determined if an SEA would be 
required. 

1- the existence of a 
comprehensive 
transport plan or 
plans or framework or 
frameworks for 
transport 
investment which 
complies with 
legal requirements for 
strategic 
environmental 
assessment  

• Adopt Comprehensive 

Transport Plan  

• Publish Plan including 

SEA  

• Adopt Comprehensive 

Transport Plan  

30th June 2016 

    
2- the contribution to 
the single 
European Transport 
Area 
consistent with Article 
10 of 
Regulation (EU) No 
…/2013 of 
the European 
Parliament and of 
the Council, including 
priorities 
for investments in: 

• Adopt Comprehensive 
Transport Plan  
• Publish Plan including 
SEA  
• Adopt Comprehensive 
Transport Plan  

30th June 2016 

   

 

Same as above 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

3 - The core TEN-T 

network and the 

comprehensive 

network where 

investment from the 

ERDF and the 

Cohesion Fund is 

envisaged;  

 

• Adopt Comprehensive 

Transport Plan  

 

• Publish Plan including 

SEA  

 

• Adopt Comprehensive 

Transport Plan  

30th June 2016 

   

 

Same as above 

4 - Secondary 

connectivity; 

• Adopt Comprehensive 

Transport Plan  

• Publish Plan including 

SEA  

• Adopt Comprehensive 

Transport Plan  

30th June 2016 

    

 

            Same as above 

6 - Measures to 

ensure the capacity of 

intermediary bodies 

and beneficiaries to 

deliver the project 

pipeline 

 

• Adopt Comprehensive 

Transport Plan  

• Publish Plan including 

SEA  

• Adopt Comprehensive 

Transport Plan  

30th June 2016 

    

 

 

           Same as above 

T.07.3 - Other 

modes of transport, 

including inland 

waterways and 

maritime transport, 

ports, multimodal 

links and airport 

infrastructure: the 

existence within the 

comprehensive 

1 - The existence of a 

section on inland-

waterways and 

maritime transport, 

ports, multimodal 

links and airport 

infrastructure within 

the transport plan or 

plans or framework or 

frameworks  

• Adopt Comprehensive 

Transport Plan  

• Publish Plan including 

SEA  

• Adopt Comprehensive 

Transport Plan  

30th June 2016 

Ministry for 

Transport and 

Infrastructure 

(MTI) 

Integrated 

Transport 

Strategy 

Directorate 

    

 

 

          Same as above 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

transport plan or 

plans or framework 

or frameworks of a 

specific section on 

inland waterways 

and maritime 

transport, ports, 

multimodal links 

and airport 

infrastructure, 

which contribute to 

improving 

connectivity to the 

TEN - T 

comprehensive and 

core networks and 

to promoting 

sustainable 

regional and local 

mobility. 

2 - complies with 

legal requirements for 

strategic 

environmental 

assessment; 

• Adopt Comprehensive 

Transport Plan  

• Publish Plan including 

SEA  

• Adopt Comprehensive 

Transport Plan  

30th June 2016 

within Transport 

Malta 

 

    

3 - sets out a realistic 

and mature project 

pipeline (including a 

timetable and 

budgetary 

framework); 

• Adopt Comprehensive 

Transport Plan  

• Publish Plan including 

SEA  

• Adopt Comprehensive 

Transport Plan  

30th June 2016 

    

 

          Same as above 

4 - Measures to 

ensure the capacity of 

intermediary bodies 

and beneficiaries to 

deliver the project 

pipeline. 

• Adopt Comprehensive 

Transport Plan  

• Publish Plan including 

SEA  

• Adopt Comprehensive 

Transport Plan  

30th June 2016 

    

 

          Same as above 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

T.09.1 - The 

existence and the 

implementation of a 

national strategic 

policy framework 

for poverty 

reduction aiming at 

the active inclusion 

of people excluded 

from the labour 

market in the light 

of the Employment 

guidelines. 

1 - A national strategic 

policy framework for 

poverty reduction, 

aiming at active 

inclusion, is in place 

that: 

• Public Consultation on 

the green paper 

(completed) 

 

• Finalisation of the 

General Strategy 

framework and the 

respective operational 

procedures containing 

recommendations and 

policies, based on the 

feedback received during 

the public consultations 

on the green paper.  

31st Dec 2014 

Ministry for the 

Family and 

Social Solidarity 

 

Y 

 

     Y 

 

             N/A 

 

Fulfilled  

 

Refer to: 

National Strategic Policy for 

Poverty Reduction & Social 

Inclusion (Malta 

2014‐2024) 

T.09.3 - Health: 

The existence of a 

national or regional 

strategic policy 

framework for 

health within the 

limits of Article 168 

TFEU ensuring 

economic 

sustainability. 

1 - A national or 

regional strategic 

policy framework for 

health is in place that 

contains: 

A Health Systems 

Performance Assessment 

(HSPA) tool is being 

developed as the 

monitoring framework for 

the NHSS. The budgetary 

framework for the NHSS is 

being developed. The 

drawing up of the 

budgetary framework 

could not start before the 

finalisation of the strategy 

following the extensive 

feedback received during 

the consultation phase. 

31st Dec 2014 
 

Overall 

responsibility is 

vested in the 

Ministry for 

Energy and 

Health; 

Responsibility 

and 

implementation 

will be carried 

out under the 

direction and 

stewardship of 

the Permanent 

Secretary 

responsible for 

Health within the 

Ministry for 

Energy and 

Health 

 

 

 

 

 

 

 

Y 

 

 

 

 

 

 

 

Y 

 

 

 

 

 

 

 

N/A 

 

 

Refer to: 

 

National Health Systems 

Strategy for Malta 2014‐2020 

(has been published and 

launched on 16/09/2014 and 

supplemented by the following 

additional two documents: 

1. The Health System 

Performance Assessment  

2. A Budgetary Framework for 

the National Health Systems  
4 - A monitoring and 

review system. 

A Health Systems 

Performance Assessment 

(HSPA) tool is being 

developed as the 

monitoring framework for 

the NHSS. The indicators 

for monitoring the 

performance of the local 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

public health system have 

been chosen and 

prioritised following 

extensive consultation 

with a number of 

stakeholders. The 

conceptual framework 

behind the HSPA has now 

been revisited and 

refocused following these 

consultations and the data 

collection for the 

compilation of a first 

assessment is already 

underway. 

5 - A Member State or 

region has adopted a 

framework outlining 

available budgetary 

resources on an 

indicative basis and a 

cost-effective 

concentration of 

resources on 

prioritised needs for 

health care. 

The budgetary framework 

for the NHSS is being 

developed. The drawing 

up of the budgetary 

framework could not start 

before the finalisation of 

the strategy following the 

extensive feedback 

received during the 

consultation phase. The 

interim actions can be 

summarised as follows: 

 • Draw up of Action Plan 

(Completed) 

 • Development of Terms 

of Reference for an 

Economist/ Accountant to 

Assist with Drawing Up the 

Budgetary Framework 

(Completed) 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

 • Review Proposed Action 

Plan and present it for 

approval (completed) 

 • Contract Out Budgetary 

Framework; (completed)  

• Present Budgetary 

Framework to Permanent 

Secretary and 

Parliamentary Secretary 

(Health)  

 • Present Action Plan and 

Budgetary Framework to 

Parliamentary Committee 

on Health  

• Present to Cabinet  

T.10.1 - Early 

school leaving: The 

existence of a 

strategic policy 

framework to 

reduce early school 

leaving (ESL) 

within the limits of 

Article 165 TFEU. 

1 - A system for 

collecting and 

analysing data and 

information on ESL at 

relevant levels is in 

place that: 

In order to fulfil this ex-

ante conditionality, the 

following action plan is 

being followed: 

 • Various meetings 

between ESL Unit and 

various departments 

within the Directorate for 

Educational services and 

Directorate for Quality and 

Standards on the exit 

survey, E1 platform, 

tracer study, audits in 

non-state \sector and data 

gathered in compulsory 

education  

 • The stock taking 

exercise is brought to a 

31st Dec 2014 

Early School 

Leaving 

Monitoring (ESL) 

Unit, Office of 

the Permanent 

Secretary, 

Ministry for 

Education and 

Employment 

   Fulfilled  

Through the Early School Leaving 

Unit (ESLU) established within the 

Directorate for Lifelong Learning 

and Early School Leaving, a 

comprehensive data collection 

framework in line with strategic 

action 2.4 of the Strategic Plan for 

the Prevention of Early School 

Leaving in Malta is being 

implemented. 

Refer to Strategy titled: A 

strategic plan for the 

prevention of Early School 

Leaving in Malta ‐ 2014 

 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

close. The ESL Unit 

analyses the information 

gathered from the 

preparatory stock taking 

exercise and prepares for 

a meeting between all the 

stakeholders involved in 

the gathering of data in 

line with Strategic Action 

2.3 of the Strategic Plan 

for the Prevention of Early 

School Leaving in Malta.  

• Setting up of working 

group that will assess and 

give direction  

 • The Monitoring system 

will be in place  

 

2 - provides a 

sufficient evidence-

base to develop 

targeted policies and 

monitors 

developments 

Various meetings 

between ESL Unit and 

various departments 

within the Directorate for 

Educational services and 

Directorate for Quality and 

Standards on the exit 

survey, E1 platform, 

tracer study, audits in 

non-state sector and data 

gathered in compulsory 

education  

 • The stock taking 

exercise is brought to a 

close. The ESL Unit 

analyses the information 

gathered from the 

preparatory stock taking 

exercise and prepares for 

31st Dec 2014 

Working 

Committee 

within the 

National 

Commission for 

Further and 

Higher 

Education 

    



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

a meeting between all the 

stakeholders involved in 

the gathering of data in 

line with Strategic Action 

2.3 of the Strategic Plan 

for the Prevention of Early 

School Leaving in Malta 

 • Setting up of working 

group that will assess and 

give direction  

 • The Monitoring system 

will be in place  

 

 

T.10.2 - Higher 

education: the 

existence of a 

national or regional 

strategic policy 

framework for 

increasing tertiary 

education 

attainment, quality 

and efficiency 

within the limits of 

Article 165 

1 - A national or 

regional strategic 

policy framework for 

tertiary education is in 

place with the 

following elements: 

Setting up of FHE Policy 

Update Coordinating 

Team  

• Finalisation of 

assessment of progress 

on achievement in relation 

to the targets set in the 

FHE Strategy 2020  

• Draft report presented to 

the coordinating team  

• Gathering and collation 

of quantitative and 

qualitative data on the 

present state of provision 

of state and non-state 

FHE to feed into updated 

policy  

• Organization of a half-

day working conference 

with stakeholders to 

present data on provision, 

31st Dec 2014 

Working 

Committee 

within the 

National 

Commission for 

Further and 

Higher 

Education 

    

 

Fulfilled  

Refer to Strategy titled: 

Higher Education Strategy for 

Malta ‐ 2014 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

report on progress of 

achievement of targets 

and to launch 

2 - where necessary, 

measures to increase 

participation and 

attainment that: 

Setting up of FHE Policy 

Update Coordinating 

Team  

• Finalisation of 

assessment of progress 

on achievement in relation 

to the targets set in the 

FHE Strategy 2020  

• Draft report presented to 

the coordinating team  

• Gathering and collation 

of quantitative and 

qualitative data on the 

present state of provision 

of state and non-state 

FHE to feed into updated 

policy  

• Organization of a half-

day working conference 

with stakeholders to 

present data on provision, 

report on progress of 

achievement of targets 

and to launch consultation 

process on policy 

recommendations  

• Consolidation of 

outcome of conference in 

a draft policy document to 

31st Dec 2014 

Working 

Committee 

within the 

National 

Commission for 

Further and 

Higher 

Education 

    



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

be presented to the 

coordinating team  

 

3 - increase higher 

education 

participation among 

low income groups 

and other 

underrepresented 

groups with special 

regard to 

disadvantaged 

people, including 

people from 

marginalised 

communities; 

Setting up of FHE Policy 

Update Coordinating 

Team  

• Finalisation of 

assessment of progress 

on achievement in relation 

to the targets set in the 

FHE Strategy 2020  

• Draft report presented to 

the coordinating team  

• Gathering and collation 

of quantitative and 

qualitative data on the 

present state of provision 

of state and non-state 

FHE to feed into updated 

policy  

• Organization of a half-

day working conference 

with stakeholders to 

present data on provision, 

report on progress of 

achievement of targets 

and to launch consultation 

process on policy 

recommendations  

• Consolidation of 

outcome of conference in 

a draft policy document to 

be presented to the 

coordinating team 

(completed) Publication 

31st Dec 2014 

Working 

Committee 

within the 

National 

Commission for 

Further and 

Higher 

Education 

    



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

and dissemination of Final 

Policy Report on Higher 

Education – 2020  

 
4 - reduce drop-out 

rates/improve 

completion rates; 

Setting up of FHE Policy 

Update Coordinating 

Team  

• Finalisation of 

assessment of progress 

on achievement in relation 

to the targets set in the 

FHE Strategy 2020  

• Draft report presented to 

the coordinating team  

 • Gathering and collation 

of quantitative and 

qualitative data on the 

present state of provision 

of state and non-state 

FHE to feed into updated 

policy (completed) • 

Organization of a half-day 

working conference with 

stakeholders to present 

data on provision, report 

on progress of 

achievement of targets 

and to launch consultation 

process on policy 

recommendations  

• Consolidation of 

outcome of conference in 

a draft policy document to 

be presented to the 

coordinating team  

31st Dec 2014  

Working 

Committee 

within the 

National 

Commission for 

Further and 

Higher 

Education 

    



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

Publication and 

dissemination of Final 

Policy Report on Higher 

Education – 2020  

 

5 - encourage 

innovative content 

and programme 

design; 

• Setting up of FHE Policy 

Update Coordinating 

Team  

 

• Finalisation of 

assessment of progress 

on achievement in relation 

to the targets set in the 

FHE Strategy 2020  

 • Draft report presented 

to the coordinating team  

 • Gathering and collation 

of quantitative and 

qualitative data on the 

present state of provision 

of state and non-state 

FHE to feed into updated 

policy  

• Organization of a half-

day working conference 

with stakeholders to 

present data on provision, 

report on progress of 

achievement of targets 

and to launch consultation 

process on policy 

recommendations  

• Consolidation of 

outcome of conference in 

a draft policy document to 

31st Dec 2014 

Working 

Committee 

within the 

National 

Commission for 

Further and 

Higher 

Education 

    



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

be presented to the 

coordinating team   

Publication and 

dissemination of Final 

Policy Report on Higher 

Education – 2020  

 

6 - measures to 

increase 

employability and 

entrepreneurship that: 

Setting up of FHE Policy 

Update Coordinating 

Team  

• Finalisation of 

assessment of progress 

on achievement in relation 

to the targets set in the 

FHE Strategy 2020  

 • Draft report presented 

to the coordinating team  

Gathering and collation of 

quantitative and 

qualitative data on the 

present state of provision 

of state and non-state 

FHE to feed into updated 

policy  

• Organization of a half-

day working conference 

with stakeholders to 

present data on provision, 

report on progress of 

achievement of targets 

and to launch consultation 

process on policy 

recommendations  

  

    



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

• Consolidation of 

outcome of conference in 

a draft policy document to 

be presented to the 

coordinating team  

Publication and 

dissemination of Final 

Policy Report on Higher 

Education – 2020  

 

7 - encourage the 

development of 

"transversal skills", 

including 

entrepreneurship in 

relevant higher 

education 

programmes; 

Setting up of FHE Policy 

Update Coordinating 

Team  

• Finalisation of 

assessment of progress 

on achievement in relation 

to the targets set in the 

FHE Strategy 2020  

• Draft report presented to 

the coordinating team  

• Gathering and collation 

of quantitative and 

qualitative data on the 

present state of provision 

of state and non-state 

FHE to feed into updated 

policy  

• Organization of a half-

day working conference 

with stakeholders to 

present data on provision, 

report on progress of 

achievement of targets 

and to launch consultation 

31st Dec 2014 

Working 

Committee 

within the 

National 

Commission for 

Further and 

Higher 

Education 

    



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

process on policy 

recommendations  

• Consolidation of 

outcome of conference in 

a draft policy document to 

be presented to the 

coordinating team   

Publication and 

dissemination of Final 

Policy Report on Higher 

Education – 2020  

 

8 - Reduce gender 

differences in terms 

of academic and 

vocational choices. 

• Setting up of FHE Policy 

Update Coordinating 

Team  

 • Finalisation of 

assessment of progress 

on achievement in relation 

to the targets set in the 

FHE Strategy 2020  

• Draft report presented to 

the coordinating team  

• Gathering and collation 

of quantitative and 

qualitative data on the 

present state of provision 

of state and non-state 

FHE to feed into updated 

policy  

• Organization of a half-

day working conference 

with stakeholders to 

present data on provision, 

report on progress of 

  

    



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

achievement of targets 

and to launch consultation 

• process on policy 

recommendations  

 • Consolidation of 

outcome of conference in 

a draft policy document to 

be presented to the 

coordinating team  

Publication and 

dissemination of Final 

Policy Report on Higher 

Education – 2020  

T.10.3 - Lifelong 

learning (LL): The 

existence of a 

national and/or 

regional strategic 

policy framework 

for lifelong learning 

within the limits of 

Article 165 TFEU. 

1 - A national or 

regional strategic 

policy framework for 

lifelong learning is in 

place that contains 

measures: 

• The (draft) strategy was 

launched in Oct 2014 for 

public consultation, with 

the involvement of 

MCESD. Meetings with 

individual stakeholders will 

be held accordingly 

(completed) • Minister and 

Cabinet endorsement will 

follow  

31st Dec 2014 

Directorate for 

Life Long 

Learning within 

the Ministry for 

Education and 

 

 

 

Y 

 

 

 

Y 

 

 

 

N/A 

 

Fulfilled 

Refer to Strategy titled: 

Malta National Lifelong 

Learning Strategy for Malta ‐ 
2020 

T.10.4 - The 

existence of a 

national or regional 

strategic policy 

framework for 

increasing the 

quality and 

efficiency of VET 

systems within the 

limits of Article 165 

TFEU. 

1 - A national or 

regional strategic 

policy framework is in 

place for increasing 

the quality and 

efficiency of VET 

systems within the 

limits of Article 165 

TFEU which includes 

measures for the 

following: 

• High level consultation 

meeting with key 

stakeholders: MCAST, 

ETC, ITS, MEDE, DLLL, 

Director Early School 

Leaving and MCESD. 

Representatives to 

discuss in depth the detail 

of the key 

recommendations drafted 

by NCFHE. Feedback to 

31st Dec 2014 

Ministry for 

Education and 

Employment 

 

 

 

Y 

 

 

 

Y 

 

 

 

N/A 

 

 

Fulfilled  

Refer to Strategy titled: 

National Vocational Education 

and Training Policy for Malta 



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

be noted and 

amendments made as 

necessary  

• A roundtable 

consultation to be held 

with members of 

stakeholders (both direct 

and indirect) to include 

the private sector, 

University 

representatives, Agenzija 

Zghazagh, to discuss in 

more depth the 

recommended actions put 

forward by the key 

stakeholders  

• NCFHE to undertake an 

extensive exercise to be 

able to finalise both the 

text within the said policy 

as well as to pin down 

concrete action measures 

and targets (completed) 

 • Conclude the policy  

 

2 - to improve the 

labour market 

relevance of VET 

systems in close 

cooperation with 

relevant stakeholders 

including through 

mechanisms for skills 

anticipation, 

adaptation of curricula 

and the strengthening 

of work-based 

• High level consultation 

meeting with key 

stakeholders: MCAST, 

ETC, ITS, MEDE, DLLL, 

Director Early School 

Leaving and MCESD. 

Representatives to 

discuss in depth the detail 

of the key 

recommendations drafted 

by NCFHE. Feedback to 

be noted and 

31st Dec 2015 

National 

Commission for 

Further and 

Higher 

Education within 

the Ministry for 

Education and 

Employment 

    



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

learning provision in 

its different forms; 

amendments made as 

necessary  

• A roundtable 

consultation to be held 

with members of 

stakeholders (both direct 

and indirect) to include 

the private sector, 

University 

representatives, Agenzija 

Zghazagh, to discuss in 

more depth the 

recommended actions put 

forward by the key 

stakeholders  

 • NCFHE to undertake an 

extensive exercise to be 

able to finalise both the 

text within the said policy 

as well as to pin down 

concrete action measures 

and targets  

 • Conclude the policy  

 

3 - to increase the 

quality and 

attractiveness of VET 

including through 

establishing a national 

approach for quality 

assurance for VET 

(for example in line 

with the, European 

Quality Assurance 

Reference 

Framework for 

Vocational Education 

• High level consultation 

meeting with key 

stakeholders: MCAST, 

ETC, ITS, MEDE, DLLL, 

Director Early School 

Leaving and MCESD. 

Representatives to 

discuss in depth the detail 

of the key 

recommendations drafted 

by NCFHE. Feedback to 

be noted and 

31st Dec 2014 

National 

Commission for 

Further and 

Higher 

Education within 

the Ministry for 

Education and 

Employment 

    



Ex-ante 
conditionality 

Criteria non-
fulfilled 

Actions taken 
Deadline 

(date) 

Bodies 

responsible 

Action 
completed 

by the 
deadline 

(Y/N) 

Criteria 
fulfilled(

Y/N) 

Expected date for 
full 

implementation of 
remaining 

Commentary (for each 
action) 

 
 

and Training) and 

implementing the 

transparency and 

recognition tools, for 

example European 

Credit system for 

Vocational Education 

and Training. 

(ECVET). 

amendments made as 

necessary  

 • A roundtable 

consultation to be held 

with members of 

stakeholders (both direct 

and indirect) to include 

the private sector, 

University 

representatives, Agenzija 

Zghazagh, to discuss in 

more depth the 

recommended actions put 

forward by the key 

stakeholders  

 • NCFHE to undertake an 

extensive exercise to be 

able to finalise both the 

text within the said policy 

as well as to pin down 

concrete action measures 

and targets  

 • Conclude the policy  

 


