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2. OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL 
PROGRAMME (ARTICLE 50(2) AND 111(3)(A) OF REGULATION (EU) NO 1303/2013)

2.1. Key information on the implementation of the operational programme for the 
year concerned, including on financial instruments, with relation to the financial 
and indicator data.
2016 was a very important year for the MA in its implementation of the programme, 
both in terms of setting up of the management and control structures, as well as in the 
continuing process of launching of calls for project proposals and the evaluation and 
selection of such proposals for funding.

In September 2016, the finalised description of the management and control systems, 
was submitted to the Audit Authority for its Compliance Assessment. This document, 
which included a description of the functions and procedures in place for the MA, the 
IB, and the CA, as well as the project selection procedure, the payment process and 
details of the accounting system, the audit trail and the financial and monitoring 
information system was cleared by means of an unqualified opinion in October.

This description also included the national eligibility rules for the 2014-2020 
programming period which introduced, for the first time, the notion of Simplified Cost 
Options, together with slight adjustments to the applicable rules under the 2007-2013 
programming period as a result of lessons learnt.

The MA also drafted the Manual of Procedures for Projects Implementation, Cohesion 
Policy 2014-2020 for both OP I and II which provides detailed guidelines to 
Beneficiaries implementing operations for Cohesion Policy 2014-2020, in relation to 
compliance with Community Policies, contract procedures, financial management, 
reporting and monitoring, audit and control, as well as publicity and retention of 
documents. Specific guidelines to Beneficiaries implementing operations under Aid 
Schemes were also drafted by the Intermediate Body (IB) responsible for the approved 
schemes.

From an implementation perspective, four calls were issued up till the end of 2016 
covering all Priority Axes with the exception of PA 1 and PA 6 and one of the 
Investment Priorities under PA 4, IP4b which deals with the funding of Renewable 
Energy Sources and Energy Efficiency related measures for enterprises. The first three 
Calls were targeted towards Ministries, Government Departments, Central Government 
Authorities and Public Sector Companies, while the fourth call focused on project 
proposals submitted by Local Councils, NGOs and Cultural Organisations having a 
public interest.  

By December 2016 a total of 42 projects proposals were submitted for assessment. By 
the end of 2016, Call 1 was fully evaluated and 16 projects were approved in the areas 
of Enterprise Infrastructure, Cultural Natural Heritage, RES and TEN-T infrastructure. 
Preliminary Agreements were signed for all of them, in order to formalise the Project 
Duration, Contribution towards Indicators, Financial Plan and Disbursement Schedule. 
The projects submitted under the other calls were still under evaluation as at the end of 
December 2016.

For each call the MA provided detailed information and guidance taking into 
consideration the eligibility/selection criteria; information on how to apply and submit 
the electronic application form; recommendations on how to plan and implement a 
project proposal, should the project be selected. The MA also provided constant 
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assistance to the applicants with one-to-one meetings, clarifications and technical ICT 
support as required.

During the year under review, calls were also launched with respect to assistance to 
enterprises. The support offered by the OP to enterprises, which is focused under PA 1, 
PA 2, PA 3 and PA 4 is being managed and implemented by one IB.

In 2016 six grant schemes were launched under the Business Enhance ERDF Grant 
Schemes initiative, five of which fall under PA 3. The first two Grant Schemes, both 
launched on 11 July and closed on 30 September were the following:

 Start-up Investment Grant Scheme
 SME Growth Grant Scheme.

A total of 52 enterprises submitted proposals for support in the areas of Start-up Support 
and SME Growth. As at December 2016, these proposals were still under evaluation.

The other three Grant schemes under PA 3 were launched through an open rolling call 
with periodical cut-off dates. These are:

 SME Diversification and Innovation Grant Scheme: launched on 3 October 
2016;

 SME Internationalisation Grant Scheme: launched on 3 October 2016;
 SME Consultancy Services Grant Scheme: launched on 10 November 2016.

One grant scheme was issued under PA2, namely the e-Commerce Grant Scheme 
which was launched on 10 November 2016; with an open rolling call with periodical 
cut-off dates.

With regard to the Financial Instruments envisaged to be implemented under PA 3, an 
ex-ante assessment was concluded during the year under review. The findings of this 
assessment indicated that the implementation of a FI in parallel with the SME Initiative 
would result in an oversaturation of similar instruments. Thus, considering this 
assessment, and taking into consideration the uptake of the SME initiative, it was 
decided to consolidate the implementation of the guarantee instrument through the 
SMEi dedicated programme. In this respect, a change to the OP, in order to shift €7M 
from PA 3 to the SMEi OP will thus be requested in 2017.

Up to December 2016, 21%, or €153.9M, of the programme was committed. This 
amount takes into consideration the Committed values of mainstream operations, the 
technical assistance (TA) allocation as well as the commitment to Aid Schemes 
launched. In terms of contracting, the amounts are much smaller, since by the end of the 
year in review, most of the projects were still at their very initial stages of 
implementation. In fact, by end 2016, €53.7M, or 7.5% of the programme was 
contracted. This represents 35% of the programme commitment.

Apart from the calls that closed by December 2016, a number of other Calls were still 
open as at December 2016, namely Call III targeting PA 7 (IP 7c), PA 10 (IPs 6i and 
6ii) and PA 11 (IP7i) which closed on Friday 27 January 2017, as well as Call IV for 
projects proposals under PA 4 (IP 4a) and PA 5 (IP 6c) which then closed on the 5 May 
2017.

Finally, throughout 2016, TA continued to support and facilitate the overall 
implementation of the Programme by optimising its quality and efficiency and has 
continued to finance costs relating to training and capacity building, monitoring, 
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information and publicity, and other expenditure necessary in support of the 
implementation of the Programme.

In 2016, TA funds were used by the MA to publicise calls for project proposals and 
information sessions and to support the organisation of the annual event and to produce 
promotional and information items. TA funds were also used in support of programme 
management and monitoring including costs associated with the organisation of 
meetings for the Monitoring Committee and the Project Selection Committee and the 
costs related to external expertise.TA funds were also used for the to support other key 
stakeholders such as the Department of Contracts, the CA and Treasury.

By end 2016, €965,718.16 public eligible costs were incurred and processed through the 
system.
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3. IMPLEMENTATION OF THE PRIORITY AXIS (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

3.1. Overview of the implementation

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant 
problems and steps taken to address these problems

PA 1 Investing in research, 
technological development 
and innovation

As at end 2016, no commitment, contracting or disbursement was registered under this PA, in view of the fact that 
no calls could be issued prior to the fulfilment of the ex ante conditionality for the setting of a national or regional 
Smart Specialisation Strategy in line with the National Reform Programme. This ex-ante conditionality was 
eventually fulfilled in October 2016.

JASPERS assistance was requested in 2016 for the drawing up of the 1st Call and the selection sub-criteria for 
projects submitted specifically under this PA for the fulfilment of the Smart Specialisation Startegy. Meetings 
with JASPERS were held in Malta throughout 2016. 

PA 10 Investing in a more 
environmentally-friendly 
society

As at end 2016, no commitment, contracting or disbursement was registered under this PA, in view of the fact that 
Call III was launched in October 2016 and closed in January 2017. 

JASPERS experts were engaged to provide assistance with the drafting of the applications related to water 
projects. Since the beginning of the discussions four missions have been carried out where JASPERS and the 
relevant beneficiaries (Water Services Corporation, SEWCU and Ministry for Transport and Infrastructure) 
discussed the list of actions proposed and the best way of addressing these issues in separate applications. An 
application aiming to develop a nationwide awareness campaign to promote, the harvesting recovery, recycling 
and conservation of water, and also to improve water efficiency was subsequently submitted under Call III. 

Furthermore, JASPERS provided assistance for the Waste-to-Energy assignment to the competent bodies 
(MSDEC and Wasterserv). The main aim of this potential Major Project project, which is still under design, is 
that of reducing the quantity of waste being landfilled generating electricity and thermal energy from waste. The 
assistance was requested for project preparation support - from project definition up to submission of the 
application for EU co-financing, subject to clearance of project feasibility. Specifically, JASPERS and consultants 
that were engaged on a specific report, worked on data gathering and meetings with all relevant entities to define 
the capacity and the cost of the WtoE plant. 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant 
problems and steps taken to address these problems

PA 11 Investing in TEN-T 
Infrastructure

As at end 2016, €33.3M, or 20% of the PA allocation was committed, with €25.2M (76% of committed amount) 
being contracted and €6.5M (19.5%) disbursed. No amounts have been certified to the Commission as yet, as the 
first certifications are expected to take place in the second half of 2017. 

One call was issued for PA 11 (Call I), which closed in September 2015. Two projects were submitted under PA 
11 and, following the fulfilment of the ex-ante conditionality related to transport, one project was approved. 

As at December 2016 all the work related to the diversion routes were completed, with the project progressing 
well and without any significant problems being encountered by end of 2016. It is estimated that circa 35% of the 
project was completed by the end of year under review. The project is expected to be completed in its totality by 
Q4 2017.

The expertise of JASPERS for this project has been tapped to provide assistance to Transport Malta with 
developing a Maltese National Transport Strategy (NTS) and Transport Masterplan (TMP) based on the National 
Transport Model in order to fulfill the ex-ante conditionality for Transport. In 2016 JASPERS’ key input was 
focused onto the setting up of an objectives development exercise for all Transport Sectors, as well as to structure 
the NTS 2050 and TMP 2025 reports and to set up associated estimated timeframes.  SEA and AA reports were 
finalised also during the year and the NTS 2050 and TMP 2025 were adopted by the Maltese Authorities.

PA 12 Technical Assistance Up to end of 2016, €965,718.16, or 6% of the total TA allocation of €16M were incurred and processed through 
the system.

In 2016, TA funds were primarily used to publicise calls for project proposals and information sessions and to 
support the organisation of the annual event (Open Day). TA funds were also used in support of programme 
management and monitoring including costs associated with the organisation of meetings for Monitoring 
Committee and the Project Selection Committee, as well as those costs required for the holding of Senior 
Management meetings and Project Progress Meetings. In 2016, TA also covered the costs related to the 
engagement of external expertise and IB related costs such as the setting up of a website and adverts for calls for 
project proposals related to the Aid Schemes.
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant 
problems and steps taken to address these problems
TA was also used to finance photographic services for projects implemented under the 07-13 programming 
period, and the production of promotional material and information items. As regards Capacity Building, TA 
funded local training, such as new recruits training and cost benefit analysis training as well as overseas training. 
On the other hand, the Evaluation component covered the Evaluation Steering Group Meeting in March and 
November, three-days of DG Regio's Summer School and the costs related to the attendance of the Evaluation 
Network Meeting.

TA also covered seminars/workshops organised by on the revised CBA guidelines. The event targeted two sets of 
participants, those on the preparation side and others on the evaluations sideand complemented other initiatives on 
which the Managing Authority is working with JASPERS, including, a possible Train the Trainer approach to be 
consolidated in 2017.

PA 2 Consolidating investment 
within the ICT sector

As at end 2016, no commitment, contracting or disbursement was registered under this PA, in view of the fact that 
Call II, which was launched in 2015, closed in April 2016 and as at the end of the reporting year, evaluation was 
ongoing. Five projects were submitted under PA 2.

One grant scheme was issued under this PA, namely the e-Commerce Grant Scheme, which was launched on 10th 
November 2016, with an open rolling call and periodical cut-off dates. As at the first cut off date (February 2017), 
3 applications were submitted and €5k in Grants were awarded.

The ex-ante conditionality related to digital growth was fulfilled prior to the adoption of the OP.

PA 3 Enhancing Malta’s 
competitiveness through 
investment in SMEs

As at end 2016, €18.6M, or 35% of the PA allocation was committed, with €13.3K being contracted. No 
disbursement took place during the year under review. Three projects were submitted and approved under Call I, 
for a total value of €18.6M. 

Preliminary agreements which formalised the agreement on the Project Duration, Contribution towards Indicators, 
Financial Plan and Disbursement Schedule for each project were signed and as at end December 2016, the three 
projects were at Procurement stage. 

Implementation has been mainly hindered by delays in the planning permitting process, lack of experience from 
the new beneficiaries as well as the specific nature of some projects. Bilateral discussions with all stakeholders 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant 
problems and steps taken to address these problems
were held throughout the year under review in order to mitigate possible excessive delays. Moreover, a number of 
efficiency measures have been undertaken by the MA during the project selection process in order to mitigate 
against delays experienced in the initial phases of implementation, as part of a joint continuous efforts to improve 
programme efficiency. 

Five grant schemes were launched in 2016, with calls for two (Start Up and SME Growth) being issued in July 
and closing in September. About 50 applications were received with 12 being approved and almost €2M in Grants 
being awarded eventually in early 2017.

Three Grant schemes (SME Diversification and Innovation, SME Internationalisation and SME Consultancy 
Services) were launched in October and November through an open rolling call with periodical cut-off dates. As 
at the first cut off date, 18 applications were received and about €550k in Grants were awarded in early 2017.

Information on FIs envisaged under this PA was provided in Section 2. 

PA 4 Shifting towards a low-
carbon economy

As at end 2016, €15.5M, or 27% of the PA allocation was committed. Given that the first project approved under 
this PA is a Domestic Grant Scheme, one cannot report on contracted amounts, but rather of grants offered, which 
amounted to 2,545 in the year under review, for a total grant amount of €5.5M. No disbursements through the 
system were made in 2016. 

The evaluation of Call I (PA 4) was concluded in May 2016. One project were submitted and approved, for a total 
value of €15.5M. The preliminary agreement for this project was signed in November 2016 formalising the 
agreement on the Project Duration, Contribution towards Indicators, Financial Plan and Disbursement Schedule of 
this project.

As at end December 2016, the project was well under implementation, with 2,545 grants offered in the year under 
reivew, for a total grant amount of €5.5M. 226 payments were issued within the same period, amounting to circa 
€500K. These payments would subsequently be reimbursed through the system in 2017.

Furthermore, Call III, which included also IP4c, was launched in October 2016, and closed in December. Five 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant 
problems and steps taken to address these problems
applications were received under this IP, and as at end of the reporting period, these were still being evaluated. 
Call IV, targeted at Local Councils, NGOs and Cultural Organisations having a public interest, was launched in 
November 2016.

This PA also foresees the use of FIs for measures earmarked for enterprises. The ex-ante assessment required for 
the setting up of a FI under this Priority Axis was, at end 2016, still at preparation stage. The planned open 
procurement procedure was not launched in 2016, since discussions were planned in early 2017 for possible 
assistance from the Advisory Hub within the EIB.

PA 5 Protecting our 
environment - investing in 
natural and cultural assets

As at end 2016, €39.4M, or 55% of the PA allocation was committed, with €8.7M being contracted. This amounts 
to 22% of the committed value. No disbursements were carried out during the year under review. 

The evaluation of Call I was concluded in October 2016 and eleven projects were approved, for a total value of 
€40.2M. The preliminary agreement for these projects were all signed by end of December 2016 formalising the 
agreement on the Project Duration, Contribution towards Indicators, Financial Plan and Disbursement Schedule of 
all projects. As at end December 2016, these projects were at Procurement stage. 

Implementation has been hindered by delays in planning permitting, lack of experience from the new beneficiaries 
as well as the specific nature of some projects. A major problem encountered by the Grandmasters Palace 
Regeneration Project is that works had to be postponed until after Q2 of 2017 because of the temporary structures 
and equipment installed on site to host the EU Presidency meetings in Q1-2 of 2017.  Furthermore, the nature of 
works to be carried out on the Rehabilitation of Xewkija Windmill, and the lack of expertise on the subject, is 
effecting both implementation and procurement since most of the mechanism needs to be custom-made by 
craftsmen employed within the Beneficiary organisation. Bilateral discussions with all stakeholders were held 
throughout the year under review in order to mitigate possible excessive delays.

JASPERS assistance related to the drafting of TORs for a consolidated CBA in relation to two projects, namely, 
the restoration of the Grandmaster’s Palace in Valletta and the setting up of an environmentally sustainable 
museum integrating innovative displays in a historic site.

PA 6 Sustainable Urban 
Development

No calls or pre-announcements launched by end 2016.
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant 
problems and steps taken to address these problems
The ex-ante conditionality to set up a national strategy policy framework for poverty reduction aiming at the 
active inclusion for people excluded from the labour market has been fulfilled by end 2015. 

In 2016 JASPERS experts were asked to provide assistance in the preparation of the Terms of Reference required 
for the procurement of external expertise to draw up a Cost Benefit Analysis which is required as part of the 
development of a Sustainable Urban Development Strategy. JASPERS was also required to assist in the review of 
the outputs to be eventually delivered by the service provider responsible for drawing up the Cost Benefit 
Analysis. The project will be led by the Strategy and Implementation Division within the Ministry for European 
Affairs (MEAE). To date there have been four missions in which JASPERS participated together with external 
consultants being engaged to draft the Multi-Criteria Analysis for the South Valletta Regeneration Programme. 
The Beneficiary is expected to submit an application in 2017.

PA 7 Shifting towards a more 
low-carbon transport 
sector

As at end 2016, no commitment, contracting or disbursement was registered under this PA, in view of the fact that 
Call III, which included also IP7c, was launched in October 2016, and closed in January 2017. 

The criteria and actions to be taken relating to this ex-ante conditionality have been fulfilled by the responsible 
competent body in 2016. The EC’s endorsement to these ex-ante conditionalities related to this PA were fulfilled 
on 18th January 2017. Details on the involvement of JASPERS in this regard have been provided in an earlier 
section of this report. 

PA 8 Investing towards a more 
socially-inclusive society

As at end 2016, no commitment, contracting or disbursement was registered under this PA, in view of the fact that 
Call II, which was launched in 2015, closed in April 2016 and, as at the end of the reporting year, evaluation was 
ongoing. Nine projects were submitted under PA 8 dealing, amongst others, with the areas of Health, Social 
Housing and Assistive Technology.

Both ex ante conditionalities related to this PA were fulfilled by end 2015. 

PA 9 Developing our future 
through education, training 
and lifelong learning

As at end 2016, no commitment, contracting or disbursement was registered under this PA, in view of the fact that 
Call II, which was launched in 2015 closed in April 2016 and as at the end of the reporting year, evaluation was 
ongoing. Three projects were submitted under PA 9 dealing with education, training and vocational training. 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant 
problems and steps taken to address these problems

All ex ante conditionalities related to this PA were fulfilled by end 2015.
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3.2. Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013) 

Priority axes other than technical assistance

Priority axis PA 1 - Investing in research, technological development and innovation

Investment Priority 1a - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in 
particular those of European interest

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO25 Research, Innovation: Number of 
researchers working in improved 
research infrastructure facilities

Full time 
equivalents

Transition 100.00 0.00 0.00 0.00 A call for operations 
under Priority Axis 1 
will be issued in 2017

S CO25 Research, Innovation: Number of 
researchers working in improved 
research infrastructure facilities

Full time 
equivalents

Transition 100.00 0.00 0.00 0.00 A call for operations 
under Priority Axis 1 
will be issued in 2017

F PSO1 Number of research facilities Number Transition 3.00 0.00 0.00 0.00 A call for operations 
under Priority Axis 1 
will be issued in 2017

S PSO1 Number of research facilities Number Transition 3.00 0.00 0.00 0.00 A call for operations 
under Priority Axis 1 
will be issued in 2017

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO25 Research, Innovation: Number of 
researchers working in improved 
research infrastructure facilities

0.00 0.00 0.00 0.00 0.00 0.00

S CO25 Research, Innovation: Number of 
researchers working in improved 
research infrastructure facilities

0.00 0.00 0.00 0.00 0.00 0.00

F PSO1 Number of research facilities 0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

S PSO1 Number of research facilities 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 1 - Investing in research, technological development and innovation

Investment Priority 1a - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in 
particular those of European interest

Specific objective SO 1 - Stimulating participation in R&D&I through the development of the necessary public infrastructure in line with the Smart Specialisation 
Strategy.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR Number of applications for 
patents

Number Transition 3.00 2013 10.00 0.00 A call for operations under Priority Axis 
1 will be issued in 2017

PSR2 Number of 
partnerships/cooperations with 
enterprises/other research 
institutions

Number Transition 9.00 2013 20.00 0.00 A call for operations under Priority Axis 
1 will be issued in 2017

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR Number of applications for 
patents

0.00 0.00

PSR2 Number of 
partnerships/cooperations with 
enterprises/other research 
institutions

0.00 0.00
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Priority axis PA 1 - Investing in research, technological development and innovation

Investment Priority 1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher 
education sector, in particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, 
public service applications, demand stimulation, networking, clusters and open innovation through smart specialisation, and supporting 
technological and applied research, pilot lines, early product validation actions, advanced manufacturing capabilities and first production, in 
particular in key enabling technologies and diffusion of general purpose technologies

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 45.00 0.00 0.00 0.00 Grant Schemes to the 
Private Sector under 
PA 1 are expected to 
be launched in 2017.

S CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 45.00 0.00 0.00 0.00 Grant Schemes to the 
Private Sector under 
PA 1 are expected to 
be launched in 2017.

F PSO Private Investment matching 
public support in innovation or 
R&D projects

euro Transition 39,000,000.00 0.00 0.00 0.00 Grant Schemes to the 
Private Sector under 
PA 1 are expected to 
be launched in 2017.

S PSO Private Investment matching 
public support in innovation or 
R&D projects

euro Transition 39,000,000.00 0.00 0.00 0.00 Grant Schemes to the 
Private Sector under 
PA 1 are expected to 
be launched in 2017.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

S CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

F PSO Private Investment matching 0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
public support in innovation or 
R&D projects

S PSO Private Investment matching 
public support in innovation or 
R&D projects

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 1 - Investing in research, technological development and innovation

Investment Priority 1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher 
education sector, in particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, 
public service applications, demand stimulation, networking, clusters and open innovation through smart specialisation, and supporting 
technological and applied research, pilot lines, early product validation actions, advanced manufacturing capabilities and first production, in 
particular in key enabling technologies and diffusion of general purpose technologies

Specific objective SO 2 - Strengthening the competitiveness of the private sector through R&D&I in line with the Smart Specialisation Strategy

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR1 Annual private R&D expenditure euro Transition 31,500,000.00 2011 70,500,000.00 0.00 Grant Schemes to the Private Sector 
under PA 1 are expected to be launched 
in 2017.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR1 Annual private R&D expenditure 0.00 0.00
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Priority axis PA 10 - Investing in a more environmentally-friendly society

Investment Priority 6i - Investing in the waste sector to meet the requirements of the Union's environmental acquis and to address needs, identified by the Member 
States, for investment that goes beyond those requirements

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO17 Solid waste: Additional waste 
recycling capacity

Tonnes/year 9,000.00 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

S CO17 Solid waste: Additional waste 
recycling capacity

Tonnes/year 9,000.00 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

F CO22 Land rehabilitation: Total surface 
area of rehabilitated land

Hectares 9.50 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

S CO22 Land rehabilitation: Total surface 
area of rehabilitated land

Hectares 9.50 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

F PR10b Tonnes of waste processed in 
waste to energy plant per annum

Tonnes per year 75,000.00 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

S PR10b Tonnes of waste processed in 
waste to energy plant per annum

Tonnes per year 75,000.00 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO17 Solid waste: Additional waste 
recycling capacity

0.00 0.00 0.00 0.00 0.00 0.00

S CO17 Solid waste: Additional waste 
recycling capacity

0.00 0.00 0.00 0.00 0.00 0.00

F CO22 Land rehabilitation: Total surface 0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
area of rehabilitated land

S CO22 Land rehabilitation: Total surface 
area of rehabilitated land

0.00 0.00 0.00 0.00 0.00 0.00

F PR10b Tonnes of waste processed in 
waste to energy plant per annum

0.00 0.00 0.00 0.00 0.00 0.00

S PR10b Tonnes of waste processed in 
waste to energy plant per annum

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 10 - Investing in a more environmentally-friendly society

Investment Priority 6i - Investing in the waste sector to meet the requirements of the Union's environmental acquis and to address needs, identified by the Member 
States, for investment that goes beyond those requirements

Specific objective SO 1 - Increase recycling of waste and reduce the volume of waste going to landfill through investment in waste management related infrastructure 
including the rehabilitation of closed landfills for other non waste related uses as well as education campaigns.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR10a Volume of Waste landfilled as at 
2023

Percentage 100.00 61.00 0.00 No operations were selected under this 
IP by year end.

PSR10 Recycled Household Waste Percentage 23.00 50.00 0.00 No operations were selected under this 
IP by year end.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR10a Volume of Waste landfilled as at 
2023

0.00 0.00

PSR10 Recycled Household Waste 0.00 0.00
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Priority axis PA 10 - Investing in a more environmentally-friendly society

Investment Priority 6ii - Investing in the water sector to meet the requirements of the Union's environmental acquis and to address needs, identified by the Member 
States, for investment that goes beyond those requirements

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO18 Water supply: Additional 
population served by improved 
water supply

Persons 32,000.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

S CO18 Water supply: Additional 
population served by improved 
water supply

Persons 32,000.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

F PR10e M3 of new/upgraded harvesting 
infrastructure

cubic metres 200,000.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

S PR10e M3 of new/upgraded harvesting 
infrastructure

cubic metres 200,000.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

F PR10f Number of households targeted 
through campaigns

households 100,000.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

S PR10f Number of households targeted 
through campaigns

households 100,000.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

F PR10g Public groundwater abstraction 
stations showing a reduction in 
the chloride content of abstracted 
groundwater

number 25.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

S PR10g Public groundwater abstraction 
stations showing a reduction in 

number 25.00 0.00 0.00 0.00 The call launched 
under this PA was still 
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(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

the chloride content of abstracted 
groundwater

open during the year 
under review

F PR10h Upgraded water/sewage network 
infrastructure

kilometres 100.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

S PR10h Upgraded water/sewage network 
infrastructure

kilometres 100.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

F PR10k Additional Annual production 
capacity of desalinated water

cubic meters 200,000.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

S PR10k Additional Annual production 
capacity of desalinated water

cubic meters 200,000.00 0.00 0.00 0.00 The call launched 
under this PA was still 
open during the year 
under review

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO18 Water supply: Additional 
population served by improved 
water supply

0.00 0.00 0.00 0.00 0.00 0.00

S CO18 Water supply: Additional 
population served by improved 
water supply

0.00 0.00 0.00 0.00 0.00 0.00

F PR10e M3 of new/upgraded harvesting 
infrastructure

0.00 0.00 0.00 0.00 0.00 0.00

S PR10e M3 of new/upgraded harvesting 
infrastructure

0.00 0.00 0.00 0.00 0.00 0.00

F PR10f Number of households targeted 
through campaigns

0.00 0.00 0.00 0.00 0.00 0.00

S PR10f Number of households targeted 
through campaigns

0.00 0.00 0.00 0.00 0.00 0.00

F PR10g Public groundwater abstraction 
stations showing a reduction in 
the chloride content of abstracted 
groundwater

0.00 0.00 0.00 0.00 0.00 0.00

S PR10g Public groundwater abstraction 0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
stations showing a reduction in 
the chloride content of abstracted 
groundwater

F PR10h Upgraded water/sewage network 
infrastructure

0.00 0.00 0.00 0.00 0.00 0.00

S PR10h Upgraded water/sewage network 
infrastructure

0.00 0.00 0.00 0.00 0.00 0.00

F PR10k Additional Annual production 
capacity of desalinated water

0.00 0.00 0.00 0.00 0.00 0.00

S PR10k Additional Annual production 
capacity of desalinated water

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 10 - Investing in a more environmentally-friendly society

Investment Priority 6ii - Investing in the water sector to meet the requirements of the Union's environmental acquis and to address needs, identified by the Member 
States, for investment that goes beyond those requirements

Specific objective SO 2 - Investment to improve the sustainability of water resources through the consolidation of investment in groundwater, rain water harvesting 
and desalination leading towards better water quality and enhanced water conservation and efficiency, including campaigns aimed to raise 
awareness.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR10c Gap between the mean annual 
water supply and demand

metres cubed 16,000,000.00 2013 12,000,000.00 0.00 The call launched under this PA was 
still open during the year under review

PR10d Basic chloride and nitrate 
parameters in municipal water 
supplied to the population

mg/l 500.00 2013 250.00 0.00 The call launched under this PA was 
still open during the year under review

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR10c Gap between the mean annual 
water supply and demand

0.00 0.00

PR10d Basic chloride and nitrate 
parameters in municipal water 
supplied to the population

0.00 0.00
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Priority axis PA 11 - Investing in TEN-T Infrastructure

Investment Priority 7i - Supporting a multimodal Single European Transport Area by investing in the TEN-T

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO14a Roads: Total length of 
reconstructed or upgraded roads, 
of which: TEN-T

km 2.50 0.00 0.00 0.00

S CO14a Roads: Total length of 
reconstructed or upgraded roads, 
of which: TEN-T

km 2.50 1.50 0.00 0.00

F PS11a Square metres in new/upgraded 
port infrastructure

Square metres 5,000.00 0.00 0.00 0.00 Port infrastructure 
operations have not yet 
been selected.

S PS11a Square metres in new/upgraded 
port infrastructure

Square metres 5,000.00 0.00 0.00 0.00 Port infrastructure 
operations have not yet 
been selected.

F PS11b Measures aimed to improve 
customs operations.

Number 1.00 0.00 0.00 0.00 Port infrastructure 
operations have not yet 
been selected.

S PS11b Measures aimed to improve 
customs operations.

Number 1.00 0.00 0.00 0.00 Port infrastructure 
operations have not yet 
been selected.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO14a Roads: Total length of 
reconstructed or upgraded roads, 
of which: TEN-T

0.00 0.00 0.00 0.00 0.00 0.00

S CO14a Roads: Total length of 
reconstructed or upgraded roads, 
of which: TEN-T

0.00 0.00 0.00 0.00 0.00 0.00

F PS11a Square metres in new/upgraded 0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
port infrastructure

S PS11a Square metres in new/upgraded 
port infrastructure

0.00 0.00 0.00 0.00 0.00 0.00

F PS11b Measures aimed to improve 
customs operations.

0.00 0.00 0.00 0.00 0.00 0.00

S PS11b Measures aimed to improve 
customs operations.

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 11 - Investing in TEN-T Infrastructure

Investment Priority 7i - Supporting a multimodal Single European Transport Area by investing in the TEN-T

Specific objective SO 1 - Investment in (TEN-T) both land transport and maritime with a view to reduce journey time, including the facilitation of movement of 
goods. This investment priority will also include investment in customs infrastructures to improve efficiency and safety in cross border transactions.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR11 Journey time in minutes ( per 10 
minute journey)

Minutes 10.00 2013 8.00 0.00 This indicator will be reported on once 
further progress is achieved by the 
operations selected under PA 11.

PR11a Physical controls at customs Percentage 12.00 2013 9.00 0.00 This indicator will be reported on once 
further progress is achieved by the 
operations selected under PA 11.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR11 Journey time in minutes ( per 10 
minute journey)

0.00 0.00

PR11a Physical controls at customs 0.00 0.00
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Priority axis PA 2 - Consolidating investment within the ICT sector

Investment Priority 2b - Developing ICT products and services, e-commerce and enhancing demand for ICT

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 50.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
schemes launched 
under PA 2.

S CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 50.00 1,000.00 0.00 0.00 The methodology used 
to arrive to the OP 
target is being 
analysed and may need 
to be revised.

F CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises Transition 50.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
schemes launched 
under PA 2.

S CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises Transition 50.00 1,000.00 0.00 0.00 The methodology used 
to arrive to the OP 
target is being 
analysed and may need 
to be revised.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

S CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

S CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 2 - Consolidating investment within the ICT sector

Investment Priority 2b - Developing ICT products and services, e-commerce and enhancing demand for ICT

Specific objective SO 1 - Strengthen the Digital Economy by increasing the use of e-commerce supported by e-services.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR2a Enterprises using internet 
conducting sales via e-commerce.

Percentage Transition 19.30 2013 24.00 0.00 This indicator will be reported on once 
further progress is achieved by the 
schemes launched under PA 2.

PSR2b Turnover from e-commerce Euro Transition 1,008,000,000.0
0

2011 1,058,000,000.0
0

0.00 This indicator will be reported on once 
further progress is achieved by the 
schemes launched under PA 2.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR2a Enterprises using internet 
conducting sales via e-commerce.

0.00 0.00

PSR2b Turnover from e-commerce 0.00 0.00
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Priority axis PA 2 - Consolidating investment within the ICT sector

Investment Priority 2c - Strengthening ICT applications for e-government, e-learning, e-inclusion, e-culture and e-health

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F PSI2a New e-services applications in 
the areas of health, environment, 
customs and interdepartmental 
services.

Number Transition 3.00 0.00 0.00 0.00

S PSI2a New e-services applications in 
the areas of health, environment, 
customs and interdepartmental 
services.

Number Transition 3.00 5.00 0.00 0.00 Taking into account 
the funds committed to 
the Grant Schemes. 
The call launched for 
mainstream projects 
under this PA was still 
open during the year 
under review.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F PSI2a New e-services applications in 
the areas of health, environment, 
customs and interdepartmental 
services.

0.00 0.00 0.00 0.00 0.00 0.00

S PSI2a New e-services applications in 
the areas of health, environment, 
customs and interdepartmental 
services.

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 2 - Consolidating investment within the ICT sector

Investment Priority 2c - Strengthening ICT applications for e-government, e-learning, e-inclusion, e-culture and e-health

Specific objective SO 2 - Consolidating and further developing the provision of e-government services for  G2C, G2B and G2G.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR2d Users using e-Government 
services

Percentage Transition 59.00 2013 65.00 0.00 This indicator will be reported on once 
further progress is achieved by the 
schemes launched under PA 2.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR2d Users using e-Government 
services

0.00 0.00
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Priority axis PA 3 - Enhancing Malta’s competitiveness through investment in SMEs

Investment Priority 3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, 
including through business incubators

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 160.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations to be 
selected under PA 3.

S CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 160.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations to be 
selected under PA 3.

F CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises Transition 60.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations to be 
selected under PA 3.

S CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises Transition 60.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations to be 
selected under PA 3.

F CO04 Productive investment: Number 
of enterprises receiving non-
financial support

Enterprises Transition 100.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations to be 
selected under PA 3.

S CO04 Productive investment: Number Enterprises Transition 100.00 0.00 0.00 0.00 This indicator will be 
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(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

of enterprises receiving non-
financial support

reported on once 
further progress is 
achieved by the 
operations to be 
selected under PA 3.

F CO08 Productive investment: 
Employment increase in 
supported enterprises

Full time 
equivalents

Transition 70.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations to be 
selected under PA 3.

S CO08 Productive investment: 
Employment increase in 
supported enterprises

Full time 
equivalents

Transition 70.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations to be 
selected under PA 3.

F PSO3 Private investment matching 
public funds

euro Transition 22,000,000.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations to be 
selected under PA 3.

S PSO3 Private investment matching 
public funds

euro Transition 22,000,000.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations to be 
selected under PA 3.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

S CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

F CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

S CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

F CO04 Productive investment: Number 
of enterprises receiving non-

0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
financial support

S CO04 Productive investment: Number 
of enterprises receiving non-
financial support

0.00 0.00 0.00 0.00 0.00 0.00

F CO08 Productive investment: 
Employment increase in 
supported enterprises

0.00 0.00 0.00 0.00 0.00 0.00

S CO08 Productive investment: 
Employment increase in 
supported enterprises

0.00 0.00 0.00 0.00 0.00 0.00

F PSO3 Private investment matching 
public funds

0.00 0.00 0.00 0.00 0.00 0.00

S PSO3 Private investment matching 
public funds

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Enhancing Malta’s competitiveness through investment in SMEs

Investment Priority 3a - Promoting entrepreneurship, in particular by facilitating the economic exploitation of new ideas and fostering the creation of new firms, 
including through business incubators

Specific objective SO 1 - Creation of employment opportunities through the provision of infrastructure, financial incentives as well as support services.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR3 Employment in SMEs as a share 
of totally gainfully occupied as at 
2023

% Transition 62.00 2013 67.00 0.00 This indicator will be reported on once 
further progress is achieved by the 
operations selected and schemes 
launched under PA 3.

PSR3d Annual Average birth of 
enterprises (average 
2010/2011/2012)

Number Transition 1,796.00 2012 1,810.00 0.00 This indicator will be reported on once 
further progress is achieved by the 
operations selected and schemes 
launched under PA 3.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR3 Employment in SMEs as a share 
of totally gainfully occupied as at 
2023

0.00 0.00

PSR3d Annual Average birth of 
enterprises (average 
2010/2011/2012)

0.00 0.00
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Priority axis PA 3 - Enhancing Malta’s competitiveness through investment in SMEs

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 350.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations selected and 
schemes launched 
under PA 3.

S CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 350.00 1,685.00 0.00 0.00 Taking into account 
funds committed 
towards the Aid 
Schemes and 
mainstream operations 
approved for funding.

F CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises Transition 220.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations selected and 
schemes launched 
under PA 3.

S CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises Transition 220.00 1,200.00 0.00 0.00 Taking into account 
funds committed 
towards the Aid 
Schemes and 
mainstream operations 
approved for funding.

F CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

Enterprises Transition 50.00 0.00 0.00 0.00 No Financial 
Instruments have been 
implemented under 
this PA to date.

S CO03 Productive investment: Number 
of enterprises receiving financial 

Enterprises Transition 50.00 0.00 0.00 0.00 No Financial 
Instruments have been 
implemented under 
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(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

support other than grants this PA to date.

F CO04 Productive investment: Number 
of enterprises receiving non-
financial support

Enterprises Transition 80.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations selected 
under PA 3.

S CO04 Productive investment: Number 
of enterprises receiving non-
financial support

Enterprises Transition 80.00 65.00 0.00 0.00 Taking into account 
funds committed 
towards the 
mainstream operations 
approved for funding.

F CO08 Productive investment: 
Employment increase in 
supported enterprises

Full time 
equivalents

Transition 100.00 0.00 0.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations selected and 
schemes launched 
under PA 3.

S CO08 Productive investment: 
Employment increase in 
supported enterprises

Full time 
equivalents

Transition 100.00 237.00 0.00 0.00 Taking into account 
funds committed 
towards the Aid 
Schemes and 
mainstream operations 
approved for funding.

F PSO3d Private investment matching 
public funds

euro Transition 40,000,000.00 0.00 This indicator will be 
reported on once 
further progress is 
achieved by the 
operations selected and 
schemes launched 
under PA 3.

S PSO3d Private investment matching 
public funds

euro Transition 40,000,000.00 34,900,000.00 Taking into account 
funds committed 
towards the Aid 
Schemes and 
mainstream operations 
approved for funding.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

S CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

F CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

S CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

F CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

0.00 0.00 0.00 0.00 0.00 0.00

S CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

0.00 0.00 0.00 0.00 0.00 0.00

F CO04 Productive investment: Number 
of enterprises receiving non-
financial support

0.00 0.00 0.00 0.00 0.00 0.00

S CO04 Productive investment: Number 
of enterprises receiving non-
financial support

0.00 0.00 0.00 0.00 0.00 0.00

F CO08 Productive investment: 
Employment increase in 
supported enterprises

0.00 0.00 0.00 0.00 0.00 0.00

S CO08 Productive investment: 
Employment increase in 
supported enterprises

0.00 0.00 0.00 0.00 0.00 0.00

F PSO3d Private investment matching 
public funds

0.00 0.00 0.00 0.00 0.00 0.00

S PSO3d Private investment matching 
public funds

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 3 - Enhancing Malta’s competitiveness through investment in SMEs

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes

Specific objective SO 2 - Nurture the growth potential of SMEs at a regional, national and international level through the provision of infrastructure, access to finance 
as well as supporting services.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR3b Private Sector Investment euro Transition 25,092,938.00 2013 43,912,641.00 0.00 This indicator will be reported on once 
further progress is achieved by the 
operations selected and schemes 
launched under PA 3.

PSR3c Value added of SMEs euro Transition 2,415,000,000.0
0

2013 2,898,000,000.0
0

0.00 This indicator will be reported on once 
further progress is achieved by the 
operations selected and schemes 
launched under PA 3.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR3b Private Sector Investment 0.00 0.00

PSR3c Value added of SMEs 0.00 0.00
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Priority axis PA 4 - Shifting towards a low-carbon economy

Investment Priority 4a - Promoting the production and distribution of energy derived from renewable sources

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO30 Renewables: Additional capacity 
of renewable energy production

MW Transition 24,000.00 1.19 0.00 0.00 Taking into account 
the grants paid under 
the Domestic Scheme.

S CO30 Renewables: Additional capacity 
of renewable energy production

MW Transition 24,000.00 18.33 0.00 0.00 Taking into account 
the targeted 
achievement of the 
Domestic Scheme.

F CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 23,000.00 1,372.60 0.00 0.00 Taking into account 
the applications 
approved under the 
Domestic Scheme.

S CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 23,000.00 21,181.00 0.00 0.00 Taking into account 
the targeted 
achievement of the 
Domestic Scheme.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO30 Renewables: Additional capacity 
of renewable energy production

0.00 0.00 0.00 0.00 0.00 0.00

S CO30 Renewables: Additional capacity 
of renewable energy production

0.00 0.00 0.00 0.00 0.00 0.00

F CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 4 - Shifting towards a low-carbon economy

Investment Priority 4a - Promoting the production and distribution of energy derived from renewable sources

Specific objective SO 1 - Promoting the use of RES through financial incentives in the domestic sector and undertakings not carrying out an economic activity.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

SR7a PV Connected Capacity MWp Transition 18.00 2013 25.00 0.00 Based on 2,575 connected PV systems.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

SR7a PV Connected Capacity 0.00 0.00
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Priority axis PA 4 - Shifting towards a low-carbon economy

Investment Priority 4b - Promoting energy efficiency and renewable energy use in enterprises

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 200.00 0.00 0.00 0.00

S CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 200.00 0.00 0.00 0.00

F CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises Transition 150.00 0.00 0.00 0.00

S CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises Transition 150.00 0.00 0.00 0.00

F CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

Enterprises Transition 50.00 0.00 0.00 0.00 Financial Instruments 
under this PA are still 
being designed.

S CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

Enterprises Transition 50.00 0.00 0.00 0.00 Financial Instruments 
under this PA are still 
being designed.

F CO30 Renewables: Additional capacity 
of renewable energy production

MW Transition 37,500.00 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

S CO30 Renewables: Additional capacity 
of renewable energy production

MW Transition 37,500.00 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

F CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 33,000.00 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

S CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 33,000.00 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

F PSO40 Number of enterprises improving 
their energy classification.

number Transition 50.00 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.
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(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

S PSO40 Number of enterprises improving 
their energy classification.

number Transition 50.00 0.00 0.00 0.00 No operations were 
selected under this IP 
by year end.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

S CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

F CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

S CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

F CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

0.00 0.00 0.00 0.00 0.00 0.00

S CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

0.00 0.00 0.00 0.00 0.00 0.00

F CO30 Renewables: Additional capacity 
of renewable energy production

0.00 0.00 0.00 0.00 0.00 0.00

S CO30 Renewables: Additional capacity 
of renewable energy production

0.00 0.00 0.00 0.00 0.00 0.00

F CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

F PSO40 Number of enterprises improving 
their energy classification.

0.00 0.00 0.00 0.00 0.00 0.00

S PSO40 Number of enterprises improving 
their energy classification.

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 4 - Shifting towards a low-carbon economy

Investment Priority 4b - Promoting energy efficiency and renewable energy use in enterprises

Specific objective SO 2 - Promoting the use of RES and EE within the commercial and industrial sectors through financial incentives and financial instruments.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

SR7a PV Connected Capacity MWp Transition 9.00 2013 95.00 0.00 This indicator will be reported on once 
further progress is achieved by the 
operations selected under PA 4.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

SR7a PV Connected Capacity 0.00 0.00
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Priority axis PA 4 - Shifting towards a low-carbon economy

Investment Priority 4c - Supporting energy efficiency, smart energy management and renewable energy use in public infrastructure, including in public buildings, and 
in the housing sector

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO30 Renewables: Additional capacity 
of renewable energy production

MW Transition 22,500.00 0.00 0.00 0.00 Applications submitted 
under this IP were still 
under evaluation by 
end 2016.

S CO30 Renewables: Additional capacity 
of renewable energy production

MW Transition 22,500.00 0.00 0.00 0.00 Applications submitted 
under this IP were still 
under evaluation by 
end 2016.

F CO32 Energy efficiency: Decrease of 
annual primary energy 
consumption of public buildings

kWh/year Transition 170,000.00 0.00 0.00 0.00 Applications submitted 
under this IP were still 
under evaluation by 
end 2016.

S CO32 Energy efficiency: Decrease of 
annual primary energy 
consumption of public buildings

kWh/year Transition 170,000.00 0.00 0.00 0.00 Applications submitted 
under this IP were still 
under evaluation by 
end 2016.

F CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 1,100.00 0.00 0.00 0.00 Applications submitted 
under this IP were still 
under evaluation by 
end 2016.

S CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 1,100.00 0.00 0.00 0.00 Applications submitted 
under this IP were still 
under evaluation by 
end 2016.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO30 Renewables: Additional capacity 0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
of renewable energy production

S CO30 Renewables: Additional capacity 
of renewable energy production

0.00 0.00 0.00 0.00 0.00 0.00

F CO32 Energy efficiency: Decrease of 
annual primary energy 
consumption of public buildings

0.00 0.00 0.00 0.00 0.00 0.00

S CO32 Energy efficiency: Decrease of 
annual primary energy 
consumption of public buildings

0.00 0.00 0.00 0.00 0.00 0.00

F CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 4 - Shifting towards a low-carbon economy

Investment Priority 4c - Supporting energy efficiency, smart energy management and renewable energy use in public infrastructure, including in public buildings, and 
in the housing sector

Specific objective SO 3 - The use of RES and EE within public property as well as EE in housing through financial incentives.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

SR7a PV Connected Capacity MWp Transition 1.00 2013 23.00 0.00 Applications submitted under this IP 
were still under evaluation by end 2016.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

SR7a PV Connected Capacity 0.00 0.00
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Priority axis PA 5 - Protecting our environment - investing in natural and cultural assets

Investment Priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO09 Sustainable Tourism: Increase in 
expected number of visits to 
supported sites of cultural and 
natural heritage and attractions

Visits/year Transition 12,000.00 0.00 0.00 0.00

S CO09 Sustainable Tourism: Increase in 
expected number of visits to 
supported sites of cultural and 
natural heritage and attractions

Visits/year Transition 12,000.00 141,248.00 0.00 0.00 The methodology used 
by the successful 
project applications is 
currently being 
analysed and this 
indicator might be 
revised in future 
reports.

F PSR5a Rehabilitated/ Preserved Land Square metres Transition 5,000.00 0.00 0.00 0.00

S PSR5a Rehabilitated/ Preserved Land Square metres Transition 5,000.00 5,000.00 0.00 0.00

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO09 Sustainable Tourism: Increase in 
expected number of visits to 
supported sites of cultural and 
natural heritage and attractions

0.00 0.00 0.00 0.00 0.00 0.00

S CO09 Sustainable Tourism: Increase in 
expected number of visits to 
supported sites of cultural and 
natural heritage and attractions

0.00 0.00 0.00 0.00 0.00 0.00

F PSR5a Rehabilitated/ Preserved Land 0.00 0.00 0.00 0.00 0.00 0.00

S PSR5a Rehabilitated/ Preserved Land 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 5 - Protecting our environment - investing in natural and cultural assets

Investment Priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage

Specific objective SO 1 - Improve the Maltese competitiveness standing within the tourism sector through the promotion, protection and preservation of 
natural/cultural/historical assets in the public domain intended to improve the Maltese cultural tourism experience whilst maintaining increased 
tourist flows.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR5a Tourists visiting Malta for 
history, culture and natural 
heritage.

Percentage Transition 42.00 2012 46.00 0.00 This indicator will be reported on once 
further progress is achieved by the 
operations selected under PA 5.

PSR5b Overall rating of the Maltese 
Experience

Percentage Transition 62.80 2013 66.00 0.00 This indicator will be reported on once 
further progress is achieved by the 
operations selected under PA 5.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR5a Tourists visiting Malta for 
history, culture and natural 
heritage.

0.00 0.00

PSR5b Overall rating of the Maltese 
Experience

0.00 0.00
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Priority axis PA 6 - Sustainable Urban Development

Investment Priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO09 Sustainable Tourism: Increase in 
expected number of visits to 
supported sites of cultural and 
natural heritage and attractions

Visits/year Transition 5,000.00 0.00 0.00 0.00 No calls were 
launched under this 
PA by end 2016.

S CO09 Sustainable Tourism: Increase in 
expected number of visits to 
supported sites of cultural and 
natural heritage and attractions

Visits/year Transition 5,000.00 0.00 0.00 0.00 No calls were 
launched under this 
PA by end 2016.

F PS1a Area of constructed heritage 
upgraded or renovated in urban 
areas.

Square metres Transition 6,000.00 0.00 0.00 0.00 No calls were 
launched under this 
PA by end 2016.

S PS1a Area of constructed heritage 
upgraded or renovated in urban 
areas.

Square metres Transition 6,000.00 0.00 0.00 0.00 No calls were 
launched under this 
PA by end 2016.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO09 Sustainable Tourism: Increase in 
expected number of visits to 
supported sites of cultural and 
natural heritage and attractions

0.00 0.00 0.00 0.00 0.00 0.00

S CO09 Sustainable Tourism: Increase in 
expected number of visits to 
supported sites of cultural and 
natural heritage and attractions

0.00 0.00 0.00 0.00 0.00 0.00

F PS1a Area of constructed heritage 
upgraded or renovated in urban 
areas.

0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

S PS1a Area of constructed heritage 
upgraded or renovated in urban 
areas.

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 6 - Sustainable Urban Development

Investment Priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage

Specific objective SO 1 - Improve the urban environment in the Southern Harbour in line with the integrated urban development strategy through the preservation and 
promotion of cultural/ historical assets in the public domain intended to improve employment opportunities in social deprived areas.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR6a Unemployment rate in Southern 
Harbour

Percentage Transition 7.00 2013 6.50 0.00 No calls were launched under this PA by 
end 2016.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR6a Unemployment rate in Southern 
Harbour

0.00 0.00
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Priority axis PA 6 - Sustainable Urban Development

Investment Priority 9b - Providing support for physical, economic and social regeneration of deprived communities in urban and rural areas

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO37 Urban Development: Population 
living in areas with integrated 
urban development strategies

Persons Transition 120,000.00 0.00 0.00 0.00 No calls were 
launched under this 
PA by end 2016.

S CO37 Urban Development: Population 
living in areas with integrated 
urban development strategies

Persons Transition 120,000.00 0.00 0.00 0.00 No calls were 
launched under this 
PA by end 2016.

F CO39 Urban Development: Public or 
commercial buildings built or 
renovated in urban areas

Square metres Transition 6,000.00 0.00 0.00 0.00 No calls were 
launched under this 
PA by end 2016.

S CO39 Urban Development: Public or 
commercial buildings built or 
renovated in urban areas

Square metres Transition 6,000.00 0.00 0.00 0.00 No calls were 
launched under this 
PA by end 2016.

F CO40 Urban Development: 
Rehabilitated housing in urban 
areas

Housing units Transition 50.00 0.00 0.00 0.00 No calls were 
launched under this 
PA by end 2016.

S CO40 Urban Development: 
Rehabilitated housing in urban 
areas

Housing units Transition 50.00 0.00 0.00 0.00 No calls were 
launched under this 
PA by end 2016.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO37 Urban Development: Population 
living in areas with integrated 
urban development strategies

0.00 0.00 0.00 0.00 0.00 0.00

S CO37 Urban Development: Population 
living in areas with integrated 
urban development strategies

0.00 0.00 0.00 0.00 0.00 0.00

F CO39 Urban Development: Public or 0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
commercial buildings built or 
renovated in urban areas

S CO39 Urban Development: Public or 
commercial buildings built or 
renovated in urban areas

0.00 0.00 0.00 0.00 0.00 0.00

F CO40 Urban Development: 
Rehabilitated housing in urban 
areas

0.00 0.00 0.00 0.00 0.00 0.00

S CO40 Urban Development: 
Rehabilitated housing in urban 
areas

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 6 - Sustainable Urban Development

Investment Priority 9b - Providing support for physical, economic and social regeneration of deprived communities in urban and rural areas

Specific objective SO 2 - Regeneration of public open spaces and public social housing within deprived neighbourhoods to lift people out of risk of poverty.  In 
addition, this investment priority will be supported through infrastructure in education / community centres which will be complimented by ESF 
type of measures.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR6d Number of persons lifted out of 
risk of poverty

Persons Transition 99,000.00 2013 6,560.00 0.00 No calls were launched under this PA by 
end 2016.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR6d Number of persons lifted out of 
risk of poverty

0.00 0.00
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Priority axis PA 7 - Shifting towards a more low-carbon transport sector

Investment Priority 7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and 
maritime transport, ports, multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 11,000.00 0.00 0.00 0.00 No projects have been 
selected by the Project 
Selection Committee 
for this PA by end of 
2016.

S CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 11,000.00 0.00 0.00 0.00 No projects have been 
selected by the Project 
Selection Committee 
for this PA by end of 
2016.

F PSR7d Number of persons reached by 
campaigns

Persons Transition 100,000.00 0.00 0.00 0.00 No projects have been 
selected by the Project 
Selection Committee 
for this PA by end of 
2016.

S PSR7d Number of persons reached by 
campaigns

Persons Transition 100,000.00 0.00 0.00 0.00 No projects have been 
selected by the Project 
Selection Committee 
for this PA by end of 
2016.

F PSR7e Modal shift projects promoting 
collective transport methods

Number Transition 2.00 0.00 0.00 0.00 No projects have been 
selected by the Project 
Selection Committee 
for this PA by end of 
2016.

S PSR7e Modal shift projects promoting 
collective transport methods

Number Transition 2.00 0.00 0.00 0.00 No projects have been 
selected by the Project 
Selection Committee 
for this PA by end of 
2016.
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(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

F PSR7d Number of persons reached by 
campaigns

0.00 0.00 0.00 0.00 0.00 0.00

S PSR7d Number of persons reached by 
campaigns

0.00 0.00 0.00 0.00 0.00 0.00

F PSR7e Modal shift projects promoting 
collective transport methods

0.00 0.00 0.00 0.00 0.00 0.00

S PSR7e Modal shift projects promoting 
collective transport methods

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 7 - Shifting towards a more low-carbon transport sector

Investment Priority 7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and 
maritime transport, ports, multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility

Specific objective SO 1 - Infrastructural investment in collective public transport to increase patronage through: multi-modal transport including sea landing spaces, 
investment in green public transport, information systems, greening of public spaces in urban areas as well as campaigns earmarked to influence 
behavioural patterns will be supported. These actions will contribute towards better air quality.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR7 Number of passengers using 
public transport

passengers Transition 34,030,681.00 2012 36,000,000.00 0.00 No projects have been selected by the 
Project Selection Committee for this PA 
by end of 2016.

PSR7a Annual Harbour Passenger 
crossings

Passengers Transition 390,000.00 2013 425,000.00 0.00 No projects have been selected by the 
Project Selection Committee for this PA 
by end of 2016.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR7 Number of passengers using 
public transport

0.00 0.00

PSR7a Annual Harbour Passenger 
crossings

0.00 0.00
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Priority axis PA 8 - Investing towards a more socially-inclusive society

Investment Priority 9a - Investing in health and social infrastructure which contributes to national, regional and local development, reducing inequalities in terms of 
health status, promoting social inclusion through improved access to social, cultural and recreational services and the transition from institutional to 
community-based services

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO36 Health: Population covered by 
improved health services

Persons Transition 151,000.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

S CO36 Health: Population covered by 
improved health services

Persons Transition 151,000.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

F PS8a Persons benefitting from 
new/upgraded infrastructure 
(including equipment/services).

Persons Transition 208,800.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

S PS8a Persons benefitting from 
new/upgraded infrastructure 
(including equipment/services).

Persons Transition 208,800.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

F PS8b Population covered by improved 
social services.

Persons Transition 151,000.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

S PS8b Population covered by improved 
social services.

Persons Transition 151,000.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

F PS8c Number of people in sheltered 
employment.

Persons Transition 200.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

S PS8c Number of people in sheltered Persons Transition 200.00 0.00 0.00 0.00 During the year under 
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(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

employment. review, the call under 
this PA was still under 
evaluation.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO36 Health: Population covered by 
improved health services

0.00 0.00 0.00 0.00 0.00 0.00

S CO36 Health: Population covered by 
improved health services

0.00 0.00 0.00 0.00 0.00 0.00

F PS8a Persons benefitting from 
new/upgraded infrastructure 
(including equipment/services).

0.00 0.00 0.00 0.00 0.00 0.00

S PS8a Persons benefitting from 
new/upgraded infrastructure 
(including equipment/services).

0.00 0.00 0.00 0.00 0.00 0.00

F PS8b Population covered by improved 
social services.

0.00 0.00 0.00 0.00 0.00 0.00

S PS8b Population covered by improved 
social services.

0.00 0.00 0.00 0.00 0.00 0.00

F PS8c Number of people in sheltered 
employment.

0.00 0.00 0.00 0.00 0.00 0.00

S PS8c Number of people in sheltered 
employment.

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 8 - Investing towards a more socially-inclusive society

Investment Priority 9a - Investing in health and social infrastructure which contributes to national, regional and local development, reducing inequalities in terms of 
health status, promoting social inclusion through improved access to social, cultural and recreational services and the transition from institutional to 
community-based services

Specific objective SO 1 - Investment in public health infrastructures as well as other small scale infrastructural investments aimed to alleviate the pressures from the 
main hospital as well as measures to promote a healthy lifestyle.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR8e Number of hospital admissions 
due to improved primary health 
care services

Number Transition 730,000.00 2013 720,000.00 0.00 During the year under review, the call 
under this PA was still under evaluation.

PSR8g Proportion of young people with 
an improved healthy lifestyle 
through regular exercise

Percentage Transition 37.00 2012 50.00 0.00 During the year under review, the call 
under this PA was still under evaluation.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR8e Number of hospital admissions 
due to improved primary health 
care services

0.00 0.00

PSR8g Proportion of young people with 
an improved healthy lifestyle 
through regular exercise

0.00 0.00
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Priority axis PA 8 - Investing towards a more socially-inclusive society

Investment Priority 9a - Investing in health and social infrastructure which contributes to national, regional and local development, reducing inequalities in terms of 
health status, promoting social inclusion through improved access to social, cultural and recreational services and the transition from institutional to 
community-based services

Specific objective SO2 - Support the integration of vulnerable persons within the community through public infrastructure and community based centres intended to 
provide necessary social services to vulnerable groups and to bring vulnerable persons closer to the labour market.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR6d Number of persons lifted out of 
risk of poverty

Persons Transition 99,000.00 2013 6,560.00 0.00 During the year under review, the call 
under this PA was still under evaluation.

PSR8c Persons with disability in the 
labour supply.

Number Transition 1,768.00 2013 2,100.00 0.00 During the year under review, the call 
under this PA was still under evaluation.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR6d Number of persons lifted out of 
risk of poverty

0.00 0.00

PSR8c Persons with disability in the 
labour supply.

0.00 0.00
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Priority axis PA 8 - Investing towards a more socially-inclusive society

Investment Priority 9b - Providing support for physical, economic and social regeneration of deprived communities in urban and rural areas

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO40 Urban Development: 
Rehabilitated housing in urban 
areas

Housing units Transition 100.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

S CO40 Urban Development: 
Rehabilitated housing in urban 
areas

Housing units Transition 100.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO40 Urban Development: 
Rehabilitated housing in urban 
areas

0.00 0.00 0.00 0.00 0.00 0.00

S CO40 Urban Development: 
Rehabilitated housing in urban 
areas

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis PA 8 - Investing towards a more socially-inclusive society

Investment Priority 9b - Providing support for physical, economic and social regeneration of deprived communities in urban and rural areas

Specific objective SO 3 - Integration of deprived families through the upgrading of public social housing.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR8d Crime, Violence or Vandalism in 
the Area (persons)

Persons Transition 15,640.00 2010 15,440.00 0.00 During the year under review, the call 
under this PA was still under evaluation.

PSR8f Number of persons living in 
rehabilitated social housing

Persons Transition 50.00 2013 200.00 0.00 During the year under review, the call 
under this PA was still under evaluation.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR8d Crime, Violence or Vandalism in 
the Area (persons)

0.00 0.00

PSR8f Number of persons living in 
rehabilitated social housing

0.00 0.00
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Priority axis PA 9 - Developing our future through education, training and lifelong learning

Investment Priority 10a - Investing in education, training and vocational training for skills and lifelong learning by developing education and training infrastructure

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F PSO9a Capacity of VET and Tertiary 
education infrastructure

Persons Transition 10,000.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

S PSO9a Capacity of VET and Tertiary 
education infrastructure

Persons Transition 10,000.00 0.00 0.00 0.00 During the year under 
review, the call under 
this PA was still under 
evaluation.

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F PSO9a Capacity of VET and Tertiary 
education infrastructure

0.00 0.00 0.00 0.00 0.00 0.00

S PSO9a Capacity of VET and Tertiary 
education infrastructure

0.00 0.00 0.00 0.00 0.00 0.00



EN 69  EN

Priority axis PA 9 - Developing our future through education, training and lifelong learning

Investment Priority 10a - Investing in education, training and vocational training for skills and lifelong learning by developing education and training infrastructure

Specific objective SO 1 - Invest in public infrastructure aimed to provide education and training facilities for academic and vocational education and training (VET) to 
reduce early school leavers as well as improve tertiary education attainment.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PSR9 National target: Early School 
Leaving Rate

percentage Transition 22.60 2012 10.00 0.00 During the year under review, the call 
under this PA was still under evaluation.

PSR9b Tertiary Education: Share of 30-
34 year olds having completed 
tertiary education or equivalent

Percentage Transition 22.40 2012 33.00 0.00 During the year under review, the call 
under this PA was still under evaluation.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PSR9 National target: Early School 
Leaving Rate

0.00 0.00

PSR9b Tertiary Education: Share of 30-
34 year olds having completed 
tertiary education or equivalent

0.00 0.00
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Priority axes for technical assistance

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

Priority axis PA 12 - Technical Assistance

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F TAS05 Number of employees working 
on both ERDF/ESF programmes 
(70:30) in FTE

Number 40.00 13.00 3.00 10.00

S TAS05 Number of employees working 
on both ERDF/ESF programmes 
(70:30) in FTE

Number 40.00 13.00 3.00 10.00

F TASO1 Number of persons trained Persons 250.00 226.00 106.00 120.00

S TASO1 Number of persons trained Persons 250.00 226.00 106.00 120.00

F TASO2 Number of evaluations carried 
out

Number 4.00 0.00 0.00 0.00 This indicator is 
recorded only once an 
evaluation has been 
finalised. Most of the 
evaluations are 
envisaged to take place 
towards the end of the 
programming period.

S TASO2 Number of evaluations carried 
out

Number 4.00 0.00 0.00 0.00 This indicator is 
recorded only once an 
evaluation has been 
finalised. Most of the 
evaluations are 
envisaged to take place 
towards the end of the 
programming period.

F TASO3 Number of publicity measures 
undertaken

Number 35.00 4.00 1 Annual event, 2 
information sessions 
and 1 procurement for 
promotional items.

S TASO3 Number of publicity measures 
undertaken

Number 35.00 4.00 1 Annual event, 2 
information sessions 
and 1 procurement for 
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(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

promotional items.

F TASO4 Number of studies/research 
activities carried out

Number 6.00 0.00 0.00 0.00

S TASO4 Number of studies/research 
activities carried out

Number 6.00 0.00 0.00 0.00

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F TAS05 Number of employees working 
on both ERDF/ESF programmes 
(70:30) in FTE

S TAS05 Number of employees working 
on both ERDF/ESF programmes 
(70:30) in FTE

F TASO1 Number of persons trained

S TASO1 Number of persons trained

F TASO2 Number of evaluations carried 
out

S TASO2 Number of evaluations carried 
out

F TASO3 Number of publicity measures 
undertaken

S TASO3 Number of publicity measures 
undertaken

F TASO4 Number of studies/research 
activities carried out

S TASO4 Number of studies/research 
activities carried out
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Table 3B: Number of enterprises supported by the operational programme net of multiple support to the same enterprises

Indicator Number of enterprises 
supported by OP net of 
multiple support

CO01 - Productive investment: Number of 
enterprises receiving support

0

CO02 - Productive investment: Number of 
enterprises receiving grants

0

CO03 - Productive investment: Number of 
enterprises receiving financial support other than 
grants

0

CO04 - Productive investment: Number of 
enterprises receiving non-financial support

0
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Table 5: Information on the milestones and targets defined in the performance framework

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2016 Cum total 2016 Cum men 2016 Cum women 2016 Annual total 2016 Annual total men 2016 Annual total women

PA 1 F FI1.1 Financial Indicator Euro ERDF Transition 0.00

PA 1 I KIS1 Number of research 
facilities being 
implemented 
(constructed) or 
completed

Number ERDF Transition 0.00

PA 1 O PSO1 Number of research 
facilities

Number ERDF Transition 0.00

PA 10 F F10.1 FInancial Indicator Euro CF 0.00

PA 10 I KIS10 No. of waste projects 
being implemented 
(constructed) or 
completed

Number CF 0.00

PA 10 O PR10b Tonnes of waste 
processed in waste to 
energy plant per 
annum

Tonnes per year CF 0.00

PA 10 O PR10j M3 of new/upgraded 
rainwater retention or 
storage capacity

cubic metres CF 0.00

PA 11 F F11.1 Financial Indicator Euro CF 6,477,692.30

PA 11 O CO14a Roads: Total length of 
reconstructed or 
upgraded roads, of 
which: TEN-T

km CF 0.00

PA 2 F FI2.1 Financial Indicator Euro ERDF Transition 0.00

PA 2 O PSI2a New e-services 
applications in the 
areas of health, 
environment, customs 
and interdepartmental 
services.

Number ERDF Transition 0.00

PA 3 F FI3.1 Financial Indicator Euro ERDF Transition 0.00

PA 3 O CO01 Productive 
investment: Number 
of enterprises 
receiving support

Enterprises ERDF Transition 0.00

PA 4 F FI4.1 Financial Indicator Euro ERDF Transition 0.00

PA 4 O CO30 Renewables: 
Additional capacity of 
renewable energy 
production

MW ERDF Transition 0.00

PA 5 F FI5.1 Financial Indicator Euro ERDF Transition 0.00

PA 5 O CO09 Sustainable Tourism: 
Increase in expected 
number of visits to 
supported sites of 
cultural and natural 
heritage and 

Visits/year ERDF Transition 0.00
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2016 Cum total 2016 Cum men 2016 Cum women 2016 Annual total 2016 Annual total men 2016 Annual total women

attractions

PA 5 O PSR5a Rehabilitated/ 
Preserved Land

Square metres ERDF Transition 0.00

PA 6 F FI6.1 Financial Indicator Euro ERDF Transition 0.00

PA 6 O CO39 Urban Development: 
Public or commercial 
buildings built or 
renovated in urban 
areas

Square metres ERDF Transition 0.00

PA 6 O CO40 Urban Development: 
Rehabilitated housing 
in urban areas

Housing units ERDF Transition 0.00

PA 7 F FI7.1 Financial Indicator Euro ERDF Transition 0.00

PA 7 I KIS7 Number of modal 
shift projects being 
implemented 
(constructed) or 
completed

Number ERDF Transition 0.00

PA 7 O PSR7e Modal shift projects 
promoting collective 
transport methods

Number ERDF Transition 0.00

PA 8 F FI8.1 Financial Indicator Euro ERDF Transition 0.00

PA 8 O CO40 Urban Development: 
Rehabilitated housing 
in urban areas

Housing units ERDF Transition 0.00

PA 8 O PS8b Population covered 
by improved social 
services.

Persons ERDF Transition 0.00

PA 9 F FI9.1 Financial Indicator Euro ERDF Transition 0.00

PA 9 O PSO9a Capacity of VET and 
Tertiary education 
infrastructure

Persons ERDF Transition 0.00

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2015 Cum total 2014 Cum total Observations

PA 1 F FI1.1 Financial Indicator Euro ERDF Transition 0.00

PA 1 I KIS1 Number of research 
facilities being 
implemented 
(constructed) or 
completed

Number ERDF Transition

PA 1 O PSO1 Number of research 
facilities

Number ERDF Transition

PA 10 F F10.1 FInancial Indicator Euro CF

PA 10 I KIS1
0

No. of waste projects 
being implemented 
(constructed) or 
completed

Number CF

PA 10 O PR10 Tonnes of waste 
processed in waste to 

Tonnes per CF
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2015 Cum total 2014 Cum total Observations

b energy plant per 
annum

year

PA 10 O PR10
j

M3 of new/upgraded 
rainwater retention 
or storage capacity

cubic metres CF

PA 11 F F11.1 Financial Indicator Euro CF

PA 11 O CO14
a

Roads: Total length 
of reconstructed or 
upgraded roads, of 
which: TEN-T

km CF

PA 2 F FI2.1 Financial Indicator Euro ERDF Transition

PA 2 O PSI2a New e-services 
applications in the 
areas of health, 
environment, 
customs and 
interdepartmental 
services.

Number ERDF Transition

PA 3 F FI3.1 Financial Indicator Euro ERDF Transition

PA 3 O CO01 Productive 
investment: Number 
of enterprises 
receiving support

Enterprises ERDF Transition

PA 4 F FI4.1 Financial Indicator Euro ERDF Transition

PA 4 O CO30 Renewables: 
Additional capacity 
of renewable energy 
production

MW ERDF Transition

PA 5 F FI5.1 Financial Indicator Euro ERDF Transition

PA 5 O CO09 Sustainable Tourism: 
Increase in expected 
number of visits to 
supported sites of 
cultural and natural 
heritage and 
attractions

Visits/year ERDF Transition

PA 5 O PSR5
a

Rehabilitated/ 
Preserved Land

Square metres ERDF Transition

PA 6 F FI6.1 Financial Indicator Euro ERDF Transition

PA 6 O CO39 Urban Development: 
Public or commercial 
buildings built or 
renovated in urban 
areas

Square metres ERDF Transition

PA 6 O CO40 Urban Development: 
Rehabilitated 
housing in urban 
areas

Housing units ERDF Transition

PA 7 F FI7.1 Financial Indicator Euro ERDF Transition

PA 7 I KIS7 Number of modal 
shift projects being 
implemented 
(constructed) or 

Number ERDF Transition
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2015 Cum total 2014 Cum total Observations

completed

PA 7 O PSR7
e

Modal shift projects 
promoting collective 
transport methods

Number ERDF Transition

PA 8 F FI8.1 Financial Indicator Euro ERDF Transition

PA 8 O CO40 Urban Development: 
Rehabilitated 
housing in urban 
areas

Housing units ERDF Transition

PA 8 O PS8b Population covered 
by improved social 
services.

Persons ERDF Transition

PA 9 F FI9.1 Financial Indicator Euro ERDF Transition

PA 9 O PSO9
a

Capacity of VET and 
Tertiary education 
infrastructure

Persons ERDF Transition

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region Milestone for 2018 total Milestone for 2018 men Milestone for 2018 women Final target (2023) total Final target (2023) men Final target (2023) women

PA 1 F FI1.1 Financial Indicator Euro ERDF Transition 17,879,603.51 72,066,375.00

PA 1 I KIS1 Number of research 
facilities being 
implemented 
(constructed) or 
completed

Number ERDF Transition 2 3.00

PA 1 O PSO1 Number of research 
facilities

Number ERDF Transition 0 3.00

PA 10 F F10.1 FInancial Indicator Euro CF 45,005,847.18 166,508,672.00

PA 10 I KIS10 No. of waste projects 
being implemented 
(constructed) or 
completed

Number CF 1 2.00

PA 10 O PR10b Tonnes of waste 
processed in waste to 
energy plant per 
annum

Tonnes per year CF 0 75,000.00

PA 10 O PR10j M3 of new/upgraded 
rainwater retention or 
storage capacity

cubic metres CF 20,000 200,000.00

PA 11 F F11.1 Financial Indicator Euro CF 24,233,917.53 89,658,515.00

PA 11 O CO14a Roads: Total length of 
reconstructed or 
upgraded roads, of 
which: TEN-T

km CF 0.5 2.50

PA 2 F FI2.1 Financial Indicator Euro ERDF Transition 9,736,648.11 38,435,400.00

PA 2 O PSI2a New e-services 
applications in the 
areas of health, 
environment, customs 

Number ERDF Transition 2 3.00
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region Milestone for 2018 total Milestone for 2018 men Milestone for 2018 women Final target (2023) total Final target (2023) men Final target (2023) women

and interdepartmental 
services.

PA 3 F FI3.1 Financial Indicator Euro ERDF Transition 13,339,728.15 53,316,375.00

PA 3 O CO01 Productive 
investment: Number 
of enterprises 
receiving support

Enterprises ERDF Transition 70 510.00

PA 4 F FI4.1 Financial Indicator Euro ERDF Transition 14,389,765.45 57,653,100.00

PA 4 O CO30 Renewables: 
Additional capacity of 
renewable energy 
production

MW ERDF Transition 10,230 46,500.00

PA 5 F FI5.1 Financial Indicator Euro ERDF Transition 17,879,603.00 72,066,373.00

PA 5 O CO09 Sustainable Tourism: 
Increase in expected 
number of visits to 
supported sites of 
cultural and natural 
heritage and 
attractions

Visits/year ERDF Transition 3,000 12,000.00

PA 5 O PSR5a Rehabilitated/ 
Preserved Land

Square metres ERDF Transition 1,000 5,000.00

PA 6 F FI6.1 Financial Indicator Euro ERDF Transition 6,246,810.02 24,022,124.85

PA 6 O CO39 Urban Development: 
Public or commercial 
buildings built or 
renovated in urban 
areas

Square metres ERDF Transition 600 6,000.00

PA 6 O CO40 Urban Development: 
Rehabilitated housing 
in urban areas

Housing units ERDF Transition 10 50.00

PA 7 F FI7.1 Financial Indicator Euro ERDF Transition 9,027,047.51 35,504,700.00

PA 7 I KIS7 Number of modal 
shift projects being 
implemented 
(constructed) or 
completed

Number ERDF Transition 1 2.00

PA 7 O PSR7e Modal shift projects 
promoting collective 
transport methods

Number ERDF Transition 0 2.00

PA 8 F FI8.1 Financial Indicator Euro ERDF Transition 14,715,483.43 58,998,338.00

PA 8 O CO40 Urban Development: 
Rehabilitated housing 
in urban areas

Housing units ERDF Transition 20 100.00

PA 8 O PS8b Population covered 
by improved social 
services.

Persons ERDF Transition 10,000 151,000.00

PA 9 F FI9.1 Financial Indicator Euro ERDF Transition 8,573,368.74 33,630,975.00

PA 9 O PSO9a Capacity of VET and 
Tertiary education 
infrastructure

Persons ERDF Transition 2,000 10,000.00
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3.4 Financial data (Article 50(2) of Regulation (EU) No 1303/2013)

Table 6: Financial information at priority axis and programme level

(as set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for the transmission of financial data))

Priority 
axis

Fund Category of 
region

Calculation 
basis

Total fund Co-financing rate Total eligible cost 
of operations 

selected for support

Proportion of the 
total allocation 
covered with 

selected operations

Public eligible cost 
of operations 
selected for support

Total eligible 
expenditure 
declared by 
beneficiaries to the 
managing authority

Proportion of the 
total allocation 
covered by eligible 
expenditure 
declared by 
beneficiaries

Number of 
operations selected

PA 1 ERDF Transition Public 72,066,375.00 80.00 0.00 0.00% 0.00 0.00 0.00% 0

PA 10 CF Public 166,508,672.00 85.00 0.00 0.00% 0.00 0.00 0.00% 0

PA 11 CF Public 89,658,516.00 85.00 33,347,855.61 37.19% 33,347,855.61 6,477,692.30 7.22% 1

PA 2 ERDF Transition Public 38,435,400.00 80.00 5,000,000.00 13.01% 5,000,000.00 0.00 0.00% 1

PA 3 ERDF Transition Public 53,316,375.00 80.00 44,621,896.00 83.69% 44,621,896.00 0.00 0.00% 8

PA 4 ERDF Transition Public 57,653,100.00 80.00 15,524,474.00 26.93% 15,524,474.00 0.00 0.00% 1

PA 5 ERDF Transition Public 72,066,373.00 80.00 39,394,244.00 54.66% 39,394,244.00 0.00 0.00% 11

PA 6 ERDF Transition Public 24,022,125.00 80.00 0.00 0.00% 0.00 0.00 0.00% 0

PA 7 ERDF Transition Public 35,504,700.00 80.00 0.00 0.00% 0.00 0.00 0.00% 0

PA 8 ERDF Transition Public 58,998,338.00 80.00 0.00 0.00% 0.00 0.00 0.00% 0

PA 9 ERDF Transition Public 33,630,975.00 80.00 0.00 0.00% 0.00 0.00 0.00% 0

PA 12 ERDF Transition Public 15,998,737.00 80.00 15,998,737.00 100.00% 15,998,737.00 965,718.16 6.04% 1

Total ERDF Transition 461,692,498.00 80.00 120,539,351.00 26.11% 120,539,351.00 965,718.16 0.21% 22

Total CF 256,167,188.00 85.00 33,347,855.61 13.02% 33,347,855.61 6,477,692.30 2.53% 1

Grand 
total

717,859,686.00 81.78 153,887,206.61 21.44% 153,887,206.61 7,443,410.46 1.04% 23
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Table 7: Breakdown of the cumulative financial data by category of intervention for the ERDF, the ESF and the Cohesion Fund (Article 112(1) and (2) of 
Regulation (EU) No 1303/2013 and Article 5 of Regulation (EU) No 1304/2013)

Priority axis Characteristics of expenditure Categorisation dimensions Financial data

Fund Category of 
region

Intervention 
field

Form of finance Territorial 
dimension

Territorial 
delivery 

mechanism

Thematic 
objective 

dimension

ESF secondary 
theme

Economic 
dimension

Location 
dimension

Total eligible 
cost of 

operations 
selected for 

support

Public eligible 
cost of 

operations 
selected for 

support

Total elegibile 
expenditure 
declared by 

beneficiaries to 
the managing 

authority

Number of 
operations 

selected

PA 1 ERDF Transition  

PA 2 ERDF Transition 082 01 07 07 08 08 MT001 5,000,000.00 5,000,000.00 0.00 1

PA 3 ERDF Transition 001 01 07 07 08 09 MT001 17,500,000.00 17,500,000.00 0.00 4

PA 3 ERDF Transition 066 01 07 07 08 09 MT001 1,809,002.00 1,809,002.00 0.00 1

PA 3 ERDF Transition 072 01 07 07 08 09 MT001 17,812,894.00 17,812,894.00 0.00 1

PA 3 ERDF Transition 074 01 07 07 08 09 MT001 7,500,000.00 7,500,000.00 0.00 2

PA 4 ERDF Transition 010 01 07 07 08 22 MT001 15,524,474.00 15,524,474.00 0.00 1

PA 5 ERDF Transition 092 01 01 07 08 15 MT001 5,887,131.58 5,887,131.58 0.00 1

PA 5 ERDF Transition 094 01 02 07 08 23 MT001 33,507,112.42 33,507,112.42 0.00 10

PA 6 ERDF Transition  

PA 7 ERDF Transition  

PA 8 ERDF Transition  

PA 9 ERDF Transition  

PA 10 CF  

PA 11 CF 033 01 01 07 08 12 MT001 33,347,855.61 33,347,855.61 6,477,692.30 1

PA 12 ERDF Transition 121 01 07 07 08 MT001 12,159,040.10 12,159,040.10 965,718.16 1

PA 12 ERDF Transition 122 01 07 07 08 MT001 2,559,797.90 2,559,797.90 0.00 0

PA 12 ERDF Transition 123 01 07 07 08 MT001 1,279,899.00 1,279,899.00 0.00
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Table 8: The use made of cross-financing

1 2 3 4 5 6

Use of cross-financing Priority 
axis

The amount of EU 
support envisaged to 
be used for cross 
financing based on 
selected operations 
(EUR)

Share of the total 
financial allocation to 
the priority axis (%) 
(3/total financial 
allocation to priority 
axis*100)

Eligible expenditure 
used under cross 
financing declared by 
the beneficiary to the 
managing authority 
(EUR)

Share of the total 
financial allocation to 
the priority axis (%) 
(5/total financial 
allocation to priority 
axis*100)

Costs eligible for support under 
the ESF, but supported from 
the ERDF

PA 6 1,000,000.00 5.20% 0.00
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Table 9: Cost of operations implemented outside the programme area (the ERDF and the Cohesion Fund under the Investment for growth and jobs goal)

1 2 3 4 5

Priority axis The amount of support 
envisaged to be used for 
operations implemented 
outside the programme area 
based on selected operations 
(EUR)

Share of the total financial 
allocation to the priority axis 
(%) (3/total financial 
allocation to priority 
axis*100)

Eligible expenditure incurred 
in operations implemented 
outside the programme area 
declared by the beneficiary to 
the managing authority 
(EUR)

Share of the total financial 
allocation to the priority axis 
(%) (5/total financial 
allocation to priority 
axis*100)
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Table 10: Expenditure incurred outside the Union (ESF)

The amount of expenditure 
envisaged to be incurred outside 

the Union under thematic 
objectives 8 and 10 based on 
selected operations (EUR)

Share of the total financial 
allocation (Union and national 

contribution) to the ESF programme 
or the ESF part of a multi-fund 

programme (%) (1/total financial 
allocation (Union and national 

contribution) to the ESF programme 
or the ESF part of a multi-fund 

programme*100)

Eligible expenditure incurred 
outside the Union declared by the 

beneficiary to the managing 
authority (EUR)

Share of the total financial 
allocation (Union and national 

contribution) to the ESF programme 
or the ESF part of a multi-fund 

programme (%) (3/total financial 
allocation (Union and national 

contribution) to the ESF programme 
or the ESF part of a multi-fund 

programme*100)
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4.  SYNTHESIS OF THE EVALUATIONS

Synthesis of the findings of all evaluations of the programme that have become available during the 
previous financial year, with reference of name and reference period of the evaluation reports used

Given the stage of implementation of the current programming period, no evaluations 
were as yet carried out during this reporting period. Nonetheless, as will be highlighted 
in Section 12.1, the MA started making the relevant preparations to start executing the 
monitoring and evaluation criteria listed in the Monitoring and Evaluation Strategy, 
such as discussions with National Statistics Office in order to enhance the guidance 
document on each programme specific indicator.

Other preparatory work carried out by the Managing Authority during the year under 
review consisted in participation in the November Evaluation Network Meeting, the 7th 
European Evaluation Conference in June, and the 6th Annual International Evaluation 
and Monitoring Conference held in December 2016. The participation in these meetings 
was intended to support capacity building of the officers working within the MA on 
Evaluation.

Finally, in January 2016 the MA engaged an economist to carry out research work and 
perform economic analysis, as well as compile statistical data, economic reports and 
other documents.
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6. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 
TAKEN (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

(a) Issues which affect the performance of the programme and the measures taken

In 2016, the Managing Authority continued working to simultaneously close off the 
2007-2013 Programme while proceeding with the implementation of the 2014-2020 
Programme, especially in terms of launching and evaluating of calls, as well as the 
conclusion of the Designation Procedure, which was finalised in November 2016. 
Considerable progress was made with regard to the latter, but the undeniable strain on 
human resources within the Managing Authority in terms of capacity continued. 
Mitigation measures undertaken in this respect included launching of calls in an attempt 
to recruit additional staff.

 

The other main challenges concerning the implementation of the 2014-2020 
programming period can be summarised below:

1. Following the development of an electronic data exchange system by the 
Managing Authority, as prescribed under Article 122 (3) of the CPR, covering 
all potential beneficiaries and all the necessary information requirements, the 
designation process of the Managing Authority was successfully concluded 
towards the end of 2016, with a commitment to further develop three remaining 
modules in 2017, namely: the EU Payment Management module, the Closure of 
Accounts module and the Data on Participants module.

2. A number of project applications submitted by potential beneficiaries were not of 
the quality expected by the Managing Authority. In fact it was noted that many 
applicants failed to attend the Information Sessions organised by the Managing 
Authority during the publication of a call, resulting in problems when filling in 
the Application Form which could have been dealt with had they attended the 
various sessions offered. Also, some applicants did not provide sufficient 
information and quantitative assessment in the Application, resulting in the 
Project Selection Committee (PSC) deducting marks in this regard, or they opted 
not to make adequate reference to the Eligibility Guidance Notes, Guidance 
Notes on Indicators and Detailed Guidance Notes as published on the EU Funds 
website, thus rendering their Applications weaker than others submitted under 
the same Call. In order to address this challenge, the Managing Authority strived 
to incentivise more project applicants to attend Information Sessions organised 
specifically for each Call and in cases where participants had registered for the 
Information Sessions but did not effectively turn up, continued to follow this up 
with the Head of the respective organisations. In some cases, applicants also 
failed to contact the respective Authorities concerned with the implementation of 
Horizontal Measures (for example, CRPD and NCPE, amongst others), as 
suggested in the Application Form. These failings led to a substantial amount of 
clarifications being requested by the PSC to applicants by means of a 
clarification letter, which clarification process also resulted in delays in issuing 
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the results of the first call. This particular problem was however mitigated in the 
second and third calls for applications with the PSC holding clarification 
meetings with the applicants in order to discuss any clarifications 
instantaneously, rather than through correspondence. Moreover, during the 
negotations on the Grant Agreements, the MA will also be holding meetings 
with the respective Authorities responsible for the implementation of horizontal 
measures, in an attempt to help the Beneficiaries to strengthen the sections of the 
Grant Agreement and their commitment to address horizontal measures in a 
more positive and holistic manner.
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(b) An assessment of whether progress made towards targets is sufficient to ensure their fulfilment, 
indicating any remedial actions taken or planned, where appropriate.

All the above mentioned obligations required the input and the coordination of all the 
different stakeholders as well as the strengthening of their capacity given that at the 
same time they were also fully committed with an effective closure of the 2007-2013 
programming period. However, following the official closure of the programming 
period in Q1 of 2017, it is expected that full attention will be focused on the 2014-2020 
OPs resulting in quick and visible progress in the achievement of the Programme’s 
targets.
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7. CITIZEN'S SUMMARY

A citizen's summary of the contents of the annual and the final implementation reports shall be made 
public and uploaded as a separate file in the form of annex to the annual and the final implementation 
report

You can upload/find the Citizen's summary under General > Documents in the SFC2014 application
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8. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS
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9. OPTIONAL FOR THE REPORT TO BE SUBMITTED IN 2016, NOT APPLICABLE TO OTHER LIGHT REPORTS: ACTIONS TAKEN TO FULFILL EX-ANTE 
CONDITIONALITIES

Table 14: Actions taken to fulfil applicable general  ex-ante conditionalities
General ex-ante conditionality Criteria not fulfilled Actions 

taken
Deadline Bodies responsible Action completed 

by the deadline
Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary
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Table 15: Actions taken to fulfil applicable thematic ex-ante conditionalities
General ex-ante conditionality Criteria not fulfilled Actions 

taken
Deadline Bodies responsible Action completed 

by the deadline
Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

T01.1 - Research and innovation: The 
existence of a national or regional 
smart specialisation strategy in line 
with the National Reform Program, to 
leverage private research and 
innovation expenditure, which 
complies with the features of well 
performing national or regional R&I 
systems.

3 - outlines measures to stimulate private 
RTD investment;

The R&I 
Action 
Plan is 
currently 
being 
developed.  
This R&I 
Action 
Plan will 
be the 
document 
which will 
identify 
measures, 
timeframes 
and 
budgets to 
operational
ise the 
National 
R&I 
Strategy.  
It will 
detail who 
will be 
doing what 
and when 
to 
implement 
the 
priorities 
in practice 
over the 
period 
2014-
2020. The 
first focus 
of the said 
Action 
Plan will 
be on the 
years 
2015-
2016, in 

30-Jun-2015 Ministry for 
Education and 
Employment 
(MEDE)
Malta Council for 
Science and 
technology 
(MCST)

• Preparation of 
the R&I Action 
Plan which will, 
amongst others, 
outline measures to 
stimulate private 
RTDI (MEDE); 
• Adoption of the 
measures to 
stimulate private 
RTDI (MEDE)

No Yes This ex-ante conditionality was fulfilled in July 
2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

order to 
avoid it 
becoming 
outdated 
quickly 
and to 
retain 
flexibility 
to update it 
over time. 
The 
Strategy 
itself also 
remains 
subject to 
updating 
since, as it 
was 
learned 
from the 
peer 
review 
exercise, 
smart 
specialisati
on is a 
continuous 
process. 
Hence the 
input from 
the Core 
Steering 
Group and 
the Focus 
Groups 
will lead to 
updates of 
the 
Strategy 
over time. 
This 
process 
will make 
it easier to 
timely 
respond to 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

changes in 
the 
Strategy 
document.
•

Preparati
on of the 
R&I 
Action 
Plan which 
will 
outline 
measures 
to 
stimulate 
private 
RTDI 
(31/3/15); 
•

Adoptio
n of the 
measures 
to 
stimulate 
private 
RTDI 
(30/6/15)

T01.1 - Research and innovation: The 
existence of a national or regional 
smart specialisation strategy in line 
with the National Reform Program, to 
leverage private research and 
innovation expenditure, which 
complies with the features of well 
performing national or regional R&I 
systems.

4 - contains a monitoring mechanism. Preparatio
n of the 
monitoring 
mechanis
m, 
including:
•

Appointi
ng the 
Core 
Group 
(completed
);
•

Appoint
ment of 
the 

31-Dec-
2015

Ministry for 
Education and 
Employment 
(MEDE)
Malta Council for 
Science and 
Technology 
(MCST)

•       Setting up an 
ongoing 
mechanism 
ensuring active 
participation of all 
stakeholders  
(MEDE)

No Yes This ex-ante conditionality was fulfilled in July 
2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Steering 
Group.  
The 
Steering 
Group will 
evaluate 
proposals 
for 
measures 
and agree 
on 
prioritisati
on, to be 
forwarded 
to the core 
group for 
final 
decision 
(Complete
d);
Within 
their 
respective 
but 
compleme
ntary 
mandates, 
the Core 
and 
Steering 
Groups  
will 
monitor 
and 
evaluate 
the 
implement
ation of 
the 
Strategy 
through 
the R&I 
Action 
Plan. The 
first 
meeting of 

• Setting up an 
evidence gathering 
system (MEDE)
• Developing 
roadmaps for 
specialisation areas 
(MEDE)
• Adoption of the 
monitoring 
mechanism 
(31/12/15)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

the 
Steering 
Group was 
held 22 
October 
2014 and 
that of the 
Core 
Group on 
12 
November 
2014. Both 
groups will 
continue to 
meet 
regularly.
• Setting 
up an 
ongoing 
mechanis
m ensuring 
active 
participati
on of all 
stakeholde
rs  
(31/3/15)
• Setting 
up an 
evidence 
gathering 
system 
(31/3/15)
•

Developi
ng 
roadmaps 
for 
specialisati
on areas 
(31/3/15)
•

Adoptio
n of the 
monitoring 



EN 95  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

mechanis
m 
(31/12/15)

T01.1 - Research and innovation: The 
existence of a national or regional 
smart specialisation strategy in line 
with the National Reform Program, to 
leverage private research and 
innovation expenditure, which 
complies with the features of well 
performing national or regional R&I 
systems.

5 - A framework outlining available 
budgetary resources for research and 
innovation has been adopted.

•
Collectio

n of 
informatio
n on 
planned 
projects 
from all 
Ministries 
• First 
round of 
stakeholde
rs meeting 
• Mapping 
of 
initiatives 
according 
to 
Strategy’s 
action 
lines 
• Drafting 
of Terms 
of 
reference 
for Core 
Steering 
Group 
• Launch 
of national 
R&I 
strategy 
2020 
•

Appoint
ment of 
Core and 
Steering 
Group 
members

30-Jun-2015 Ministry for 
Education and 
Employment 
(MEDE)
Malta Council for 
Science and 
Technology 
(MCST)

• Second meeting 
with Ministries to 
finalise budgetary 
planning (MCST)
• Update of 
mapping exercise 
and preparation of 
first draft R&I 
Action Plan, 
including 
prioritisation and 
linkages with EU 
priorities (MCST)
• Third stakeholder 
meeting 
(MCST/MEDE)
• Review by the 
Core Steering 
Group set up under 
the National R&I 
Strategy 2020 
(MCST/MEDE)
• Finalisation of 
multi-annual plan 
for budgeting & 
prioritization of 
investment 
(MCST)

No Yes This ex-ante conditionality was fulfilled in July 
2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

• Request 
for 
updated 
informatio
n re: 
measures, 
budgets, 
timelines, 
from 
stakeholde
rs 
• First 
meeting 
with 
Ministries 
re: 
budgetary 
plans;
• Second 
stakeholde
r meeting;
• First 
Core/Steer
ing Group 
meeting;
All the 
above are 
completed.
• Second 
meeting 
with 
Ministries 
to finalise 
budgetary 
planning 
(30/11/14)
• Update 
of 
mapping 
exercise 
and 
preparatio
n of first 
draft R&I 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Action 
Plan, 
including 
prioritisati
on and 
linkages 
with EU 
priorities 
(31/12/14)
• Third 
stakeholde
r meeting 
(31/12/14)
• Review 
by the 
Core 
Steering 
Group set 
up under 
the 
National 
R&I 
Strategy 
2020 
(31/3/15)
•

Finalisati
on of 
multi-
annual 
plan for 
budgeting 
& 
prioritizati
on of 
investment 
(30/6/15)

T01.2 - Research and Innovation 
infrastructure. The existence of a multi 
annual plan for budgeting and 
prioritisation of investments.

1 - An indicative multi-annual plan for 
budgeting and prioritisation of investments 
linked to Union priorities, and, where 
appropriate, the European Strategy Forum 
on Research Infrastructures (ESFRI) has 
been adopted.

•
Collectio

n of 
informatio
n on 
planned 
projects 

30-Jun-2015 Ministry for 
Education and 
Employment 
(MEDE)
Malta Council for 
Science and 
Technology 

No Yes This ex-ante conditionality was fulfilled in July 
2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

from all 
Ministries;
• First 
round of 
stakeholde
rs meeting;
• Mapping 
of 
initiatives 
according 
to 
Strategy’s 
action 
lines;
• Drafting 
of Terms 
of 
reference 
for Core 
Steering 
Group;
• Launch 
of national 
R&I 
strategy 
2020;
•

Appoint
ment of 
Core 
Steering 
Group 
members;
• Request 
for 
updated 
informatio
n re: 
measures, 
budgets, 
timelines, 
from 
stakeholde

(MCST)

•      Second 
meeting with 
Ministries to 
finalise budgetary 
planning (MCST)
• Update of 
mapping exercise 
and preparation of 
first draft R&I 
Action Plan, 
including 
prioritisation and 
linkages with EU 
priorities (MCST)
• Third stakeholder 
meeting 
(MCST/MEDE)
• Review by the 
Core Steering 
Group set up under 
the National R&I 
Strategy 2020 
(MCST/MEDE)
• Finalisation of 
multi-annual plan 
for budgeting and 
prioritization of 
investments 
(MCST)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

rs;
• First 
meeting 
with 
Ministries 
re: 
budgetary 
plans;
• Second 
stakeholde
r meeting;
• First 
Core 
Steering 
Group 
meeting;
All the 
above have 
been 
completed.
• Second 
meeting 
with 
Ministries 
to finalise 
budgetary 
planning 
(30/11/14)
• Update 
of 
mapping 
exercise 
and 
preparatio
n of first 
draft R&I 
Action 
Plan, 
including 
prioritisati
on and 
linkages 
with EU 
priorities 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(31/12/14)
• Third 
stakeholde
r meeting 
(31/12/14)
• Review 
by the 
Core 
Steering 
Group set 
up under 
the 
National 
R&I 
Strategy 
2020 
(31/3/15)
•

Finalisati
on of 
multi-
annual 
plan for 
budgeting 
and 
prioritizati
on of 
investment
s (30/6/15)

T03.1 - Specific actions have been 
carried out to underpin the promotion 
of entrepreneurship taking into 
account the Small Business Act 
(SBA).

1 - The specific actions are: measures have 
been put in place with the objective of 
reducing the time and cost involved in 
setting-up a business taking account of the 
targets of the SBA;

Revision 
of fee 
structure 
for 
registratio
n of 
companies, 
in line 
with the 
SBA 
targets
In order to 
fulfil this  
ex-ante 
conditional

31-Dec-
2015

Ministry for 
Economy, 
Investment and 
Small business 
(MEIB)

No Yes This ex-ante conditionality was fulfilled in July 
2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

ity, the 
following 
action plan 
is being 
followed:
• Set up a 
working 
committee 
to review 
current 
practices 
(31/3/15)
• Draft 
report to 
include 
analysis 
and 
recommen
dations 
(30/9/15)
• Policy 
decision 
on fee 
structure 
(31/12/15)
 

T03.1 - Specific actions have been 
carried out to underpin the promotion 
of entrepreneurship taking into 
account the Small Business Act 
(SBA).

3 - The specific actions are: mechanism is 
in place to monitor the implementation of 
the measures of the SBA which have been 
put in place and assess the impact on SMEs.

• Train 
and meet 
with 
entities 
and 
department
s that 
legislate so 
as to go 
over the 
requireme
nts and 
obligations 
of the 
SME Test; 
(31/12/14)

31-Mar-
2015

Ministry for the 
Economy, 
Investment and 
Small Business

The Small 
Business Act 
Implementation 
Unit was set up in 
2012 within the 
Enterprise Policy 
Directorate, 
Ministry for 
Enterprise, 
Investment and 
Business by virtue 

No Yes This ex-ante conditionality was fulfilled in July 
2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

• Drafting 
of the 
Legal 
Notice that 
will bring 
in force 
the SME 
Test; 
(31/12/14)

•
Publicati

on of a 
legal 
notice to 
update 
current 
legislation 
and bring 
into force 
the SME 
Test. 
(31/3/15)

of the SBA (Cap. 
512). Current work 
of the Unit with 
respect to the SBA 
Malta involves 
vetting of user 
guidelines and 
explanatory notes 
accompanied by 
new legislation that 
affects the business 
environment. The 
unit is also 
working to put in 
place the SME test 
and the two month 
stand still period.

T04.1 - Actions have been carried out 
to promote cost effective 
improvements of energy end use 
efficiency and cost effective 
investment in energy efficiency when 
constructing or renovating buildings.

1 - The actions are: measures to ensure 
minimum requirements are in place related 
to the energy performance of buildings 
consistent with Article 3, Article 4 and 
Article 5 of Directive 2010/31/EU of the 
European Parliament and of the Council;

In order to 
review the 
minimum 
requireme
nts for 
dwellings 
and non-
dwellings, 
the 
following 
action plan 
is being 
proposed:
• Setting-
up of a 
committee, 
to be 
chaired by 
the 
Building 

01-Jan-2016 Acting as the 
technical arm 
reporting to the 
Ministry for 
Transport and 
Infrastructure, the 
Building 
Regulations Office 
(BRO)
Ministry for 
Transport and 
Infrastructure 

• Public discussion 
process with 
stakeholders on the 
basis of the 
findings and 
implications of the 

No Yes This ex-ante conditionality was fulfilled in July 
2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Regulation 
Office 
involving 
all relevant 
stakeholde
rs in order 
to 
implement 
the action 
plan for 
the review 
of 
minimum 
requireme
nts for 
dwellings 
and non-
dwellings 
(completed
).  
• Public 
discussion 
process 
with 
stakeholde
rs on the 
basis of 
the 
findings 
and 
implicatio
ns of the 
report 
(31/3/15)
• Drawing 
up of 
updated 
minimum 
technical 
requireme
nts and 
relevant 
Legal 
Notice on 
basis of 

report (BRO)
• Drawing up of 
updated minimum 
technical 
requirements and 
relevant Legal 
Notice on basis of 
outcome of above 
consultations 
(BRO)
• Promotional 
campaign with 
public and relevant 
stakeholders (estate 
agents, contractors 
etc. ) including the 
holding of a 
seminar and 
publication/dissemi
nation of 
promotion 
material; (BRO)
• Enter into force 
of new Minimum 
Technical 
Requirements 
(BRO/MTI)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

outcome of 
above 
consultatio
ns 
(31/7/15)
•

Promotio
nal 
campaign 
with public 
and 
relevant 
stakeholde
rs (estate 
agents, 
contractors 
etc. ) 
including 
the holding 
of a 
seminar 
and 
publication
/dissemina
tion of 
promotion 
material; 
(31/12/15)
• Enter 
into force 
of new 
Minimum 
Technical 
Requireme
nts 
(1/1/16)

T04.1 - Actions have been carried out 
to promote cost effective 
improvements of energy end use 
efficiency and cost effective 
investment in energy efficiency when 
constructing or renovating buildings.

2 - The actions are: measures necessary to 
establish a system of certification of the 
energy performance of buildings consistent 
with Article 11 of Directive 2010/31/EU;

Updating 
of Energy 
Performan
ce 
Certificate 
to ensure 
its 

31-Dec-
2015

Building 
Regulations Office 
(BRO)

No Yes This ex-ante conditionality was fulfilled in July 
2016



EN 105  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

complianc
e with the 
provisions 
of Article 
11 of the 
EPBD.
In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Prepare 
and 
evaluate 
technical 
informatio
n to be 
included in 
the new 
Certificate 
(30/6/15)
• Draft 
new 
Certificate 
on the 
basis of 
the 
technical 
informatio
n required 
(30/9/15)
• Web 
Portal will 
be 
upgraded 
to be able 
to generate 
certificates 
in the new 
format 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(31/12/15)

T06.1 - Water sector: The existence of 
a) a water pricing policy which 
provides adequate incentives for users 
to use water resources efficiently and 
b) an adequate contribution of the 
different water uses to the recovery of 
the costs of water services at a rate 
determined in the approved river basin 
management plan for investment 
supported by the programmes.

1 - In sectors supported by the ERDF, the 
Cohesion Fund and the EAFRD, a Member 
State has ensured a contribution of the 
different water uses to the recovery of the 
costs of water services by sector consistent 
with the first indent of Article 9(1) of 
Directive 2000/60/EC having regard, where 
appropriate, to the social, environmental 
and economic effects of the recovery as 
well as the geographic and climatic 
conditions of the region or regions affected.

MT is 
developing 
its 2nd 
RBMP 
according 
to the 
requireme
nts of the 
WFD.
This 
process is 
on track, :
• (Draft) 
2nd RBMP 
- MT 
undertakes 
that as 
required 
by Art 9 of 
the WFD, 
MT’s 2nd 
RBMP 
will take 
into 
account 
the 
principle 
of 
recovery 
of costs of 
water 
services.  
The 2nd 
RBMP 
will 
incorporat
e the 
pertinent 
economic 
analysis. 
(20/12/14)
• Public 
Consultati

22-Dec-
2015

Water Policy Unit, 
Ministry for 
Energy and Health
Ministry for 
Sustainable 
Development , the 
Environment and 
Climate Change 
(MSDEC)
Malta Environment 
and Planning 
Authority (MEPA)
Malta Resources 
Authority (MRA)

• (Draft) 2nd 
RBMP - Malta 
undertakes that as 
required by Article 
9 of the WFD, 
Malta’s 2nd RBMP 
will take into 
account the 
principle of 
recovery of costs 
of water services.  
The 2nd RBMP 
will incorporate the 
pertinent economic 
analysis. (Lead 
MEH (SEWCU) 
Supporting 
Competent 
Authorities MEPA, 
MRA)
• Public 
Consultation on 
(Draft) 2nd RBMP 
(Lead MEH 
(SEWCU) 
Supporting 
Competent 

No No 31-Dec-2017 Malta submitted its River Basin Management 
Plan and considers the ex-ante conditionality 
fulfilled. Since this submission, Malta has 
received observations from the Commission in 
relation to this ex-ante conditionality, which are 
currently being addressed and expected to be 
closed off in the next months.
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

on on 
(Draft) 2nd 
RBMP 
(30/9/15)
• Review 
of the 
(Draft) 2nd 
RBMP 
(30/11/15)
•

Publicati
on of 2nd 
RBMP 
(20/12/15)
•

Submissi
on of 2nd 
RBMP 
through 
WISE 
(30/3/16)
The 2nd 
RBMP 
will fulfil 
ALL the 
requireme
nts 
outlined in 
Annex VII 
to the 
WFD. 

Specificall
y with 
regards to 
surface 
water 
bodies, 
discussion
s are 
ongoing 
between 
the 
Maltese 

Authorities MEPA, 
MRA)
• Review of the 
(Draft) 2nd RBMP 
(Lead MEH 
(SEWCU) 
Supporting 
Competent 
Authorities MEPA, 
MRA)
• Publication of 
2nd RBMP (Lead 
MEH (SEWCU) 
Supporting 
Competent 
Authorities MEPA, 
MRA)
• Submission of 
2nd RBMP through 
WISE (Lead MEH 
(SEWCU) 
Supporting 
Competent 
Authorities MEPA, 
MRA)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Authorities 
(MEPA) 
and DG 
Environme
nt on the 
implement
ation of 
the WFD. 
MT needs 
to prepare 
:
1.a 
monitoring 
programm
e for 
inland 
surface 
waters 
2.an 
updated 
Programm
e of 
Measures 
and an 
economic 
assessment
.

Detailed 
action plan 
(Annex 
27) 
presented 
in the 
approved 
PA  shall 
apply.

T06.1 - Water sector: The existence of 
a) a water pricing policy which 
provides adequate incentives for users 
to use water resources efficiently and 
b) an adequate contribution of the 
different water uses to the recovery of 
the costs of water services at a rate 

2 - The adoption of a river basin 
management plan for the river basin district 
consistent with Article 13 of Directive 
2000/60/EC.

In the run-
up to the 
delivery of 
the (Draft) 
2nd RBMP 
the 
following 

22-Dec-
2015

Ministry for 
Energy and Health
Ministry for 
Sustainable 
Development , the 
Environment and 

No No 31-Dec-2017 Malta submitted its River Basin Management 
Plan and considers the ex-ante conditionality 
fulfilled. Since this submission, Malta has 
received observations from the Commission in 
relation to this ex-ante conditionality, which are 
currently being addressed and expected to be 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

determined in the approved river basin 
management plan for investment 
supported by the programmes.

actions/sup
porting 
studies are 
foreseen 
and being 
undertaken
:
•

Assessm
ent of 
Quantitativ
e & 
Qualitative 
Status of 
the 
Aquifer 
Systems 
(completed
)
• Econ. 
Analysis 
of Water 
Use 
(update) 
(completed
)
•

Assessm
ent of 
Climatic 
Characteri
stics of the 
Maltese 
River 
Basin 
District 
(31/12/14)
•

Consulta
tion 
Meetings 
with key 
stakeholde
rs 
(completed

Climate Change 
(MSDEC)
Malta Environment 
and Planning 
Authority (MEPA)
Malta Resources 
Authority (MRA)

• Assessment of 
the Climatic 
Characteristics of 
the Maltese River 
Basin District 
(MEH)
• Draft Programme 
of Measures  and 
Economic Impact 
Assessment 
(MEH/MEPA)
• national 
conference to 
launch public 
consultation of 
RBMP (MEH)
• Draft Monitoring 
Programme for 
surface waters 
(update) (MEPA)
• Installation of 
Multi jet meters for 
boreholes will be 
completed (Water 
Services 
Corporation)

closed off in the next months.
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

)
• Draft 
Programm
e of 
Measures  
and 
Economic 
Impact 
Assessmen
t 
(31/12/14)
• national 
conference 
to launch 
public 
consultatio
n of 
RBMP 
(31/1/15)
• Draft 
Monitorin
g 
Programm
e for 
surface 
waters 
(update) 
(31/3/15)
•

Installati
on of 
Multi jet 
meters for 
boreholes 
will be 
completed 
(30/6/15)

These 
studies 
shall be 
used by 
MT to 
fulfil its 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

requireme
nts under 
Art 13 of 
WFD and 
allow the 
developme
nt of the 
knowledge 
base 
required 
for 
addressing 
and 
fulfilling 
the 
requireme
nts of Art 
4, 9, 11 of 
WFD.

Detailed 
action plan 
(Annex 
27) 
presented 
in the 
approved 
PA  shall 
apply.

T07.1 - Transport: The existence of a 
comprehensive plan or plans or 
framework or frameworks for 
transport investment in accordance 
with the Member States' institutional 
set up (including public transport at 
regional and local level) which 
supports infrastructure development 
and improves connectivity to the TEN 
T comprehensive and core networks.

1 - The existence of a comprehensive 
transport plan or plans or framework or 
frameworks for transport investment which 
complies with legal requirements for 
strategic environmental assessment and sets 
out:

Malta is 
currently 
developing 
the 
national 
transport 
strategy 
and 
national 
transport 
master 
plan with 
the support 
of a new 
national 

30-Sep-2015 As the technical 
regulator reporting 
to the Ministry for 
Transport and 
Infrastructure, the 
entity responsible 
for the 
development of the 
integrated 
Transport Plan is 
the Authority for 
Transport in Malta, 
also known as 
Transport Malta.  
This process is 

No Yes This ex-ante conditionality was fulfilled in 
January 2017
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

transport 
model.  
This 
process is 
currently 
on track 
and is 
following 
this action 
plan:
•

Procure
ment of 
Technical 
Assistance 
(completed
)
• SEA 
Process
‒

Compilat
ion of the 
Screening 
Template - 
SEA 
required 
(completed
)
‒

Preparati
on of a 
Scoping 
Report  
(30/11/14)
‒

Preparati
on of the 
Environme
ntal Report  
(30/4/15)
‒ Updated 
SEA 
Report, 
including 

coordinated by the 
Integrated 
Transport Strategy 
Directorate within 
Transport Malta.
Ministry for 
Transport and 
Infrastructure 

• Procurement of 
Technical 
Assistance 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• SEA Process 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Data Collection 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• National 
Transport Model 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Appropriate 
Assessment 
Screening 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Ministry for 
Transport and 
Infrastructure)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

consultatio
n findings 
and 
recommen
dations 
(30/6/15)
‒

Formulat
ion of the 
Adoption 
Statement 
(30/9/15)
• Data 
Collection 
(completed
)
• National 
Transport 
Model
‒ Scoping 
(completed
)
‒ Tender 
Award 
(completed
)
‒ Data 
Analysis 
(30/11/14)
‒ Finalise 
(Base 
Year) 
Transport 
Model 
(30/11/14)
‒ Finalise 
(Future 
Scenarios 
& 
Forecasts) 
(31/1/15)
•

Appropri

• Publish Plan 
including SEA 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Government)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

ate 
Assessmen
t Screening 
(31/12/14)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
((31/3/15)
• Publish 
Plan 
including 
SEA 
(30/4/15)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(30/9/15

T07.1 - Transport: The existence of a 
comprehensive plan or plans or 
framework or frameworks for 
transport investment in accordance 
with the Member States' institutional 
set up (including public transport at 
regional and local level) which 
supports infrastructure development 
and improves connectivity to the TEN 
T comprehensive and core networks.

2 - the contribution to the single European 
Transport Area consistent with Article 10 
of Regulation (EU) No …/2013 of the 
European Parliament and of the Council, 
including priorities for investments in:

Malta is 
currently 
developing 
the 
national 
transport 
strategy 
and 
national 
transport 
master 
plan with 
the support 
of a new 
national 
transport 
model.  
This 
process is 
currently 
on track 
and is 
following 

30-Sep-2015 As the technical 
regulator reporting 
to the Ministry for 
Transport and 
Infrastructure, the 
entity responsible 
for the 
development of the 
integrated 
Transport Plan is 
the Authority for 
Transport in Malta, 
also known as 
Transport Malta.  
This process is 
coordinated by the 
Integrated 
Transport Strategy 
Directorate within 
Transport Malta.
Ministry for 
Transport and 

No Yes This ex-ante conditionality was fulfilled in 
January 2017
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

this action 
plan:
•

Procure
ment of 
Technical 
Assistance 
(completed
)
• SEA 
Process
‒

Compilat
ion of the 
Screening 
Template - 
SEA 
required 
(completed
)
‒

Preparati
on of a 
Scoping 
Report  
(30/11/14)
‒

Preparati
on of the 
Environme
ntal Report  
(30/4/15)
‒ Updated 
SEA 
Report, 
including 
consultatio
n findings 
and 
recommen
dations 
(30/6/15)
‒

Infrastructure 

• Procurement of 
Technical 
Assistance 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• SEA Process 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Data Collection 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• National 
Transport Model 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Appropriate 
Assessment 
Screening 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Ministry for 
Transport and 
Infrastructure)
• Publish Plan 
including SEA 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Formulat
ion of the 
Adoption 
Statement 
(30/9/15)
• Data 
Collection 
(completed
)
• National 
Transport 
Model
‒ Scoping 
(completed
)
‒ Tender 
Award 
(completed
)
‒ Data 
Analysis 
(30/11/14)
‒ Finalise 
(Base 
Year) 
Transport 
Model 
(30/11/14)
‒ Finalise 
(Future 
Scenarios 
& 
Forecasts) 
(31/1/15)
•

Appropri
ate 
Assessmen
t Screening 
(31/12/14)
• Adopt 
Comprehe
nsive 

(Government)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Transport 
Plan 
((31/3/15)
• Publish 
Plan 
including 
SEA 
(30/4/15)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(30/9/15

T07.1 - Transport: The existence of a 
comprehensive plan or plans or 
framework or frameworks for 
transport investment in accordance 
with the Member States' institutional 
set up (including public transport at 
regional and local level) which 
supports infrastructure development 
and improves connectivity to the TEN 
T comprehensive and core networks.

3 - the core TEN-T network and the 
comprehensive network where investment 
from the ERDF and the Cohesion Fund is 
envisaged; and

Malta is 
currently 
developing 
the 
national 
transport 
strategy 
and 
national 
transport 
master 
plan with 
the support 
of a new 
national 
transport 
model.  
This 
process is 
currently 
on track 
and is 
following 
this action 
plan:
•

Procure
ment of 
Technical 
Assistance 

30-Sep-2015 As the technical 
regulator reporting 
to the Ministry for 
Transport and 
Infrastructure, the 
entity responsible 
for the 
development of the 
integrated 
Transport Plan is 
the Authority for 
Transport in Malta, 
also known as 
Transport Malta.  
This process is 
coordinated by the 
Integrated 
Transport Strategy 
Directorate within 
Transport Malta.
Ministry for 
Transport and 
Infrastructure 

• Procurement of 
Technical 
Assistance 
(Transport Malta 
(Integrated 

No Yes This ex-ante conditionality was fulfilled in 
January 2017
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(completed
)
• SEA 
Process
‒

Compilat
ion of the 
Screening 
Template - 
SEA 
required 
(completed
)
‒

Preparati
on of a 
Scoping 
Report  
(30/11/14)
‒

Preparati
on of the 
Environme
ntal Report  
(30/4/15)
‒ Updated 
SEA 
Report, 
including 
consultatio
n findings 
and 
recommen
dations 
(30/6/15)
‒

Formulat
ion of the 
Adoption 
Statement 
(30/9/15)
• Data 
Collection 

Transport Strategy 
Directorate))
• SEA Process 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Data Collection 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• National 
Transport Model 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Appropriate 
Assessment 
Screening 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Ministry for 
Transport and 
Infrastructure)
• Publish Plan 
including SEA 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Government)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(completed
)
• National 
Transport 
Model
‒ Scoping 
(completed
)
‒ Tender 
Award 
(completed
)
‒ Data 
Analysis 
(30/11/14)
‒ Finalise 
(Base 
Year) 
Transport 
Model 
(30/11/14)
‒ Finalise 
(Future 
Scenarios 
& 
Forecasts) 
(31/1/15)
•

Appropri
ate 
Assessmen
t Screening 
(31/12/14)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
((31/3/15)
• Publish 
Plan 
including 
SEA 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(30/4/15)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(30/9/15

T07.1 - Transport: The existence of a 
comprehensive plan or plans or 
framework or frameworks for 
transport investment in accordance 
with the Member States' institutional 
set up (including public transport at 
regional and local level) which 
supports infrastructure development 
and improves connectivity to the TEN 
T comprehensive and core networks.

4 - secondary connectivity; Malta is 
currently 
developing 
the 
national 
transport 
strategy 
and 
national 
transport 
master 
plan with 
the support 
of a new 
national 
transport 
model.  
This 
process is 
currently 
on track 
and is 
following 
this action 
plan:
•

Procure
ment of 
Technical 
Assistance 
(completed
)
• SEA 
Process
‒

Compilat
ion of the 

30-Sep-2015 As the technical 
regulator reporting 
to the Ministry for 
Transport and 
Infrastructure, the 
entity responsible 
for the 
development of the 
integrated 
Transport Plan is 
the Authority for 
Transport in Malta, 
also known as 
Transport Malta.  
This process is 
coordinated by the 
Integrated 
Transport Strategy 
Directorate within 
Transport Malta.
Ministry for 
Transport and 
Infrastructure 

• Procurement of 
Technical 
Assistance 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• SEA Process 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))

No Yes This ex-ante conditionality was fulfilled in 
January 2017
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Screening 
Template - 
SEA 
required 
(completed
)
‒

Preparati
on of a 
Scoping 
Report  
(30/11/14)
‒

Preparati
on of the 
Environme
ntal Report  
(30/4/15)
‒ Updated 
SEA 
Report, 
including 
consultatio
n findings 
and 
recommen
dations 
(30/6/15)
‒

Formulat
ion of the 
Adoption 
Statement 
(30/9/15)
• Data 
Collection 
(completed
)
• National 
Transport 
Model
‒ Scoping 
(completed

• Data Collection 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• National 
Transport Model 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Appropriate 
Assessment 
Screening 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Ministry for 
Transport and 
Infrastructure)
• Publish Plan 
including SEA 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Government)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

)
‒ Tender 
Award 
(completed
)
‒ Data 
Analysis 
(30/11/14)
‒ Finalise 
(Base 
Year) 
Transport 
Model 
(30/11/14)
‒ Finalise 
(Future 
Scenarios 
& 
Forecasts) 
(31/1/15)
•

Appropri
ate 
Assessmen
t Screening 
(31/12/14)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
((31/3/15)
• Publish 
Plan 
including 
SEA 
(30/4/15)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(30/9/15)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

T07.1 - Transport: The existence of a 
comprehensive plan or plans or 
framework or frameworks for 
transport investment in accordance 
with the Member States' institutional 
set up (including public transport at 
regional and local level) which 
supports infrastructure development 
and improves connectivity to the TEN 
T comprehensive and core networks.

5 - a realistic and mature pipeline for 
projects for which support from the ERDF 
and the Cohesion Fund is envisaged;

Malta is 
currently 
developing 
the 
national 
transport 
strategy 
and 
national 
transport 
master 
plan with 
the support 
of a new 
national 
transport 
model.  
This 
process is 
currently 
on track 
and is 
following 
this action 
plan:
•

Procure
ment of 
Technical 
Assistance 
(completed
)
• SEA 
Process
‒

Compilat
ion of the 
Screening 
Template - 
SEA 
required 
(completed
)
‒

30-Sep-2015 As the technical 
regulator reporting 
to the Ministry for 
Transport and 
Infrastructure, the 
entity responsible 
for the 
development of the 
integrated 
Transport Plan is 
the Authority for 
Transport in Malta, 
also known as 
Transport Malta.  
This process is 
coordinated by the 
Integrated 
Transport Strategy 
Directorate within 
Transport Malta.
Ministry for 
Transport and 
Infrastructure 

• Procurement of 
Technical 
Assistance 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• SEA Process 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Data Collection 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• National 
Transport Model 

No Yes This ex-ante conditionality was fulfilled in 
January 2017



EN 124  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Preparati
on of a 
Scoping 
Report  
(30/11/14)
‒

Preparati
on of the 
Environme
ntal Report  
(30/4/15)
‒ Updated 
SEA 
Report, 
including 
consultatio
n findings 
and 
recommen
dations 
(30/6/15)
‒

Formulat
ion of the 
Adoption 
Statement 
(30/9/15)
• Data 
Collection 
(completed
)
• National 
Transport 
Model
‒ Scoping 
(completed
)
‒ Tender 
Award 
(completed
)
‒ Data 
Analysis 

(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Appropriate 
Assessment 
Screening 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Ministry for 
Transport and 
Infrastructure)
• Publish Plan 
including SEA 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Government)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(30/11/14)
‒ Finalise 
(Base 
Year) 
Transport 
Model 
(30/11/14)
‒ Finalise 
(Future 
Scenarios 
& 
Forecasts) 
(31/1/15)
•

Appropri
ate 
Assessmen
t Screening 
(31/12/14)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
((31/3/15)
• Publish 
Plan 
including 
SEA 
(30/4/15)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(30/9/15)

T07.1 - Transport: The existence of a 
comprehensive plan or plans or 
framework or frameworks for 
transport investment in accordance 
with the Member States' institutional 
set up (including public transport at 
regional and local level) which 

6 - Measures to ensure the capacity of 
intermediary bodies and beneficiaries to 
deliver the project pipeline.

Malta is 
currently 
developing 
the 
national 
transport 
strategy 

30-Sep-2015 As the technical 
regulator reporting 
to the Ministry for 
Transport and 
Infrastructure, the 
entity responsible 
for the 

No Yes This ex-ante conditionality was fulfilled in 
January 2017
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

supports infrastructure development 
and improves connectivity to the TEN 
T comprehensive and core networks.

and 
national 
transport 
master 
plan with 
the support 
of a new 
national 
transport 
model.  
This 
process is 
currently 
on track 
and is 
following 
this action 
plan:
•

Procure
ment of 
Technical 
Assistance 
(completed
)
• SEA 
Process
‒

Compilat
ion of the 
Screening 
Template - 
SEA 
required 
(completed
)
‒

Preparati
on of a 
Scoping 
Report  
(30/11/14)
‒

Preparati

development of the 
integrated 
Transport Plan is 
the Authority for 
Transport in Malta, 
also known as 
Transport Malta.  
This process is 
coordinated by the 
Integrated 
Transport Strategy 
Directorate within 
Transport Malta.
Ministry for 
Transport and 
Infrastructure 

• Procurement of 
Technical 
Assistance 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• SEA Process 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Data Collection 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• National 
Transport Model 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Appropriate 
Assessment 
Screening 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

on of the 
Environme
ntal Report  
(30/4/15)
‒ Updated 
SEA 
Report, 
including 
consultatio
n findings 
and 
recommen
dations 
(30/6/15)
‒

Formulat
ion of the 
Adoption 
Statement 
(30/9/15)
• Data 
Collection 
(completed
)
• National 
Transport 
Model
‒ Scoping 
(completed
)
‒ Tender 
Award 
(completed
)
‒ Data 
Analysis 
(30/11/14)
‒ Finalise 
(Base 
Year) 
Transport 
Model 
(30/11/14)

(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Ministry for 
Transport and 
Infrastructure)
• Publish Plan 
including SEA 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Government)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

‒ Finalise 
(Future 
Scenarios 
& 
Forecasts) 
(31/1/15)
•

Appropri
ate 
Assessmen
t Screening 
(31/12/14)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
((31/3/15)
• Publish 
Plan 
including 
SEA 
(30/4/15)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(30/9/15)

T07.3 - Other modes of transport, 
including inland waterways and 
maritime transport, ports, multimodal 
links and airport infrastructure: the 
existence within the comprehensive 
transport plan or plans or framework 
or frameworks of a specific section on 
inland waterways and maritime 
transport, ports, multimodal links and 
airport infrastructure, which contribute 
to improving connectivity to the TEN 
T comprehensive and core networks 
and to promoting sustainable regional 
and local mobility.

1 - The existence of a section on inland-
waterways and maritime transport, ports, 
multimodal links and airport infrastructure 
within the transport plan or plans or 
framework or frameworks which:

Malta is 
currently 
developing 
the 
national 
transport 
strategy 
and 
national 
transport 
master 
plan with 
the support 
of a new 
national 

30-Sep-2015 As the technical 
regulator reporting 
to the Ministry for 
Transport and 
Infrastructure, the 
entity responsible 
for the 
development of the 
integrated 
Transport Plan is 
the Authority for 
Transport in Malta, 
also known as 
Transport Malta.  
This process is 

No Yes This ex-ante conditionality was fulfilled in 
January 2017
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

transport 
model.  
This 
process is 
currently 
on track 
and is 
following 
this action 
plan:
•

Procure
ment of 
Technical 
Assistance 
(completed
)
• SEA 
Process
‒

Compilat
ion of the 
Screening 
Template - 
SEA 
required 
(completed
)
‒

Preparati
on of a 
Scoping 
Report  
(30/11/14)
‒

Preparati
on of the 
Environme
ntal Report  
(30/4/15)
‒ Updated 
SEA 
Report, 
including 

coordinated by the 
Integrated 
Transport Strategy 
Directorate within 
Transport Malta.
Ministry for 
Transport and 
Infrastructure 

• Procurement of 
Technical 
Assistance 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• SEA Process 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Data Collection 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• National 
Transport Model 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Appropriate 
Assessment 
Screening 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Ministry for 
Transport and 
Infrastructure)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

consultatio
n findings 
and 
recommen
dations 
(30/6/15)
‒

Formulat
ion of the 
Adoption 
Statement 
(30/9/15)
• Data 
Collection 
(completed
)
• National 
Transport 
Model
‒ Scoping 
(completed
)
‒ Tender 
Award 
(completed
)
‒ Data 
Analysis 
(30/11/14)
‒ Finalise 
(Base 
Year) 
Transport 
Model 
(30/11/14)
‒ Finalise 
(Future 
Scenarios 
& 
Forecasts) 
(31/1/15)
•

Appropri

• Publish Plan 
including SEA 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Government)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

ate 
Assessmen
t Screening 
(31/12/14)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(31/3/15)
• Publish 
Plan 
including 
SEA 
(30/4/15)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(30/9/15)

T07.3 - Other modes of transport, 
including inland waterways and 
maritime transport, ports, multimodal 
links and airport infrastructure: the 
existence within the comprehensive 
transport plan or plans or framework 
or frameworks of a specific section on 
inland waterways and maritime 
transport, ports, multimodal links and 
airport infrastructure, which contribute 
to improving connectivity to the TEN 
T comprehensive and core networks 
and to promoting sustainable regional 
and local mobility.

2 - complies with legal requirements for 
strategic environmental assessment;

Malta is 
currently 
developing 
the 
national 
transport 
strategy 
and 
national 
transport 
master 
plan with 
the support 
of a new 
national 
transport 
model.  
This 
process is 
currently 
on track 
and is 
following 

30-Sep-2015 As the technical 
regulator reporting 
to the Ministry for 
Transport and 
Infrastructure, the 
entity responsible 
for the 
development of the 
integrated 
Transport Plan is 
the Authority for 
Transport in Malta, 
also known as 
Transport Malta.  
This process is 
coordinated by the 
Integrated 
Transport Strategy 
Directorate within 
Transport Malta.
Ministry for 
Transport and 

No Yes This ex-ante conditionality was fulfilled in 
January 2017
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

this action 
plan:
•

Procure
ment of 
Technical 
Assistance 
(completed
)
• SEA 
Process
‒

Compilat
ion of the 
Screening 
Template - 
SEA 
required 
(completed
)
‒

Preparati
on of a 
Scoping 
Report  
(30/11/14)
‒

Preparati
on of the 
Environme
ntal Report  
(30/4/15)
‒ Updated 
SEA 
Report, 
including 
consultatio
n findings 
and 
recommen
dations 
(30/6/15)
‒

Infrastructure 

• Procurement of 
Technical 
Assistance 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• SEA Process 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Data Collection 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• National 
Transport Model 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Appropriate 
Assessment 
Screening 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Ministry for 
Transport and 
Infrastructure)
• Publish Plan 
including SEA 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Formulat
ion of the 
Adoption 
Statement 
(30/9/15)
• Data 
Collection 
(completed
)
• National 
Transport 
Model
‒ Scoping 
(completed
)
‒ Tender 
Award 
(completed
)
‒ Data 
Analysis 
(30/11/14)
‒ Finalise 
(Base 
Year) 
Transport 
Model 
(30/11/14)
‒ Finalise 
(Future 
Scenarios 
& 
Forecasts) 
(31/1/15)
•

Appropri
ate 
Assessmen
t Screening 
(31/12/14)
• Adopt 
Comprehe
nsive 

(Government)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Transport 
Plan 
((31/3/15)
• Publish 
Plan 
including 
SEA 
(30/4/15)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(30/9/15)

T07.3 - Other modes of transport, 
including inland waterways and 
maritime transport, ports, multimodal 
links and airport infrastructure: the 
existence within the comprehensive 
transport plan or plans or framework 
or frameworks of a specific section on 
inland waterways and maritime 
transport, ports, multimodal links and 
airport infrastructure, which contribute 
to improving connectivity to the TEN 
T comprehensive and core networks 
and to promoting sustainable regional 
and local mobility.

3 - sets out a realistic and mature project 
pipeline (including a timetable and 
budgetary framework);

Malta is 
currently 
developing 
the 
national 
transport 
strategy 
and 
national 
transport 
master 
plan with 
the support 
of a new 
national 
transport 
model.  
This 
process is 
currently 
on track 
and is 
following 
this action 
plan:
•

Procure
ment of 
Technical 
Assistance 

30-Sep-2015 As the technical 
regulator reporting 
to the Ministry for 
Transport and 
Infrastructure, the 
entity responsible 
for the 
development of the 
integrated 
Transport Plan is 
the Authority for 
Transport in Malta, 
also known as 
Transport Malta.  
This process is 
coordinated by the 
Integrated 
Transport Strategy 
Directorate within 
Transport Malta.
Ministry for 
Transport and 
Infrastructure 

• Procurement of 
Technical 
Assistance 
(Transport Malta 
(Integrated 

No Yes This ex-ante conditionality was fulfilled in 
January 2017
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(completed
)
• SEA 
Process
‒

Compilat
ion of the 
Screening 
Template - 
SEA 
required 
(completed
)
‒

Preparati
on of a 
Scoping 
Report  
(30/11/14)
‒

Preparati
on of the 
Environme
ntal Report  
(30/4/15)
‒ Updated 
SEA 
Report, 
including 
consultatio
n findings 
and 
recommen
dations 
(30/6/15)
‒

Formulat
ion of the 
Adoption 
Statement 
(30/9/15)
• Data 
Collection 

Transport Strategy 
Directorate))
• SEA Process 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Data Collection 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• National 
Transport Model 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Appropriate 
Assessment 
Screening 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Ministry for 
Transport and 
Infrastructure)
• Publish Plan 
including SEA 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Government)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(completed
)
• National 
Transport 
Model
‒ Scoping 
(completed
)
‒ Tender 
Award 
(completed
)
‒ Data 
Analysis 
(30/11/14)
‒ Finalise 
(Base 
Year) 
Transport 
Model 
(30/11/14)
‒ Finalise 
(Future 
Scenarios 
& 
Forecasts) 
(31/1/15)
•

Appropri
ate 
Assessmen
t Screening 
(31/12/14)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
((31/3/15)
• Publish 
Plan 
including 
SEA 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(30/4/15)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(30/9/15)

T07.3 - Other modes of transport, 
including inland waterways and 
maritime transport, ports, multimodal 
links and airport infrastructure: the 
existence within the comprehensive 
transport plan or plans or framework 
or frameworks of a specific section on 
inland waterways and maritime 
transport, ports, multimodal links and 
airport infrastructure, which contribute 
to improving connectivity to the TEN 
T comprehensive and core networks 
and to promoting sustainable regional 
and local mobility.

4 - Measures to ensure the capacity of 
intermediary bodies and beneficiaries to 
deliver the project pipeline.

Malta is 
currently 
developing 
the 
national 
transport 
strategy 
and 
national 
transport 
master 
plan with 
the support 
of a new 
national 
transport 
model.  
This 
process is 
currently 
on track 
and is 
following 
this action 
plan:
•

Procure
ment of 
Technical 
Assistance 
(completed
)
• SEA 
Process
‒

Compilat
ion of the 

30-Sep-2015 As the technical 
regulator reporting 
to the Ministry for 
Transport and 
Infrastructure, the 
entity responsible 
for the 
development of the 
integrated 
Transport Plan is 
the Authority for 
Transport in Malta, 
also known as 
Transport Malta.  
This process is 
coordinated by the 
Integrated 
Transport Strategy 
Directorate within 
Transport Malta.
Ministry for 
Transport and 
Infrastructure 

• Procurement of 
Technical 
Assistance 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• SEA Process 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))

No Yes This ex-ante conditionality was fulfilled in 
January 2017



EN 138  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Screening 
Template - 
SEA 
required 
(completed
)
‒

Preparati
on of a 
Scoping 
Report  
(30/11/14)
‒

Preparati
on of the 
Environme
ntal Report  
(30/4/15)
‒ Updated 
SEA 
Report, 
including 
consultatio
n findings 
and 
recommen
dations 
(30/6/15)
‒

Formulat
ion of the 
Adoption 
Statement 
(30/9/15)
• Data 
Collection 
(completed
)
• National 
Transport 
Model
‒ Scoping 
(completed

• Data Collection 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• National 
Transport Model 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Appropriate 
Assessment 
Screening 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Ministry for 
Transport and 
Infrastructure)
• Publish Plan 
including SEA 
(Transport Malta 
(Integrated 
Transport Strategy 
Directorate))
• Adopt Plan 
(Government)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

)
‒ Tender 
Award 
(completed
)
‒ Data 
Analysis 
(30/11/14)
‒ Finalise 
(Base 
Year) 
Transport 
Model 
(30/11/14)
‒ Finalise 
(Future 
Scenarios 
& 
Forecasts) 
(31/1/15)
•

Appropri
ate 
Assessmen
t Screening 
(31/12/14)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
((31/3/15)
• Publish 
Plan 
including 
SEA 
(30/4/15)
• Adopt 
Comprehe
nsive 
Transport 
Plan 
(30/9/15)
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

T09.1 - The existence and the 
implementation of a national strategic 
policy framework for poverty 
reduction aiming at the active 
inclusion of people excluded from the 
labour market in the light of the 
Employment guidelines.

1 - A national strategic policy framework 
for poverty reduction, aiming at active 
inclusion, is in place that:

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Public 
Consultati
on on the 
green 
paper 
(completed
)

•
Finalisati

on of the 
General 
Strategy 
framework 
and the 
respective 
operational 
procedures 
containing 
recommen
dations 
and 
policies, 
based on 
the 
feedback 
received 
during the 
public 
consultatio
ns on the 
green 
paper. 
(31/12/14)

31-Dec-
2014

Ministry for the 
Family and Social 
Solidarity

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

T09.3 - Health: The existence of a 
national or regional strategic policy 
framework for health within the limits 
of Article 168 TFEU ensuring 
economic sustainability.

1 - A national or regional strategic policy 
framework for health is in place that 
contains:

A Health 
Systems 
Performan
ce 
Assessmen
t (HSPA) 
tool is 
being 
developed 
as the 
monitoring 
framework 
for the 
NHSS.

The 
budgetary 
framework 
for the 
NHSS is 
being 
developed. 
The 
drawing up 
of the 
budgetary 
framework 
could not 
start before 
the 
finalisation 
of the 
strategy 
following 
the 
extensive 
feedback 
received 
during the 
consultatio
n phase.

31-Dec-
2014

Overall 
responsibility is 
vested in the 
Ministry for 
Energy and Health; 
Responsibility and 
implementation 
will be carried out 
under the direction 
and stewardship of 
the Permanent 
Secretary 
responsible for 
Health within the 
Ministry for 
Energy and Health

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016

T09.3 - Health: The existence of a 
national or regional strategic policy 
framework for health within the limits 

4 - a monitoring and review system. A Health 
Systems 
Performan

31-Dec-
2014

Overall 
responsibility is 
vested in the 

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 142  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

of Article 168 TFEU ensuring 
economic sustainability.

ce 
Assessmen
t (HSPA) 
tool is 
being 
developed 
as the 
monitoring 
framework 
for the 
NHSS.
The 
indicators 
for 
monitoring 
the 
performan
ce of the 
local 
public 
health 
system 
have been 
chosen and 
prioritised 
following 
extensive 
consultatio
n with a 
number of 
stakeholde
rs.  The 
conceptual 
framework 
behind the 
HSPA has 
now been 
revisited 
and 
refocused 
following 
these 
consultatio
ns and the 
data 
collection 

Ministry for 
Energy and Health; 
Responsibility and 
implementation 
will be carried out 
under the direction 
and stewardship of 
the Permanent 
Secretary 
responsible for 
Health within the 
Ministry for 
Energy and Health



EN 143  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

for the 
compilatio
n of a first 
assessment 
is already 
underway. 

T09.3 - Health: The existence of a 
national or regional strategic policy 
framework for health within the limits 
of Article 168 TFEU ensuring 
economic sustainability.

5 - A Member State or region has adopted a 
framework outlining available budgetary 
resources on an indicative basis and a cost-
effective concentration of resources on 
prioritised needs for health care.

The 
budgetary 
framework 
for the 
NHSS is 
being 
developed. 
The 
drawing up 
of the 
budgetary 
framework 
could not 
start before 
the 
finalisation 
of the 
strategy 
following 
the 
extensive 
feedback 
received 
during the 
consultatio
n phase.  
The 
interim 
actions can 
be 
summarise
d as 
follows:
• Draw up 
of Action 
Plan 
(Complete

31-Dec-
2014

Overall 
responsibility is 
vested in the 
Ministry for 
Energy and Health; 
Responsibility and 
implementation 
will be carried out 
under the direction 
and stewardship of 
the Permanent 
Secretary 
responsible for 
Health within the 
Ministry for 
Energy and Health

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 144  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

d)
•

Develop
ment of 
Terms of 
Reference 
for an 
Economist
/ 
Accountan
t to Assist 
with 
Drawing 
Up the 
Budgetary 
Framewor
k 
(Complete
d)
• Review 
Proposed 
Action 
Plan and 
present it 
for 
approval 
(completed
)
• Contract 
Out 
Budgetary 
Framewor
k; 
(completed
)
• Present 
Budgetary 
Framewor
k to 
Permanent 
Secretary 
and 
Parliament
ary 
Secretary 



EN 145  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(Health) 
(31/12/14)
• Present 
Action 
Plan and 
Budgetary 
Framewor
k to 
Parliament
ary 
Committee 
on Health 
(31/12/14)
• Present 
to Cabinet 
(31/12/14)

T10.1 - Early school leaving: The 
existence of a strategic policy 
framework to reduce early school 
leaving (ESL) within the limits of 
Article 165 TFEU.

1 - A system for collecting and analysing 
data and information on ESL at relevant 
levels is in place that:

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Various 
meetings 
between 
ESL Unit 
and 
various 
department
s within 
the 
Directorate 
for 
Educationa
l services 
and 
Directorate 
for Quality 
and 
Standards 
on the exit 

31-Dec-
2014

Early School 
Leaving 
Monitoring (ESL) 
Unit, Office of the 
Permanent  
Secretary, Ministry 
for Education and 
Employment

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 146  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

survey, E1 
platform, 
tracer 
study, 
audits in 
non state 
sector and 
data 
gathered in 
compulsor
y 
education 
(completed
)
•   The 
stock 
taking 
exercise is 
brought to 
a close.  
The ESL 
Unit 
analyses 
the 
informatio
n gathered 
from the 
preparator
y stock 
taking 
exercise 
and 
prepares 
for a 
meeting 
between 
all the 
stakeholde
rs involved 
in the 
gathering 
of data in 
line with 
Strategic 
Action 2.3 
of the 



EN 147  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Strategic 
Plan for 
the 
Prevention 
of Early 
School 
Leaving in 
Malta. 
(Complete
d)
• Setting 
up of 
working 
group that 
will assess 
and give 
direction 
(completed
)
• The 
Monitorin
g system 
will be in 
place 
(31/12/14)

T10.1 - Early school leaving: The 
existence of a strategic policy 
framework to reduce early school 
leaving (ESL) within the limits of 
Article 165 TFEU.

2 - provides a sufficient evidence-base to 
develop targeted policies and monitors 
developments.

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Various 
meetings 
between 
ESL Unit 
and 
various 
department
s within 
the 
Directorate 

31-Dec-
2014

Early School 
Leaving 
Monitoring (ESL) 
Unit, Office of the 
Permanent  
Secretary, Ministry 
for Education and 
Employment

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 148  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

for 
Educationa
l services 
and 
Directorate 
for Quality 
and 
Standards 
on the exit 
survey, E1 
platform, 
tracer 
study, 
audits in 
non state 
sector and 
data 
gathered in 
compulsor
y 
education 
(completed
)
•   The 
stock 
taking 
exercise is 
brought to 
a close.  
The ESL 
Unit 
analyses 
the 
informatio
n gathered 
from the 
preparator
y stock 
taking 
exercise 
and 
prepares 
for a 
meeting 
between 
all the 



EN 149  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

stakeholde
rs involved 
in the 
gathering 
of data in 
line with 
Strategic 
Action 2.3 
of the 
Strategic 
Plan for 
the 
Prevention 
of Early 
School 
Leaving in 
Malta. 
(Complete
d)
• Setting 
up of 
working 
group that 
will assess 
and give 
direction 
(Complete
d)
• The 
Monitorin
g system 
will be in 
place 
(31/12/14)

T10.2 - Higher education: the 
existence of a national or regional 
strategic policy framework for 
increasing tertiary education 
attainment, quality and efficiency 
within the limits of Article 165 TFEU.

1 - A national or regional strategic policy 
framework for tertiary education is in place 
with the following elements:

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Setting 

31-Dec-
2014

Working 
Committee within 
the National 
Commission for 
Further and Higher 
Education

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 150  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

up of FHE 
Policy 
Update 
Coordinati
ng Team 
(completed
)
•

Finalisati
on of 
assessment 
of progress 
on 
achieveme
nt in 
relation to 
the targets 
set in the 
FHE 
Strategy 
2020 
(completed
)
• Draft 
report 
presented 
to the 
coordinati
ng team 
(completed
)
•

Gatherin
g and 
collation 
of 
quantitativ
e and 
qualitative 
data on the 
present 
state of 
provision 
of state 
and non-



EN 151  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

state FHE 
to feed 
into 
updated 
policy 
(completed
)
•

Organiza
tion of a 
half-day 
working 
conference 
with 
stakeholde
rs to 
present 
data on 
provision, 
report on 
progress of 
achieveme
nt of 
targets and 
to launch 
consultatio
n process 
on policy 
recommen
dations 
(completed
)
•

Consolid
ation of 
outcome of 
conference 
in a draft 
policy 
document 
to be 
presented 
to the 
coordinati
ng team 



EN 152  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(completed
)
Publicatio
n and 
disseminat
ion of 
Final 
Policy 
Report on 
Higher 
Education 
– 2020 
(31/12/14)

T10.2 - Higher education: the 
existence of a national or regional 
strategic policy framework for 
increasing tertiary education 
attainment, quality and efficiency 
within the limits of Article 165 TFEU.

2 - where necessary, measures to increase 
participation and attainment that:

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Setting 
up of FHE 
Policy 
Update 
Coordinati
ng Team 
(completed
)
•

Finalisati
on of 
assessment 
of progress 
on 
achieveme
nt in 
relation to 
the targets 
set in the 
FHE 
Strategy 

31-Dec-
2014

Working 
Committee within 
the National 
Commission for 
Further and Higher 
Education

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 153  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

2020 
(completed
)
• Draft 
report 
presented 
to the 
coordinati
ng team 
(completed
)
•

Gatherin
g and 
collation 
of 
quantitativ
e and 
qualitative 
data on the 
present 
state of 
provision 
of state 
and non-
state FHE 
to feed 
into 
updated 
policy 
(completed
)
•

Organiza
tion of a 
half-day 
working 
conference 
with 
stakeholde
rs to 
present 
data on 
provision, 
report on 



EN 154  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

progress of 
achieveme
nt of 
targets and 
to launch 
consultatio
n process 
on policy 
recommen
dations 
(completed
)
•

Consolid
ation of 
outcome of 
conference 
in a draft 
policy 
document 
to be 
presented 
to the 
coordinati
ng team 
(completed
)
Publicatio
n and 
disseminat
ion of 
Final 
Policy 
Report on 
Higher 
Education 
– 2020 
(31/12/14)

T10.2 - Higher education: the 
existence of a national or regional 
strategic policy framework for 
increasing tertiary education 
attainment, quality and efficiency 

3 - increase higher education participation 
among low income groups and other under-
represented groups with special regard to 
disadvantaged people, including people 
from marginalised communities;

In order to 
fulfil this  
ex-ante 
conditional
ity, the 

31-Dec-
2014

Working 
Committee within 
the National 
Commission for 
Further and Higher 

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 155  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

within the limits of Article 165 TFEU. following 
action plan 
is being 
followed:
• Setting 
up of FHE 
Policy 
Update 
Coordinati
ng Team 
(completed
)
•

Finalisati
on of 
assessment 
of progress 
on 
achieveme
nt in 
relation to 
the targets 
set in the 
FHE 
Strategy 
2020 
(completed
)
• Draft 
report 
presented 
to the 
coordinati
ng team 
(completed
)
•

Gatherin
g and 
collation 
of 
quantitativ
e and 
qualitative 
data on the 

Education



EN 156  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

present 
state of 
provision 
of state 
and non-
state FHE 
to feed 
into 
updated 
policy 
(completed
)
•

Organiza
tion of a 
half-day 
working 
conference 
with 
stakeholde
rs to 
present 
data on 
provision, 
report on 
progress of 
achieveme
nt of 
targets and 
to launch 
consultatio
n process 
on policy 
recommen
dations 
(completed
)
•

Consolid
ation of 
outcome of 
conference 
in a draft 
policy 
document 



EN 157  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

to be 
presented 
to the 
coordinati
ng team 
(completed
)
Publicatio
n and 
disseminat
ion of 
Final 
Policy 
Report on 
Higher 
Education 
– 2020 
(31/12/14)

T10.2 - Higher education: the 
existence of a national or regional 
strategic policy framework for 
increasing tertiary education 
attainment, quality and efficiency 
within the limits of Article 165 TFEU.

4 - reduce drop-out rates/improve 
completion rates;

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Setting 
up of FHE 
Policy 
Update 
Coordinati
ng Team 
(completed
)
•

Finalisati
on of 
assessment 
of progress 
on 
achieveme
nt in 

31-Dec-
2014

Working 
Committee within 
the National 
Commission for 
Further and Higher 
Education

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 158  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

relation to 
the targets 
set in the 
FHE 
Strategy 
2020 
(completed
)
• Draft 
report 
presented 
to the 
coordinati
ng team 
(completed
)
•

Gatherin
g and 
collation 
of 
quantitativ
e and 
qualitative 
data on the 
present 
state of 
provision 
of state 
and non-
state FHE 
to feed 
into 
updated 
policy 
(completed
)
•

Organiza
tion of a 
half-day 
working 
conference 
with 
stakeholde



EN 159  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

rs to 
present 
data on 
provision, 
report on 
progress of 
achieveme
nt of 
targets and 
to launch 
consultatio
n process 
on policy 
recommen
dations 
(completed
)
•

Consolid
ation of 
outcome of 
conference 
in a draft 
policy 
document 
to be 
presented 
to the 
coordinati
ng team 
(completed
)
Publicatio
n and 
disseminat
ion of 
Final 
Policy 
Report on 
Higher 
Education 
– 2020 
(31/12/14)



EN 160  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

T10.2 - Higher education: the 
existence of a national or regional 
strategic policy framework for 
increasing tertiary education 
attainment, quality and efficiency 
within the limits of Article 165 TFEU.

5 - encourage innovative content and 
programme design;

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Setting 
up of FHE 
Policy 
Update 
Coordinati
ng Team 
(completed
)
•

Finalisati
on of 
assessment 
of progress 
on 
achieveme
nt in 
relation to 
the targets 
set in the 
FHE 
Strategy 
2020 
(completed
)
• Draft 
report 
presented 
to the 
coordinati
ng team 
(completed
)
•

Gatherin
g and 

31-Dec-
2014

Working 
Committee within 
the National 
Commission for 
Further and Higher 
Education

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 161  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

collation 
of 
quantitativ
e and 
qualitative 
data on the 
present 
state of 
provision 
of state 
and non-
state FHE 
to feed 
into 
updated 
policy 
(completed
)
•

Organiza
tion of a 
half-day 
working 
conference 
with 
stakeholde
rs to 
present 
data on 
provision, 
report on 
progress of 
achieveme
nt of 
targets and 
to launch 
consultatio
n process 
on policy 
recommen
dations 
(completed
)
•

Consolid



EN 162  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

ation of 
outcome of 
conference 
in a draft 
policy 
document 
to be 
presented 
to the 
coordinati
ng team 
(completed
)
Publicatio
n and 
disseminat
ion of 
Final 
Policy 
Report on 
Higher 
Education 
– 2020 
(31/12/14)

T10.2 - Higher education: the 
existence of a national or regional 
strategic policy framework for 
increasing tertiary education 
attainment, quality and efficiency 
within the limits of Article 165 TFEU.

6 - measures to increase employability and 
entrepreneurship that:

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Setting 
up of FHE 
Policy 
Update 
Coordinati
ng Team 
(completed
)
•

Finalisati

31-Dec-
2014

Working 
Committee within 
the National 
Commission for 
Further and Higher 
Education

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 163  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

on of 
assessment 
of progress 
on 
achieveme
nt in 
relation to 
the targets 
set in the 
FHE 
Strategy 
2020 
(completed
)
• Draft 
report 
presented 
to the 
coordinati
ng team 
(completed
)
•

Gatherin
g and 
collation 
of 
quantitativ
e and 
qualitative 
data on the 
present 
state of 
provision 
of state 
and non-
state FHE 
to feed 
into 
updated 
policy 
(completed
)
•

Organiza



EN 164  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

tion of a 
half-day 
working 
conference 
with 
stakeholde
rs to 
present 
data on 
provision, 
report on 
progress of 
achieveme
nt of 
targets and 
to launch 
consultatio
n process 
on policy 
recommen
dations 
(completed
)
•

Consolid
ation of 
outcome of 
conference 
in a draft 
policy 
document 
to be 
presented 
to the 
coordinati
ng team 
(completed
)
Publicatio
n and 
disseminat
ion of 
Final 
Policy 
Report on 



EN 165  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Higher 
Education 
– 2020 
(31/12/14)

T10.2 - Higher education: the 
existence of a national or regional 
strategic policy framework for 
increasing tertiary education 
attainment, quality and efficiency 
within the limits of Article 165 TFEU.

7 - encourage the development of 
"transversal skills", including 
entrepreneurship in relevant higher 
education programmes;

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Setting 
up of FHE 
Policy 
Update 
Coordinati
ng Team 
(completed
)
•

Finalisati
on of 
assessment 
of progress 
on 
achieveme
nt in 
relation to 
the targets 
set in the 
FHE 
Strategy 
2020 
(completed
)
• Draft 
report 
presented 
to the 
coordinati
ng team 

31-Dec-
2014

Working 
Committee within 
the National 
Commission for 
Further and Higher 
Education

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016



EN 166  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

(completed
)
•

Gatherin
g and 
collation 
of 
quantitativ
e and 
qualitative 
data on the 
present 
state of 
provision 
of state 
and non-
state FHE 
to feed 
into 
updated 
policy 
(completed
)
•

Organiza
tion of a 
half-day 
working 
conference 
with 
stakeholde
rs to 
present 
data on 
provision, 
report on 
progress of 
achieveme
nt of 
targets and 
to launch 
consultatio
n process 
on policy 
recommen



EN 167  EN

General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

dations 
(completed
)
•

Consolid
ation of 
outcome of 
conference 
in a draft 
policy 
document 
to be 
presented 
to the 
coordinati
ng team 
(completed
)
Publicatio
n and 
disseminat
ion of 
Final 
Policy 
Report on 
Higher 
Education 
– 2020 
(31/12/14)

T10.2 - Higher education: the 
existence of a national or regional 
strategic policy framework for 
increasing tertiary education 
attainment, quality and efficiency 
within the limits of Article 165 TFEU.

8 - reduce gender differences in terms of 
academic and vocational choices.

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• Setting 
up of FHE 
Policy 
Update 
Coordinati

31-Dec-
2014

Working 
Committee within 
the National 
Commission for 
Further and Higher 
Education

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

ng Team 
(completed
)
•

Finalisati
on of 
assessment 
of progress 
on 
achieveme
nt in 
relation to 
the targets 
set in the 
FHE 
Strategy 
2020 
(completed
)
• Draft 
report 
presented 
to the 
coordinati
ng team 
(completed
)
•

Gatherin
g and 
collation 
of 
quantitativ
e and 
qualitative 
data on the 
present 
state of 
provision 
of state 
and non-
state FHE 
to feed 
into 
updated 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

policy 
(completed
)
•

Organiza
tion of a 
half-day 
working 
conference 
with 
stakeholde
rs to 
present 
data on 
provision, 
report on 
progress of 
achieveme
nt of 
targets and 
to launch 
consultatio
n process 
on policy 
recommen
dations 
(completed
)
•

Consolid
ation of 
outcome of 
conference 
in a draft 
policy 
document 
to be 
presented 
to the 
coordinati
ng team 
(completed
)
Publicatio
n and 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

disseminat
ion of 
Final 
Policy 
Report on 
Higher 
Education 
– 2020 
(31/12/14)

T10.3 - Lifelong learning (LL): The 
existence of a national and/or regional 
strategic policy framework for lifelong 
learning within the limits of Article 
165 TFEU.

1 - A national or regional strategic policy 
framework for lifelong learning is in place 
that contains measures:

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• The 
(draft) 
strategy 
was 
launched 
in Oct 
2014 for 
public 
consultatio
n, with the 
involveme
nt of 
MCESD.  
Meetings 
with 
individual 
stakeholde
rs will be 
held 
accordingl
y 
(completed
)
• Minister 
and 

31-Dec-
2014

Directorate for Life 
Long Learning 
within the Ministry 
for Education and 
Employment 
(MEDE)

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

Cabinet 
endorseme
nt will 
follow 
(31/12/14)

T10.4 - The existence of a national or 
regional strategic policy framework 
for increasing the quality and 
efficiency of VET systems within the 
limits of Article 165 TFEU.

1 - A national or regional strategic policy 
framework is in place for increasing the 
quality and efficiency of VET systems 
within the limits of Article 165 TFEU 
which includes measures for the following:

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• High 
level 
consultatio
n meeting 
with key 
stakeholde
rs: 
MCAST, 
ETC, ITS, 
MEDE, 
DLLL, 
Director 
Early 
School 
Leaving 
and 
MCESD. 
Representa
tives to 
discuss in 
depth the 
detail of 
the key 
recommen
dations 
drafted by 
NCFHE. 
Feedback 
to be noted 

31-Dec-
2014

National 
Commission for 
Further and Higher 
Education within 
the Ministry for 
Education and 
Employment

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

and 
amendmen
ts made as 
necessary 
(completed
)
• A 
roundtable 
consultatio
n to be 
held with 
members 
of 
stakeholde
rs (both 
direct and 
indirect) to 
include the 
private 
sector, 
University 
representat
ives, 
Agenzija 
Zghazagh, 
to discuss 
in more 
depth the 
recommen
ded actions 
put 
forward by 
the key 
stakeholde
rs 
(completed
)
• NCFHE 
to 
undertake 
an 
extensive 
exercise to 
be able to 
finalise 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

both the 
text within 
the said 
policy as 
well as to 
pin down 
concrete 
action 
measures 
and targets 
(completed
)
•

Conclud
e the 
policy 
(31/12/201
4)

T10.4 - The existence of a national or 
regional strategic policy framework 
for increasing the quality and 
efficiency of VET systems within the 
limits of Article 165 TFEU.

2 - to improve the labour market relevance 
of VET systems in close cooperation with 
relevant stakeholders including through 
mechanisms for skills anticipation, 
adaptation of curricula and the 
strengthening of work-based learning 
provision in its different forms;

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• High 
level 
consultatio
n meeting 
with key 
stakeholde
rs: 
MCAST, 
ETC, ITS, 
MEDE, 
DLLL, 
Director 
Early 
School 
Leaving 
and 

31-Dec-
2014

National 
Commission for 
Further and Higher 
Education within 
the Ministry for 
Education and 
Employment

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

MCESD. 
Representa
tives to 
discuss in 
depth the 
detail of 
the key 
recommen
dations 
drafted by 
NCFHE. 
Feedback 
to be noted 
and 
amendmen
ts made as 
necessary 
(completed
)
• A 
roundtable 
consultatio
n to be 
held with 
members 
of 
stakeholde
rs (both 
direct and 
indirect) to 
include the 
private 
sector, 
University 
representat
ives, 
Agenzija 
Zghazagh, 
to discuss 
in more 
depth the 
recommen
ded actions 
put 
forward by 
the key 
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

stakeholde
rs 
(completed
)
• NCFHE 
to 
undertake 
an 
extensive 
exercise to 
be able to 
finalise 
both the 
text within 
the said 
policy as 
well as to 
pin down 
concrete 
action 
measures 
and targets 
(completed
)
•

Conclud
e the 
policy 
(31/12/201
4)

T10.4 - The existence of a national or 
regional strategic policy framework 
for increasing the quality and 
efficiency of VET systems within the 
limits of Article 165 TFEU.

3 - to increase the quality and attractiveness 
of VET including through establishing a 
national approach for quality assurance for 
VET (for example in line with the, 
European Quality Assurance Reference 
Framework for Vocational Education and 
Training) and implementing the 
transparency and recognition tools, for 
example European Credit system for 
Vocational Education and Training. 
(ECVET).

In order to 
fulfil this  
ex-ante 
conditional
ity, the 
following 
action plan 
is being 
followed:
• High 
level 
consultatio
n meeting 
with key 

31-Dec-
2014

National 
Commission for 
Further and Higher 
Education within 
the Ministry for 
Education and 
Employment

No Yes This ex-ante conditionality  has been fulfilled in  
July 2016
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

stakeholde
rs: 
MCAST, 
ETC, ITS, 
MEDE, 
DLLL, 
Director 
Early 
School 
Leaving 
and 
MCESD. 
Representa
tives to 
discuss in 
depth the 
detail of 
the key 
recommen
dations 
drafted by 
NCFHE. 
Feedback 
to be noted 
and 
amendmen
ts made as 
necessary 
(completed
)
• A 
roundtable 
consultatio
n to be 
held with 
members 
of 
stakeholde
rs (both 
direct and 
indirect) to 
include the 
private 
sector, 
University 
representat
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General ex-ante conditionality Criteria not fulfilled Actions 
taken

Deadline Bodies responsible Action completed 
by the deadline

Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary

ives, 
Agenzija 
Zghazagh, 
to discuss 
in more 
depth the 
recommen
ded actions 
put 
forward by 
the key 
stakeholde
rs 
(completed
)
• NCFHE 
to 
undertake 
an 
extensive 
exercise to 
be able to 
finalise 
both the 
text within 
the said 
policy as 
well as to 
pin down 
concrete 
action 
measures 
and targets 
(completed
)
•

Conclud
e the 
policy 
(31/12/201
4)
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10. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND 
111(3) OF REGULATION (EU) NO 1303/2013)

10.1. Major projects

Table 12: Major projects
Project CCI Status of MP Total investments Total eligible costs Planned 

notification / 
submission 
date

Date of tacit 
agreement / 
approval by 
Commission

Planned start of 
implementation 
(year, quarter)

Planned 
completion 
date

Priority Axis / Investment 
priorities

Current state of 
realisation — 
financial 
progress (% of 
expenditure 
certified to 
Commission 
compared to 
total eligible 
cost)

Current state of 
realisation — 
physical progress 
Main 
implementation 
stage of the project

Main outputs Date of signature of 
first works contract

Observations

Waste to energy 
treatment facility

Planned for 
notification/sub
mission to EC

0.00 0.00 2018, Q2 2019, Q4 2022, Q4 0.00 Design Tonnes of Waste 
processed in waste to 
energy plan per annum

The initial study is ongoing with JASPERS assistance. The outcome 
of the study will determine the way forward in terms of the 
implementation of this initiative.
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Significant problems encountered in implementing major projects and measures taken to overcome 
them

The problems encountered in 2016 in relation to the only major project listed in the 
Operational Programme I (Waste to Energy facility) were mainly due to the preparatory 
work in terms of complex studies which need to be in place for the preparation of major 
project application which needs to be submitted for approval to the Commission.

In order to mitigate against these challenges, during the year under review, JASPERS 
started to provide assistance to the Maltese authorities in terms of project preparation 
support, starting off with the project definition and potentially resulting in the 
submission of the application for EU co-financing. The work in 2016 focused on the 
preparation of an overview of the current situation in Malta, followed with data 
gathering and meetings with all the relevant entitites to define the capacity and the cost 
of the WtoE plant. This assessment will eventually help in order to prepare and draft the 
Terms of Reference for the Feasibility Study which needs to be undertaken by the 
Project applicant. During this process the Applicant should be in the position to specify 
what waste streams will be feeding and will be treated in the WtoE plant.
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Any change planned in the list of major projects in the operational programme

A second major project in the water sector may be introduced through a future change in 
the Operational Programme. In 2016 JASPERS started providing assistance to the 
Maltese authorities and the interested beneficiaries (Water Services Corporation, 
SEWCU and Ministry for Transport and Infrastructure), who together have discussed 
the list of actions proposed and the best way of addressing these actions related to water 
projects under PA 10. Discussions on whether these different actions can be 
amalgamated into one single major project are still ongoing. In the meantime, JASPERS 
prepared a Guideline to support the development of a high quality Feasibility Study that 
can be used as a basis for a CF Grant Application of a major project.
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10.2. Joint action plans

Progress in the implementation of different stages of joint action plans
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Table 13: Joint action plans (JAP)

Title of the JAP CCI Stage of 
implementatio
n of JAP

Total eligible 
costs

Total public support OP contribution to 
JAP

Priority 
axis

Type of JAP [Planned] 
submission to 
the 
Commission

[Planned] start 
of 
implementatio
n

[Planned] 
completion

Main outputs and results Total eligible 
expenditure 
certified to the 
Commission

Observations
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Significant problems encountered and measures taken to overcome them
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PART B
REPORTING SUBMITTED IN YEARS 2017, 2019 AND FINAL IMPLEMENTATION REPORT

(Article 50(4), 111(3) and (4) of regulation (EU) No 1303/2013

11. ASSESSMENT OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 
(ARTICLES 50(4) AND 111(4) OF REGULATION (EU) NO 1303/2013)

11.1. Information in Part A and achieving objectives of the programme (Article 50(4) of Regulation 
(EU) No 1303/2013)

Priority axis PA 1 - Investing in research, 
technological development and 
innovation 

The main objective under this PA is the creation of investment that will address the key 
challenges being faced in Malta in the area of research and innovation. Such challenges 
can be mainly summarised as a situation of limited public capacity in terms of 
infrastructure to undertake research activities. In turn this scenario results in a limited 
research and innovation culture, limited collaboration between private and public 
sectors, limited expenditure in R&D notwithstanding the achievement of the national 
target, limited research infrastructural facilities, and a lack of physical space and 
expertise requiring a multi-disciplinary approach.

Under this PA, the envisaged co-financed infrastructure is expected to create multi-
disciplinary research within public infrastructure in order to enable Malta’s increased 
participation in applications for patents and increased collaboration between different 
disciplines and collaboration between academia and industry in areas of common 
interest in line with the smart specialisation strategy. The achievement of these results 
will contribute towards reaching Malta’s national 2020 target of 2% Gross R&D 
expenditure as a percentage of GDP by 2020.

Following the fulfilment of the ex-ante conditionality in Q4 2016, the first call for 
project applications is expected to be launched in 2017. To facilitate the application 
process the Managing Authority worked with JASPERS in defining the sub-criteria for 
selection of operations under this PA also for the fulfilment of the Smart Specialisation 
Startegy. Meetings with JASPERS were held in Malta throughout 2016.

With regard to the Performance Framework linked to this PA, by end 2018 progress is 
expected in the implementation of actions foreseen for the achievement of the Key 
Implementation Step (KIS) in relation to the Number of research facilities being 
implemented as well as the certification of €17.9M. 

Priority axis PA 10 - Investing in a more 
environmentally-friendly society 

Through this PA Malta will strive towards ensuring the sustainability of the waste sector 
by means of increased recycling, reduction in the volume of waste going to landfill 
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through waste to energy measures and the rehabilitation of contaminated land. 
Furthermore, efforts will also be focused on the implementation of water supply 
augmentation measures and the development of new unconventional water and demand 
management measures.  

As at end 2016, the ex-ante conditionality in relation to this priority axis was still 
partially fulfilled as indicated in Section 9.

To facilitate the implementation of actions foreseen under this Priority Axis, JASPERS 
are providing support to the Applicant in preparing project applications for funding as 
explained in Section 3 of this report.

With regard to the Performance Framework linked to this PA, by 2018 Malta is 
expected to achieve the following milestones: No of waste projects being implemented 
(constructed) or completed – 1, M3 of new/upgraded rainwater retention or storage 
capacity – 20,000m3  and the certification of €45M. 

Priority axis PA 11 - Investing in TEN-T 
Infrastructure 

Through this PA, Malta will strive towards addressing the need to reduce the number of 
bottlenecks on the TEN-T network and investing in cross-border safety and security. 
The said investments are expected to result in a reduction in journey time and improved 
efficiency in customs through the reduction of bottlenecks at cross border links.

As explained in Section 3 and 9, the documentation related to ex-ante conditionalities 
for Transport was submitted in late 2016, following the conclusion of the National 
Transport Strategy and the Transport Masterplan for Malta based on the National 
Transport Model. JASPERS assistance and input was used for the fulfilment of the ex-
ante conditionalities through the setting up of an objectives development exercise for all 
Transport Sectors, as well as to structure the NTS 2050 and TMP 2025 reports and to set 
up associated estimated timeframes

While work was being carried out with JASPERS experts on the fulfilment of the ex-
ante conditionalities, the MA launched the first call for PA 11 (Call I) and proceeded 
with the evaluation of the projects submitted.  However, the outcome of the selection of 
projects submitted under this PA was only communicated following the MA’s 
assessment of the fulfilment of the relevant e-ante conditionality. Out of the two (2) 
projects submitted, one (1) project, namely CF11.013 – Removal of bottleneck on TEN-
T (Node EA15-Kappara) was approved, to be implemented by Transport Malta. 
JASPERS experts had also been involved in the preparation of the project application 
for the abovementioned project, thus providing the Project Selection Committee with an 
independent positive recommendation of the project’s feasibility and contribution 
towards the Programme’s targets.

With regard to the Performance Framework by 2018, Malta is expected to achieve the 
following milestone: Total length of reconstructed or upgraded roads, of which TEN-T 
– 0.5km and to certify €24M. Through the implementation of the abovementioned 
project, progress was registered in the year under review in achieving both the output as 
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well as the financial indicators.

In fact, in terms of indicators, the targeted value of contribution through the approved 
project is as follows:

 Total length of reconstructed or upgraded roads: of which TEN-T – 1.5km out of 
2.5km.

Priority axis PA 12 - Technical Assistance 

This PA deals with the finance of expenditure related to the adequate management, 
implementation and control of the programme.

As explained briefly in Section 3, in 2016, TA funds were primarily used by the MA to 
publicise calls for project proposals and information sessions and to support the 
organisation of the annual event (Open Day). TA funds were also used in support of 
programme management and monitoring including costs associated with the 
organisation of meetings for Monitoring Committee and the Project Selection 
Committee, as well as those costs required for the holding of Senior Management 
meetings and Project Progress Meetings. In 2016, TA also covered the costs related to 
the engagement of external expertise, such as legal and support services, amongst which 
ICT support, Engineer inspection services. Finally TA funds were also used for IB 
related costs such as the setting up of a website and adverts for calls for project 
proposals related to the Aid Schemes.

In terms of Information and Publicity, besides the abovementioned Annual Event, and 
adverts for calls for project proposals and their relative information sessions, TA was 
used to finance photographic services for projects implemented under the 07-13 
programming period, and the production of promotional material and information items. 
As regards Capacity Building, the TA funded local training, such as new recruits 
training and cost benefit analysis training as well as overseas training. On the other 
hand, the Evaluation component covered the Evaluation Steering Group Meeting in 
March and November, three-days of DG Regio's Summer School and the costs related 
to the attendance of the Evaluation Network Meeting.

In terms of Capacity Building, TA also covered seminars/workshops organised in 
November 2016 by JASPERS engaged to provide training on the revised CBA 
guidelines. The event targeted two sets of participants, those on the preparation side and 
others on the evaluation side.  Participants from the Managing Authority, Line 
Ministries and also from the Private Sector registered for the course. This component is 
complementing other initiatives on which the Managing Authority is working with 
JASPERS, including amongst others, a possible Train the Trainer approach to be 
consolidated in 2017.

Priority axis PA 2 - Consolidating investment within 
the ICT sector 
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Through this PA, Government seeks to serve as a main contributor towards achieving 
the targets of the digital agenda and to ensure the long term sustainability of SMEs. Call 
II, which was launched in 2015 for projects to be submitted also under this PA, closed 
in April 2016 and as at the end of the reporting year was still under evaluation. Five (5) 
projects were submitted under PA 2 and many public sector partners are envisaged to be 
engaged in their implementation. 

The ex-ante conditionality related to digital growth was fulfilled prior to the adoption of 
the OP.

One grant scheme was issued under PA2, namely the e-Commerce Grant Scheme which 
was launched on 10th November 2016; with an open rolling call with periodical cut-off 
dates.

With regard to the Performance Framework linked to this PA, Malta is expectedto 
achieve the following indicator by end 2018: New e-services applications in the areas of 
health, environment, customs and interdepartmental services – 2 and to certify €9.7M. 
Whilst in 2016, the assessment of project applications submitted under PA 2 was still 
ongoing, the projects subsequently approved in Q1 2017 should ensure that the 
abovementioned 2018 milestones are achieved.

Priority axis PA 3 - Enhancing Malta’s 
competitiveness through investment in 
SMEs 

This PA supports the creation of an environment which is conducive to sector 
investment, attracts new industries and enables SMEs to develop and grow.

The ex-ante conditionality related to the promotion of entrepreneurship taking into 
account the Small Business Act was fulfilled by end 2015.

Call I closed in September 2015, and during the year under review, three projects were 
reviewed and approved, as listed below:

 ERDF03.007 - Internationalization Knowledge Platform by Trade Malta.
 ERDF03.011 - The Redevelopment of Ta’ Qali Crafts Village by Malta 

Industrial Parks (MIP)
 ERDF03.014 - The extension of Xewkija Industrial Park being implemented by 

MIP

Furthemore, as explained briefly in Section 3, five grant schemes were launched in 
2016, with calls for two (Start Up Investment Grant Scheme and SME Growth Grant 
Scheme) being issued in July and closing in September. About 50 applications were 
received with 12 being approved and almost €2M in Grants being awarded eventually in 
early 2017.

The other three Grant schemes (SME Diversification and Innovation Grant Scheme, 
SME Internationalisation Grant Scheme and SME Consultancy Services Grant Scheme) 
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were launched in October and November through an open rolling call with periodical 
cut-off dates. As at the first cut off date, 18 applications were received and about €550k 
in Grants were awarded in early 2017.

With regard to the Performance Framework linked to this PA, Malta is expected to 
achieve the following indicator: Number of enterprises receiving support – 70, and to 
certify €13.4M These milestones are expected to be achieved by means of the projects 
approved under Call 1, as well as the launched Aid Schemes.

In fact, in terms of indicators, the targeted value of contribution through the approved 
mainstream projects is as follows:

1. Number of enterprises receiving support – 195 out of 350
2. Employment increase in supported enterprises – 167 out of 100
3. Private investment matching public funds - €6M out of €40M.  

Priority axis PA 4 - Shifting towards a low-carbon 
economy 

The aim of investment carried out under this PA is to increase the generation of 
renewable energy sources while taking into account the specific characteristics that 
define the Maltese landscape. The investment will be targeted towards the domestic and 
non-profit making sector (such as NGOs), the private sector, by means of Financial 
Instruments and other aid to enterprises as well the public sector.

The ex ante conditionality related to this PA was achieved by end 2015.

During the year under review, the evaluation of Call I (PA 4) was concluded in May 
2016. One (1) project was submitted and approved under this PA as listed below:

 ERDF04.008 - Promotion of RES in the Domestic Sector by REWS.

As at end December 2016, the project was well under implementation, with 2,545 grants 
offered in the year under reivew, for a total grant amount of €5.5M. 226 payments were 
issued within the same period, amounting to circa €500K. These payments would 
subsequently be reimbursed through the system in 2017.

Furthermore, Call III, which included also IP4c, was launched in October 2016, and 
closed in December. Five applications were received under this IP, and as at end of the 
reporting period, these were still being evaluated. Call IV, targeted at Local Councils, 
NGOs and Cultural Organisations having a public interest, was launched in November 
2016.

This PA also foresees the use of financial instruments for measures earmarked for 
enterprises. The ex-ante assessment required for the setting up of a Financial Instrument 
under this Priority Axis was, at end 2016, still at preparation stage. The planned open 
procurement procedure was not launched in 2016, since discussions were planned in 
early 2017 for possible assistance from the Advisory Hub within the European 
Investment Bank.
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With regard to the Performance Framework linked to this PA, Malta is expected to 
achieve the following indicator: Additional capacity of renewable energy production – 
10,230MW and to certify €14.4M. It is envisaged that these milestones will be achieved 
through the approved project under this PA, being the Domestic PV installation scheme 
currently being implemented, as well as with projects to be selected under Call III 
during 2017. 

In terms of indicators, the targeted value of contribution through the approved project is 
as follows:

1. Additional capacity of Renewable energy production – 18.33 out of 16
2. GHG Reduction – 21,181 out of 23,000.

Priority axis PA 5 - Protecting our environment - 
investing in natural and cultural assets 

The challenges addressed under this priority axis include the valorisation of natural, 
cultural and historical assets for tourism purposes as well as the need to improve the 
accessibility of historical sites. The expected results is to main, consolidate and further 
develop Malta’s natural, cultural and historical heritage to improve Malta’s tourism 
product.

The ex ante conditionality related to this PA was achieved by end 2015.

The evaluation of Call I was concluded in October 2016. Out of the fourteen projects 
submitted, eleven were approved, as listed below:

 ERDF05.016 - Grandmasters' Palace Regeneration Project by the Restoration 
Directorate on behalf of Heritage Malta

 ERDF05.018 - The MICAS Galleries, by the Restoration Directorate
 ERDF05.019 - MUZA - The National-Community Art Museum, by Heritage 

Malta
 ERDF05.020 - The Malta Carnival Experience by the Ministry for Justice, 

Culture and Local Government (MJCL)
 ERDF05.021 - Enhancing the Cultural Tourism Experience through Digitization, 

by the Public Broadcasting Services (PBS)
 ERDF05.022 - Gozo Museum by the Ministry for Gozo
 ERDF05.024 - The rehabilitation of the Notarial Archives building and historic 

collection, being implemented by MJCL
 ERDF05.025 - The upgrading of the Manoel Theatre, to be implemented by the 

Manoel Theatre
 ERDF05.026 - Re-living the Sacra Infermeria being implemented by MCC
 ERDF05.027 - Invest in Chadwick Lakes for tourism purposes
 ERDF05.029 - Rehabilitation of Xewkija Windmill, to be implemented by the 

Ministry for Gozo.

As at end December 2016, these projects were at Procurement stage, with a limited 
number of tenders, mainly related to studies and CBAs, being completed, and others, 
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namely Consultancy Tenders and Design Tenders, under evaluation.

In 2016 JASPERS also provided the MA with assistance related to the drafting of the 
TOR for a revised and consolidated Cost Benefit Analysis prepared by Heritage Malta 
and the Restoration Directorate in relation to two projects, namely, the restoration of the 
Grandmaster’s Palace in Valletta and the setting up of an environmentally sustainable 
museum integrating innovative displays within the experience of a historic site 
(MUZA). JASPERS assistance was integral in the engaging of knowledgeable 
consultants that could provide assessments that satisfy the requirements of the Project 
Selection Committee in terms of Cost Benefit Analysis.

During the year under review, an exercise was also undertaken by the MA to provide 
additional guidance and assistance to NGOs and Local Councils, both considered to be 
important target groups of this PA. In fact, during the pre-announcement period of Call 
4 for PA 5 projects, prospective applicants were invited to submit a project brief which 
the MA would assess for eligibility. This exercise was carried out in order to ensure that 
such applicants would not be subjected to unnecessary efforts and expense to apply for 
funds with proposals that are, in their nature, ineligible. It is important to note however 
that organisations that did not submit a project brief for assessment were not precluded 
from applying for funds under Call 4. Moreover, since the eligibility assessment was 
carried out by the MA, and not by the PSC, a negative opinion on the eligibility of a 
submission did not mean that such project could not be submitted under the open Call. 
In fact, this exercise was carried out to provide assistance, and not to replace the 
evaluation of the PSC upon the closure of the Call.

The Malta-EU Steering and Action Committee (MEUSAC) was also involved in this 
exercise because of its traditionally close collaboration with NGOs and Local Councils 
during the drafting of the application. About forty project briefs were received and 
assessed, and a reply with respect to each one was provided by the MA prior to the 
launch of the Open Call. 

With regard to the Performance Framework linked to this PA, Malta is expected to 
achieve the following indicators: Increase in expected number of visits to supported 
sites of cultural and natural heritage and attractions – 3000 visits, 
Rehabilitated/preserved land – 1,000sqm and to certify €17.9M. The projects currently 
being implemented under this PA, as well as those expected to be approved through the 
call currently under evaluation should ensure the achievement of these targets.

In terms of indicators, the targeted value of contribution through the approved projects 
is as follows:

1. Rehabilitated/Preserved Land – 5,000sqm out of 5,000sqm.

Priority axis PA 6 - Sustainable Urban Development 

This PA foresees the development and installation of an Integrated Sustainable Urban 
Development Strategy targeting the Harbour area.

Although under this Priority Axis no calls were launched by end 2016, JASPERS 
experts were asked to provide assistance in the preparation of the Terms of Reference 
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for the procurement of external expertise to draw up a Cost Benefit Analysis which is 
required as part of the development of a Sustainable Urban Development Strategy. 
JASPERS was also required to assist in the review of the outputs to be eventually 
delivered by the service provider responsible for drawing up the Cost Benefit Analysis. 
The project will be led by the Strategy and Implementation Division within the Ministry 
entrusted with European Affairs (MEAE). To date there have been four missions in 
which JASPERS participated together with external consultants being engaged to draft 
the Multi-Criteria Analysis for the South Valletta Regeneration Programme. The 
Beneficiary is expected to submit an application in 2017.

With regard to the Performance Framework linked to this PA, Malta is expected to 
achieve by end 2018 the following milestones: Public or commercial buildings built or 
renovated in urban areas – 600, Rehabilitated housing in urban areas – 10, and to 
certify €6.2M. As explained above, to facilitate the selection of actions foreseen under 
this Priority Axis, JASPERS are providing support in preparing the Multi-Criteria 
Analysis that will be utilised for the assessment of interventions envisaged for the 
implemention of the South Valletta Regeneration Programme.

Priority axis PA 7 - Shifting towards a more low-
carbon transport sector 

The focus of this PA will be on investment in measures aimed at promoting a modal 
shift through the promotion of alternative modes of transport, both land sea transport.

The criteria and actions to be taken relating to this ex-ante conditionality have been 
fulfilled by the responsible competent body in 2016. The EC’s endorsement to these ex-
ante conditionalities related to this PA were fulfilled on 18th January 2017. Details on 
the involvement of JASPERS in this regard have been provided in an earlier section of 
this report.

Call III, which included also IP7c, was launched in October 2016, and closed in January 
2017.

With regard to the Performance Framework linked to this PA, Malta is expected to 
reach the following target: Number of modal shift projects being implemented 
(constructed) or completed – 1 and to certify €9M.  In this regard, the MA is confident 
that with the projects that will be approved under Call III in 2017, this milestone will in 
fact be achieved.

Priority axis PA 8 - Investing towards a more 
socially-inclusive society 

Through this PA Government will focus on eliminating health inequalities, social 
exclusion and poverty through the provision of adequate social services and addressing 
the lack of physical infrastructure aimed at integrating and supporting vulnerable 



EN 192 EN

persons within the community, particularly those with disability.

Both ex ante conditionalities related to this PA were fulfilled by end 2015.

Call II, which was launched in 2015 closed in April 2016 and as at the end of the 
reporting year, evaluation was ongoing. Nine projects were submitted under PA 8.

With regard to the Performance Framework linked to this PA, Malta is expected by end 
2018, to achieve the following indicators: Rehabilitated housing in urban areas – 20, 
Population covered by improved social services – 10,000 and to certify €14.7M. In this 
regard, the MA is confident that with the projects that will be approved under Call II in 
2017, these milestones will in fact be achieved.

Priority axis PA 9 - Developing our future through 
education, training and lifelong learning 

Support under this PA will be channelled towards investments in education and training 
infrastructure with a view to provide physical infrastructure addressing the development 
of VET and improving tertiary education attainment, in order to address the rate of early 
school leavers and increase attainment rates at tertiary education level in line with set 
national targets.

All ex ante conditionalities related to this PA were fulfilled by end 2015.

Call II, which was launched in 2015 closed in April 2016 and as at the end of the 
reporting year, evaluation was ongoing. Three projects were submitted under PA 9.

With regard to the Performance Framework linked to this PA, Malta is expected to 
reach the following target by end 2018: Capacity of VET and Tertiary education 
infrastructure – 2,000 persons. The MA is confident that with the projects that will be 
approved under Call II in 2017, this indicator will in fact be achieved.

11.2. Specific actions taken to promote equality between men and women and to prevent 
discrimination, in particular accessibility for persons with disabilities, and the arrangements 
implemented to ensure the integration of the gender perspective in the operational programme and 
operations (Articles 50(4) and 111(4), second subparagraph, (e) of Regulation (EU) No 1303/2013)

In order to ensure compliance with the provisions of the Regulation, in the case of most 
projects approved by end 2016, initial consultations were held with NCPE to obtain a 
better understanding of Gender Equality, ensuring that those concerned with project 
planning understood that this concept aims to ensure that all those involved are not 
confined to the limitations of strict gender roles dictated by society, and that the projects 
adhere to principals of gender mainstreaming with the aim of achieving gender equality 
throughout. When designing each project, considerations were taken with regards to the 
final product and its end users, aiming to ensure veering away from the assumption that 
infrastructure is somehow gender neutral. During the planning stage the focus was for 
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project implementation to be carried out in a way that promotes gender mainstreaming.

The following are examples of the measures that will be implemented in a number of 
the projects proposed as a result of these consultations:

 Accessibility of roads and pavements, and the site is fully accessible through 
public transport

 Child play area
 Access for pushchairs / support frames
 Ramps to facilitate access with pushchairs
 Breast feeding rooms
 Nappy changers installed in both the male and female toilets
 Separate toilets for males with a disability and females with a disability as 

opposed to just one
 Contractors asked to ensure gender equality within their 

procedures/organisations
 Information promoting gender equality in the common areas of the project
 Methods of interpretation for people with special needs so as not to discriminate 

against the visually and sound impaired.

One particular project, namely ERDF05.020 – The Malta Carnival Experience will 
ensure that the members selected to occupy a warehouse will provide training 
opportunities and/or job shadowing opportunities to disadvantaged persons, such as 
persons over 50 or any registered disabled person under national law.

In terms of accessibility, the projects’ infrastructure, mainly pavements and public open 
areas, were designed in a way to be accessible for all. Where possible, non slip materials 
will be used and all joints/edges of the individual blocks/ slabs will be flush to provide 
an even and smooth surface of the slabs and that there will be no ridges at the joints or 
anywhere else in the paving surface.

Areas will be totally accessible with handrails.  Entrance to outdoors areas from public 
footpaths / streets will be accessible to all. Pedestrian crossings will satisfy the needs of 
persons using wheelchairs and also the visually impaired (among others), including the 
use of a drop kerb and tactile material. Any obstacles to mobility, especially rubbles in 
caves, in relation to PA 5 projects, will be removed.

Finally, road signs, designed in a way to ensure good readability, will be affixed in 
order to avoid obstruction, with any hanging signage above 2.1m from ground level.

11.3. Sustainable development (Articles 50(4) and 111(4), second subparagraph, (f) of Regulation 
(EU) No 1303/2013)

In line with recommendations of the Sustainable Development Strategy for Malta 2007-
2016, the project approved under PA 4, for the Promotion of RES in the Domestic 
Sector provides financial support to cover part of the costs of the procurement and 
installation of PV systems installed for domestic use. The scheme is open to all energy 
consumers in the domestic sectors and will seek to promote the production and 
distribution of energy derived from renewable sources, will increase demand and attract 
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more consumers to make use of RES and will reduce dependency on traditional energy 
sources and reducing harmful emissions.

The underlying thrust of the PA 3 projects is to provide the necessary infrastructure to 
increase employment and profitability of operators; hence contributing to further 
sustainable economic growth in line with the recommendations of the abovementioned 
Sustainable Development Strategy. Localised and distinctive architecture will be 
ensured, especially in the Ta’ Qali Crafts village project, and local materials will be 
used as much as possible to ensure the unique, distinctive and appealing design that 
reflects the local culture. The Xewkija Industrial Park expansion project aims at creating 
new sustainable investment within the Gozitan economy and will serve to encourage 
additional investment in high value added sectors of the economy, which in turn should 
contribute to an increase in national output.

The new investments in Gozo should also result in increased job opportunities for 
individuals across all strata of society, from workers looking for jobs in industrial 
sectors, to graduates looking for work in the service industry. The increased availability 
of employment opportunities across various industries should make it possible for those 
who are willing, to work towards a better future for themselves. Increased employment 
within a society contributes to greater levels of wealth, reduced poverty, social 
integration and allows for the creation of support structures for marginalised 
individuals.  By increasing the number of available job opportunities in Gozo, more 
individuals will be able to find work without the need for a lengthy commute twice a 
day to and from Malta. In this way, individuals who previously could not consider 
entering the labour market due to family or other commitments would now be able to 
reconsider taking on a career of their own.

PA 5 projects focus mostly towards economic growth resulting from an improved, 
diversified and strengthened tourism product. One particular project focuses on 
ecological conservation through the restoration of an important water catchment area 
which will promote the proliferation of natural habitats and related species. This 
conservation will also result in increased rainwater harvesting that will reduce pressure 
on groundwater resources by providing a carbon neutral alternative to desalination. 
Besides being in line with the aforementioned Sustainable Development Strategy, such 
activities also fall in line with the Climate Change Adaptation Strategy published in 
2012.

Finally, the TEN-T project financed through PA 11 will serve to improve Malta’s 
competitiveness through the creation of improved transport infrastructure and efficient 
accessibility to strategic points along the core and comprehensive TEN-T network. In 
this regard, this project is also expected to make an environmental impact through the 
reduction of congestion and resulting improvement in air quality.

11.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No 
1303/2013)

Priority axis Amount of support to be used 
for climate change objectives 
(EUR)

Proportion of total allocation to 
the operational programme 
(%)
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PA 4 12,419,579.20 26.93%

Total 12,419,579.20 2.12%

11.5. Role of partners in the implementation of the programme
The Programmes for the Structural and Cohesion Funds are coordinated and managed 
by the Planning and Priorities Coordination Division within the Ministry for European 
Affairs and the Implementation of the Electoral Manifesto. However, in order to ensure 
coordination between the ESI funds and other Union and National funding instruments, 
the frameowork of the the Inter-Ministerial Coordination Committee, already set up in 
the 2007-2013 Programming Period, is being availed of to maximise resources and 
reduce overlap and/or duplication of effort. In fact, this IMCC provides direction on the 
demarcation between the different funds and programmes, undertakes ad hoc 
consultation where potential overlaps are identified and provides a forum for the sharing 
of knowledge of any new funds or of any changes that might be required to individual 
programmes that could have an impact on others.

The Partnership principle is also availed of in terms of monitoring, with a Monitoring 
Committee (MC) set up for the OP in line with Article 47 of Regulation (EU) No 
1303/2013. This MC is in fact composed of Government representatives, socio-
economic partners, civil society organisations and the European Commission. The 
socio-economic partners who form part of the MC represent trade unions and employers 
association while the civil society organisations give voice to the organisations working 
in the area of equal opportunities, social inclusion and the environmental sector. The 
aim of the MC is in fact to monitor and assess the implementation and efficient 
spending of the funds under OPI as well as provide the business and civil society 
sectors’ dimension to the process.

The idea of partnership has also been included in a number of projects that were 
approved in 2016. In fact many of the projects selected under PA 5 have also involved a 
number of partners, such as various departments of the University of Malta, the Institute 
of Tourism Studies, the Malta Tourism Authority, Heritage Malta, as well as the 
Association of Historic Theatres in Europe. The roles of these partners vary, ranging 
from research and data analysis, provision of consultancy and advisory services, to 
management of the setup of theatres and operating of sites during completion. The MA 
views this network of different partners to be especially positive and particularly 
conducive to a better and smoother running implementation of projects.

In fact, the involvement of partners is viewed positively during the evaluation of 
projects by the Project Selection Committee, as is the involvement of stakeholders such 
as the National Commission for Persons with Disability, National Commission for the 
Promotion of Equality and the State Aid Monitoring Board for consultation prior to 
submitting a project. In this regard, a manageable and efficient network of collaboration 
is something that will be encouraged even in the remaining Open Calls for project 
proposals that need to be issued.

Finally, it is also to be noted that the MA constantly consults the Planning Authority and 
the Environmental Resource Authority in relation to planning and environmental 
aspects of the implementation of approved operations in order to ensure their smooth-
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running and progress.
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12. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 111(4), 
FIRST SUBPARAGRAPH, (A) AND (B), OF REGULATION (EU) NO 1303/2013
12.1. Progress in implementation of the evaluation plan and the follow-up given to the findings of 
evaluations
Monitoring and Evaluation

During the year under review, by mid-2016, the Managing Authority (MA) finalised the 
Monitoring and Evaluation Strategy for the European Regional Development Fund and 
Cohesion Fund 2014-2020 after various discussions with the European Commission. 
The discussions ensured that the Commission and the MA had a common understanding 
of the requirements set out for the 2014-2020 programming period. In line with Article 
56 (3) of Regulation (EU) No. 1303/2013, it was agreed that the MA is to carry out 
evaluations to assess effectiveness, efficiency, and impact, as well as assess how support 
from the ESI Funds has contributed to the objectives for each priority. The Strategy was 
developed on a results based approach in order to ensure that the correct monitoring 
procedure is in place to achieve the objectives and results set out in the Programmes 
while capturing the effects of the interventions and moving away from the excessive 
focus on absorption.  

Within this context, the MA began preliminary discussions with the National Statistics 
Office (NSO) on a number of indicators, in particular those targeted by the open calls 
for applications issued to date. These discussions will serve as a preparatory work for 
the MA in drafting more detailed guidance document on each programme specific 
indicator. Moreover, continuous support was provided to potential applicants, the 
Project Selection Committee (PSC), and Beneficiaries, in order to provide the correct 
interpretation of the indicators.

Networking and Conferences

The European Commission encourages the use of network meetings with the aim of 
providing space for best-practice sharing and discussions on evaluations and monitoring 
issues. On this note, the European Commission’s Directorate-General Regional Policy 
(DG REGIO) coordinates and chairs the DG REGIO Evaluation Network Meetings 
which meets around two or three times a year. During 2016, the MA participated in the 
Evaluation Network Meeting which took place between 17th and 18th November 2016 
in Brussels. The meeting mainly covered the following topics: (i) EU Cohesion Policy 
and future developments; (ii) 2007-2013 ex post evaluation; (iii) results indicators as 
reporting in the Annual Implementation Report; (iv) best practices of evaluation 
systems; (v) summary of the Annual Implementation Report 2016; and (vi) state of play 
of the Open Data Platform.   

Moreover, the MA participated in the Seventh European Evaluation Conference - The 
Result Orientation: Cohesion Policy at Work which was held on 16th and 17th June 
2016 in Sofia, during which the following topics were covered: (i) EU budget and 
result: Challenges ahead; (ii) role of the evaluation for the future of EU Cohesion 
Policy; (iii) evidence on the 2007-2013 programming period; and (iv) collecting 
evidence on the 2014-2020 programming period. A number of workshops were also 
organised to discuss existing evidence and challenges in a number of areas covered both 
by the European Regional Development Fund (ERDF) and the European Social Fund 
(ESF).

Further to this, the Hungarian Prime Minister Office organised, in close cooperation 
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with the European Commission, the Sixth Annual International Evaluation and 
Monitoring Conference which was held between 1st and 2nd December 2016 in 
Budapest. During this Conference the following topics were covered: (i) Evaluation 
Strategies in the EU and at International Organisations; (ii) 2007-2013 ex post 
evaluation results on human development; (iii) 2007-2013 ex post evaluation results on 
environment related developments; (iv) monitoring of the financial performance and 
implementation of projects; and (v) results of Cohesion Policy.

Besides the DG REGIO Evaluation Network Meetings and conferences which the MA 
attended to strengthen its capacity and attain additional skills and knowledge needed to 
execute the requirements set in the Regulations and Monitoring and Evaluation Strategy 
competently, the MA also organised, in cooperation with DG REGIO, the first Summer 
School on Developing Quality Terms of Reference for Impact Evaluation between 5th 
and 7th October 2016 at Fort St. Elmo, Valletta. The training seminar was targeted at 
officials from MAs involved in drafting and/or managing the procurement of evaluation 
services as it provided information on what can and cannot be accomplished through 
evaluations, formulate the core of the Terms of Reference, broadening the range of 
designs and methods for impact evaluations, and so forth.

Further to the above, the MA organised the second and third Evaluation Steering Group 
(ESG) meetings for the 2014-2020 programming period on 30th March and 11th 
November 2016 respectively. During the second ESG meeting, the MA presented the 
Monitoring and Evaluation Strategy, together with the Terms of Reference of two 
studies – the Ex Ante Assessment of Financial Instruments for OPI, and Assessment on 
the Output, Result and Impact Indicators (OPI and OPII) 2007-2013 and 2014-2020. 
Nonetheless, the Terms of Reference were not published because in the case of the first 
study, the MA opted to deepen its discussions with the Commission to embark on its 
own expertise. In the case of the latter, the MA carried out the exercise on the 2007-
2013 output, result and impact indicators internally and for the 2014-2020 indicators, as 
explained earlier on, the exercise will be held directly with the National Statistics 
Office.

During the third ESG meeting, the MA presented the Monitoring and Evaluation Action 
Plan 2017 wherein a snapshot of the MA activities which will be carried out during 
2017 was provided in order to further engage the members present in its work, 
especially since their input would need to feature in. The Terms of Reference of a 
feasibility study on Counterfactual Impact Evaluation was also presented however this 
will be further reviewed with the European Commission given the limited internal 
expertise in this particular area.

The meetings and conferences organised during this reporting year provided additional 
insight of various monitoring and evaluation techniques which will eventually enhance 
the MA’s capacity to execute the tasks enlisted in the Monitoring and Evaluation 
Strategy. Moreover, in January 2016 the MA engaged an economist to carry out 
research work and perform economic analysis, as well as compile statistical data, 
economic reports and other documents.
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12.2. The results of the information and publicity measures of the Funds carried out under the 
communication strategy
Annual Event 2016

Europe Day is an important milestone commemorated every year by the Managing 
Authority (MA) through the outdoor display of the EU Flag during the week of the 9th 
May. In 2016, however, Europe Day set the scene for the most well attended and 
impactful event organised by the MA, namely the Open Day for EU Funded Projects 
held on Sunday 8th May 2016 as part of the Europe Day celebrations. This event was 
organised in collaboration with the DG REGIO, and consisted of an Open Day to 
demonstrate the results yielded through EU funds to the Maltese citizens. Indeed, the 
event focused on the interventions taken place during the 2007-2013 programming 
period given that the interventions selected for this programming period were still in 
their infancy stage. 

This event therefore took place in a number of different sites in Malta, namely Birgu 
Ditch, and Fort St Angelo in Birgu, Fortress Builders Museum in Valletta, and the 
Cittadella and Fondazzjoni Belt Victoria in Gozo, where all sites were opened to the 
public for free. By taking part in guided tours, the 3,500 visitors that turned up on the 
day had the opportunity to assimilate more information on the sites which were 
rehabilitated and made accessible through EU funds, thus uncovering the treasures of 
our country’s heritage and historical attractions.

Leaflets including general information on the aforementioned EU funded projects, as 
well as an infographic on ESF projects, together with promotional items, were 
distributed to the general public at all sites.

Calls for Applications and Information Sessions

The third and fourth Calls for Application for OP I were launched during 2016. Their 
launch was advertised on all national newspapers to reach the widest target audience, as 
well as the Government Gazette, the MA’s Facebook page and website, as well as the 
intranet which covers all public employees. Moreover, prior to every launch, a pre-
announcement was issued indicating when the Calls would be actually launched in order 
to provide more time to the potential applicants to familiarise themselves with the 
Programmes and funding system. 

2 Information Sessions were organised to provide information to potential applicants on 
the application of EU funding, and focused on four sessions: (i) an overview of the 
Operational Programmes, eligibility criteria, and selection criteria; (ii) how to apply and 
submit an application online; (iii) how to plan a project proposal, including the 
intervention logic, financial plan, contracting, implementation, and distribution 
schedule, ex ante conditionalities, etc.; and (iv) how to implement a project proposal 
including the different stakeholders’ role, indicators, etc. 

The Information Sessions covering Call 2 of Project Proposals (Priority Axes 2, 8, and 
9), were held on 14th October, 9th November, and 11th November, and there were an 
average of 23 and 24 participants for each session respectively. The Information 
Sessions covering Call 3 of Project Proposals (Priority Axes 4, 7, 10, and 11) were held 
on 14th October, 11th November, and 14th November, and there were an average of 19 
and 23 participants for each session respectively. Nearly all the participants were overall 
satisfied with the training sessions, with most of them stating that it was beneficial for 
them in compiling the online application form and in understanding the terminologies 
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used. These training sessions were then complemented with further sessions at the 
Institute for Public Services on how to fill in and submit the online Application Form.    

Photographic Services of EU Funded Projects and Events

In June 2016, the MA engaged, by means of an open tender, the services of a 
professional photographer to take high resolution photographs of a selected number of 
projects and events co-financed under Cohesion Policy 2007-2013 and 2014-2020. The 
aim is to further promote the EU funded interventions on the MA’s websites, Facebook 
page, and other information material which will eventually be published, such as 
leaflets. Until end 2016, the photographer had taken photos of a number of 2007-2013 
projects including also photos of inaugurations of projects such as the Cittadella 
restoration and the National Interactive Science Centre and its Planetarium. Moreover, 
the photographer visited a number of 2014-2020 project sites to document the “before” 
status of such projects, which will be then complemented with photos of the “after” 
status in order to showcase the difference the EU-funds are making on our natural and 
historical environment, as well as qualify of life.

Websites and Facebook Page

The EU Funds website, www.eufunds.gov.mt, launched on 4th December 2013, 
encompasses all EU funds, providing a “one-stop-shop” information hub for the general 
public in terms of funding. This has ensured that information is not provided in a 
sporadic manner, but rather in a holistic manner which makes it easier for the public and 
potential Beneficiaries to find all the information requested in a more user-friendly and 
visually appealing website. During 2016, this website continued being actively used 
with the uploads of the Operational Programmes, Calls for Project Proposals, Guidance 
Documents, Eligibility Rules, etc. The list of approved projects and beneficiaries was 
also uploaded in line with Article 115(2) of Regulation (EU) No. 1303/2013 in order to 
ensure transparency concerning support from the Funds. In 2016 there were a total of 
439,614 page views, 393,608 of which unique visitors.  

Furthermore, the Investing in Your Future (IIYF) website, 
https://investinginyourfuture.gov.mt/, launched in 2012, was updated with the addition 
of new projects and the inclusion of audio-visual material to complement projects which 
were uploaded upon launch. It is being envisaged that this website will eventually 
include interventions funded through both the 2007-2013 and 2014-2020 programming 
periods. By the end of the reporting period, ca. 250 projects co-funded through the 
2007-2013 programming period were featured on the website and 2016 registered a total 
of 27,418 page views, 6,986 of which being unique visitors.

The MA’s Facebook page (Investing in Your Future) page was also continuously 
updated to further supplement the already existing website. Every call for project 
proposal (or pre-announcement thereof) was also uploaded on the MA’s Facebook page, 
thereby increasing the outreach and targeting a wider audience. Moreover, the MA 
uploads visuals and snippets of information on Annual Events and Cohesion Policy 
projects, and has also recently started making use of hashtags in order to increase 
interactions and visibility. Nonetheless, the MA reckons that further incentives are 
required to increase the total number of page likes as well as the public engagement on 
this page as currently there are only 681 page likes.
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13. ACTIONS TAKEN TO FULFILL EX-ANTE CONDITIONALITIES (ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013) (MAY BE INCLUDED IN 
REPORT TO BE SUBMITTED IN 2016 (SEE POINT 9 ABOVE). REQUIRED IN REPORT SUBMITTED IN 2017) OPTION: PROGRESS REPORT
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14. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE CONTENT 
AND OBJECTIVES OF THE OPERATIONAL PROGRAMME (ARTICLE 111(4), SECOND 
SUBPARAGRAPH, (A), (B), (C), (D), (G) AND (H), OF REGULATION (EU) NO 1303/2013)

14.1. Progress in the implementation of the integrated approach to territorial development, 
including development of regions facing demographic challenges and permanent or natural 
handicaps, sustainable urban development, and community led local development under the 
operational programme

14.2. Progress in the implementation of actions to reinforce the capacity of Member State 
authorities and beneficiaries to administer and use the Funds

The actions aimed at reinforcing the capacity of the stakeholders involved in the 
administration and use of the Funds, focused mainly on training events and seminars. 
While a number of such activities were targeted specifically to the Managing Authority, 
such as Capacity Building events, training on Simplified Cost Options and Horizontal 
Priorities, as well as ECDL training, other trainings involved also the Treasury 
Department, Audit Authority, the Certifying Authority, and the Malta Information 
Technology Agency. Representatives from these stakeholders were in fact invited to 
attend training seminars on the Risk Analysis Tool (ARACHNE), and on Cost Benefit 
Analyses.

A great effort was made by the MA to provide prospective applicants (and eventual 
beneficiaries) with the knowledge and skill required for the successful submission, 
monitoring and implementation of project funded through ESIF. Sixteen info sessions 
were in fact carried out in relation to 3 Calls for Project Proposals, for the benefit of 358 
prospective applicants. In total, throughout the year under review the various capacity 
building activities involved 784 participants, out of which 226 are considered to be 
unique.

Finally, recruitment calls were also launched by the MA for the engagement of Fund 
Officers and Fund Managers in preparation for the conclusion of the evaluation of the 
first Calls for project proposals and the commencement of implementation of the first 
wave of approved projects.

14.3. Progress in the implementation of any interregional and transnational actions

14.4. Where appropriate, the contribution to macro-regional and sea basin strategies

As stipulated by the Regulation (EU) No 1303/2013, article 27(3) on the "content of programmes", article 
96(3)(e) on the "content, adoption and amendment of operational programmes under the Investment for 
growth and jobs goal", article 111(3), article (4)(d) on "implementation reports for the Investment for 
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growth and jobs goal", and Annex 1, section 7.3 on "contribution of mainstream programmes to macro-
regional and sea-basin strategies, this programme contributes to MRS(s) and/or SBS:

  EU Strategy for the Baltic Sea Region (EUSBSR)
  EU Strategy for the Danube Region (EUSDR)
  EU Strategy for the Adriatic and Ionian Region (EUSAIR)
  EU Strategy for the Alpine Region (EUSALP)
  Atlantic Sea Basin Strategy (ATLSBS)
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14.5. Progress in the implementation of actions in the field of social innovation, where appropriate

14.6. Progress in the implementation of measures to address the specific needs of geographical areas 
most affected by poverty or of target groups at highest risk of poverty discrimination or social 
exclusion, with special regard to marginalised communities and persons with disabilities, long term 
unemployment and young people not in employment including, where appropriate, the financial 
resources used

Even though during the year under review, no implementation of such measures can be 
recorded, it is also worth noting that a number of measures are expected to commence in 
2017 following the conclusion of Call II and the selection of projects falling under PA 8 
– Investing towards a more socially inclusive society. In this regard, some of the 
expected measures aimed at addressing the specific needs of geographical areas and/or 
target groups at the highest risk of poverty discrimination or social exclusion can be 
summarised below:

 Measures to facilitate the integration and increase the independence of persons 
with disabilities including those who have long-term physical, mental, 
intellectual or sensory impairments via access to Assistive Technology (AT) as 
well as the established of specialised AT Centres in Malta and Gozo which will 
be used to deliver training, AT assessments, disseminate information on AT 
amongst persons with disabilities, educators, employers and society at large.

 Upgrading of Social Housing through the retrofitting of energy-efficient lifts to 
increase vertical mobility, as well as the refurbishment and embellishment of 
common parts and open spaces between estates to ensure a safer environment 
and an improved standard of living as well as a community regeneration of 
deprived families.

 The setting up of a regional health hub in the Southern Region of Malta in order 
to provide cohesive primary health facilities under one roof thus providing a 
one-stop-shop primary health care provision for the Southern region.

 The setting up of a centre that will support the integration of vulnerable persons 
within the community through public infrastructure and community based 
services intended to alleviate vulnerable persons out-of-poverty & social 
exclusion.

 The construction of a new outdoor sports facility, which is not currently available 
to the local population, in Gozo.  This is seen as an essential contribution to the 
community by encouraging them to actively participate in sport and to foster in 
them the lifelong belief about adopting a healthy way of life.

All these measures are expected to be in the early implementation stages by end 2017 
and will be reported on in greater detail in subsequent reports.
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15. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL (ARTICLES 
21(2) AND 22(7) OF REGULATION (EU) NO 1303/2013)
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16. SMART, SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT)SMART, 
SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT)

Information on and assessment of the programme contribution to achieving the Union strategy for smart, 
sustainable and inclusive growth.Information on and assessment of the programme contribution to 
achieving the Union strategy for smart, sustainable and inclusive growth.
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17. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 
TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

Where the assessment of progress made with regard to the milestones and targets set out in the 
performance framework demonstrates that certain milestones and targets have not been achieved, Member 
States should outline the underlying reasons for failure to achieve these milestones in the report of 2019 
(for milestones) and in the final implementation report (for targets).
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