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INTRODUCTION 
 
 
This is the Annual Report on the Swiss-Maltese Cooperation Programme 2007-2017 for the 
period 1 May 2014 to 30 April 2015.  It covers a Swiss-Maltese Contribution totalling CHF 
5.958 million, of which CHF 4.744 million1 is Swiss funding and the remaining CHF 1.214 
million is national co-financing. 
 
The Funds and Programmes Division (FPD) at the Office of the Parliamentary Secretary for 
the EU Presidency 2017 and EU Funds within the Ministry for European Affairs and 
Implementation of the Electoral Manifesto (MEAIM) is the designated National Coordination 
Unit (NCU). 
 
In terms of implementation, the following key results were achieved during the 12-month 
period under review:- 
 
1. The project entitled ‘Establishing Positron Emission Tomography / Computed 

Tomography (PET/CT) scanning in the Maltese Islands’ 
 
Ever since the official inauguration by the then Prime Minister, Dr Lawrence Gonzi on 6 
February 2013, in the presence of H E Bernardino Regazzoni, Ambassador of the Swiss 
Confederation to Malta, the Positron Emission Tomography / Computed Tomography 
(PET/CT) scanner continued to provide a service to all patients referred to the Medical 
Imaging Department at Mater Dei Hospital.  The apparatus provides the full range of services 
in the oncology field, from diagnosis to treatment, in Malta. 
 
The event was highly publicised on Malta’s main daily newspaper, The Times of Malta.  The 
following links relate to articles published in relation to this equipment, namely:- 

 http://www.timesofmalta.com/articles/view/20100611/local/pet-scanner-
agreement-signed.311841 

 http://www.timesofmalta.com/articles/view/20100612/local/swiss-government-to-
foot-most-of-pet-scanner-cost.311964 

 http://www.timesofmalta.com/articles/view/20130207/local/-We-ll-strengthen-
cancer-fight-.456591) 

 http://www.timesofmalta.com/articles/view/20130206/local/pm-inaugurates-
new.456480 

 
 
An article was also published on the website entitled “Switzerland’s contribution to the 
Enlarged EU”, accessible at 
https://www.erweiterungsbeitrag.admin.ch/erweiterungsbeitrag/en/home/laender/malta.h
tml/erweiterungsbeitrag/en/meta/news/2010/september/17/der-schweizerische-
erweiterungsbeitrag-in-malta.html 
      
 
 
 
 
 
 
 

                                                 
1
 An additional allocation of up to SFr 0.250 million for Swiss administration of the Swiss-Maltese Cooperation 

Programme is managed by the Swiss Agency for Development and Cooperation (SDC) 

http://www.timesofmalta.com/articles/view/20100611/local/pet-scanner-agreement-signed.311841
http://www.timesofmalta.com/articles/view/20100611/local/pet-scanner-agreement-signed.311841
http://www.timesofmalta.com/articles/view/20100612/local/swiss-government-to-foot-most-of-pet-scanner-cost.311964
http://www.timesofmalta.com/articles/view/20100612/local/swiss-government-to-foot-most-of-pet-scanner-cost.311964
http://www.timesofmalta.com/articles/view/20130207/local/-We-ll-strengthen-cancer-fight-.456591
http://www.timesofmalta.com/articles/view/20130207/local/-We-ll-strengthen-cancer-fight-.456591
http://www.timesofmalta.com/articles/view/20130206/local/pm-inaugurates-new.456480
http://www.timesofmalta.com/articles/view/20130206/local/pm-inaugurates-new.456480
https://www.erweiterungsbeitrag.admin.ch/erweiterungsbeitrag/en/home/laender/malta.html/erweiterungsbeitrag/en/meta/news/2010/september/17/der-schweizerische-erweiterungsbeitrag-in-malta.html
https://www.erweiterungsbeitrag.admin.ch/erweiterungsbeitrag/en/home/laender/malta.html/erweiterungsbeitrag/en/meta/news/2010/september/17/der-schweizerische-erweiterungsbeitrag-in-malta.html
https://www.erweiterungsbeitrag.admin.ch/erweiterungsbeitrag/en/home/laender/malta.html/erweiterungsbeitrag/en/meta/news/2010/september/17/der-schweizerische-erweiterungsbeitrag-in-malta.html
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Dr Anthony Samuel, nuclear medicine specialist, Head of the Radiology Department of the Mater Dei Hospital 
presenting the PET scanner © SDC 

 
The scanner in question is a hybrid machine and is capable of performing both PET scans as 
well as stand-alone CT scans and therefore, the equipment took most of the load off the CT 
Scanning Unit.  
 
In 2013 (starting 17th October), 132 PET scans were carried out while 937 were carried out 
in 2014.  The number of CT scans carried out since February 2013 are 2848 and 3341 during 
2013 and 2014, respectively. 
 
No further training on the equipment was held during 2014, except for continuous hands-on, 
as all staff training was carried out in 2012 and early 2013 and included training for 3 staff 
members at the Istituto Oncologico della Svizzera Italiana in Bellinzona.     
 
 
 
2. The project entitled ‘Support to the Mediterranean Academy of Diplomatic Studies 

(MEDAC)’ 
 
The objective of this project was to make a contribution to confidence building, peace and 
stability in the Mediterranean region through a close partnership between Malta and 
Switzerland.  On 30 September 2014, this project came to a successful conclusion, in line 
with the project agreement signed between Switzerland and the Republic of Malta on 
September 10th 2010.  
 
The total eligible cost of the project is CHF 2,620,000.  Switzerland’s share amounts to a 
maximum of CHF 1,900,000, representing 72.52% co-financing.  The remaining balance, 
representing 27.48% of the total eligible cost, is being financed by the Maltese authorities. 
 
MEDAC Masters (M. Dip) Programme: During the review period, until 30 September 2014, 
MEDAC continued and terminated its academic year 2013/14.  All students successfully 
completed the Masters programme. Of the 29 students enrolled (with 15 benefitting from 
an M.Dip scholarship), nine graduated ‘with distinction’ (which is the highest classification 
awarded by the University of Malta) and 15 ‘with merit’ (which is the second highest 
classification). The formal graduation ceremony took place on 1 December 2014.  The 
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following countries were represented during the academic year 2013/14 (M.Dip and MA): 
Azerbaijan, China, Denmark, Egypt, England, Gambia, Georgia, Germany, Malta, Palestine, 
Poland, Slovakia, Sudan, Tanzania, Tunisia, Turkey and Uganda. 
 
In addition to courses taught by MEDAC permanent staff, MEDAC participants were 
addressed by a number of distinguished (local and foreign) guest speakers during this 
reporting period.  These have included: Prof. Ludger Kuehnhardt, ZEI, Bonn, on Regionalism; 
H.E. Klaus-Peter Brandes, Ambassador of Germany to Malta, on German foreign economic 
policy; Dr. Michael Frendo, former Foreign Minister of Malta on Commonwealth Diplomacy, 
Ambassador Magdy Hefny, Director of the Institute for Water Ethics, Cairo, on Water 
Diplomacy; Professor Dominic Fenech, University of Malta, on The Cold War and the 
Mediterranean; Profs Alejandro Lorca and Gonzalo Escribano, University of Madrid, on 
Energy Security; the Hon. Dr. George Vella, Foreign Minister of Malta, on Maltese and 
Mediterranean Diplomacy; Dr. Jochen Hippler, Institute for Development and Peace, 
Duisburg, on Middle East Politics; Mr. Paul Meerts, Clingendael Institute, Netherlands, on 
International Negotiations; and Dr. Andri Bisaz, Former Head of MENA Division, Swiss 
Development Agency, on Development and Environmental Diplomacy. 
 
Human Dimension Programme: From 10 to 18 June 2014, MEDAC organised its annual 
human rights summer school within the framework of its Human Dimension Programme. 
The theme of the summer school was “Human Rights, Faith and Belief”. Its main objectives 
were to introduce and explore key ideas concerning human rights and faith in the broader 
human rights story, and to use drama and art as a means of exploring human rights issues 
within that context. Participants included diplomats, officials as well as civil society activists 
from Albania, Bosnia and Herzegovina, Egypt, Jordan, Kosovo, Montenegro, Morocco, 
Tunisia and Turkey. 
 
Alumni Network: During this reporting period, MEDAC continued to maintain close links 
with its alumni body and has strengthened its alumni network. On 20 March 2014, the 
Alumni Association’s Annual Ambassadorial Lecture was held in Malta, featuring a key note 
address by H.E. Michel Vandepoorter, Ambassador of France to Malta, and bringing together 
MEDAC alumni as well as current students. During the summer 2014, the Swiss Embassy in 
Bejing also organised several events involving MEDAC alumni.  
 
MEDAC Board Meeting: On 14 May 2014, a meeting of the MEDAC Board was held in Malta. 
Apart from the Maltese Board members, Prof. Juerg Martin Gabriel from Switzerland and 
Ambassador Carl Andreas von Stenglin from Germany took part in the Board meeting. 
 
International Conferences: During this reporting period MEDAC co-organised two 
international conferences: 

- A conference on the theme: Migration in the Mediterranean: Human Rights, Security 
and Development Perspectives (14 March 2014); 

- An International Border Security Forum, which was co-organised with the German 
Marshall Fund and the NATO Science for Peace and Security Programme  (2-4 June 
2014); 

 
Publications: During this reporting period, the following were published: 

- Med Agenda Special Issue entitled: Civil Society and Democratisation in Societies in 
Transition   (Edited by Dr. Monika Wohlfeld) 

- Med Agenda Special Issue entitled: OSCE Code of Conduct: Regional Conference for 
the Mediterranean  (by Dr. Derek Lutterbeck and Dr. Monika Wohlfeld) 

- MEDAC’s 18th newsletter which provides an overview of its activities during the 
previous six months.  
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Since the end of the project in September 2014, Swiss support to MEDAC has been provided 
directly and based on a new agreement through the Division EMM of the SDC, whereas the 
Government of Malta has also continued to support MEDAC through the Ministry for 
Foreign Affairs of Malta. 
 
Payment claims for the reimbursement of eligible costs incurred during the period 1 January 
to 30 September 2014 were included in Interim Report 8, amounting to CHF 320,635.85.  
That amount, which is net of CHF 479.48 deducted following the final financial audit, was 
certified and forwarded to SDC by the Paying Authority on 21 April 2015.  The relative 
amount, equivalent to €307,828.52, was transferred by the Swiss authorities to the Central 
Bank of Malta on 19 May 2015. 
 
Finally, the NCU submitted the fifth and final Project Annual Report to SDC on 12 May 2015. 
 
More information about the Institute can be found on https://www.um.edu.mt/medac 
 
 
3. The Technical Assistance Fund 
 
The Technical Assistance Fund Agreement, including a Technical Assistance Proposal and 
accompanying budget, was signed on 1 March 2009.  The Technical Assistance Fund amounts 
to CHF 50,000 and is being used by the Maltese authorities for the administration of the 
Swiss-Maltese Cooperation Programme. 
 
The following activities have been identified as eligible for support under the Technical 
Assistance Fund. 
 

 Hiring of consultants for the preparation, monitoring and review of Project(s) 
financed by the Contribution and of the Cooperation Programme 

 
 Participation in meetings with Swiss authorities held outside of Malta 

 
 Organisation of Annual Meetings 

 
 Publicity at Programme level 

 
Progress on Project:  Three activities under the Technical Assistance project were 
implemented during the reporting period.  These were:- 
 
1. The sixth Annual Meeting, which took place in Malta on 8 May 2014. 
 

An annual meeting is required to ensure the efficient and effective implementation of 
the Swiss-Maltese Cooperation Programme, serving to keep track of progress of 
implementation and providing a suitable forum within which any problems or issues 
encountered can be discussed and potential solutions proposed. 

 
The final agreed version of the minutes of the meeting was forwarded to the Swiss 
authorities on 20 May 2014.  The same document is also available on the internet site of 
the National Coordination Unit (NCU)2. 

 
2. The implementation of a publicity campaign at a programme level to promote the Swiss-

Maltese Cooperation Programme and awareness of its achievements 

                                                 
2
 http://eufunds.gov.mt/en/EU%20Funds%20Programmes/Bi-lateral%20Programmes/Pages/Swiss-Maltese-

Cooperation-Programme.aspx or http://www.swiss-contribution.gov.mt 

https://www.um.edu.mt/medac
http://eufunds.gov.mt/en/EU%20Funds%20Programmes/Bi-lateral%20Programmes/Pages/Swiss-Maltese-Cooperation-Programme.aspx
http://eufunds.gov.mt/en/EU%20Funds%20Programmes/Bi-lateral%20Programmes/Pages/Swiss-Maltese-Cooperation-Programme.aspx
http://www.swiss-contribution.gov.mt/
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The campaign, which ran from week 3 of April 2014 until week 2 of June 2014, covered 
both the PET/CT scanner project and the MEDAC project and consisted of publicity 
measures including roadside billboards, print adverts in magazines, electronic adverts 
(leader boards) on news portals and radio spots. 

 
3. The publication of a call for tenders to carry out a global evaluation of the results 

achieved by the Swiss-Maltese Cooperation Programme.  The tender procedure was 
launched on 29 August 2014 and five bids were received by the closing date of 24 
September 2014.  The adjudication of the offers received has been completed and the 
final Evaluation Report, containing a recommendation for award of the service contract 
to EMCS Ltd, was forwarded to the Departmental Contracts Committee (DCC) on 9 
December 2014.  The DCC adopted the Evaluation Report on 15 January 2015.  The 
service contract was signed on 11 February 2015, with implementation taking place over 
the sixteen week period commending on 11 February 2015.  It is anticipated that the 
evaluation would be completed in time for the 2015 Annual Meeting, which will be held 
on 15 June 2015. 

 
TA Fund budget revision (May 2014): As agreed during the Annual Meeting that took place 
on 8 May 2014, the NCU forwarded for SDC’s approval a revised TA Fund budget.  In 
comparison to the previous TA budget revision agreed on 8 January 2014 between SDC and 
the NCU, the proposal introduced the following amendments: 
 

Budget heading Change 

General Publicity 
Measures 

The global budget for this sub-heading reduced from CHF 21,085 
to CHF 14,120. This was enough to cover the contract for the 
publicity campaign.  The difference of CHF 6965 was transferred 
to ‘Hiring of Consultants for monitoring / review’. 

Expenditure for Annual 
Meetings 

Reduction from CHF 250 to CHF 100 for 2014 (sufficient to pay for 
lunch on 8 May 2014) and allocation of the other CHF 150 for 
2015.  This was done in light of the agreement to hold another 
Annual Meeting in 2015. 

Expenditure for 
Participation in 
Meetings outside Malta 

The provision of CHF 1000 (2014) and CHF 500 (2015) was shifted 
to ‘Hiring of Consultants for monitoring / review’. 

Hiring of Consultants 
for monitoring / review 

Budget allocation for 2014 went up from CHF 9954 to CHF 18,419 
(= CHF 9954 + CHF 6965 from ‘General Publicity Measures’ + CHF 
1500 from ‘Expenditure for Participation in Meetings outside 
Malta’.  The amount of CHF 18,419 was split CHF 7368 (40% to be 
paid in 2014) and CHF 11,051 (60% to be paid in 2015).  This CHF 
18,419 would constitute the budget for the ex-post evaluation. 

 
The revised TA Fund budget was agreed between the NCU and SDC on 16 May 2014. 
 
TA Fund budget revision (April 2015): As described in the table above, 40% of the CHF 
18,419 allocated to the ex-post evaluation (i.e. CHF 7368) was expected to be paid in 2014.  
However the payment terms set out in tender dossier as eventually launched on 29 August 
2014 stated that a single payment equal to 100% of the contracted amount would be made 
upon successful completion of the evaluation and approval of final report.  This meant that 
no payment could be made in 2014 and the full amount of the evaluation contract value 
would need to be allocated for 2015, requiring a further amendment to the TA Fund budget.  
Such an amendment would also reflect: 
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a) Actual amounts of certified expenditure for the years 2009 through to 2014; 
 

b) Estimated expenditure for 2015 consisting of a provision of CHF 12,100 to pay for 
the evaluation; CHF 2160 to cover the Annual Meeting and Visibility Event (seminar) 
and CHF 4207.54 to cover publication of an advert on 31 May 2015 to promote the 
seminar and the printing /distribution of a publicity flyer with The Sunday Times of 
Malta newspaper on 14 June 2015. 

 
The revised TA Fund budget was agreed between the NCU and SDC on 8 April 2015. 
 
Payment claims: Payment claims for the reimbursement of the certified, eligible costs 
incurred during the reporting period were included in Interim Report 10.  These costs 
included hospitality in connection with the Annual Meeting 2014 and payment to the 
contractor in relation to the publicity campaign.  The relative amounts were transferred 
from the pre-financing of CHF 40,000 deposited by the Swiss authorities in May 2010 at the 
Central Bank of Malta. 
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FINANCIAL TABLES ILLUSTRATING ACTUAL AND ESTIMATED EXPENDITURE (excluding VAT) 
 
 

Establishing Positron Emission Tomography / Computed Tomography (PET/CT) scanning in the Maltese Islands 

Budget Year / Quarter Actual Realised Payments3 Future Estimated Expenditure 
Total Expenditure 

(Cumulative) 

 Swiss Funds4 Malta Funds Swiss Funds Malta Funds  

2012 

Quarter 1 - - - - - 

Quarter 2 - - - - - 

Quarter 3 €431,303.67 €74,057.43 - - €505,361.10 

Quarter 4 €973,174.03 €192,631.52 - - €1,671,166.65 

2013 

Quarter 1 - - - - - 

Quarter 2 €867,115.06 €162,622.195 - - €2,700,903.90 

Quarter 3 - - - - - 

Quarter 4 - - - - - 

TOTAL €2,271,592.76 €429,311.14 - -  

 

                                                 
3
 In this Annual Report the figures are posted in the quarter corresponding to the cut-off date of the relevant Project Interim Report / Project Completion Report. 

4
 The amounts in this column are equivalent to the Swiss franc amounts reimbursed by SDC, converted into Euro at the daily rates applied respectively by the Central Bank of Malta. 

5
 ‘Malta Funds’ includes expenditure on training at IOSI Bellinzona. 
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Support to the Mediterranean Academy of Diplomatic Studies (MEDAC) 

Budget Year / Quarter Actual Realised Payments6 Future Estimated Expenditure 
Total Expenditure 

(Cumulative) 

 Swiss Funds7 Malta Funds Swiss Funds Malta Funds  

2010 

Quarter 4 €83,187.50 €33,467.50 - - €116,655.00 

2011 

Quarter 1 - - - - - 

Quarter 2 €178,808.68 €67,432.90 - - €362,896.58 

Quarter 3 - - - - - 

Quarter 4 €204,149.33 €77,475.42 - - €644,521.33 

2012 

Quarter 1 - - - - - 

Quarter 2 €245,766.63 €91,616.42 - - €981,904.38 

Quarter 3 - - - - - 

Quarter 4 €164,291.11 €59,769.29 - - €1,205,964.78 

2013 

Quarter 1 - - - - - 

Quarter 2 €266,473.88 €101,541.58 - - €1,573,980.24 

Quarter 3 - - - - - 

Quarter 4 €102,706.10 €38,779.17 - - €1,715,465.51 

2014 

Quarter 1 - - - - - 

Quarter 2 €307,328.52 €123,937.93 - - €2,146,731.96 

TOTAL €1,552,711.75 €594,020.21 - -  

                                                 
6
 In this Annual Report, the figures are posted in the quarter corresponding to the cut-off date of the relevant Project Interim Report. 

7
 The amounts in this column are equivalent to the Swiss franc amounts reimbursed by SDC, converted into Euro at the daily rates applied respectively by the Central Bank of Malta. 
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Technical Assistance Fund 

Budget Year / Quarter Actual Realised Payments8 Future Estimated Expenditure9 
Total Expenditure 

(Cumulative) 

 Swiss Funds Malta Funds Swiss Funds Malta Funds  

2010 

Quarter 1 €215.25 - - - €215.25 

Quarter 2 - - - - - 

Quarter 3 €606.40 - - - €821.65 

Quarter 4 - - - - - 

2011 

Quarter 1 €423.44 - - - €1,245.09 

Quarter 2 - - - - - 

Quarter 3 €4,425.48 - - - €5,670.57 

Quarter 4 - - - - - 

2012 

Quarter 1 €74.58 - - - €5,745.15 

Quarter 2 - - - - - 

Quarter 3 - - - - - 

Quarter 4 - - - - - 

2013 

Quarter 1 €3,589.08 -  - €9,334.23 

Quarter 2 - - - - - 

Quarter 3 - - - - - 

Quarter 4 - - - - - 

2014 

Quarter 1 €3,240.27 - - - €12,574.50 

Quarter 2 - - - - - 

Quarter 3 €9,896.73 - - - €22,471.23 

                                                 
8
 In this Annual Report, the figures are posted in the quarter corresponding to the cut-off date of the relevant Project Interim Report. 

9
 For the 2015 amount two exchange rates have been applied, as follows: balance of CHF 8467 from CHF 40,000 advance payment converted into euro on 20 April 2010 at CHF 1.4367 = €1; 

remaining CHF 10,000 at CHF 1.0468 = €1 (ECB RoE on 30 January 2015). 
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Quarter 4 - - - - - 

2015 

Quarter 1 - - - - - 

Quarter 2 - - - - - 

Quarter 3 - - €15,446.66 - €37,917.89 

Quarter 4 - - - - - 

TOTAL €22,471.23 - €15,446.66 -  
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AUDIT 
 
The Internal Audit and Investigations Department (IAID) in the Cabinet Office within the 
Office of the Prime Minister is the Audit Authority for the projects being implemented under 
the Swiss-Maltese Cooperation Programme.  IAID is the assigned audit body by the 
Government of Malta to conduct financial audits on all EU and bilateral funds received by 
Malta. 
 
The Audit Authority carried out a financial audit on the project ‘Support to the 
Mediterranean Academy of Diplomatic Studies (MEDAC)’ during the period ending 30 April 
2015.  This audit related to the fifth, sixth, seventh and eighth interim / final completion 
report of the project covering between 1 July 2012 to 30 September 2014 amounting to 
CHF987,927.01. The IAID audited 30% of the expenditure claimed.   
 
Except for the financial correction of CHF221.37, IAID’s audit provides a positive overall 
assurance as to the reliability, legality and regularity of expenditure incurred amounting to 
CHF 987,705.64. 
 
 
STRATEGIES AND ACTIVITIES TO INFORM THE GENERAL PUBLIC ABOUT THE SWISS-
MALTESE CO-OPERATION PROGRAMME AND THE PROJECT/S IMPLEMENTED 
 
The physical and financial implementation of the PET/CT scanner project was successfully 
completed in 2013 while the MEDAC project successfully completed its fourth and final 
academic year of implementation on 30 September 2014. 
 
Publicity is of critical importance to generate public awareness of the Swiss-Maltese 
Contribution.  With the aim of providing the general public with information about the 
Contribution and the support provided by Switzerland through the Cooperation Programme, 
a service contract for a publicity campaign was awarded by the NCU services on 13 February 
2014.  Implementation took place over the twelve week period commencing on 24 March 
2014.  The publicity measures included roadside billboards in Malta and Gozo, print adverts 
in magazines, electronic adverts (leader boards on news portals) and radio spots. 
 

Billboard artwork exhibited in four major roads in Malta 
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The campaign constituted publicity at Programme level and was financed through the 
Technical Assistance Fund.  All publications included reference to the ‘Swiss-Maltese Grant’. 
 
In addition, to mark the successful closure of the Programme, a seminar to present the 
achievements of the Programme to the public will be held on 15 June 2015.  To complement 
the seminar and to further promote the Programme, the NCU will also print and distribute a 
full-colour flyer with The Sunday Times of Malta newspaper on the eve of the public seminar, 
i.e. on 14 June 2015. 
 
The Executing Agencies implementing the projects in the ‘Health’ and ‘Research and 
Development’ focus areas were responsible for publicity at project level. 
 
Agreements, calls for tenders, contracts and similar documentation carry the Swiss 
Contribution logo. 
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Annex 1 
 
 
National Coordination Unit 
 

Name Funds and Programmes Division, 
Office of the Parliamentary Secretary for the EU 
Presidency 2017 and EU Funds, 
Ministry for European Affairs and Implementation 
of the Electoral Manifesto 

Address Triq il-Kukkanja 
Santa Venera 

Postcode SVR 1410 

Country Malta 

Contact Name Stephen Calleja 

Telephone Number (+356) 2200 1862 

E-mail stephen.calleja@gov.mt 

 
 
 
 
Executing Agency (PET/CT scanner) 
 

Name Ministry for Health 

Address Palazzo Castellania 
15, Merchants Street 
Valletta 

Post Code VLT 2000 

Country Malta 

Contact Name Dr Anthony Samuel 

Telephone Number (+356) 2545 6748 

E-mail anthony.samuel@gov.mt 

 
 
 
 
Executing Agency (Support to MEDAC) 
 

Name Mediterranean Academy of Diplomatic Studies 
(MEDAC) 

Address University of Malta 
Msida 

Post Code MSD 2080 

Country Malta 

Contact Name Prof. Stephen Calleya 

Telephone Number (+356) 2340 2233 

E-mail stephen.calleya@um.edu.mt 

 

mailto:stephen.calleja@gov.mt
mailto:anthony.samuel@gov.mt
mailto:stephen.calleya@um.edu.mt
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Annex 2 – Tenders, contract awards and successful bidders 
 
1. The tender procedure for the procurement of a Positron Emission Tomography / 

Computed Tomography (PET/CT) scanner was concluded on 9 March 2012 and the 
relevant details were provided in Annex 2 of the Annual Report for 2012. 

 
2. The tender procedure for a publicity campaign at programme level was concluded on 

13 February 2014 with the signature of the relative service contract. 
 

The contract, whose value is given in the table below, was awarded to JP Advertising 
Ltd of Ta’ Xbiex, Malta 

 

Contract Name Net 
€ 

VAT 
€ 

Total 
€ 

Promotion of the Swiss-Maltese 
Cooperation Programme and Awareness of 
its Achievements 

9,828.00 1,769.04 11,597.04 

 
3. The tender procedure for an evaluation of the projects under the Swiss-Maltese 

Cooperation Programme was concluded on 11 February 2015 with the signature of the 
relative service contract. 

 
The contract, whose value is given in the table below, was awarded to EMCS Ltd of 
Msida, Malta 

 

Contract Name Net 
€ 

VAT 
€ 

Total 
€ 

Evaluation of the projects under the Swiss-
Maltese Cooperation Programme 

9,200.00 1,656.00 10,856.00 

 
4. No further tenders were launched during the review period. 


