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1. IDENTIFICATION 

Managing Authority Autonomous Region of Sardinia (Italy) 

Head of the MA Name: Anna Maria Catte 

Title: Director 

Tel. Number: 0039 070 606 2443 

Email: eni.med@regione.sardegna.it 

Contact Person Name: Aldo Puleo 

Title:  MA expert 

Tel. number: 0039 070 606 7069 

Email: apuleo@regione.sardegna.it 

Reporting Period From 01/01/2017 to 30/06/2017 

Date of approval by the Joint Monitoring 

Committee 

05/02/2019 

2. KEEP DATABASE
1
 

NOT APPLICATBLE AT THE MOMENT. However, in the e-form of the call for proposals for standard 

projects it is foreseen that applicants have to select up to three fields of activities in line with the 

topics available in KEEP, in order to ensure that they first consider projects already funded before 

applying for the Call.  

                                                           
1
 A limited number of statistics are requested from you in this report based on the assumption that most data 

are available in the KEEP database - hence the importance of maintaining KEEP up to date. 

http://www.keep.eu/keep/ 
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3. OVERVIEW OF THE IMPLEMENTATION OF THE PROGRAMME 

3.1 Executive summary  

During the second semester of 2017, the main activities have been focused on the setting up of the 

Programme structures and the launching of  the of the first Call for proposals. In particular, the 

Managing Authority worked on the procedures to launch the tenders to set up the Monitoring and 

Information System, the tender to organize the PSC and JMC meetings until the first part of 2019, 

the recruitment of the external assessors and the one related to the company in charge to provide 

the JTS staff.  

As far as the first call for proposals is concerned, it was launched on the 19th of July 2017 and 

thirteen (13) awareness raising events took place from June to October 2017 (one in each 

participating country). In addition two events devoted to potential Applicants were organized by the 

BOs in cooperation with the MA in November 2017 (in Athens and in Madrid). These events aimed at 

supporting the preparation of the application forms through a practical training on the e-form. 

The first part of 2018 was devoted to the assessment of the proposals submitted within the first call 

for proposals and to the finalization of the DMCS in order to complete the designation process.   

The main difficulties were due to the late signature of the Financing Agreements between the 

European Commission and the Mediterranean Partners Countries. At Programme level, this caused a 

one-year-delay compared to the initial plan approved with the Joint Operational Programme. In fact, 

according to the Joint Monitoring Committee decision, the first call for proposals was launched only 

in July 2017 after the third financing agreement (namely Tunisia, Jordan and Palestine) had been 

signed. Then, in order to guarantee the participation of all partner countries, the deadline of the first 

Call for proposals was postponed two times (the call closed the last week of January 2018). The 

assessment of proposals has been carried out smoothly. Some delays were faced by the MA in the 

first phase of the evaluation process, to solve some complaints related to the electronic submission 

of proposals. In fact, some Applicants faced some difficulties in following the instructions for the 

submission and they could not complete the e-form in due time. The MA will develop additional 

support and training for the next call for proposals to minimize these situations.  

Another activity carried out was the drafting of the Document on Management and Control System 

(DMCS) and, in particular, of the paragraphs concerning the description of the national circuits. 

Those concerning the partner countries were affected by the delay in the signature of the financing 

agreements. This led the MA to be able to submit the official DMCS to the Audit Authority at the 

beginning of June 2018 while the designation letter was sent at the end of October 2018. In 

December 2018 the audit mission of the service company hired by DG NEAR took place and the 

designation is still pending from the EC side. For this reason, the MA was unable to submit a 

management declaration and, as a consequence, the reported costs incurred from January 2018 to 

June 2018, have only been listed but not submitted to the Audit Authority for its check.  
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3.2 Progress achieved in implementing the Programme and its Priorities 

The first call for proposals was opened to all Programme priorities according to the financial 

allocation decided by the JMC during its first meeting held in 2016 and within the budget allocation 

at thematic objective level set by the Joint Operational Programme (JOP). Since the call for proposals 

was launched in July 2017 and closed in January 2018, during the first semester 2018 the evaluation 

process related to STEP 1 (administrative check and strategic evaluation) was completed. The JMC 

met in July 2018 to approve the results of the evaluation and 92 projects were admitted to STEP 2. 

The second step was closed in December 2018 and the JMC is going to meet at the end of January 

2019 to approve the list of projects proposed by the PSC. Due  to the fact that no projects have been 

funded yet, the Programme performance indicators and the expected cross border results and their 

target values reported in the Annex 2 “Indicative Monitoring and Evaluation Plan” of the JOP are 

those listed below: 

 

 

Expected cross border results 

 

 

Achieved (2017) 

 

Target value 

 

Enhanced capacity of the public authorities to implement joint 

international initiatives under the identified Thematic Objectives 

and Priorities 

 

 

0 

 

300 

 

New jobs created as a result of the projects initiatives carried out 

within each Priority 

 

 

0 

 

5.000 

 

 

Increased participation and visibility of cross-border cooperation  

 

 

0 

100.000 Participants / 

500.000 Website 

single visits 

 

Programme performance indicators 

 

Achieved (2017) 

 

Target value 

 

Number of calls for proposals successfully launched and closed  
 

 

0 

 

3 

 

Number of projects approved 
 

 

0 

 

70 

 

Total funds committed to approved projects  
 

 

0 

 

188.1 Meuro 

 

Number of transnational events  
 

 

0 

 

3 

 

Number of transnational seminars and trainings for applicants and 

beneficiaries 

 

13 

 

10 (per Call) 

 

Evaluation (Midterm and Final) reports  
 

 

0 

 

2 
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3.2.1 Results and outputs by thematic objective and priority 

3.2.1.1 Thematic objective A.1 Business and SMEs development 

 

Priority A1.1 - Support innovative start-up and  recently established enterprises, with a particular 

focus on young and women entrepreneurs and facilitate the protection of their Intellectual 

Property Rights and commercialisation where applicable 

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI Baselines* RI [1
st

 

measure]

** 

RI [2
nd

 

measure]** 

RI [final 

measure]*

* 

RI Targets* 

ER 1.1.1: Innovative 

start-up enterprises 

having a cross border 

dimension managed 

by youths (graduates 

or equivalent 

between 24 and 35 

years old) and/or 

women (all ages) 

sustainably grow their 

share in traditional 

and non-traditional 

sectors. 

RI 1.1.1.A 

Number of new jobs 

(contracts) created 

in knowledge 

intensive MSMEs for 

young people and 

women in the 

traditional and non-

traditional 

economic sectors 

where innovative 

start-ups have 

entered. 

Jobs/Contr

acts 
0 NA NA NA 
200 new job 

contracts 

RI 1.1.1.B 

Value of sales in 

existing and new 

markets of new 

youths/women led 

innovative start-up 

enterprises that are 

legally established, 

and continuously 

involving at least 

two Mediterrenean 

countries that have 

a cross-border 

dimension.  

Euro 0 NA NA NA 
6,250 K Euro 

ER 1.1.2: Increased 

share of 

youths/women staff 

in managerial 

positions in 

companies recently 

established (since 

2011) that access and 

develop innovative 

markets domestically 

and/or in other MED 

countries. 

RI 1.1.2.C 
Enterprises with 

youth/women staff 

in managerial 

positions, that have 

signed commercial 

contracts  (domestic 

and for export) for 

the first time 

(Percentage out of 

the total number of 

the enterprises 

supported) 

Enterprises 0 NA NA NA 
40% (at least 20 

enterprises) 

RI 1.1.2.D  
Number of new 

products and 

services sold on 

Products 

and 

services 

0 NA NA NA 
150 new products 

and services 
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domestic and 

foreign markets 

ER 1.1.3: Increased 

capacity of public 

authorities to 

facilitate access to 

and protect  

Intellectual Property 

Rights (IPR) and 

commercial contracts 

of youths and women 

entrepreneurs. 

RI 1.1.3.E  

Number of public 

authority staff 

actively and directly 

involved in IPR and 

commercial cross-

border projects 

Persons TBD NA NA NA 
50 Public 

Authority Staff 

 

RI 1.1.3.F  

Number of products 

registered and 

protected under IPR 

laws and regulations 

Application

s for 

registration 

TBD NA NA NA 
100 IPR registered 

products 

RI 1.1.3.G  

IPR Laws and 

regulations 

reviewed and 

developed to reflect 

international best 

practices 

Reviews of 

IPR Laws 

and 

regulations 

TBD NA NA NA 
10 IPR reviews 

 

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 1.1.1.A 

Number of new jobs 

(contracts) created in 

knowledge intensive 

MSMEs for young 

people and women in 

the traditional and 

non-traditional 

economic sectors 

where innovative 

start-ups have 

entered. 

OI 1.1.1.1.a  Number of 

trainings provided to youths 

graduates or equivalent (24-

35 years old) and/or women 

(all ages) 

Training of young 

graduates or 

equivalent and/or 

women 

NA NA NA 

100 trainings 

organized and 

successfully 

completed by at 

least 80% (1200) 

of the expected 

participants 

(1500) 
OI 1.1.1.1.b Number of 

entrepreneurial ideas 

identified in the scouting 

stage and supported 

Entrepreneurial 

ideas for new 

products and new 

services 

NA NA NA 

200 

entrepreneurial 

ideas 
RI 1.1.1.B 

Value of sales in 

existing and new 

markets of new 

youths/women led 

innovative start-up 

enterprises that are 

legally established, 

and continuously 

involving at least two 

Mediterrenean 

countries that have a 

cross-border 

dimension.  

OI 1.1.1.2.c Volume of risk 

capital (in euro) raised by 

hubs and start ups 

accelerators 

Euro NA NA NA 
€ 500,000 total 

value of external 

risk capital raised 

in addition to 

capital invested 

by the ENI CBC-

MED Programme 
OI 1.1.1.3.d Number of 

entrepreneurs that 

successfully launched new 

ventures/projects in a 

creative sector  

Entrepreneurs NA NA NA 
80 enterpreneurs 

that successfully 

launched new 

ventures in the 

creative sectors 
RI 1.1.2.C Enterprises 

with youth/women 

staff in managerial 

positions, that have 

OI 1.1.2.4.e Number of 

youths and women 

participating in training 

activities and business 

Persons NA NA NA 
900 young 

persons (16-30 
NA NA NA 
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signed commercial 

contracts  (domestic 

and for export) for 

the first time 

(Percentage out of 

the total number of 

the enterprises 

supported) 

meetings years) and 

women (all ages) 

trainees who 

successfully 

completed the 

capacity building 

programme 

RI 1.1.2.D  
Number of new 

products and services 

sold on domestic and 

foreign markets 

 

OI 1.1.2.5.f Number of 

business development 

organisations receiving 

support (ENI CBC 1) for 

coaching and acceleration 

programmes 

Business 

development 

organizations 

NA NA NA 

10 Business 

development 

organizations 
OI 1.1.2.6.g Number of 

launched/developed and 

operational business 

websites and/or operational 

online platforms 

Websites or 

learning platforms 
NA NA NA 

30 website or 

platforms that 

successfully 

support business 

with their clients 

NA NA NA 

RI 1.1.3.E  

Number of public 

authority staff 

actively and directly 

involved in IPR and 

commercial cross-

border projects 

OI 1.1.3.7.h/I Number of 

bilingual (Arabic/English) and 

(Arabic/French) guide books 

acquired by public authority 

staff and entrepreneurs 

Guide books NA NA NA 
720 staff that 

have acquired 

bilingual 

guidebooks 

NA NA NA 

RI 1.1.3.F  

Number of products 

registered and 

protected under IPR 

laws and regulations 

OI 1.1.3.9.j Number of 

trainings for public 

authorities and brokers (e.g. 

technology transfer offices 

located at Universities) that 

are aimed at the 

development of new services 

(e.g. Support for Proof of 

concept projects) 

 

Training Days 

(training duration) 

completed by 

persons 

NA NA NA 

3,000 training 

days successfully 

completed by 

staff of public 

authorities and 

brokers 
RI 1.1.3.G  

IPR Laws and 

regulations reviewed 

and developed to 

reflect international 

best practices 

 

---- --- NA NA NA 
--- 

 

* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 
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Priority A1.2 - Strengthen and support euro-Mediterranean networks, clusters, consortia and 

value-chains in traditional (agro-food, tourism, textile/clothing, etc.) and non-traditional sectors 

(innovative ideas solutions for urban development, eco-housing, sustainable water-related and 

other clean technologies, renewable energy, creative industries, etc.) 

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI Baselines* RI [1
st

 

measure]** 

RI [2
nd

 

measure]** 

RI [final 

measure]** RI Targets* 

ER 1.2.1: Increased 

number of MSMEs 

participating in 

Euro-

Mediterranean 

enterprise alliances 

RI 1.2.1.A Number 

of newly 

established 

business alliances 

in traditional and 

non-traditional 

sectors (at local 

and international 

level) 

Cross-

border 

agreeme

nts 

signed 

among 

enterpris

es 

TBD NA NA NA 
90 successfull 

business 

agreements 

RI 1.2.1.B Number 

of new products 

and services sold 

on domestic and 

foreign markets 

New 

products 

and 

services 

sold 

0 NA NA NA 
180 new 

products/services 

sold 

ER 1.2.2: Cross-

border enterprise 

alliances 

empowered by the 

support from and 

cooperation with 

public authorities 

 

RI 1.2.2.C 

Number of 

created public-

private 

partnerships  

promoting 

demand-driven 

innovation in the 

public and private 

sector and 

implementing 

new medium-long 

term investments 

Public 

Private 

Partnersh

ips (PPPs) 

TBD NA NA NA 
30 PPPs 

RI 1.2.2.D 

Additional public 

and private 

resources 

invested by 

created PPPs as 

co-financing of 

project activities 

(in euro) 

Euro TBD NA NA NA 
600,000 Euro 

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 1.2.1.A Number of 

newly established 

business alliances in 

traditional and non-

traditional sectors (at 

1.2.1.1.a Number of 

enterprises substantially and 

actively involved in CBC-

MED projects satisfied with 

consultancy services and 

Enterprises NA NA NA 
120 MSMEs 
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local and 

international level) 
making requests for follow-

up (ENI CBC 2) 

OI 1.2.1.2.b Number of 

enterprises participating in 

cross-border business 

events (ENI CBC 3) 

Enterprises NA NA NA 
120 MSMEs 

RI 1.2.1.B Number of 

new products and 

services sold on 

domestic and foreign 

markets 

OI 1.2.1.3.c 

Number of enterprises 

involved in CBC-MED 

projects that share common 

knowledge on specific items 

(i.e. food security, 

sustainable tourism, eco-

innovation, green and 

sustainable water 

technologies, 

internationalisation 

processes etc.). 

Enterprises NA NA NA 
120 MSMEs 

 

RI 1.2.2.C 

Number of created 

public-private 

partnerships  

promoting demand-

driven innovation in 

the public and private 

sector and 

implementing new 

medium-long term 

investments 

OI 1.2.2.4.d 

Number of public tenders 

awarded as results of joint 

collaborations and 

additional resources 

allocated 

Public Tenders NA NA NA 
18 Successful 

tenders by PPPs 

OI 1.2.2.5.e 

Number of public and 

private stakeholders 

involved in training events 

and joint pilots that have 

made written commitments 

to engage in PPP 

undertakings 

Trained Persons NA NA NA 
300 persons 

RI 1.2.2.D 

Additional public and 

private resources 

invested by created 

PPPs as co-financing 

of project activities 

(in euro) 

OI 1.2.2.6.f 

Number of campaigns (e.g. 

global forums, seminars, 

platforms etc.) where public 

sector and PPP practitioners 

exchange knowledge to 

support value chains and 

their economic activity  

Persons who 

attend these 

events/Experiences   

NA NA NA 

750 persons 

 

* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 
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Priority A1.3 - Encourage sustainable tourism initiatives and actions aimed at diversifying into new 

segments and niches 

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI Baselines* RI [1
st

 

measure]** 

RI [2
nd

 

measure]** 

RI [final 

measure]** RI Targets* 

ER 1.3.1: Encourage 

sustainable tourism 

initiatives and 

actions aimed at 

diversifying into 

new segments and 

niches 

RI 1.3.1.A 

Increased 

domestic and 

international 

tourist flows 

visiting the 

targeted area 

Visitor 

days 
TBD NA NA NA 
240,000  

ER 1.3.2: Increased 

diversification of 

tourism offer 

through the 

promotion of local 

and territorial 

assets / drivers 

especially in off 

season periods 

RI 1.3.2.B 

Number of new 

sustainable 

touristic products 

in off season 

periods created in 

specific niches 

with a cross-

border dimension  

Sustainab

le 

tourism 

initiatives 

0 NA NA NA 
25 

RI 1.3.2.C 

Number of 

persons actively 

and directly 

involved in 

project 

implementation 

having gained 

improved tourism 

management 

skills / profiles  

Trained 

persons 
TBD NA NA NA 
125 persons that 

have improved 

their tourism 

management 

skills/profiles 

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 1.3.1.A 

Increased domestic 

and international 

tourist flows visiting 

the targeted area 

OI 1.3.1.1.a Number of 

enterprises substantially and 

actively involved in CBC-

MED projects (ENI CBC 2) 

Enterprises NA 

 

NA 

 

NA 

 
80 

OI 1.3.1.1.b Number of 

improved cultural and 

historical sites as a direct 

consequence of programme 

support (ENI CBC 7) 

Improved cultural 

and historical sites 
NA NA NA 

40 

OI 1.3.1.2.c Number of 

visibility/marketing 

initiatives to attract tourists 

in the targeted area 

Visibility/marketing 

Initiatives 
NA NA NA 

200  

RI 1.3.2.B 

Number of new 

sustainable touristic 

products in off season 

periods created in 

specific niches with a 

OI 1.3.2.3.d Number of 

private actors substantially 

and actively involved in new 

touristic initiatives 

 

Private actors NA 

 

NA 

 

NA 

 
100 

OI 1.3.2.4.e Number of Action plans NA NA NA 
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cross-border 

dimension 

 

action plans adopted by 

local authorities based on 

participatory activities 

50 

OI 1.3.2.5.f Number of cross-

border agreements signed 

by competent bodies to 

promote low season 

networks of destinations 

and / or number of low-

season initiatives offered in 

the participating countries 

Cross-border 

agreements 
NA NA NA 

15 

NA NA NA 

RI 1.3.2.C 

Number of persons 

actively and directly 

involved in project 

implementation 

having gained 

improved tourism 

management skills / 

profiles 

OI 1.3.2.6.g Number of 

enterprises participating in 

cross-border business 

events (ENI CBC 3) 

Enterprises NA NA NA 
150 

OI 1.3.2.6.h Number of 

enterprises and local 

community entities 

participating in training and 

awareness raising events 

Enterprises/Local 

actors 
NA NA NA 

600 

 

* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 

3.2.1.2 Thematic objective A.2 Support to education, research, technological development and 

innovation 

 

Priority A2.1 - Support technological transfer and commercialisation of research results, 

strengthening the linkages between research, industry as well as private sector actors 

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI Baselines* RI [1
st

 

measure]** 

RI [2
nd

 

measure]** 

RI [final 

measure]** RI Targets* 

ER 2.1.1 Enhanced 

demand driven 

technological 

transfer among 

research, industry 

and SMEs in the 

fields of 

clean/environment

al technologies, 

new cultural 

heritage 

technologies and 

Key Enabling 

Technologies (KETS) 

RI 2.1.1.A  

Number of 

demand driven 

Cross Border 

Living Labs 

created for R&D 

and technological 

transfer among 

research, industry 

and SMEs 

Living 

Labs 
0 NA NA NA 
10 

RI 2.1.1.B  

Indicator name: 

Number of spin-

offs established as 

new enterprises 

and operating 

across borders, 

able to sell their 

products or 

services 

Enterpris

es 
0 NA NA NA 
25 

ER 2.1.2  Increased 

commercialization 

opportunities of 

research products 

in the fields of 

clean/environment

RI 2.1.2.C 

Forecasted value 

of sales of newly 

identified 

innovative 

products/services 

Euro TBD NA NA NA 
5,000,000 
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al technologies, 

new cultural 

heritage 

technologies and 

Key Enabling 

Technologies (KETS) 

 

RI 2.1.2.D 

Number of co-

patents registered 

 

co-

patents  

 

TBD NA NA NA 
25 

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 2.1.1.A  

Number of demand 

driven Cross Border 

Living Labs created 

for R&D and 

technological transfer 

among research, 

industry and SMEs 
 

OI 2.1.1.1.a Number of 

institutions using 

programme support for 

cooperation in education, 

R&D and innovation (ENI 

CBC 4) 

Organisations NA NA NA 
50 

OI 2.1.1.1.b 

Number of Enterprises 

cooperating with research 

institutions  (ENI CBC 5) 

Enterprises NA NA NA 
40 

OI 2.1.1.2.c 

Number and type (bilateral, 

consortium, etc.) of 

industry-academia research 

agreements before, during 

and after intervention 

Agreement/Contract NA NA NA 
20 

RI 2.1.1.B  

Number of spin-offs 

established as new 

enterprises and 

operating across 

borders, able to sell 

their products or 

services 

OI 2.1.1.3.d 

Number of industries and 

SME researchers trained to 

initiate/create enterprises 

Persons NA NA NA 
135 

OI 2.1.1.4.e 

Number of researchers and 

specialized staff in public 

authorities 

involved/contracted  in joint 

activities with industries 

and SMEs 

Persons NA NA NA 
100 

OI 2.1.1.5.f 

Number and field of co-

publications 

Co-publications NA 

 

NA NA 
30 

RI 2.1.2.C 

Forecasted value of 

sales of newly 

identified innovative 

products/services 

OI 2.1.2.6.g 

Number of new 

products/services 

developed 

Products/services NA NA NA 
50 

OI 2.1.2.7.h 

Number of platforms 

allowing a pre-competitive 

analysis of promising 

products and services put in 

place and effective 

Regional platforms NA NA 

 

NA 

 
10 

RI 2.1.2.D 

Number of co-

patents registered 

 

OI 2.1.2.8.i 

Number of brokerage 

events for scientist 

/researchers and 

entrepreneurs-

organisations 

Days (Event 

duration) 
NA NA NA 

150 

OI 2.1.2.8.j 

Number of Technology 

transfer support and new 

intellectual property 

Number of services NA 

 

NA 

 

NA 

 
100 
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brokering services delivered 

* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 

Priority A2.2 - Support SMEs in accessing research and innovation also through clustering 

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI Baselines* RI [1
st

 

measure]** 

RI [2
nd

 

measure]** 

RI [final 

measure]** RI Targets* 

ER 2.2.1 Upgraded 

innovation capacity 

of SMEs 

participating in CBC 

Med projects in 

processes, products 

and management 

systems for uptake 

of research 

outcomes 

RI 2.2.1.A 

Number of 

innovative 

products/services 

created by 

clustered SMEs 

across or within 

borders 

 
Products 

or 

Services 

TBD NA NA NA 
75 

RI 2.2.1.B 

Investments (in 

euro) in targeted 

SMEs for new 

knowledge and 

equipment 

(hardware and 

software) and 

joint R&D and 

innovation 

activities  

Euro TBD NA NA NA 
1,250,000  

RI 2.2.1.C 

New (foreign) 

investments (in 

euro) in targeted 

SMEs  

Euro TBD NA NA NA 
1.250,000  

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 2.2.1.A 

Number of innovative 

products/services 

created by clustered 

SMEs across or within 

borders 

OI  2.2.1.1.a 

Number of SMEs 

substantially and actively 

involved in projects as final 

beneficiaries (ENI CBC 2) 

SMEs NA NA NA 
50 

OI 2.2.1.1.b 

Number of SMEs using 

programme support for 

cooperating with research 

institutions (ENI CBC 5) 

SMEs NA NA NA 
40 

RI 2.2.1.B 

Investments (in euro) 

in targeted SMEs for 

new knowledge and 

equipment (hardware 

and software) and 

joint R&D and 

innovation activities 

 

OI 2.2.1.2.c Number of SMEs 

receiving grants for 

operational instruments 

(equipment) to favor their 

innovation 

SMEs NA 

 

NA 

 

NA 

 
50 

RI 2.2.1.C 2.2.1.3.d Number of SMEs SMEs NA NA NA 
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New (foreign) 

investments (in euro) 

in targeted SMEs 

using programme support 

for cooperation in education, 

R&D and innovation (ENI 

CBC 4) 

50    

* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 

 

3.2.1.3 Thematic objective A.3 Promotion of social inclusion and fight against poverty 

 

Priority A3.1 - Provide young people, especially those belonging to the NEETS, and women with 

marketable skills 

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI Baselines* RI [1
st

 

measure]** 

RI [2
nd

 

measure]** 

RI [final 

measure]** RI Targets* 

ER 3.1.1 Increased 

employability of 

women (all ages) 

and youths people 

up to 30  years old, 

especially those 

belonging to the 

NEETS 

RI 3.1.1.A Number 

of women (all 

ages) and youths  

up to 30 years 

old, especially 

those belonging 

to the NEETS, 

supported by the 

Programme who 

have found a job 

Job 

contracts 

for young 

people 

(18-24 

year old), 

NEETS  

and 

women 

0 NA 

 

NA 

 

NA 

NA 

 

1,350 

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 3.1.1.A Number of 

women (all ages) and 

youths  up to 30 years 

old, especially those 

belonging to the 

NEETS, supported by 

the Programme who 

have found a job 

OI 3.1.1.1.a Number of socio 

or sector professional 

representatives involved in 

social inclusion actions and 

networks 

Organisations NA NA NA 
20 

OI 3.1.1.2.b Number of new 

curricula proposing skills 

required by the labour 

market (new professions) 

Curricula 

materials 
NA NA NA 

45 

OI 3.1.1.2.c Number of 

training courses designed 

and targeted to young 

people (18-24 year old) 

(especially those belonging 

to the NEETS and women) 

Training days NA NA NA 
450 

OI 3.1.1.2.d Number of 

youth, NEETS and women 

trained  

Persons NA NA NA 
14,400 

OI 3.1.1.3.e Number of social 

media specifically targeting 

learning for unemployed 

youth and women 

Social media 

posting learning 

tools created 

NA NA NA 

150 

OI 3.1.1.4.f Number of Associations NA NA NA 
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associations (civic, arts, 

sports, performing arts) 

launched by young people, 

NEETS and women 

30  

OI 3.1.1.5.g Number of 

agreements between TVET 

institutions and the business 

sector 

Agreements NA NA NA 
20 

OI 3.1.1.6.h Number of 

public institutions engaged 

(i.e. through charters, 

protocols, Memoranda of 

Understanding) in 

employment schemes to 

foster employability of 

young people and women  

Public institutions NA NA 

 

NA 

 
20 

* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 

 

Priority A3.2 - Support social and solidarity economic actors, also in terms of improving capacities 

and co-operation with public administrations for services’ provision   

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI Baselines* RI [1
st

 

measure]** 

RI [2
nd

 

measure]** 

RI [final 

measure]** RI Targets* 

ER 3.2.1 Enlarged 

access and 

improved quality of 

existing social 

services in favor of 

vulnerable people 

 

RI 3.2.1.A  

Population 

covered by 

improved social 

services as a 

direct 

consequence of 

Programme 

support (ENI CBC 

9) 

Persons 0 NA 

 

NA 

 

NA 

 
135,000 people 

ER 3.2.2 Reinforced 

planning, 

operational 

capacities and 

cooperation of 

public 

administrations and 

relevant 

stakeholders in 

providing social 

services 

RI 3.2.2.B 

Number of 

agreements 

between public 

administrations 

and relevant 

stakeholders for 

coordinated 

planning and 

implementation 

of social services 

Agreeme

nts 
TBD NA 

 

NA 

 

NA 

 
45 

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 3.2.1.A  

Population covered 

by improved social 

services as a direct 

consequence of 

Programme support 

OI 3.2.1.1.a Number of social 

service professionals 

participating in cross border 

exchanges or activities  (ENI 

CBC 13) 

Persons NA NA NA 
450 

OI 3.2.1.2.b Number of Events   NA NA NA 
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(ENI CBC 9) cross-border events on social 

services supported by CBC 

MED projects 

15 

3.2.1.3.c Number of new 

social enterprises 

established and 

strengthened  

New social 

enterprises 
NA NA NA 

12 

RI 3.2.2.B 

Number of 

agreements between 

public administrations 

and relevant 

stakeholders for 

coordinated planning 

and implementation 

of social services 

3.2.2.4.d Number of public 

institutions involved in social 

inclusion actions as part of 

the CBC MED projects 

Public institutions NA NA NA 
30 

3.2.2.5.e 

Number of Action plans to 

coordinate social services 

provision 

Action Plans NA NA NA 
30 

3.2.2.6.f 

Indicator name: Number of 

social service professionals 

participating in cross border 

exchanges or activities  (ENI 

CBC 13 ) 

Persons NA 

 

NA NA 
150 

* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 

3.2.1.4 Thematic objective B.4 Environmental protection, climate change adaptation and 

mitigation 

 

Priority B.4.1 - Support sustainable initiatives targeting innovative and technological solutions to 

increase water efficiency and encourage use of non-conventional water supply 

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI 

Baselines* 

RI [1
st

 

measure]** 

RI [2
nd

 

measure]** 

RI [final 

measure]** 

RI Targets* 
ER 4.1.1 Increased 

adoption of 

innovative 

sustainable water-

efficiency 

technologies and 

systems in 

agriculture by 

public authorities, 

specialized agencies 

and other relevant 

stakeholders 

RI 4.1.1.A 

Surface in ha. of 

land irrigated with 

treated 

wastewater and 

non-conventional 

water or 

equipped with 

modern and 

efficient irrigation 

systems 

Hectares TBD NA NA NA 
150 

RI 4.1.1.B 

Number of 

measures and 

initiatives to 

showcase, 

exchange, test 

and transfer 

water 

management 

solutions to end-

users in the 

agricultural sector 

in view of 

improving water 

use efficiency and 

quality and use of 

non-conventional 

Measures 0 NA NA NA 
30 
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water resources 

(NCWR) in 

agricultural 

practices 
RI 4.1.1.C 

Investments in 

up-scaling of 

appropriate 

technologies to 

increase water 

efficiency and use 

of non-

conventional 

water supply 

systems for 

irrigation 

purposes  

Investment 

Initiatives 
0 NA NA NA 
12    

ER 4.1.2: Support 

research and 

development for 

locally applicable 

and low cost 

technologies for the 

use of non 

conventional water 

resources for 

domestic purposes 

RI 4.1.2.D Number 

of technologies 

applied for the 

use of non-

conventional 

water resources 

for domestic 

purposes 

Technologi

es 
TBD NA NA NA 
3 

RI 4.1.2.E Number 

of measures and 

initiatives to 

showcase, 

exchange, test 

and transfer 

water supply and 

demand solutions 

to end-users in 

view of improving 

water use 

efficiency and 

quality and use of 

non-conventional 

water resources 

for domestic 

purposes 

Measures 0 NA NA NA 
30 

RI 4.1.2.F 

Volume (m³) of 

non-conventional 

water supply used 

for domestic 

purposes 

Volume 

(m³) 
TBD NA NA NA 
2,700,000 

m³/year 

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 4.1.1.A Surface in 

ha. of land irrigated 

with treated 

wastewater and non-

conventional water or 

equipped with 

modern and efficient 

irrigation systems 

OI 4.1.1.1.a Number of new 

or enhanced ICT solutions 

for water resources 

management in agriculture  

 

ICT solutions NA NA NA 
6  

OI 4.1.1.2.b Number of 

public / private actor 

alliances engaged in non-

conventional and efficient 

water management plans 

Alliances NA NA NA 
6 
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RI 4.1.1.B Number of 

measures and 

initiatives to 

showcase, exchange, 

test and transfer 

water management 

solutions to end-users 

in the agricultural 

sector in view of 

improving water use 

efficiency and quality 

and use of non-

conventional water 

resources (NCWR) in 

agricultural practices 

OI 4.1.1.2.c Number of local 

authorities applying 

integrated approaches for 

water cycle management in 

agriculture  

  

Local Authorities NA 

 

NA 

 

 

NA 

 
18 

RI 4.1.1.C Investments 

in up-scaling of 

appropriate 

technologies to 

increase water 

efficiency and use of 

non-conventional 

water supply systems 

for irrigation purposes 

OI 4.1.1.3.d Number of staff 

of different stakeholders 

trained that are involved in 

CBC-MED projects 

Persons NA 

 

NA 

 

NA 

 
480  

RI 4.1.2.D Number of 

technologies applied 

for the use of non-

conventional water 

resources for 

domestic purposes 

OI 4.1.1.4.e Number of 

replicable technologies for 

water efficient use and use 

of non-conventional water 

resources  

Technologies NA NA NA 
9 

RI 4.1.2.E Number of 

measures and 

initiatives to 

showcase, exchange, 

test and transfer 

water supply and 

demand solutions to 

end-users in view of 

improving water use 

efficiency and quality 

and use of non-

conventional water 

resources for 

domestic purposes 

OI 4.1.1.5.f Number of 

organizations involved in 

WRM applying sustainable 

innovative water efficiency 

and non-conventional water 

technologies within local 

water governance 

frameworks 

  

Organizations NA 

 

NA 

 

NA 

 
30  

RI 4.1.2.F 

Volume (m³) of non-

conventional water 

supply used for 

domestic purposes 

OI 4.1.2.6.g Number of staff 

of different stakeholders 

trained that are involved in 

CBC-MED projects 

 

Persons NA 

 

NA 

 

NA 

 
480 

OI 4.1.2.7.h Number of local 

authorities applying 

integrated approaches for 

water cycle management in 

domestic water supply 

Local authorities  NA NA NA 
18    

OI 4.1.2.8.i  Number of new 

or enhanced ICT solutions 

for water supply and 

demand management in 

urban areas   

 

ICT solutions NA NA NA 

9    

* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 
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Priority B.4.2 - Reduce municipal waste generation and promote source separated collection and 

the optimal exploitation of its organic component 

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI Baselines* RI [1
st

 

measure]** 

RI [2
nd

 

measure]** 

RI [final 

measure]** RI Targets* 

ER 4.2.1: Efficient 

and effective 

integrated 

municipal waste 

management 

systems are 

planned and 

operationalized on 

a pilot basis 

 

 

RI 4.2.1.A Number 

of local 

authorities 

adopting and 

implementing 

new solid waste 

management 

plans (e.g. 

systems of 

separate 

collection of 

municipal waste)  

Local 

authoriti

es 

TBD NA NA NA 
18 

RI 4.2.1.B Number 

of enterprises 

involved in waste 

reuse and 

recycling 

Enterpris

es 
TBD NA 

 

NA NA 
18 

RI 4.2.1.C Number 

of new waste 

management 

technologies 

adopted 

Technolo

gies 
TBD NA NA NA 
18 

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 4.2.1.A Number of 

local authorities 

adopting and 

implementing new 

solid waste 

management plans 

(e.g. systems of 

separate collection 

of municipal waste) 

OI 4.2.1.1.a 

Indicator name: Number of 

staff of public 

administrations and other 

stakeholders trained in 

integrated municipal waste 

management  

Persons NA NA NA 
540 

OI 4.2.1.2.b Number of 

integrated municipal solid 

waste management plans 

Plans NA NA NA 
36  

OI 4.2.1.2.c Additional 

waste recycling capacity 

(ENI CBC 18)  

 

Tons/year NA NA NA 
9,000 

RI 4.2.1.B Number of 

enterprises involved 

in waste reuse and 

recycling 

OI 4.2.1.2.d  Biodegradable 

municipal waste (m³/tons) 

reused as fertilizers  

Tons/year NA NA NA 
9,000 

OI 4.2.1.2.e Amount of 

energy produced (kWh) 

based on waste conversion 

kWh/year  NA NA NA 
225,000  

RI 4.2.1.C Number of 

new waste 

management 

technologies 

adopted 

OI 4.2.1.3.f 

Number of actions and 

common approaches to 

reduce food waste and 

municipal waste and 

Solutions/approaches NA NA NA 
36 
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packaging materials 

generated at relevant 

stages of the food system  

OI 4.2.1.4.g Number of 

supported awareness 

raising initiatives (events, 

meetings, campaigns, spots 

broadcasted on 

TV/radio/internet etc.) 

promoting efficient waste 

collection  

Awareness raising 

initiatives 
NA NA 

 

NA 

 
90  

* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 

 

Priority B.4.3 - Support cost-effective and innovative energy rehabilitations relevant to building 

types and climatic zones, with a focus on public buildings 

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI Baselines* RI [1
st

 

measure]** 

RI [2
nd

 

measure]** 

RI [final 

measure]** RI Targets* 

ER 4.3.1: Enhanced 

capacity of public 

institutions to plan 

and implement 

sustainable energy 

policies and 

measures with 

regard to public 

buildings 

RI 4.3.1.A Number 

of public 

institutions that 

adopted energy 

mix efficiency 

plans/strategies   

Institutio

ns 
TBD NA NA NA 
25 

RI 4.3.1.B Number 

of public 

institutions 

cooperating 

towards 

strengthened 

multi-level 

governance 

(linking up local, 

regional and 

national levels) 

for delivering 

integrated 

sustainable 

energy action 

planning and 

measures   

Institutio

ns 
TBD NA NA NA 
25  

ER 4.3.2: Reduced 

and cleaner energy 

consumption in 

public buildings 

through the use of 

renewable energy 

measures  and 

energy saving 

interventions 

RI 4.3.2.C 

Estimated annual 

decrease of 

greenhouse gases 

as a result of 

renewable energy 

and energy 

efficiency 

measures 

implemented in 

public buildings 

(adapted ENI CBC 

nr.23)  

Tons of 

CO² 

equivalen

t/year 

TBD NA NA NA 
 

771 

RI 4.3.2.D Total 

kWh generated 

using renewable 

energy applied to 

public buildings 

kilowatt-

hour 

(kWh) 

TBD NA NA NA 
1,800,000  
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RI 4.3.2.E 

Total kWh saved 

(expressed in 

budget 

reductions) using 

renewable energy 

applied to public 

buildings 

kilowatt-

hour 

(kWh) 

TBD NA NA NA 
1,800,000 

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 4.3.1.A Number of 

public institutions 

that adopted energy 

mix efficiency 

plans/strategies   

OI 4.3.1.1.a Number of new 

or revised procedures (legal, 

regulatory, economical, etc.) 

initiated as a result of a 

transfer of good practices   

Procedures NA NA NA 
18 

 

OI 4.3.1.2.b Number of 

energy mix efficiency 

plans/strategies approved 

Plans/strategies NA NA NA 

27 

 
RI 4.3.1.B Number of 

public institutions 

cooperating towards 

strengthened multi-

level governance 

(linking up local, 

regional and national 

levels) for delivering 

integrated sustainable 

energy action 

planning and 

measures   

OI 4.3.1.3.c Number of 

innovative and affordable 

renovation solutions and 

technologies for public 

buildings that can deliver 

significant improvements in 

energy performance while 

ensuring indoor comfort 

requirements, and being 

non-invasive, and reversible  

Renovation 

solutions 
NA NA NA 

36 

 

OI 4.3.1.4.d Number of tools 

for planning and 

implementing the 

renovation of public 

buildings   

Tools NA NA NA 
12 

RI 4.3.2.C Estimated 

annual decrease of 

greenhouse gases as a 

result of renewable 

energy and energy 

efficiency measures 

implemented in 

public buildings 

(adapted ENI CBC 

nr.23) 

OI 4.3.2.5.e Number of cost-

effective technologies for 

energy efficiency and 

renewable energy solutions 

implemented on a pilot basis  

 

Technologies NA NA NA 

 

 

 

12 

 

OI 4.3.2.5.f Additional 

capacity of renewable 

energy production (ENI CBC 

22)   

MW NA NA NA 
9,000 

RI 4.3.2.D Total kWh 

generated using 

renewable energy 

applied to public 

buildings 

OI 4.3.2.6.g Number of 

energy audits carried out on 

public buildings 

Energy 

audits/pilot action 
NA NA NA 

36 

RI 4.3.2.E Total kWh 

saved (expressed in 

budget reductions) 

using renewable 

energy applied to 

public buildings 

OI 4.3.2.7.h Number of 

public buildings and/or 

facilities benefiting from 

Renewable Energies & 

Energy Efficiency (REEE) 

measures 

 

Public building    

54 

* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 
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Priority B.4.4 - Incorporate the Ecosystem-Based management approach to ICZM into local 

development planning 

Expected 

results* 

Result 

Indicators 

(RI)* 

RI 

units* 

RI Baselines* RI [1
st

 

measure]** 

RI [2
nd

 

measure]** 

RI [final 

measure]** RI Targets* 

ER 4.4.1: Enhanced 

cross border 

capacity of public 

authorities to plan 

for, sustainably 

manage, use and 

monitor their 

coastal ecosystems, 

using an effective 

participatory 

approach with 

relevant 

stakeholders and 

local communities 

RI 4.4.1.A.Newly 

adopted 

integrated 

strategies and 

tools for 

sustainable 

management of 

coastal areas, etc. 

that include 

appropriate 

reflection of the 

ecosystem 

approach and that 

have been 

developed 

through a 

participatory 

exercise 

Strategie

s/Tools 
TBD NA NA NA 
48 

RI 4.4.1.B 

Number of coastal 

cities, relevant 

public authorities 

and other key 

stakeholders 

adopting new 

ICZM plans / 

guidelines for the 

sustainable 

management and 

use of coastal 

areas  

Institutio

ns 
0 NA NA NA 
54 

 

Result 

Indicators (RI)* 

Output indicators 

(OI)* (common OI to be 

included in grey shaded 

cells) 

OI units* OI 

[cumulative 

figure from 

previous 

reports] 

OI [current 

report] 

OI [Total 

cumulative 

figure] OI targets* 

RI 4.4.1.A.Newly 

adopted integrated 

strategies and tools 

for sustainable 

management of 

coastal areas, etc. 

that include 

appropriate reflection 

of the ecosystem 

approach and that 

have been developed 

through a 

participatory exercise 

OI 4.4.1.1.a Number of 

replicable or transferable 

actions to improve or restore 

the targeted ecosystem  

Actions NA NA NA 
54 

OI 4.4.1.1.b Number of 

participating organizations 

that cooperate for improved 

local governance in coastal 

zones (ENI CBC 14)   

Organisations NA NA NA 
18 

OI 4.4.1.1.c Number of 

organizations and their staff 

participating in 

workshops/trainings 

Training-staff 

Days (Event 

duration) 

NA NA NA 

1800 

OI 4.4.1.2.d. Number of 

measures adopted to 

Risk prevention 

models 
NA NA NA 
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prevent the negative impacts 

of coastal hazards  

 

18 

RI 4.4.1.B 

Number of coastal 

cities, relevant public 

authorities and other 

key stakeholders 

adopting new ICZM 

plans / guidelines for 

the sustainable 

management and use 

of coastal areas 

OI 4.4.1.2.e. Number of 

systemic tools available to 

strengthen planning, 

monitoring and 

management of coastal 

areas  

Systemic Tools   NA NA NA 
6 

OI 4.4.1.3.f. Surface area of 

coastal ecosystems 

supported in order to attain 

a better conservation status 

(ENI CBC nr. 15)  

Hectares NA NA 

 

NA 

 
9,000 

OI 4.4.1.4.g Number of 

communication awareness 

raising events   

Awareness raising 

events 
NA NA NA 

180 
OI 4.4.1.5.h. Number of 

studies, based on data 

collection activities, studying 

interlinkages between 

human activities and the 

environment  

Studies NA 

 

NA 

 

NA 
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* as specified in the JOP or as measured before the 1
st

 call for proposals 

** to be provided if available and in any case in the final report 

 

3.3 Problems and achievements reported by project applicants and beneficiaries  

3.3.1 Summary of issues reported 

The main problems that potential Applicants brought to the attention of the MA concerned the need 

to have a clear framework of the eligible countries due to the delay in the signing of the Financing 

Agreements. In fact, despite a specific provision in the text of the call for proposals ensuring some 

flexibility in the composition of the partnership in the event one or more partner countries did not 

sign their financing agreement, many Applicants were reluctant to involve organisations coming 

from the countries not having signed yet.  

3.3.2 Success stories 

Not applicable so far.  

3.4 Financial implementation 

3.4.1 Cumulative figures of previous reports: 

 

Thematic objectives EU allocation*  Total amount of 

eligible expenditure 

accepted by the MA 

Absorption rate in % 

Projects Projects 

 

Projects 

 
Thematic objective A.1  BUSINESS 

AND SMEs DEVELOPMENT 
0 0 % 

Thematic objective A.2  
SUPPORT TO EDUCATION, RESEARCH, 

TECHNOLOGICAL DEVELOPMENT AND 

0 0 % 
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INNOVATION 
Thematic objective A.3  
PROMOTION OF SOCIAL INCLUSION AND 

FIGHT AGAINST POVERTY 

0 0 % 

Thematic objective B.4  
ENVIRONMENTAL PROTECTION, CLIMATE 

CHANGE ADAPTATION AND MITIGATION 

0 0 % 

* as specified in the JOP 

 

 

3.4.2 Figures for the reporting period: 
 

Thematic objectives EU allocation* Total amount of 

eligible expenditure 

accepted by the MA 

Absorption rate in % 

Projects Projects 

 

Projects 

 
Thematic objective A.1  BUSINESS 

AND SMEs DEVELOPMENT 
0 0 % 

Thematic objective A.2  
SUPPORT TO EDUCATION, RESEARCH, 

TECHNOLOGICAL DEVELOPMENT AND 

INNOVATION 

0 0 % 

Thematic objective A.3  
PROMOTION OF SOCIAL INCLUSION AND 

FIGHT AGAINST POVERTY 

0 0 % 

Thematic objective B.4  
ENVIRONMENTAL PROTECTION, CLIMATE 

CHANGE ADAPTATION AND MITIGATION 

0 0 % 

* as specified in the JOP 

 

3.4.3 Total cumulative figures of previous and current reports: 

 

Thematic objectives EU allocation* Total amount of 

eligible expenditure 

accepted by the MA 

Absorption rate in % 

Projects Projects 

 

Projects 

 
Thematic objective A.1  BUSINESS 

AND SMEs DEVELOPMENT 
0 0 % 

Thematic objective A.2  
SUPPORT TO EDUCATION, RESEARCH, 

TECHNOLOGICAL DEVELOPMENT AND 

INNOVATION 

0 0 % 

Thematic objective A.3  
PROMOTION OF SOCIAL INCLUSION AND 

FIGHT AGAINST POVERTY 

0 0 % 

Thematic objective B.4  
ENVIRONMENTAL PROTECTION, CLIMATE 

CHANGE ADAPTATION AND MITIGATION 

0 0 % 

 

* as specified in the JOP 
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4. PROGRAMME MANAGEMENT ACTIVITIES 

 

4.1 Summary of main activities 

During the second semester of 2017, the MA launched the first call for Standard projects which has 

been open  from 19th July 2017 until 23rd of January 2018. During this period the BOs organized 

informative events in all participating countries and two events devoted to the e-application form 

for potential applicants. In the first semester 2018, the main activities carried out by the MA and BOs 

were related to the project evaluation process, in particular the recruitment of the external auditors, 

their training on the evaluation methodology (held in Rome at the end of February 2018), the 

administrative check and the supervision of the strategic evaluation. The PSC was convened from 

19th to 21st June 2018 and it proposed to the JMC 92 proposals to be admitted to STEP 2. The JMC 

met in Valencia in July 2018 and approved the results.  

As far as the Branch Offices are concerned, during the second half of 2017, both Aqaba and Valencia 

offices carried out the organization of the informative events in the participating countries. During 

the first semester 2018, the BOs were involved in performing the administrative check of the 439 

submitted proposals and in supporting the MA during the first meeting of the PSC.  

As far as the JTS is concerned, the MA finalized the ToRs for an open call for tender to hire a 

company that will provide all services expected by the JTS according to the JOP. The tender was 

launched in the second part of 2018. In the meanwhile, during the first semester of 2018, the Region 

of Sardinia hired as permanent staff seven of the persons previously contracted as JMA/JTS experts.  

As far as the programme circuits are concerned, during this reporting period, the MA continued the 

drafting of the DMCS and in particular of the paragraphs concerning the national circuits by 

attending the briefing for National Authorities of the partner countries having signed the Financing 

Agreements (namely Lebanon and Egypt in January 2018).  During these briefings the MA discussed 

the draft of the paragraph on national circuits that has then been updated according to the choices 

and the specific characteristics of each country. The DMCS was finalized the 6th of June 2018 with its 

official transmission to the Audit Authority in order to carry out its assessment. The audit opinion 

and the designation letter were sent to the EC on the 31st of October 2018. 

As far as the main difficulties encountered are concerned, the main issue faced in the second 

semester 2017 was the signing process of the financing agreements. This forced the JMC to 

postpone the deadline of the call for proposals three times in order to allow all countries to 

complete this process and be fully eligible for the first call. This had an impact in building 

partnerships within the proposals but is also slowed down the definition of the national circuits. 

As far as the evaluation process is concerned, the MA encountered some difficulties in facing some 

complaints related to the electronic submission of proposals. In a few cases, the MA proposed the 

JMC to allow to consider as submitted proposals which were complete and, by mistake of the 

Applicant, were first submitted and then back returned into a “draft” status. This slowed down the 

administrative check phase. However, this experience can be considered a lessons learnt in order to 

improve the notification system of the e-form.  
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Audit Authority 

The details of the activities to be carried out by the Audit Authority are included in the audit report 

attached to this report. 

 

The Group of Auditors 

The details of the activities to be carried out by the Group of Auditors are included in the audit 

report attached to this report. 

4.2. Management of the calls for proposals 

Step 1 of the evaluation and selection process of the proposals submitted under the call for 

standard projects has been carried out according to the criteria and procedure set out in the 

related Guidelines for Grant Applicants, those described in the Guidelines for the evaluation 

and selection of project proposals and the Rules of procedure of the Projects Selection 

Committee (PSC) specifically approved for this call.  

The evaluation and selection process for Step 1 has been developed through two phases: 1) 

administrative check and 2) strategic assessment.  

 

Timetable Date 

Publication of call for proposals 19.07.2017 

Deadline for submission of applications 24.01.2018 1:00 pm  

Administrative check 09.03.2018 - 18.05.2018 

Strategic assessment 13.04.2018 - 11.06.2018 

PSC meeting STEP 1 19-20-21.06.2018 

 

The first phase - administrative check - has been carried out by the staff of the Joint 

Technical Secretariat (JTS) and the Branch Offices (BOs) acting as internal assessors, under 

the supervision of the Chairperson and the Secretary of the PSC, appointed by the Managing 

Authority (MA) and the Joint Monitoring Committee (JMC). The second phase - strategic 

assessment in terms of “relevance” and “quality of design”- has been carried out by a total 

of 44 external assessors contracted by the MA, chosen from a long list established through 

an open call. 

During the evaluation process, the PSC members had access with their unique username and 

password to all information, documents, administrative and strategic assessment grids 

through a dedicated IT system set up by the MA. 

The PSC meeting to review the conclusions of the internal and external assessors on the 

basis of their completed administrative and strategic assessment grids, decide on any 

contentious case and, subsequently, approve the Evaluation Report (Step 1), was held in 

Cagliari, on the 19-20-21 June 2018.  
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In total, 439 proposals were submitted, and based on the verifications performed by the 

internal assessors, 409 passed the administrative check and 30 were recommended for 

rejection from further assessment. 

Each application having passed the administrative check, has been admitted to the strategic 

evaluation of STEP 1 and assessed by two independent external assessors selected from the 

pool of assessors hired by the MA. The strategic assessment was passed by 238 proposals, 

which reached the thresholds applied under the Relevance, Quality of Design and 

Operational Capacity award criteria.  

Based on the scores given by the external assessors as well as on those decided by the PSC, a 

list of the proposals ranked by priority was drafted. According to the 11 ranking lists and the 

available funds, the PSC recommended to the JMC 92 proposals to be admitted to Step 2. 

 

 

 

The Joint Monitoring Committee, during the meeting which took place in Valencia (Spain) on 

18-19 July 2018, approved the list of 92 recommended proposals, which value amounts to 

€240.96 million (the budget of the call is €84.6 million) and involve 661 actors with 52% of 

them coming from Mediterranean Partner Countries. 
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4.3 Monitoring and evaluation  

 

See annex 1 Monitoring and Evaluation Plan.
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4.4. Technical Assistance activities: Information and communication activities 

The information campaign to support the launching of the first call for standard projects was concluded with additional 10 technical events aiming at 

reinforcing the capacities of both potential Applicants and partners, besides the 5 events already mentioned in the previous reporting period. 

The events focused on the main technical and financial provisions of the call, eligibility and selection criteria, as well as application documents. 

Considering that the call was based on a new approach inspired by result-based management, the Managing Authority decided to organized two 

technical sessions specifically dedicated to potential Applicants on how to fill the online grant application form.  

Overall, the 15 events organized by the Managing Authority saw the participation of over 2,000 people, with a substantial share of new comers 

(participants with no previous experience in ENPI CBC Med projects) and balanced representation of public and private sectors, as well as gender. 

Detailed statistics were already included in the previous annual implementation report.  

Furthermore, the Programme was presented in different events and conferences, including:  

- 2017 edition of the “European Week of Cities And Regions” as part of a workshop organised by DG NEAR and TESIM entitled "Providing 

opportunities at the EU external borders: regions and cities within the European Neighbourhood Instrument for Cross-Border Cooperation." More 

information can be found on the Programme website: https://bit.ly/2fINJOJ 

- Event on "Research, innovation and technology transfer for development cooperation" organised by ENEA, the Italian national agency for the 

environment and renewable energies. The event saw the participation of representatives from FAO and UNIDO, as well as Mr. Filippo Bubbico, 

former Vice-Minister of the Interior. More info: https://bit.ly/2htKWcM 

- European Cooperation Day organized by the Italian Agency for Territorial Cohesion. More info: https://bit.ly/2xeUktH 
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Activity title and 

location 

Aim of the 

activity 

Target group Message Output  
(based on the 

number of people 

registered to the 

events) 

Measures to 

ensure EU 

visibility  

Technical event 

on the first call 

for proposals 

held in Marseilles 

on 4th of July 

2017  

 

Highlighting 

the 

cooperation 

opportunities 

provided for 

by the 

Programme 

 

Informing on 

the main 

eligibility, 

technical and 

financial 

rules of the 

call for 

proposals 

 

Explaining 

where to find 

the 

information 

and how to 

submit an 

application   

 

Stimulating 

participation 

90 potential 

applicants and 

partners 

A call for 

proposals to 

promote cross 

border 

cooperation will 

has been 

launched  

  

Competition is 

high but rewards 

are higher 

 

A CBC project is a 

great 

opportunity to 

make an impact 

on people and 

become part of a 

large, diverse, 

vibrant  

Mediterranean 

community, with 

opportunities for 

visibility, cross-

fertilization and 

networking 

85 participants  EU logo used in all 

documents, 

invitations, 

presentations 

 

EU contribution to 

the Programme 

highlighted in 

presentations. EU 

flags displayed in 

the meeting room 
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of 

beneficiaries 

from the 

concerned 

country in 

the call for 

proposals 

Technical event 

on the first call 

for proposals 

held in Amman 

on 11th of July 

2017  

Same as 

above 

120 potential 

applicants and 

partners  

Same as above 160 participants  Same as above  

Technical event 

on the first call 

for proposals 

held in Beirut on 

13th of July 2017  

Same as 

above 

120 potential 

applicants and 

partners 

Same as above 150 participants  Same as above  

Technical event 

on the first call 

for proposals 

held in Rome on 

14th of July 2017  

Same as 

above 

200 potential 

applicants and 

partners 

Same as above 250 participants  Same as above  

Technical event 

on the first call 

for proposals 

held in Cairo on 

18th of July 2017  

Same as 

above 

80 potential 

applicants and 

partners 

Same as above 100 participants  Same as above 

Technical event 

on the first call 

for proposals 

Same as 

above 

200 potential 

applicants and 

partners 

Same as above 250 participants Same as above 
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held in Tunis on 

20th of July 2017 

Technical event 

on the first call 

for proposals 

held in Jerusalem 

on 25th of July 

2017 

Same as 

above 

50 potential 

applicants and 

partners 

 50 participants  

Technical event 

on the first call 

for proposals 

held in Ramallah 

on 27th of July 

2017 

Same as 

above 

100 potential 

applicants and 

partners 

 90 participants   

Technical event 

for potential 

applicant on the 

first call for 

proposals held in 

Athens on 9th  of 

November 2017 

Hands-on 

training on 

the use of 

the e-

application 

form  

100 potential 

applicants 

Become 

knowledge with 

the use of the e-

application form 

120 participants Same as above 

Technical event 

for potential 

applicant on the 

first call for 

proposals held in 

Madrid on 21th   

of November 

2017 

Hands-on 

training on 

the use of 

the e-

application 

form 

80 potential 

applicants 

Same as above 60 participants Same as above   
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4.4.2 Summary of review by applicants/beneficiaries 

As highlighted in last year’s report, participants were mostly satisfied with organization, contents 

delivered and interaction during the events.  

Based on the lessons learnt during this first round of technical events, the following aspects 

should be reinforced for future events related to calls for proposals: 

- additional attention should be paid to requirements at national level for project 

implementation; 

- training should be guaranteed on specific and more focused issues of the application form, as a 

single info day cannot cover in-depth all issues related to the design and submission of an 

application. The MA will seek to implement, in the context of or the next calls, on-line training 

targeted training sessions as a follow-up to the info days.   

4.4.3 Participation of EU Delegations 

EU Delegations were invited to all technical events on the call for proposals held in 

Mediterranean Partner Countries (MPCs) and participated in most of them. For instance, former 

EU Ambassador to Israel joined the technical event in Jerusalem. These links will be reinforced 

with the start of the implementation phase of standard projects, in particular to contribute to 

their visibility in Partner Countries.  

4.4.4 Programme website and social media  

The contract with the service provider selected for the development of the new Programme 

website was signed in October 2018: therefore, activities related to the new website are not 

included in this report.  

An substantial effort was made through the Programme website (section dedicated to ENI CBC 

Med) to provide adequate support to applicants and partners in the preparation of project 

proposals. In total, 980 questions on the call were answered and 93 FAQs were published on 

technical, financial and eligibility issues.  

Moreover, the support to networking among organisations from the cooperation area was 

fostered with the publication of over 200 projects ideas/requests for partners.  

As per Google analytics, 90,913 unique users visited 702,325 pages (with an average of 04:03 

minutes per session) on the Programme website.  

Finally, the Programme maintained an active presence on social media, mainly on Facebook, 

Twitter and LinkedIn, with a steady increase in followers as highlighted by the following data: 

- Facebook: 5,700 followers (4,555 at the end of previous reporting period); 

- Twitter: 3,900 followers (3,017 at the end of previous reporting period); 

- LinkedIn: 4,870 connections.  
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4.4.5 Publications 

No publication was developed in the this reporting period but it is planned to design a brochure 

on the selected standard projects further to their approval by the Joint Monitoring Committee.   

4.5. Other Technical Assistance activities 

The MA continued setting up its internal circuits and in particular the new accounting system for the 

ENI CBC MED programme, as well as the setting up, launching and/or conclusion of 3 calls for tender: 

- Organisation of JMC and PSC meetings in 2018 and first quarter of 2019: a call for tender was 

launched in April and closed in May by the ENPI CBC Office to organise 2 PSC meetings in Cagliari, 2 

JMC meetings (Valencia, July 2018, Cairo. January 2019) and one meeting of the Heads of 

Delegations (Brussels, October 2018). 

- Monitoring and Information System (MIS) and Programme website: a tender for the design of the 

Programme website and Monitoring and Information System was closed in October 2017 and in June 

2018 the evaluation of the bids submitted had been concluded and the award procedure was closed 

by the centralized regional office in charge of the tendering procedure, while the final checks for the 

contract signature were still ongoing. 

- Implementation of the Joint Technical Secretariat: a call for tender was in its final stage of 

preparation, in order to be transmitted to the centralised regional office in charge of the tendering 

procedure and be launched in September 2018. The tender was aimed at selecting a service provider 

in charge of supporting the MA in its activities of both Programme and Projects monitoring & 

implementation. The decision to launch a tender instead of a staff recruitment procedure was 

adopted due to the modifications of the labour legislation, recently approved at national and 

regional level, which drastically limited the possibilities to recruit temporary staff in all Italian public 

administrations. The awarded company will provide the team of experts composing the Joint 

Technical Secretariat, according to the organizational chart included in the JOP and the description 

of profiles approved by the JMC.  

Moreover, two public procedures for the recruitment of external experts were carried out: 

1) A call for application for experts in charge of the evaluation of proposals submitted within the 

three calls for proposals was launched by the MA in October 2017 and closed in November 2017. 

The MA received and assessed in total 172 applications, of which n.142 for Profile A  (quality 

evaluators), n.13 for Profile B (State Aid experts) and n. 17 for Profile C (environmental experts).  

3 rosters of independent assessors were created in December 2017 as the result of the selection 

made by  an internal evaluation committee responsible to verify the criteria established in the call, 

which corresponded to the ToRs fixed by the JMC: 

Profile A – Quality evaluation assessors : 74 experts 

Profile B – State Aid experts: 5 experts 

Profile C – Environment experts : 11 experts 
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On the basis of the number of project proposals submitted to be evaluated (409), 44 external 

evaluators of Profile A were recruited and contracted in February 2018 from those included in long 

list, according to the criteria mentioned in the public notice and approved by the JMC.  

A training session was organized in Rome on February 27th and 28th for the external assessors, with 

an attendance of 40 assessors out of 44. 

Between 15 and 25 projects were assigned to each of them for the evaluation of the STEP 1, 

according to the priorities chosen, nationality and availability. 

At the end of June 2018 the STEP 1 of evaluation of the call for standard projects was concluded and 

the Evaluation Report was signed as a result of the PSC meeting held in Cagliari in 19-20-21 June 

2018. 

22 experts were selected to carry out the STEP 2 evaluation out of the 44 who carried out the STEP 

1, based on priorities chosen, performance level resulting from the quality assessment made by the 

Chairperson supported by the Branch Offices, and their availability. The experts in the rosters of the 

Profile B (State Aid) Profile C (environmental assessment) were also contacted in order to check their 

availability to be contracted in September 2018. 

2) A call for the recruitment of two experts in charge of the support the MA and the JMC in the 

selection of the Programme priorities to be targeted by the Call for strategic projects was published 

in May 2018. 

An internal selection committee was appointed on 22 June 2018 and the selection procedure for the 

creation of a roster of experts from which to select the two experts was appointed. In fact, the 

procedure was finalised by the end of June and the results were published in the first days on July 

2018. 
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5. FORECAST FOR THE FOLLOWING YEAR 

5.1 Programme and beneficiaries' activities 

5.1.1 Summary of main programme activities  

During the second part of 2018 the main focus of the MA activities has been the management of the 

activities related to the evaluation of the proposals submitted within the first call for  proposals. In 

particular, after that the quality assessment, the eligibility check and the environmental and state 

aid checks have been completed, the PSC met in Cagliari the first week of December 2018. The list of 

recommended projects was then submitted to the JMC.  

During the second part of 2018, the MA went through the assessment carried out by the Audit 

Authority on the description of the management and control system. The designation process was 

completed in October 2018 with the transmission of the designation letter to the EC. In December 

2018, the MA went through the audit carried out by the service provider hired by DG NEAR within 

the designation process.  

As far as the call for strategic projects is concerned, the MA hired two experts to review the context 

analysis of the JOP whose results were presented to the Heads of Delegation of the 13 participating 

countries in Brussels mid November 2018. Then, a national consultation process has been launched 

by the MA in order to define the most relevant priorities to be included in the call for strategic 

projects.   

As far as future activities are concerned, in 2019 the JMC meeting is scheduled to take place in Cairo 

at the end of January and to approve the projects to be financed under the first call for proposals 

and the content of the Call for Proposals for Strategic Projects. 

The JMC is called also to approve the annual communication, financial and working plans from July 

2019 to June 2020. The main activities which will be carried out in 2019 and first semester 2020 

include: 

- completion of the designation process (expected by the end of January); 

- negotiation and singing grant contracts with Beneficiaries of the call for standard projects; 

- launching of the second call for proposals focused on strategic projects (expected at the beginning 

of March 2019 and STEP 1 of the evaluation process to be completed by the end of 2019.  

- completing the set-up of the JTS through selection and contracting of a service company that will 

contract the JTS staff (expected by June 2019); 

- implementation of the MIS; 

- training activities for NCPs and CCPs. 
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The detailed working plan is attached to this report.  

Audit Authority 

The details of the activities to be carried out by the Audit Authority are included in the audit report 

attached to this report. 

 

The Group of Auditors 

The details of the activities to be carried out by the Group of Auditors are included in the audit 

report attached to this report. 

 

5.1.2 Summary of main project beneficiaries' activities 

Projects submitted under the first call for proposals are expected to be approved by the JMC by the 

end of January 2019. Therefore, training activities dedicated to beneficiaries are scheduled to take 

place at the end of the first half of 2019 in order projects have enough to contract coordinators, 

financial and communication managers (target audiences of the training activities).  

In the second part of 2019, specific training will be delivered to Beneficiaries and project partners at 

national level on project management and reporting. The MA in cooperation with BOs and the JTS 

will focus also on the expenditure verification to be carried out by project auditors who will also be 

invited to attend the training.  

After the launching of the call for strategic projects (expected by March  2019), a series of technical 

events dedicated to potential beneficiaries and partners will be organized in the 13 participating 

countries. The second part of 2019 and the beginning of 2020 will be devoted to the assessment of 

the proposals  submitted within this call.  

Regarding the call for capitalization projects, in the second part of 2019, the MA will start the 

drafting of this specific call for proposals which is expected to be launched at the beginning of 2020. 

 

 [You are invited to use separate files to complete the following items (to be sent together with the 

report, as annexes)
2
]:  

 

 

 

 

                                                           
2
 As per article 77.4  of the IR. 
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5.2 Updated Audit Strategy3
  

The Audit strategy was submitted in September 2017. No update is foreseen before the Group of 

Auditor has been convened. 

5.3 Detailed Work Programme of the MA4
   

See file annexed “4_ENICBCMED_Work Programme_2018-2019” approved by the JMC in Cairo in 

January 2019 and herewith attached along with the “4_ENICBCMED_WP&FP_2019-2020_ 

Explanatory note”  

5.4 Financial plan and planned use of the technical assistance 

See file annexed “5_ENICBCMED_Financial Plan 2019-2020” approved by the JMC in Cairo in January 

2019 

5.5 Annual Monitoring and Evaluation Plan   

See Annex Monitoring and Evaluation Plan 2019-2020. 

5.6 Annual Information and Communication Plan   

See file Annex “6_ENICBCMED_Annual_Information and communication plan” approved by the JMC 

in Cairo in January 2019 and herewith attached. 

 

 

 

                                                           
3
 Depending on the date of submission of the Audit Strategy (as per article 28.5 of the IR) the update may not 

be needed in the report for the year ending by June 2017, unless there has been a change or unforeseen event 

that needs to be reported.   
4
 In accordance with 24(a) and 24(b) of ENI CBC IR 



Mediterranean Sea Basin Programme 2014-2020

[EC Decision number C(2015) 9133 of 17 December 2015]

Annual Report [accounting year 01.07.2017-30.06.2018 ]
12/02/2019

II. Financial Part
Article 68(2) of the Commission Implementing Regulation (EU) No 897/2014

 Managing Authority: Region Of Sardinia



1.1 Prefinancing request

1.2 Provisional budget for the following 2 accounting years (commitments and expenditure)

1.3 Payments from European Commission

1.4 Payments from participating countries at programme level

1.5 Reconciliation with the financial table of the JOP

1.6 Bank accounts

1.7 Cofinancing

2.1 Payments

2.2 Recoveries, financial corrections and waivers

2.3 Revenue

3.1 Staff costs

3.2 Subsistence costs

3.3 Travel costs

3.4 Equipment & supplies

3.5 Administrative costs

3.6 Subcontracted services

3.7 Other costs

3.8 Recoveries from Technical Assistance

3.9 Revenue from Technical Assistance

Annexes:

A Management Declaration > Article 68(2b) Not Provided see transmission letter

B Annual summary of the controls carried out by the Managing Authority > Article 68(2c) Not provided see transmission letter

C Audit opinion on the annual accounts > Article 68(2d)   Not provided see transmission letter

D Annual audit report drawn up by the Audit Authority > Article 68(2e)

E Estimate of costs incurred from 1 July to 31 December of the preceding year > Article 68(2f)

F List of projects closed during the accounting year > Article 68(2g)  NA

G Bank account statement on 30 June of the reporting year and bank account statement on 31 January following year

3. Technical assistance

1. Calculation of the annual balance

2. Projects

Table of contents



A

Payments received from the European Commission 21.030.516,00

Revenue from projects (penalties, interest on delayed recoveries, etc.) 0

Amount recovered from projects (paid by bank transfer, excluding 

recoveries deducted from payment)
0

Revenue from Technical Assistance (penalties, interest on delayed 

recoveries, interest on prefinancing etc.)
                                                                              45.170,60     

Amount recovered from Technical Assistance (paid by bank transfer, 

excluding recoveries deducted from payment)
0

TOTAL REVENUE                                                                       21.075.686,60     

B

Amounts paid to projects 0

Amount paid for Technical Assistance                                                                               79.428,58     

TOTAL EXPENDITURE                                                                               79.428,58     

C

BALANCE ON 30 /06 /2017                                                                                             -       

ANNUAL BALANCE (A-B+C)                                                                       20.996.258,02     

D

Balance on 30 /06 / 2018                                                                       21.075.754,10     

(1) Amount of TA expenditures advanced by the Comunitat Valenciana                                                                                             -       

(2) Amount of TA expenditures advanced by the Sardinia Region (staff cost 

and travel costs)
                                                                              79.428,58     

(3) Bank charges debit on dedicated bank account by mistake from the bank 

(they have been cancelled in July 2018)
                                                                                      90,00     

(4) Bank charges credit on dedicated bank account by mistake (they have 

been adjusted in July 2018)
                                                                                   157,50     

BALANCE ON 30/06/2018                                                                       21.075.754,10     

* year = accounting year as per art 2(f)and art 68.2(b)

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR* 01/07/2017 - 30/06/2018 

 Programme: Mediterranean Sea Basin Programme 2014-2020 

signature: _______________________________________    date: _______________

Cashflow (receipts and payments) during the accounting year

(Total revenue – Total expenditure + balance on 30 June of previous year). Total balance on 30/ 06 /2018

RECEIPTS

PAYMENTS

1. CALCULATION OF THE BALANCE (all amounts in EUR)

RECONCILIATION OF THE BANK ACCOUNT BALANCE (*)



Bank account, set up according to the article 59 of the ENI CBC IR.

Bank account number
Description of the bank 

account
Bank account holder Currency Balance on 30/06/2018

000104829391 RAS ENI CBC Bacino del 

Mediterraneo  

MA EUR

21.075.754,10                     

EUR exchange rate, according to 

the method indicated in the JOP

Bank account number
Description of the bank 

account

Balance

in local currency

(with interest)

Interest

in local currency

PREVIOUS REPORTING 

PERIODS

Interest

in local currency

CURRENT REPORTING PERIOD

Balance

(with interest)

[EUR]

Interest

PREVIOUS REPORTING 

PERIODS

[EUR]

Interest

CURRENT REPORTING PERIOD

[EUR]

000104829391

RAS ENI CBC Bacino del 

Mediterraneo  21.120.924,70                     

0,00 45.170,60 21.120.924,70 0,00 45.170,60 

136600985 ASEZA ENI CBC MED 0,00 0,00 0,00 0,00 0,00 0,00 

According to the article 59.2 of ENI CBC IR, when payments by the Commission are channelled through another bank account than the programme's, the related amounts and any accrued interest shall be transferred to the programme bank account without delay 

and in full.

Interest generated is not due to the programmes, however it is requested to provide the information on the interest generated for the purpose of the reconciliation of the bank account(s) and the programme accounts.

Reconciliation of the accounts

1.6 BANK ACCOUNT IN EUR

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018 

 Programme: Mediterranean Sea Basin Programme 2014-2020 



Balance on 30/06/2018
21.075.754,10

Payments from the EC from 1 July 2018 to 31 January 2019
16.811.292,80

Expenditure to be incurred by the end of two accounting years 

following the reported one from 01.07.2017-30.06.2020  (1st July 

<year> to 30th June <year +2> ) 
[1]   

54.009.236,56

PAYMENT NEEDS for the following financial year -16.122.189,66

Notes:

[1] in accordance with article 60 of ENI CBC IR

*45.877.436 EUR

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018 

 Programme: ENI CBC Mediterranean Sea Basin 

*For the period 2018-2020 this payment request plays the role in assessing the financial Programme needs. It is advised to wait the letter  from EC in conformity with Article 

58.3 before sending the prefinancing request. Period 2018-2020 corresponds to the period when the European Commission shall to inform Management Authorities when 

the annual commitment is made.

1.1. PREFINANCING REQUEST* (Article 60(1) - (to be submitted separately from Financial Report) 

I, the undersigned, Anna Catte , acting as the Head of the Managing Authority for the ENI CBC Programme ENPI 

CBC Mediterranean Sea Basin , hereby request a payment of 16.122.189,66 EUR, corresponding to 35,14 % from 

the EC annual committment of the programme for the year 2019*, calculated as follows.

Signature: _______________________________________    date: _______________

 all amounts in EUR 



1st following accounting year 2nd following accounting year

Amount COMMITTED by 

30/06/18 
[1]

Amount to be COMMITTED

01/07/18 to 30/06/19 [2]

Amount to be COMMITTED

01/07/19 to 30/06/20 [3]

Total amount to be 

COMMITTED [4]

PROJECTS € 0,00 € 84.668.413,89 € 84.668.413,89 € 169.336.827,78

Thematic Objective 1

(Business and SMEs development)
€ 0,00 € 20.320.419,33 € 20.320.419,33 € 40.640.838,66

Thematic Objective 2

(Support to education, research, technological 

development and innovation)

€ 0,00 € 15.240.314,50 € 15.240.314,50 € 30.480.629,00

Thematic Objective 3

(Promotion of social inclusion and fight against poverty)
€ 0,00 € 15.240.314,50 € 15.240.314,50 € 30.480.629,00

Thematic Objective 4 (Environmental protection, climate 

change adaptation and mitigation)
€ 0,00 € 33.867.365,56 € 33.867.365,56 € 67.734.731,12

Technical Assistance € 2.023.979,79 € 8.904.820,21 € 2.999.900,00 € 13.928.700,00

Staff costs 1.057.000,00 -176.000,00 642.000,00 € 1.523.000,00

Travel & Subsistence costs 50.000,00 102.000,00 151.000,00 € 303.000,00

Equipment and supplies 0,00 81.200,00 13.500,00 € 94.700,00

Administrative costs 0,00 0,00 0,00 € 0,00

Subcontracted costs 916.979,79 8.879.020,21 2.182.900,00 € 11.978.900,00

Other costs 0,00 8.600,00 500,00 € 9.100,00

Contingency reserve 0,00 10.000,00 10.000,00 € 20.000,00

TOTAL € 2.023.979,79 € 93.573.234,10 € 87.668.313,89 € 183.265.527,78

EXPENDITURE [EUR]

From the second financial year, requests for prefinancing shall be accompanied by the provisional budget detailing the Managing Authority's 

commitments and payments for the two accounting years as referred to in article 60 of ENI CBC IR.

COMMITMENTS [EUR]

1.2. PROVISIONAL BUDGET FOR THE FOLLOWING 2 ACCOUNTING YEARS (COMMITMENTS AND EXPENDITURE)
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1st following accounting year 2nd following accounting year

Amount PAID by 

30/06/2018
[1]

Amount to be PAID

01/07/18 to 30/06/19 
[2]

Amount to be PAID

01/07/19+1 to 30/06/20 
[3]

Cumulative amount to be PAID 
[4]

PROJECTS € 0,00 € 33.867.365,56 € 16.933.682,78 € 50.801.048,33

Thematic Objective 1

(Business and SMEs development)
€ 0,00 € 8.128.167,73 € 4.064.083,87 € 12.192.251,60

Thematic Objective 2

(Support to education, research, technological 

development and innovation)

€ 0,00 € 6.096.125,80 € 3.048.062,90 € 9.144.188,70

Thematic Objective 3

(Promotion of social inclusion and fight against poverty)
€ 0,00 € 6.096.125,80 € 3.048.062,90 € 9.144.188,70

Thematic Objective 4 (Environmental protection, climate 

change adaptation and mitigation)
€ 0,00 € 13.546.946,22 € 6.773.473,11 € 20.320.419,34

Technical Assistance € 79.428,58 € 1.171.788,23 € 2.036.400,00 € 3.288.116,81

Staff costs € 75.638,17 € 262.678,79 € 720.000,00 € 1.058.316,97

Travel & Subsistence costs € 3.790,41 € 45.592,22 € 151.000,00 € 200.382,63

Equipment and supplies € 0,00 € 5.090,83 € 13.500,00 € 18.590,83

Administrative costs € 0,00 € 0,00 € 0,00 € 0,00

Subcontracted costs € 0,00 € 858.426,38 € 1.151.400,00 € 2.009.826,38

Other costs € 0,00 € 500,00 € 500,00 € 1.000,00

TOTAL € 79.428,58 € 35.039.153,78 € 18.970.082,78 € 54.089.165,14

Notes:

[1] 30 June of the year of the annual report

[2] Period from 1 July of the year of annual report to 30 June of the following year (1st 

accounting year)

[2] Period from 1 July of the preceding year to 30 June of the following year+1 (2nd 

accounting year)

[4] Total committments by the end of 2nd following accounting year

1.2 Provisional budget Page 7



Description of the item Date of receipt
Amount

[EUR]
Comments

CURRENT REPORTING PERIOD 21.030.516,00 

First prefinancing quota 11/12/17 21.030.516,00 

PREVIOUS REPORTING 

PERIODS
0,00 

1.3. PAYMENTS FROM THE EUROPEAN COMMISSION (all amounts in EUR)

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 

30/06/2018 
 Programme: Mediterranean Sea Basin Programme 2014-2020 



Description of the item Date of receipt
Amount

[EUR]
Comments

CURRENT REPORTING PERIOD 0,00 

PREVIOUS REPORTING PERIODS 0,00 

1.4 PAYMENTS FROM PARTICIPATING COUNTRIES AT PROGRAMME LEVEL (all 

amounts in EUR)

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 

30/06/2018  Programme: Mediterranean Sea Basin Programme 2014-2020 



EU-funding Co-financing

Co-financing by 

[participating 

countries]*

Co-financing 

rate (%)
Total funding

EU-funding 

(a)

Co-

financing

Co-financing 

by 

[participating 

countries]*

Co-

financing 

rate (%)

Total funding EU-funding Co-financing

Co-financing by 

[participating 

countries]*

Total funding EU-funding Co-financing

Co-financing by 

[participating 

countries]*

Total funding EU-funding Co-financing

Co-financing by 

[participating 

countries]*

Co-

financing 

rate (%)

Total funding EU-funding (b) Co-financing

Co-financing 

by 

[participating 

countries]*

Co-

financin

g rate 

(%)

Total 

funding

Projects 0,00 0,00 0,00 0,00 0,00 0,00 

Thematic objective [1] 45.156.487,39 5.017.387,49 0,00 11,11% 50.173.874,88 0,00 0,00 0,00 0,00 0,00 0 0,00 0 0,00 

Thematic objective [2] 33.867.365,54 3.763.040,62 0,00 11,11% 37.630.406,16 0,00 0,00 0,00 0,00 0,00 0 0,00 0 0,00 

Thematic objective [3] 33.867.365,54 3.763.040,62 0,00 11,11% 37.630.406,16 0,00 0,00 0,00 0,00 0,00 0 0,00 0 0,00 

Thematic objective [4] 75.260.812,32 8.362.312,48 0,00 11,11% 83.623.124,80 0,00 0,00 0,00 0,00 0,00 0 0,00 0 0,00 

Technical assistance 20.905.781,20 4.585.965,03 0,00 21,94% 25.491.746,23 0,00 79.428,58 78.190,63 157.619,22 79.428,58 78.190,63 157.619,22 2.023.979,79        78.190,63      2.102.170,42 2.023.979,79      0,00 

Total 209.057.811,99 25.491.746,24 12,19% 234.549.558,23 0,00 0,00 0,00 0,00 0 0,00 

* Relevant only for the programmes, where co-financing is provided by participating programmes.

** Always the figure of the last amendment

Commited reported period Commited all reporting periods
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Planned in JOP Actual expenditure paid by the end of the reporting year
Actual cumulated expenditure paid from the beginning of the programme until 

the end of the current reporting year
Latest Amended & Approved Budget (if applicable)

1.5 RECONCILIATION WITH THE FINANCIAL TABLE OF THE JOP



The national co-financing  from participating countries at the programme 

level for the accounting year 2017-2018 are as follows:
0

EU contribution declared  by the projects and the TA for the accounting 

year 2017-2018
                                     79.428,58     

Co-financing declared from other sources  than the EU contribution for the 

accounting year 2017-2018
                                     78.190,63     

Co-financing rate for the year <insert year> 98,44%

Co-financing rate as indicated in JOP 21,94%

Cumulated EU contribution declared  by the projects and the TA                                      79.428,58     

Cumulated Co-financing declared from other sources  than the EU 

contribution 
                                     78.190,63     

Co-financing rate for the year <insert year> 98,44%

Co-financing rate as indicated in JOP 21,94%

According to the Article 12 of ENI CBC IR, co-financing rate shall amount to at least 10 % of the Union 

contribution:

1.7 COFINANCING
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0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

0,00 

Project 

reference
Project title

Lead 

beneficiary 

with 

nationality

Beneficiaries 

with 

nationality

Duration

[months]

Year of 

contract 

signature

Start End
Total budget

[EUR]

EU funding

[EUR]

EU funding

%

Expenditure 

claimed 

to date

[EUR]

Expenditure 

accepted 

to date

[EUR]

EU contribution to 

expenditure accepted 

to date 

[EUR]

Amount paid

to date - EU funds

[EUR]

Amount recovered

to date - EU funds [EUR]

0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 
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2. PROJECTS (EU FUNDS)

all reporting periods

 TOTAL ALL THEMATIC OBJECTIVES 

THEMATIC OBJECTIVE [NUMBER AND NAME]

PRIORITY <number and name>

PRIORITY <number and name>

PRIORITY <number and name>

Amount of EU funding granted in current period

PRIORITY <number and name>



0,00 0,00 0,00 

Project Reference Beneficiary name Date of Payment
Payment Amount

[EUR]
Date of payment request

Amount of Payment request

[EUR]

Name of the 

controller

Date of Expenditure 

verification report

Amount verified 

as eligible

[EUR]

Notes on 

Expenditure 

verification 

report

Expenditure 

accepted by MA
EU grant %

EU share 

accepted 

expenditure**

0,00 0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 

0,00 0,00 0,00 0,00 

* Total amount subject to audit/certification (including indirect costs). Any ineligible amounts should be indicated in note on Audit Report

** Amount to be cleared by EU

Accepted expenditurePayment to Projects Payment request Incurred certified costs*
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2.1. PROJECTS - PAYMENTS (EU FUNDS)

THEMATIC OBJECTIVE [NUMBER AND NAME]

Priority <number and name>

Priority <number and name>

Priority <number and name>

Priority <number and name>

THEMATIC OBJECTIVE [NUMBER AND NAME]

Priority <number and name>

Priority <number and name>



Type of recovery
Identification of 

project

Thematic objective / 

priority

Amount 

recovered, EU 

funds (EUR)

Date of the decision 

by relevant body 
Justification of the recovery

Recoveries deducted from payment 0

… 0

Total 0

Recoveries paid by bank transfer 0

… 0

Total 0

0

Identification of project
Thematic objective / 

priority

Amount corrected, 

EU funds (EUR)

Date of the 

decision

Description of 

correction

0

0

0

… 0

0

Identification of project
Thematic objective / 

priority

Amount waived, EU 

funds (EUR)

Date of the 

decision by JMC

Justification of the 

waiver

0

0

0

… 0

0

Identification of project
Thematic objective / 

priority

Amount pending, 

EU funds (EUR) / 

Amount 

unrecoverable

Country of 

establishment of 

the beneficiary/ 

partner 

Status description of 

recovery

Indicative date of the 

recovery (N/A for 

unrecoverable amounts) 

0

0

… 0

0

Identification of project
Thematic objective / 

priority

Amount corrected, 

EU funds (EUR)

Date of the 

decision

Description of 

correction

0

0

0

… 0

0
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LIST OF PENDING RECOVERIES AND UNRECOVERABLE AMOUNTS

2.2. RECOVERIES, WAIVERS, FINANCIAL CORRECTIONS, OLAF, LEGAL PROCEEDINGS (EU FUNDS) FROM PROJECTS

The accounts shall include on the level of priorities and technical assistance - the amounts waived and recovered during the accounting year, the 

amounts to be recovered by the end of the accounting year and the unrecoverable amounts. 

Financial corrections shall be recorded in the annual accounts by the Managing Authority for the accounting year in which the cancellation is 

decided.

TOTAL AMOUNT RECOVERED

 LIST OF ALL FINANCIAL CORRECTIONS APPLIED

TOTAL AMOUNT CORRECTED

TOTAL AMOUNT WAIVED

LIST OF RECOVERIES WAIVED IN PROJECTS

LIST OF AMOUNTS RECOVERED IN PROJECTS

 LIST OF PROJECTS UNDER OLAF INVESTIGATION, LEGAL PROCEEDING OR ADMINISTRATIVE APPEAL HAVING SUSPENSORY EFFECT

TOTAL AMOUNT 

TOTAL AMOUNT OF PENDING RECOVERIES 



Description of the item Date of receipt
Revenue amount

[EUR]
Comments

TOTAL AMOUNT 0

2.3 REVENUE FROM PROJECTS (penalties, interests on delayed recoveries, other, etc.)
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Programme body

Amount 

contracted 

(EUR)

Amount paid in current 

reporting periods 

(EUR)

Cost in EUR

Cost in EUR 

(EU share) 

1. Staff costs 1.057.000,00 273.333,03 155.006,85                75.638,17     

MA   650.000,00                      182.293,90                      65.650,63                    19.695,19     

BO   284.000,00                         87.673,30                      87.673,30                    55.438,11     

AA   123.000,00                           3.365,83                         1.682,91                          504,87     

2. Travel & Subsistence costs 50.000,00 3.790,41 3.790,41                   3.790,41     

MA      30.000,00                           3.530,01                         3.530,01                       3.530,01     

BO      20.000,00     260,4                            260,40 260,4

4. Equipment & supplies 0,00 0,00 0,00 0,00

5. Administrative costs 0,00 0,00 0,00 0,00

6. Subcontracted services 916.979,79 0,00 0,00 0,00

JMC   178.663,63     0,00 0,00 0

PSC   212.724,91     0,00 0,00 0

MA   525.591,25     0,00 0,00 0

JTS                    -       0,00 0,00 0

BO                    -       0,00 0,00 0

AA                    -       0,00 0,00 0

National bodies involved in programme 

management
                   -       0,00 0,00 0

7. Other costs 0,00 0,00 0,00 0,00

MA 0,00 0,00 0,00 0

JTS 0,00 0,00 0,00 0

BO 0,00 0,00 0,00 0

AA 0,00 0,00 0,00 0

National bodies involved in programme 

management
0,00 0,00 0,00 0

TOTAL AMOUNT 2.023.979,79 277.123,44 158.797,26 79.428,58 

Pre-financing paid 0,00 

Deductions from pre-financing 79.428,58 

Recoveries deducted from payment 

(MA/JTS/BO/AA/Other National 

Bodies)

0,00 

Final TA paid 197.694,85 

3. TECHNICAL ASSISTANCE

* excluding Prefinancing but including expenditure co-financed by partner countries ( pre-financing 

refers to the pre-financing payments between MA and the other bodies)



           122.771,66                    75.638,17     

Position and name of staff member Month
Date of 

payment

Payment 

currency

Payment amount (gross salary 

+ social charges + othter 

remuneration-related costs) 

in payment currency

% of time worked by the 

staff member on the 

programme

Eligible cost  in 

payment currency

EUR exchange 

rate (according 

to JOP 

provisions)

Cost in EUR

Cost in EUR 

(EU share) Comments

MA                              182.293,90                    65.650,63                  65.650,63                    19.695,19     

Anna Catte (Director) January 2018 26/01/18 EUR                                   6.951,95     30,00%                  2.085,59     1,0000                2.085,59                         625,68     

Anna Catte (Director) February 2018 27/02/18 EUR                                   6.976,46     30,00%                  2.092,94     1,0000                2.092,94                         627,88     

Anna Catte (Director) March 2018 27/03/18 EUR                                   6.976,46     30,00%                  2.092,94     1,0000                2.092,94                         627,88     

Anna Catte (Director) April 2018 27/04/18 EUR                                   6.976,46     30,00%                  2.092,94     1,0000                2.092,94                         627,88     

Anna Catte (Director) May 2018 25/05/18 EUR                                   6.976,46     80,00%                  5.581,17     1,0000                5.581,17                      1.674,35     

Daniela Boi (financial officer for authorising 

unit)
January 2018 26/01/18 EUR                                   3.350,44     20,00%                     670,09     1,0000                   670,09                         201,03     

Daniela Boi (financial officer for authorising 

unit)
February 2018 27/02/18 EUR                                   4.333,89     20,00%                     866,78     1,0000                   866,78                         260,03     

Daniela Boi (financial officer for authorising 

unit)
March 2018 27/03/18 EUR                                   5.555,15     20,00%                  1.111,03     1,0000                1.111,03                         333,31     

Daniela Boi (financial officer for authorising 

unit)
April 2018 27/04/18 EUR                                   6.330,16     20,00%                  1.266,03     1,0000                1.266,03                         379,81     

Daniela Boi (financial officer for authorising 

unit)
May 2018 25/05/18 EUR                                   4.465,38     80,00%                  3.572,31     1,0000                3.572,31                      1.071,69     

Giuseppina Orofino (Assistant) January 2018 26/01/18 EUR                                   2.894,39     30,00%                     868,32     1,0000                   868,32                         260,49     

Giuseppina Orofino (Assistant) February 2018 27/02/18 EUR                                   3.694,57     30,00%                  1.108,37     1,0000                1.108,37                         332,51     

Giuseppina Orofino (Assistant) March 2018 27/03/18 EUR                                   3.781,31     30,00%                  1.134,39     1,0000                1.134,39                         340,32     

Giuseppina Orofino (Assistant) April 2018 27/04/18 EUR                                   4.494,76     30,00%                  1.348,43     1,0000                1.348,43                         404,53     

Giuseppina Orofino (Assistant) May 2018 25/05/18 EUR                                   3.342,04     80,00%                  2.673,64     1,0000                2.673,64                         802,09     

Maria Giovanna Pinna  (financial officer for 

authorising unit)
January 2018 26/01/18 EUR                                   3.239,79     20,00%                     647,96     1,0000                   647,96                         194,39     

Maria Giovanna Pinna  (financial officer for 

authorising unit)
February 2018 27/02/18 EUR                                   4.190,01     20,00%                     838,00     1,0000                   838,00                         251,40     

Maria Giovanna Pinna  (financial officer for 

authorising unit)
March 2018 27/03/18 EUR                                   5.323,65     20,00%                  1.064,73     1,0000                1.064,73                         319,42     

Maria Giovanna Pinna  (financial officer for 

authorising unit)
April 2018 27/04/18 EUR                                   6.218,54     20,00%                  1.243,71     1,0000                1.243,71                         373,11     

Maria Giovanna Pinna  (financial officer for 

authorising unit)
May 2018 25/05/18 EUR                                   4.462,59     80,00%                  3.570,07     1,0000                3.570,07                      1.071,02     

Ornella Cauli (head of authorising unit) January 2018 26/01/18 EUR                                   7.828,45     30,00%                  2.348,54     1,0000                2.348,54                         704,56     

Ornella Cauli (head of authorising unit) February 2018 27/02/18 EUR                                   7.852,19     30,00%                  2.355,66     1,0000                2.355,66                         706,70     

Valentina Carta  (head of accounting unit) January 2018 26/01/18 EUR                                   4.076,41     10,00%                     407,64     1,0000                   407,64                         122,29     

Valentina Carta  (head of accounting unit) February 2018 27/02/18 EUR                                 12.706,48     10,00%                  1.270,65     1,0000                1.270,65                         381,19     

Valentina Carta  (head of accounting unit) March 2018 27/03/18 EUR                                   7.856,39     10,00%                     785,64     1,0000                   785,64                         235,69     

Valentina Carta  (head of accounting unit) April 2018 27/04/18 EUR                                   8.628,60     10,00%                     862,86     1,0000                   862,86                         258,86     

Valentina Carta  (head of accounting unit) May 2018 25/05/18 EUR                                   7.856,39     10,00%                     785,64     1,0000                   785,64                         235,69     

Palazzo Luca (officer of the director's staff) May 2018 25/05/18 EUR                                   4.263,06     100,00%                  4.263,06     1,0000                4.263,06                      1.278,92     

Puleo Aldo  (officer of the director's staff) May 2018 25/05/18 EUR                                   3.639,20     100,00%                  3.639,20     1,0000                3.639,20                      1.091,76     

Pischedda Alessandro  (officer of the 

director's staff)
May 2018 25/05/18 EUR                                   4.263,06     95,00%                  4.049,91     1,0000                4.049,91                      1.214,97     

3.1 TECHNICAL ASSISTANCE - STAFF (EU FUNDS)

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018 

 Programme: Mediterranean Sea Basin Programme 2014-2020 



Position and name of staff member Month
Date of 

payment

Payment 

currency

Payment amount (gross salary 

+ social charges + othter 

remuneration-related costs) 

in payment currency

% of time worked by the 

staff member on the 

programme

Eligible cost  in 

payment currency

EUR exchange 

rate (according 

to JOP 

provisions)

Cost in EUR

Cost in EUR 

(EU share) Comments

3.1 TECHNICAL ASSISTANCE - STAFF (EU FUNDS)

Cubadda Silvia (financial officer for 

authorising unit)
May 2018 25/05/18 EUR                                   4.263,06     100,00%                  4.263,06     1,0000                4.263,06                      1.278,92     

Barbara Pintus (financial officer for 

accounting unit)
May 2018 25/05/18 EUR                                   4.263,06     10,00%                     426,31     1,0000                   426,31                         127,89     

Martin Heibel  (officer of the director's 

staff)
May 2018 25/05/18 EUR                                   4.263,06     100,00%                  4.263,06     1,0000                4.263,06                      1.278,92     

BO Valencia 87.673,30 87.673,30 87.673,30 55.438,11 

External staff                                 55.438,11                    55.438,11                  55.438,11                    55.438,11     

Gross Salary + SS BO Coordinator – Vincent 

Ernoux
January 2018 January EUR                                   4.549,51     100,00%                  4.549,51     1,0000                4.549,51                      4.549,51     

Gross Salary + SS BO Coordinator – Vincent 

Ernoux
February 2018 February EUR                                   4.549,51     100,00%                  4.549,51     1,0000                4.549,51                      4.549,51     

Gross Salary + SS BO Coordinator – Vincent 

Ernoux
March 2018 March EUR                                   4.549,51     100,00%                  4.549,51     1,0000                4.549,51                      4.549,51     

Gross Salary + SS BO Coordinator – Vincent 

Ernoux
April 2018 April EUR                                   4.549,51     100,00%                  4.549,51     1,0000                4.549,51                      4.549,51     

Gross Salary + SS BO Coordinator – Vincent 

Ernoux
May 2018 May EUR                                   4.549,51     100,00%                  4.549,51     1,0000                4.549,51                      4.549,51     

Gross Salary (double) + SS BO Coordinator 

– Vincent Ernoux
June 2018 June EUR                                   7.874,56     100,00%                  7.874,56     1,0000                7.874,56                      7.874,56     

Gross Salary + SS BO Junior Officer – 

Joumana Sweiss
January 2018 January EUR                                   3.688,72     100,00%                  3.688,72     1,0000                3.688,72                      3.688,72     

Gross Salary + SS BO Junior Officer – 

Joumana Sweiss
February 2018 February EUR                                   3.688,72     100,00%                  3.688,72     1,0000                3.688,72                      3.688,72     

Gross Salary + SS BO Junior Officer – 

Joumana Sweiss
March 2018 March EUR                                   3.688,72     100,00%                  3.688,72     1,0000                3.688,72                      3.688,72     

Gross Salary + SS BO Junior Officer – 

Joumana Sweiss
April 2018 April EUR                                   3.688,72     100,00%                  3.688,72     1,0000                3.688,72                      3.688,72     

Gross Salary + SS BO Junior Officer – 

Joumana Sweiss
May 2018 May EUR                                   3.688,72     100,00%                  3.688,72     1,0000                3.688,72                      3.688,72     

Gross Salary (double) + SS BO Junior 

Officer – Joumana Sweiss
June 2018 June EUR                                   6.372,40     100,00%                  6.372,40     1,0000                6.372,40                      6.372,40     

BO internal                                 32.235,19                    32.235,19                  32.235,19                                  -       

Daria Terradez – Director General January 2018 January EUR                                   1.326,75     19,46%                  1.326,75     1,0000                1.326,75     0 Cofinancing

Daria Terradez – Director General February 2018 February EUR                                   1.601,25     23,49%                  1.601,25     1,0000                1.601,25     0 Cofinancing

Daria Terradez – Director General March 2018 March EUR                                   1.555,50     22,82%                  1.555,50     1,0000                1.555,50     0 Cofinancing

Daria Terradez – Director General April 2018 April EUR                                   1.738,50     25,50%                  1.738,50     1,0000                1.738,50     0 Cofinancing

Daria Terradez – Director General May 2018 May EUR                                   1.784,25     26,17%                  1.784,25     1,0000                1.784,25     0 Cofinancing

Daria Terradez – Director General June 2018 June EUR                                   2.562,00     39,16%                  2.562,00     1,0000                2.562,00     0 Cofinancing

Encarna Mahiques – Head of Service January 2018 January EUR                                   2.290,05     30,20%                  2.290,05     1,0000                2.290,05     0 Cofinancing

Encarna Mahiques – Head of Service February 2018 February EUR                                   2.798,95     36,91%                  2.798,95     1,0000                2.798,95     0 Cofinancing

Encarna Mahiques – Head of Service March 2018 March EUR                                   3.053,40     40,27%                  3.053,40     1,0000                3.053,40     0 Cofinancing

Encarna Mahiques – Head of Service April 2018 April EUR                                   2.748,06     36,24%                  2.748,06     1,0000                2.748,06     0 Cofinancing

Encarna Mahiques – Head of Service May 2018 May EUR                                   3.002,51     39,60%                  3.002,51     1,0000                3.002,51     0 Cofinancing

Encarna Mahiques – Head of Service June 2018 June EUR                                   3.816,75     52,45%                  3.816,75     1,0000                3.816,75     0 Cofinancing

Rafael Juarez – Administrative Officer January 2018 January EUR                                      773,50     23,49%                     773,50     1,0000                   773,50     0 Cofinancing

Rafael Juarez – Administrative Officer February 2018 February EUR                                      375,70     11,41%                     375,70     1,0000                   375,70     0 Cofinancing

Rafael Juarez – Administrative Officer March 2018 March EUR                                      287,30     8,72%                     287,30     1,0000                   287,30     0 Cofinancing

Rafael Juarez – Administrative Officer April 2018 April EUR                                      353,60     10,74%                     353,60     1,0000                   353,60     0 Cofinancing



Position and name of staff member Month
Date of 

payment

Payment 

currency

Payment amount (gross salary 

+ social charges + othter 

remuneration-related costs) 

in payment currency

% of time worked by the 

staff member on the 

programme

Eligible cost  in 

payment currency

EUR exchange 

rate (according 

to JOP 

provisions)

Cost in EUR

Cost in EUR 

(EU share) Comments

3.1 TECHNICAL ASSISTANCE - STAFF (EU FUNDS)

Rafael Juarez – Administrative Officer May 2018 May EUR                                      508,30     15,44%                     508,30     1,0000                   508,30     0 Cofinancing

Rafael Juarez – Administrative Officer June 2018 June EUR                                   1.392,30     44,06%                  1.392,30     1,0000                1.392,30     0 Cofinancing

Javier Orti – Administrative Officer January 2018 January EUR                                      266,52     8,05%                     266,52     1,0000                   266,52     0 Cofinancing

AA                                   3.365,83                      1.682,91                    1.682,91                         504,87     

Massimiliano Farris (Internal Audit Officer - 

It EXPERT)
May 2018 25/05/18 EUR                                   3.365,83     50%                  1.682,91     1,0000                1.682,91                         504,87     

*excluding pre-financing but including expenditure co-financed by partner countries

** The reported amounts have not been submitted to the AA since the designation process has not been completed yet



             3.790,41                    3.790,41     

Position and name of staff 

member or participant to 

programme meetings/events

Description of the mission Date of mission
Type of cost (i.e. flight, train, 

meal, hotel etc.)

Number 

of nights

Date of 

payment
Payment currency

Per diem rate in 

payment 

currency

Payment amount 

(as on invoice/receipt) 

in payment currency

EUR exchange rate 

(according to JOP 

provisions)

Cost in EUR

Cost in EUR 

(EU share) Comments

MA                                        3.530,01                  3.530,01                3.530,01     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 23-24/01/2018 Hotel 1 27/03/2018 EUR N/A                                            135,00 1,0000                     135,00                   135,00     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 23-24/01/2018 City Tax 27/03/2018 EUR N/A                                                6,00 1,0000                          6,00                        6,00     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 23-24/01/2018 Flight 27/03/2018 EUR N/A                                            132,70 1,0000                     132,70                   132,70     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 23-24/01/2018 Taxi from/to airport 27/03/2018 EUR N/A                                              48,00 1,0000                       48,00                      48,00     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 23-24/01/2018 Taxi from/to airport 27/03/2018 EUR N/A                                              55,60 1,0000                       55,60                      55,60     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 23-24/01/2018 Meal 27/03/2018 EUR N/A                                              36,75 1,0000                       36,75                      36,75     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 23-24/01/2018 Meal 27/03/2018 EUR N/A                                              32,50 1,0000                       32,50                      32,50     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 23-24/01/2018 Meal 27/03/2018 EUR N/A                                                5,50 1,0000                          5,50                        5,50     

Anna Catte Meeting at Ministry of Foreign Affairs  - Rome 19/02/2018 Flight 27/03/2018 EUR N/A                                            132,70 1,0000                     132,70                   132,70     

Anna Catte Meeting at Ministry of Foreign Affairs  - Rome 19/02/2018 Taxi from/to airport 27/03/2018 EUR N/A                                              52,00 1,0000                       52,00                      52,00     

Anna Catte Meeting at Ministry of Foreign Affairs  - Rome 19/02/2018 Taxi from/to airport 27/03/2018 EUR N/A                                              50,60 1,0000                       50,60                      50,60     

Anna Catte Meeting at Ministry of Foreign Affairs  - Rome 19/02/2018 Meal 27/03/2018 EUR N/A                                              20,50 1,0000                       20,50                      20,50     

Anna Catte Meeting at Ministry of Foreign Affairs  - Rome 19/02/2018 Meal 27/03/2018 EUR N/A                                              15,30 1,0000                       15,30                      15,30     

Anna Catte

Conference on support for the enlargement and neighborhood of the ENI 

and IPA cooperation instruments at Ministry of Foreign Affairs (MAECI)- 

Rome

12/03/2018 Flight 27/04/2018 EUR N/A                                            132,61 1,0000                     132,61                   132,61     

Anna Catte

Conference on support for the enlargement and neighborhood of the ENI 

and IPA cooperation instruments at Ministry of Foreign Affairs (MAECI)- 

Rome

12/03/2018 Taxi from/to airport 27/04/2018 EUR N/A                                              55,00 1,0000                       55,00                      55,00     

Anna Catte

Conference on support for the enlargement and neighborhood of the ENI 

and IPA cooperation instruments at Ministry of Foreign Affairs (MAECI)- 

Rome

12/03/2018 Taxi from/to airport 27/04/2018 EUR N/A                                              40,00 1,0000                       40,00                      40,00     

Anna Catte

Conference on support for the enlargement and neighborhood of the ENI 

and IPA cooperation instruments at Ministry of Foreign Affairs (MAECI)- 

Rome

12/03/2018 Meal 27/04/2018 EUR N/A                                              22,30 1,0000                       22,30                      22,30     

Anna Catte

Conference on support for the enlargement and neighborhood of the ENI 

and IPA cooperation instruments at Ministry of Foreign Affairs (MAECI)- 

Rome

12/03/2018 Meal 27/04/2018 EUR N/A                                              20,90 1,0000                       20,90                      20,90     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 13-16/03/2018 Aereo - CAG-FCO-CAG 27/04/2018 EUR N/A                                            132,62 1,0000                     132,62                   132,62     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 13-16/03/2018 Hotel Roma 15.03.2018 27/04/2018 EUR N/A                                            199,50 1,0000                     199,50                   199,50     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 13-16/03/2018 Altre Spese - tassa di soggiorno 27/04/2018 EUR N/A                                                6,00 1,0000                          6,00                        6,00     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 13-16/03/2018 Taxi 16.03.2018 27/04/2018 EUR N/A                                              48,00 1,0000                       48,00                      48,00     

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018

3.3 TECHNICAL ASSISTANCE - TRAVEL COSTS (EU FUNDS)

 Programme: Mediterranean Sea Basin Programme 2014-2020 



Position and name of staff 

member or participant to 

programme meetings/events

Description of the mission Date of mission
Type of cost (i.e. flight, train, 

meal, hotel etc.)

Number 

of nights

Date of 

payment
Payment currency

Per diem rate in 

payment 

currency

Payment amount 

(as on invoice/receipt) 

in payment currency

EUR exchange rate 

(according to JOP 

provisions)

Cost in EUR

Cost in EUR 

(EU share) Comments

3.3 TECHNICAL ASSISTANCE - TRAVEL COSTS (EU FUNDS)

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 13-16/03/2018 Vitto 16.03.2018 Roma 27/04/2018 EUR N/A                                              24,25 1,0000                       24,25                      24,25     

Anna Catte Meeting at Agency for Cohesion and Cooperation - Rome 13-16/03/2018 Vitto 15.03.2018 Roma 27/04/2018 EUR N/A                                              22,00 1,0000                       22,00                      22,00     

Anna Catte Coordination of Italian Regions committee meeting - Rome 17/04/2018 Flight 25/05/2018 EUR N/A                                            132,62 1,0000                     132,62                   132,62     

Anna Catte Coordination of Italian Regions committee meeting - Rome 17/04/2018 Taxi from/to airport 25/05/2018 EUR N/A                                              48,00 1,0000                       48,00                      48,00     

Anna Catte Coordination of Italian Regions committee meeting - Rome 17/04/2018 Taxi from/to airport 25/05/2018 EUR N/A                                              48,00 1,0000                       48,00                      48,00     

Anna Catte Coordination of Italian Regions committee meeting - Rome 17/04/2018 Meal 25/05/2018 EUR N/A                                              19,70 1,0000                       19,70                      19,70     

Anna Catte Meeting at the Presidency of the Council - Rome 8-9/05/2018 Hotel 19/06/2018 EUR N/A                                            200,00 1,0000                     200,00                   200,00     

Anna Catte Meeting at the Presidency of the Council - Rome 8-9/05/2018 City tax 19/06/2018 EUR N/A                                                6,00 1,0000                          6,00                        6,00     

Anna Catte Meeting at the Presidency of the Council - Rome 8-9/05/2018 Flight 19/06/2018 EUR N/A                                            132,62 1,0000                     132,62                   132,62     

Anna Catte Meeting at the Presidency of the Council - Rome 8-9/05/2018 Taxi from/to airport 19/06/2018 EUR N/A                                              40,00 1,0000                       40,00                      40,00     

Anna Catte Meeting at the Presidency of the Council - Rome 8-9/05/2018 Meal 19/06/2018 EUR N/A                                              20,70 1,0000                       20,70                      20,70     

Anna Catte Meeting at the Presidency of the Council - Rome 8-9/05/2018 Meal 19/06/2018 EUR N/A                                              23,98 1,0000                       23,98                      23,98     

Anna Catte Riunione Presidenza del Consiglio 8-9/05/2018 Meal 19/06/2018 EUR N/A                                              21,80 1,0000                       21,80                      21,80     

Martin Heibel Network TESIM Meeting  of communication managers - Bruxelles 08-10/05/2018 Hotel 2 19/06/2018 EUR N/A                                            341,80 1,0000                     341,80                   341,80     

Martin Heibel Network TESIM Meeting  of communication managers - Bruxelles 08-10/05/2018 City tax 19/06/2018 EUR N/A                                                8,48 1,0000                          8,48                        8,48     

Martin Heibel Network TESIM Meeting  of communication managers - Bruxelles 08-10/05/2018 Flight 19/06/2018 EUR N/A                                            467,87 1,0000                     467,87                   467,87     

Martin Heibel Network TESIM Meeting  of communication managers - Bruxelles 08-10/05/2018 Treno 19/06/2018 EUR N/A                                                9,00 1,0000                          9,00                        9,00     

Martin Heibel Network TESIM Meeting  of communication managers - Bruxelles 08-10/05/2018 Treno 19/06/2018 EUR N/A                                                9,00 1,0000                          9,00                        9,00     

Martin Heibel Network TESIM Meeting  of communication managers - Bruxelles 08-10/05/2018 Meal 19/06/2018 EUR N/A                                                9,50 1,0000                          9,50                        9,50     

Martin Heibel Network TESIM Meeting  of communication managers - Bruxelles 08-10/05/2018 Meal 19/06/2018 EUR N/A                                              41,63 1,0000                       41,63                      41,63     

Martin Heibel Network TESIM Meeting  of communication managers - Bruxelles 08-10/05/2018 Meal 19/06/2018 EUR N/A                                              13,20 1,0000                       13,20                      13,20     

Martin Heibel Network TESIM Meeting  of communication managers - Bruxelles 08-10/05/2018 Meal 19/06/2018 EUR N/A                                              27,79 1,0000                       27,79                      27,79     

Luca Palazzo Debate on developmental trajectories for the Mediterranean - Rome 18-22/05/2018 Hotel 1 19/06/2018 EUR N/A                                              65,00 1,0000                       65,00                      65,00     

Luca Palazzo Debate on developmental trajectories for the Mediterranean - Rome 18-22/05/2019 City tax 19/06/2018 EUR N/A                                                1,50 1,0000                          1,50                        1,50     

Luca Palazzo Debate on developmental trajectories for the Mediterranean - Rome 18-22/05/2020 Flight 19/06/2018 EUR N/A                                            337,70 1,0000                     337,70                   337,70     

Luca Palazzo Debate on developmental trajectories for the Mediterranean - Rome 18-22/05/2021 Bus 19/06/2018 EUR N/A                                                4,00 1,0000                          4,00                        4,00     

Luca Palazzo Debate on developmental trajectories for the Mediterranean - Rome 18-22/05/2022 Bus 19/06/2018 EUR N/A                                                4,00 1,0000                          4,00                        4,00     



Position and name of staff 

member or participant to 

programme meetings/events

Description of the mission Date of mission
Type of cost (i.e. flight, train, 

meal, hotel etc.)

Number 

of nights

Date of 

payment
Payment currency

Per diem rate in 

payment 

currency

Payment amount 

(as on invoice/receipt) 

in payment currency

EUR exchange rate 

(according to JOP 

provisions)

Cost in EUR

Cost in EUR 

(EU share) Comments

3.3 TECHNICAL ASSISTANCE - TRAVEL COSTS (EU FUNDS)

Luca Palazzo Debate on developmental trajectories for the Mediterranean - Rome 18-22/05/2023 Meal 19/06/2018 EUR N/A                                              22,00 1,0000                       22,00                      22,00     

Luca Palazzo Debate on developmental trajectories for the Mediterranean - Rome 18-22/05/2024 Meal 19/06/2018 EUR N/A                                              20,00 1,0000                       20,00                      20,00     

Luca Palazzo Debate on developmental trajectories for the Mediterranean - Rome 18-22/05/2025 Meal 19/06/2018 EUR N/A                                              27,79 1,0000                       27,79                      27,79     

BO                                            260,40                     260,40                   260,40     

Vincent Ernoux – BO Valencia CoordinatorCRPM Political Bureau Conference in Cartagena (Spain) 14-15/02/2018 Train 1 EUR                                              34,15 1,0000                       34,15                      34,15     

Vincent Ernoux – BO Valencia CoordinatorCRPM Political Bureau Conference in Cartagena (Spain) 14-15/02/2018 Hotel 1 EUR                                              65,97 1,0000                       65,97                      65,97     

Vincent Ernoux – BO Valencia CoordinatorCRPM Political Bureau Conference in Cartagena (Spain) 14-15/02/2018 Per diem 1 24/04/2018 EUR                                            111,91 1,0000                     111,91                   111,91     

Joumana Sweiss – BO Valencia 

Junior Officer

Information Day on EU Financing during the Mediterranan Games in 

Tarragona (Spain)
21/05/2018 Per diem 12/06/2018 EUR                                              48,37 1,0000                       48,37                      48,37     

* excluding pre-financing but including expenditure co-financed by partner countries 



Description of 

the item

Country 

of origin

Date of 

invoice/receipt

Date of 

payment

Payment 

currency

Payment 

amount 

(as on 

EUR 

exchange 

rate 

Cost in 

EUR

Cost in EUR 

(EU share) Comments

MA 0 0 0

JTS 0 0 0

BO 0 0 0

AA 0 0 0

National 0 0 0

3.4 TECHNICAL ASSISTANCE - EQUIPMENT & SUPPLIES (EU FUNDS)

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018 

 Programme: Mediterranean Sea Basin Programme 2014-2020 



Description of 

the item

Country 

of origin

Date of 

invoice/receipt

Date of 

payment

Payment 

currency

Payment 

amount 

(as on 

EUR 

exchange 

rate 

Cost in 

EUR

Cost in EUR 

(EU share) Comments

3.4 TECHNICAL ASSISTANCE - EQUIPMENT & SUPPLIES (EU FUNDS)

(...) 0 0 0

* excluding pre-financing but including expenditure co-financed by partner countries 



                                              -                                                     -       

Description of the 

item

Date of 

invoice/receipt
Date of payment Payment currency

Payment amount 

(as on invoice/receipt) 

in payment currency

EUR exchange rate (according 

to JOP provisions)
Cost in EUR

Cost in EUR 

(EU share) Comments

MA 0 0 0

JTS 0 0 0

BO 0 0 0

AA 0 0 0

National bodies 

involved in 
0 0 0

(...) 0 0 0

* excluding pre-financing but including expenditure co-financed by partner countries 

3.5 TECHNICAL ASSISTANCE - ADMINISTRATIVE COSTS (EU FUNDS)

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018 

 Programme: Mediterranean Sea Basin Programme 2014-2020 



                                             -                                                    -       

Description of the item Nationality of subcontractor Date of invoice/receipt Date of payment Payment currency

Payment amount 

(as on invoice/receipt) 

in payment currency

EUR exchange rate (according 

to JOP provisions)
Cost in EUR

Cost in EUR 

(EU share) Comments

MA 0 0 0

JTS 0 0 0

BO 0 0 0

AA 0 0 0

National bodies involved in 

programme management
0 0 0

(...) 0 0 0

* excluding pre-financing but including expenditure co-financed by partner countries 

3.6 TECHNICAL ASSISTANCE - SUBCONTRACTED COSTS (EU FUNDS)

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018 

 Programme: Mediterranean Sea Basin Programme 2014-2020 



                                              -                                                     -       

Description of the item Date of invoice/receipt Date of payment Payment currency

Payment amount 

(as on invoice/receipt) 

in payment currency

EUR exchange rate (according 

to JOP provisions)
Cost in EUR

Cost in EUR 

(EU share) Comments

MA 0 0 0

JTS 0 0 0

BO 0 0 0

AA 0 0 0

National bodies involved in 

programme management
0 0 0

(...) 0 0 0

* excluding pre-financing but including expenditure co-financed by partner countries 

3.7 TECHNICAL ASSISTANCE - OTHER COSTS (EU FUNDS)

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018 

 Programme: Mediterranean Sea Basin Programme 2014-2020 



Type of recovery
Identification of 

contractor

Amount 

recovered, EU 

funds (EUR)

Date of the decision 

by relevant body 
Justification of the recovery

Recoveries deducted from payment 0

… 0

Total 0

Recoveries paid by bank transfer 0

… 0

Total 0

TOTAL AMOUNT RECOVERED 0

Identification of contractor
Amount corrected, 

EU funds (EUR)

Date of the 

decision

Description of 

correction

0

0

0

… 0

TOTAL AMOUNT CORRECTED 0

Identification of contractor
Amount waived, EU 

funds (EUR)

Date of the 

decision by JMC

Justification of the 

waiver

0

0

0

… 0

TOTAL AMOUNT WAIVED 0

Identification of contractor

Amount pending, EU 

funds (EUR) / 

Amount 

unrecoverable

Country of 

establishment of 

the beneficiary/ 

partner 

Status description of 

recovery

Indicative date of the 

recovery (N/A for 

unrecoverable amounts) 

0

0

… 0

TOTAL AMOUNT OF PENDING RECOVERIES 0

Identification of contractor
Amount corrected, 

EU funds (EUR)

Date of the 

decision

Description of 

correction

0

0

0

… 0

TOTAL AMOUNT 0

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018 

 Programme: Mediterranean Sea Basin Programme 2014-2020 

3.8 RECOVERIES, WAIVERS, FINANCIAL CORRECTIONS, OLAF, LEGAL PROCEEDINGS (EU FUNDS) FROM TECHNICAL 

ASSISTANCE

The accounts shall include on the level of priorities and technical assistance - the amounts waived and recovered during 

the accounting year, the amounts to be recovered by the end of the accounting year and the unrecoverable amounts. 

Financial corrections shall be recorded in the annual accounts by the Managing Authority for the accounting year in 

which the cancellation is decided.

LIST OF AMOUNTS RECOVERED 

 LIST OF CONTRACTORS UNDER OLAF INVESTIGATION, LEGAL PROCEEDING OR ADMINISTRATIVE APPEAL HAVING 

SUSPENSORY EFFECT

 LIST OF ALL FINANCIAL CORRECTIONS APPLIED

LIST OF RECOVERIES WAIVED

LIST OF PENDING RECOVERIES AND UNRECOVERABLE AMOUNTS



Description of the item Date of receipt
Revenue amount

[EUR]
Comments

Interest on prefinancing to 

31.12.2017

31/12/17
                                      4.482,30     

Interest on prefinancing to 

31.03.2018

31/03/18
                                   20.221,70     

Interest on prefinancing to 

30.06.2018

30/06/18
                                   20.466,60     

TOTAL AMOUNT                                    45.170,60     

 FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018 

 Programme: Mediterranean Sea Basin Programme 2014-2020 

3.9 REVENUE FROM TECHNICAL ASSISTANCE (penalties, interests on delayed recoveries, other, etc.)


