
 

 
 

INTERACT is co-financed by the European Regional Development Fund (ERDF) 

Annual Implementation Report 2012 

INTERACT 2007-2013 
Good Governance of Territorial Cooperation Programmes 

Operational Programme 
under the “European Territorial Cooperation” Objective 
based on Article 6 pt. 3 lit. b of Regulation (EC) No. 1080/2006 
of the European Parliament and the Council 

Programme No. CCI 2007 CB163 PO 015. 



INTERACT 2007-2013 Annual Implementation Report 2012 

1/60 

Contents 

Contents...............................................................................................................................1 
Identification .........................................................................................................................2 
List of abbreviations ................................................................................................................2 
1  Executive summary ............................................................................................................3 
2  Overview of the Implementation of the Operational Programme ....................................................4 

2.1  Achievement and analysis of the progress............................................................................. 4 
2.1.1  Information on the physical progress of the Operational Programme ................................... 4 
2.1.2  Financial information............................................................................................ 7 
2.1.3  Information about the breakdown of use of the Funds..................................................... 9 
2.1.4  Assistance by target groups .................................................................................. 10 
2.1.5  Assistance repaid or re-used ................................................................................. 10 
2.1.6  Qualitative analysis ............................................................................................ 10 
2.1.7  Audit activities ................................................................................................. 10 

2.2  Information about compliance with Community law .............................................................. 12 
2.3  Significant problems encountered and measures taken to overcome them.................................... 12 
2.4  Changes in the context of the operational Programme implementation ....................................... 12 
2.5  Substantial modification pursuant to Article 57 of Regulation (EC) No 1083/2006 ........................... 12 
2.6  Complementarity with other instruments ........................................................................... 12 

2.6.1  Cooperation with Interregional and Networking programmes .......................................... 12 
2.6.2  Cooperation with other stakeholders ....................................................................... 13 

2.7  Monitoring and evaluation arrangements............................................................................ 16 
2.7.1  Reporting on Beneficiary level ............................................................................... 16 
2.7.2  Reporting on programme level............................................................................... 16 

2.8  National performance reserve......................................................................................... 16 
3  Implementation by priority ................................................................................................. 17 

3.1  Organisational situation ................................................................................................ 17 
3.1.1  INTERACT Point Turku ......................................................................................... 17 
3.1.2  INTERACT Point Valencia...................................................................................... 17 
3.1.3  INTERACT Point Viborg ........................................................................................ 17 
3.1.4  INTERACT Point Vienna........................................................................................ 18 
3.1.5  INTERACT Secretariat.......................................................................................... 18 
3.1.6  Coordination .................................................................................................... 18 

3.2  Priority 1: Service Development and Delivery ...................................................................... 19 
3.2.1  Achievement of targets and analysis of the progress..................................................... 19 
3.2.2  Qualitative Analysis ............................................................................................ 32 
3.2.3  Significant problems encountered and measures taken to overcome them .......................... 33 

4  Technical Assistance ......................................................................................................... 34 
4.1  Explanation of use made of technical assistance................................................................... 34 
4.2  Percentage of the amount of the Structural Funds contribution allocated to the Operational  

Programme spent under technical assistance....................................................................... 35 
5  Information and publicity ................................................................................................... 36 

5.1  The Programme's Communication Strategy.......................................................................... 36 
5.1.1  Communication Activities..................................................................................... 36 
5.1.2  INTERACT Points specific activities ......................................................................... 42 

5.2  Indicators of information and publicity .............................................................................. 42 
5.3  Assessing the results of the information and publicity measures in terms of visibility....................... 43 

5.3.1  Statistics......................................................................................................... 43 
Annexes ............................................................................................................................. 45 
 



INTERACT 2007-2013 Annual Implementation Report 2012 

2/60 

Identification 

OPERATIONAL PROGRAMME 

Objective concerned: European Territorial Cooperation 
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1 Executive summary 

In 2012 the INTERACT II Programme (furthermore referred to as INTERACT) continued contributing to its objec-
tives as described in the Operational Programme and the Multi Annual Work Plan. Individual activities were im-
plemented on the basis of the 2012 Joint Annual Work Plan. 

In order to best serve the needs of the target groups (bodies and institutions responsible for the management and 
control of territorial cooperation programmes) and other stakeholders of the Programme, the Joint Annual Work 
Plan (JAWP) was based on a comprehensive needs assessment exercise. Besides a main online survey, it utilised 
several other sources of information including direct requests from programmes and the European Commission, 
anticipated needs, network events and follow-up from the previous year. The JAWP – eventually approved by the 
8th Monitoring Committee meeting (November 2011, Budapest) – comprises several Europe-wide and zone-wide ac-
tivities directly addressing the needs identified. 

Activities carried out in 2012 included providing continued support for 2007-2013 territorial cooperation pro-
grammes taking into account the progress of the programme cycles, including intensifying cooperation with IPA 
CBC programmes with Member States, thematic capitalisation in various fields and further development of KEEP, 
providing support to the Baltic Sea Region and Danube Region macro-regional strategies, preparations for the 
2014-2020 programming period, and communication aiming at making project results and the entire European 
Territorial Cooperation objective more visible. Out of these broader clusters of activities, especially two large-
scale ones (each of them comprising many interconnected individual activities) are worth highlighting: Harmo-
nised Implementation Tools and European Cooperation Day. 

The Harmonised Implementation Tools (HIT) package, comprising a wide range of document templates and mod-
els, fact sheets, handbooks and other guidance documents, is maybe the largest-scale future-related INTERACT 
activity. The basic idea behind HIT is to simplify management and control activities of the programmes by provid-
ing ready-made, harmonised solutions for setting up and managing 2014-2020 territorial cooperation programmes, 
based on best practice. All HIT products are based on extensive research and analysis of the new legal framework 
and 2007-2013 experiences (they just need to be customised based on national or programme-level rules). Pro-
grammes themselves have been involved in development of these tools from the beginning. Several of them are 
already available, while others are being developed and will be made available, taking into account the needs of 
the programme cycle. More information about the HIT package is available in a separate section of the INTERACT 
website. 

Another 2012 INTERACT activity of utmost importance was the first edition of the European Cooperation Day 
(EC Day). From the original idea of a smaller-scale initiative to spread information on European Territorial Co-
operation success stories, EC Day eventually grew into a large-scale campaign aiming at improving the visibility 
and disseminating the outcomes of Territorial Cooperation to show how it has impacted the quality of life of 
European citizens. This activity also represented a significant follow-up of the recommendations of the Assess-
ment of INTERACT Information and Publicity Measures (2011). An additional target group of the campaign was the 
media itself. This broad definition enabled the participating programmes to set up their tailor-made activities. 
Participation was voluntary and open to European Territorial Programmes and IPA CBC and ENPI CBC programmes 
were also invited. Eventually 75% of the territorial cooperation programmes decided to participate and organised 
in total 281 different events, attracting more than 110,000 participants. EC Day is therefore regarded as a success 
story itself, and preparations for the second edition are already well advanced. 

Regular management and coordination activities of the Programme were also carried out and the programming 
process of INTERACT III was also started; the Programming Task Force was set up and met three times. By the end 
of the year, elaboration of key documents was well underway. 
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2 Overview of the Implementation of the Operational 
Programme 

2.1 Achievement and analysis of the 
progress 

Most of the interventions foreseen in the OP were 
covered in 2012 and are shown in the indicators 
table in section 2.1.1. For more comprehensive in-
formation on the contents, see section 3.2.1 on-
wards. 

2.1.1 Information on the physical progress of 
the Operational Programme 

Quantifiable indicators only have been defined at 
priority levels (for details see section 3) and no 
quantifiable indicators have been mentioned at pro-
gramme level in the OP itself. The baseline value for 
all indicators is zero. 

Table No 1: Information on the physical progress on the operational programme level 

Operational objective / Indicator 2007 2008 2009 2010 2011 2012 2013 2014 2015 Total 

Knowledge base            

Achievement 0 1 0 0 10 3 0 0 0 14 
Indicator 1: 
Studies 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 24 

Achievement 0 0 5 2 1 1 0 0 0 9 
Indicator 2: 
Surveys 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 48 

Achievement 0 10 58 17 77 42 0 0 0 204 
Indicator 3: 
Material sets 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 300 

Achievement 0 3 0 0 0 4 0 0 0 7 
Indicator 4: 
Web resources 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 9 

Achievement 0 207 179 253 45 72 0 0 0 756 Indicator 5: 
General information ser-
vices Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 1,800 

Achievement 0 0 1 0 35 10 0 0 0 46 Indicator 6: 
Technical dossiers on 
good governance Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 12 

Tools           

Achievement 0 0 4 0 3 6 0 0 0 13 Indicator 7: 
Refined and updated 
tools Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 30 
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Operational objective / Indicator 2007 2008 2009 2010 2011 2012 2013 2014 2015 Total 

Achievement 0 1 7 0 2 16 0 0 0 26 
Indicator 8: 
New tools developed 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 30 

Network coordination            

Achievement 0 2 0 0 0 0 0 0 0 2 Indicator 9: 
Two-tier network set-up 
and coordination Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 1 

Achievement 0 0 5 1 51 42 0 0 0 99 Indicator 10: 
Enhancement and main-
tenance of external 
networking Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 12 

Exchange and transfer            

Achievement 0 21 49 48 43 42 0 0 0 203 
Indicator 11: 
Seminars and workshops 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 240 

Achievement 0 1 1 0 0 0 0 0 0 2 
Indicator 12: 
E-workshops 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 14 

Achievement 0 18 67 16 47 23 0 0 0 171 
Indicator 13: 
Advisory services 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 180 

Achievement 0 8 9 20 15 24 0 0 0 76 
Indicator 14: 
Thematic networks 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 24 

Achievement 0 8 3 2 16 24 0 0 0 53 Indicator 15: 
Framework for labora-
tory groups and pilot 
networks Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 12 

Achievement 0 3 4 1 2 3 0 0 0 13 
Indicator 16: 
Conferences 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 10 

Dissemination and publicity           

Achievement 0 1 0 0 0 1 0 0 0 2 
Indicator 17: 
Web portal 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 1 

Achievement 0 1 4 3 3 11 0 0 0 22 
Indicator 18: 
Newsletter 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 24 



INTERACT 2007-2013 Annual Implementation Report 2012 

6/60 

Operational objective / Indicator 2007 2008 2009 2010 2011 2012 2013 2014 2015 Total 

Achievement 0 21 28 30 38 92 0 0 0 209 
Indicator 19: 
Promotional activities 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 500 

Quality management           

Achievement 0 8 5 14 15 16 0 0 0 58 Indicator 20: 
CooG and other perm. 
work groups set up and 
meeting regularly Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 24 

Achievement 0 1 1 1 1 1 0 0 0 1 Indicator 21: 
Quality Assurance Man-
ager employed Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 1 

Achievement 0 0 1 0 2 0 0 0 0 3 Indicator 22: 
Manuals describing 
standardised core pro-
cedures Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 4 

Achievement 0 0 0 0 0 0 0 0 0 0 Indicator 23: 
Certification scheme for 
contributors (thematic 
or pilot networks) Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 1 

Achievement 0 1 0 1 1 0 0 0 0 3 
Indicator 24: 
Staff trainings 

Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 6 

Achievement 0 0 0 1 0 1 0 0 0 1 Indicator 25: 
Focus groups with 
stakeholders Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 6 

Technical Assistance           

Achievement 0 5 0 0 0 0 0 0 0 5 Indicator 26: 
All units of the managing 
system set up Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 5 

Achievement 0 2 2 2 2 2 0 0 0 10 Indicator 27: 
Key committees meeting 
regularly Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 18 

Achievement 0 3 0 1 0 0 0 0 0 4 Indicator 28: 
Programme documents 
delivered in time Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 8 

Achievement 0 1 2 0 2 1 0 0 0 6 Indicator 29: 
Strategies and reports 
approved Target baseline N/A N/A N/A N/A N/A N/A N/A N/A N/A 7 
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2.1.2 Financial information 

Thirty-one Requests for Payment (RfP) were submit-
ted by the Managing Authority (MA) to the Certifying 
Authority (CA) in the period from 01 January to 31 
December 2012 amounting to EUR 5,476,728.62, out 
of which EUR 4,655,219.31 from ERDF and 
EUR 821,509.31 of national contribution, thereof: 

• 28 RfPs were approved in full claimed amount; 
• 2 RfPs were approved in decreased amount; 
• 1 RfP was in the process of verification at the 

end of 2012. 

The total RfPs approved in 2012 represent 
EUR 5,471,199.30 (thereof EUR 4,650,519.30 ERDF 
and EUR 820,679.91 national contribution). 

Since the beginning of the program until 31 Decem-
ber 2012, 97 interim RfPs were submitted to the CA 
in the amount of EUR 15,831,530.80 
(EUR 13,456,801.22 ERDF contribution and 
EUR 2,374,729.58 national contribution). 90 RfPs 
were approved in the total amount of 
EUR 15,172,013.22 (EUR 12,896,211.27 ERDF), or in 
the decreased amount – decrease of EUR 197,945.79 
(6 RfPs). 

Out of the 97 RfPs submitted, 78 RfPs were paid out 
to the beneficiaries (total amount: 
EUR 13,445,369.05, ERDF: EUR 11,428,563.74) and 
10 RfPs were used for clearance of advance pay-
ment. Two RfPs – of IP Valencia and IP Turku -
amounting to EUR 840,784.71 (EUR 714,667.00 ERDF) 
were not paid out to the beneficiaries because of 
the lack of liquidity on the CA bank account. Six RfPs 
have been rejected by the CA amounting to 
EUR 456,220.25 (EUR 387,787.22 ERDF). One RfP was 
in the verification process in the amount of 
EUR 5,351.54 (EUR 4,548.81 ERDF) at the end of 
2012. 

The total approved RfPs until 31 December 2012 rep-
resent EUR 15,172,013.22 (thereof 
EUR 12,896,211.27 ERDF and EUR 2,275,801.95 
national contribution). For the detailed overview of 
interim RfPs submitted to CA until 31 December 
2012, see Table No 1 in Annex 1. 

2.1.2.1 Applications for payment to the European 
Commission and payment received 

During 2012, four Payment Claims were sent by the 
CA to the European Commission (Commission), 
amounting to EUR 3,992,807.62 and the Commission 
sent three interim payments to the CA amounting to 
EUR 2,824,353.10. The overview of all Commission 
payment claims is included in Table No 2 in Annex 1 
and Commission payments are shown in Table No 3 in 
Annex 1. 

2.1.2.2 N+2/n+3 

The eligible expenditures reported to the 
Commission are in the amount of EUR 11,835,910.05, 
representing 39,25% of the total programme re-
sources for the period 2007-2013. The n+3 rule (for 
years 2009, 2010) has been fulfilled and paid by 
100%, and the commitment for 2011 is paid by 
5,56%. The amounts paid to the beneficiaries by the 
end of 2012 have reached 50,20% of the commitment 
following the n+2/n+3 rule (summing up the com-
mitments of the years 2011, 2012). 

2.1.2.3 Estimation of expected expenditures 

Estimation of expected expenditures for 2012 for OP 
INTERACT was sent to the Commission in accordance 
with the deadline on 27 April 2012, amounting to 
EUR 4,142,740.00. The updated estimation in the 
amount of EUR 4,700,000.00 was sent by CA to the 
Commission in August 2012. 

Estimation of expenditures was fulfilled by 96,38% - 
four interim payments amounting to 
EUR 3,992,807.62 were sent to the Commission. By 
receiving three interim payments from the Commis-
sion in 2012 amounting to EUR 2,824,353.10 the es-
timation of expenditure was fulfilled at the level of 
68,18%. 

The updated estimation of expected expenditures 
was fulfilled by 84.95% - four interim payments 
amounting to EUR 3,992,807.62 were sent to the 
Commission. By receiving three interim payments 
from the Commission in 2012 amounting to 
EUR 2,824,353.10, the updated estimation of ex-
pected expenditures was fulfilled at the level of 
60.09%. 
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Table No 2: Comparison of the actual and the estimated expenditures from 01 January to 31 December 2012 

INTERACT 

Estimation of expected ex-
penditure sent to the Commis-
sion by 27 April 2012 for 2012 

(EUR) 

Actual spending 
(payment claims sent 

to the Commission 
for 2012, EUR) 

Deviation (estimated 
expenditure – actual 

spending, EUR) 

Fulfilment of the 
estimation of ex-
pected expenses 

in 2012 

Total 4,142,174.00 3,992,807.62 149,932.38 96.38% 

Data source: CA 

INTERACT 

Updated estimation of ex-
pected expenditure sent to the 
Commission by 12 Sept. 2012 

for 2012 (EUR) 

Actual spending 
(payment claims sent 

to the Commission 
for 2012, EUR) 

Deviation (estimated 
expenditure – actual 

spending, EUR) 

Fulfilment of the 
estimation of ex-
pected expenses 

in 2012 

Total 4,700,000.00 3,992,807,62 707,192.38 84.95% 

Data source: CA 

Table No 2a: Comparison of the actual and the estimated expenditures from 01 January to 31 December 2012 – 
payments received from the Commission in 2012 

INTERACT  

Estimation of expected  ex-
penditure sent to the Commis-
sion by 27 April 2012 for 2012 

(EUR) 

Actual spending 
(payments received 

from the Commission 
for 2012, EUR) 

Deviation (estimated 
expenditure - actual 

spending, EUR) 

Fulfilment of the 
estimation of ex-
pected expenses 

in 2012 

Total 4,142,740.00 2,824,353.10 1,318,386.90 68.18% 

Data source: CA 

INTERACT 

Updated estimation of ex-
pected expenditure sent to the 
Commission by 12 Sept. 2012 

for 2012 (EUR) 

Actual spending 
(payments received 

from the Commission 
for 2012, EUR) 

Deviation (estimated 
expenditure – actual 

spending, EUR) 

Real fulfilment of 
the estimation of 

expected ex-
penses in 2012 

Total 4,700,000,00 2,824,353.10 1,875,646.90 60.09% 

Data source: CA 

2.1.2.4 Certification 

Certification verification was performed within 2 
RfPs out of 31 submitted to CA in the period from 
01 January 2012 to 31 December 2012. The verifying 
sample represents an amount of EUR 457,908.69, 
which met 8.36% of the submitted RfPs, and 96.41% 
of the RfPs. 

Ineligible expenditures within the submitted RfPs 
were identified in amount of EUR 175.50, which is 
0.04% of the verified sample. These expenditures 
were related to the meal expenditures during mis-
sions and were confirmed as ineligible. No other 
problems were solved during certification verifica-
tions. 

2.1.2.5 Irregularities 

During the period 01 January to 31 December 2012 
MA reported to CA as follows: 

1. Irregularities with financial impact 

In the reporting period, CA was reported about 2 re-
ports on identified irregularities. These irregularities 
were identified during performed audits. 

The total number of identified irregularities re-
ported to the CA until 31 December 2012 was 14 in 
the amount of EUR 365,910.40. 

2. System irregularities 

No system irregularities were reported to the CA 
during 2012. 
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Table No 3: Overview of reported irregularities to CA by 31 December 2012 

Irregularities (EUR) 
 Priority axis Number of irregu-

larities Total ERDF 
INTERACT Secretariat 1 1 1,375.92 1,169.53 

IP Valencia 1 1 40,963.33 34,818.83 

Total 2 42,339,25 35,988.36 

Data source: CA 

2.1.3 Information about the breakdown of use 
of the Funds 

Spending of the Community funds (taking into ac-
count the irregularities in the amount of 
EUR 7,551.09) by 31 December 2012 amounting to 
EUR 12,888,660.18 represents 42.74% of the overall 
commitment for the period 2007–2013. For a de-
tailed overview, see Table No 4 in Annex 1. 

Spending in the amount of EUR 12,888,660.18 includ-
ing the advanced payments (EUR 3,063,016.00) rep-
resents 100% of the 2009 commitment (EUR 
4,792,372.83), it means the rule n+3 was fulfilled on 
the level of CA until 31 December 2012. Equally 

spending of the commitment 2010 (EUR 
5,393,496.00) was fulfilled on 100%, while spending 
of the commitment 2011 (EUR 6,016, 985.00) was at 
the end of 2012 on the level of 23,05%. 

However, 2013 is a special year, commitment target 
at the end of 2013 includes the annual commitments 
for 2010 and 2011 in accordance with the rule 
n+3/n+2. Spending in the amount EUR 12,888,660.18 
of the commitment 2010 and 2011 was on the level 
of 59,42%. Until the 31 December 2013 it is neces-
sary to spent and declare to the EC EUR 
4,629,827.07. 

Table No 4: Cumulative breakdown of allocations of the Community contribution by category 

Combination of codes of dimension 1 to 5 

Code 
Dimension 1 

Priority theme 

Code 
Dimension 2 

Form of finance 

Code 
Dimension 3 
Territory 

Code 
Dimension 4 

Economic ac-
tivity 

Code 
Dimension 5 

Location 
Amount (EUR) 

81 01 00 00 
Transnational 
Interregional 
Cross-border 

28,345,020.00 

85     1,809,257.00 

    Total 30,154,277.00 

Data source: MA 

Table No 5: Indicative breakdown of the Community contribution by category in the operational programme 

Dimension 1 
Priority theme 

Dimension 2 
Form of finance 

Dimension 3 
Location 

Code Amount (EUR) Code Amount (EUR) Code Amount (EUR) 

81 28,345,020.00 01 30,154,277.00 
Transnational 
Interregional 
Cross-border 

30,154,277.00 

85 1,809,257.00     

Total 30,154,277.00 Total 30,154,277.00  30,154,277.00 

Data source: MA 
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2.1.4 Assistance by target groups 

In 2012 INTERACT activities targeted Europe-wide 
the different programme- and national level institu-
tional actors and bodies responsible for management 
and control activities of European Territorial Co-
operation programmes (section 3.1 of the OP), such 
as Managing Authorities, Joint Technical Secretari-
ats, Certifying Authorities, Audit Authorities, First 
Level Control bodies, as well as members of Monitor-
ing Committees, National Contact Persons, and 
stakeholders backing the programmes. Activities in 
support of the similar bodies and actors of IPA CBC 
programmes were also carries out. However, no 
breakdown per target group is available. 

Additionally, the first edition of European Cooper-
ation Day targeted a wider audience, namely Euro-
pean citizens, in order to improve the visibility of 
Territorial Cooperation and to show what impact the 
programmes had on the lie of the population. 

2.1.5 Assistance repaid or re-used 

No modification as referred to in Article 57 of Regu-
lation (EC) No 1083/2006 occurred in 2012. Concern-
ing the financial correction as referred to in Arti-
cle 98(2) of Regulation (EC) No 1083/2006, two ir-
regularities were reported by MA in the total amount 
of EUR 42,339,25 in 2012; for detailed information 
see section 2.1.2. The irregularities were identified 
at the level of the IS and INTERACT Point Valencia. 

CA paid advance payments to beneficiaries in the 
total amount of EUR 3,794,515.00, thereof ERDF EUR 
3,225,337,75 and national contribution amounting to 
EUR 569,177.25. 

Beneficiaries MA, IS and CA submitted the clearance 
requests for payment in the total amount of EUR 
885,859,46 which represents 23.53% of the provided 
advance payments. The clearance request was sub-
mitted by following beneficiaries within priority axis 
1: MA in the amount of EUR 26,802.17, representing 
8.69%, IS in the amount of EUR 587,002.25, repre-
senting 62.37 %. 

The clearance request in total received amount, i.e. 
100% was submitted by beneficiaries within priority 
axis 2 following: MA in the total amount of EUR 
181,440.00 and CA in the total amount of EUR 
44,560.00. IS submitted EUR 46,055.04 €, represent-
ing 52.19%. 

The remaining amount of EUR 2,908,655.54 (repre-
sents 76.65% of provided advances) is necessary to 
submit for clearing until the reaching of the level 
95% spending of total budget at the latest. 

2.1.6 Qualitative analysis 

The programme run smoothly in 2012, the core ac-
tivities of the programme have been successfully im-
plemented and products and services delivered to 
the target groups. Activities were based on a stake-
holder analysis conducted in the summer 2011 and 
included in the Joint Annual Work Plan. Due to the 
nature of the programme, where flexibility is a 
must, some activities have been adapted to urgent 
needs of the stakeholders, expressed throughout the 
year 2012. The satisfaction rate of the users of 
INTERACT products and services is overall very high; 
for qualitative analysis of the service delivery see 
section 3.2.2. 

2.1.7 Audit activities 

2.1.7.1 System audits in 2012 

During the year 2012 no system audit have been per-
formed for the Programme. Since all key elements of 
the management and control systems of OP 
INTERACT have already been verified in the past, 
system audits are currently being performed based 
on a risk analysis. During the risk analysis performed 
after the 2011 audits, no area has been marked be-
ing of high risk, resulting into an absence of system 
audits for the year 2012. 

Based on the aforementioned facts, the management 
and control system of OP INTERACT remains in the 
state from the previous audit - functional, however 
implementation of some improvements is necessary. 

2.1.7.2 Audits of operations in 2012 

Auditors of the Audit Authority in cooperation with 
members of the Group of Auditors of OP INTERACT 
verified the RfPs indicated in Table No 6. Details 
concerning the amount of expenditure verified as a 
sample of expenditure declared to the Commission in 
the course of 2011 are briefly summarized in 
Table No 7. 
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Table No 6: Overview of RfPs verified by the AA in 2012 

Request for Payment ID Authority Expenditure declared 

10/IS/1-IP7 INTERACT Secretariat 54,668.61 

10/IP Vienna/1-IP4 IP Vienna 515,277.25 

10/AA/2-IP2 Audit Authority 17,890.00 

11/IPValencia/1-IP5 IP Valencia 314,075.28 

11/MA/2-IP12 Managing Authority 28,248.75 

Total  930,159.89 

Data source: AA 

Table No 7: Expenditure verified as sample of expenditure declared to the Commission in 2011 

Operational Programme 
Declared expenditure 

(EUR) 
Verified expenditure 

(EUR   %) 
Ineligible expendi-

ture (EUR) 
Error rate 

INTERACT 5,452,077.97 930,159.89 17.06% 9,187.98 0.988 % 

Data source: AA 

As the audit identified ineligible expenditure in the 
amount of EUR 9,187.98, the total error rate did not 
reach the level of 2% of the set materiality, and so 
the audit of operations in compliance with the Audit 
Strategy confirmed the results of the system audit - 
the management and control system is working, 
however, it is necessary to carry out several im-
provements.  

The IP Vienna audit of operations has not been final-
ized by the end of 2012. 

The audits of operations identified the following fi-
nancial findings: 

• INTERACT Secretariat: 

• inclusion of time spent travelling into the 
total duration of the working activities of a 
business trip by an external employee of the 
MA, leading to ineligible expenditure in the 
amount of EUR 1,375.92, the financial finding 
is considered random in its nature; 

• IP Valencia: 

• IP Valencia has established an indirect costs 
assignment rate for the whole Programme 
period based on full time recruited staff and 
estimated dedication to Ad Hoc staff, how-
ever, absence of a detailed analysis and cal-
culation to determine the Ad Hoc staff time 
has been noted. As it has not been possible 
to validate the indirect costs assignment 
rate, EUR 21,357.39 were considered to be 

ineligible. On 18 October 2012 the Spanish 
GoA member received allegations from 
IP Valencia concerning this finding. A de-
tailed analysis and calculation was provided, 
which have been considered to be sufficient. 
As a result, however, the initially declared 
indirect cost rate of 70% has been recalcu-
lated to 54%, which changed the amount of 
ineligible expenditure to the final amount of 
EUR 6,794,88. 

The audits of operations also identified non-financial 
findings of non-systemic nature, major of which are 
listed below: 

• insufficient first level control at both the MA and 
IS level, 

• insufficient administrative control of RfPs per-
formed by an external controller. 

2.1.7.3 Communication with the European 
Commission 

According to Article 62 of Regulation (EC) 
No 1083/2006 the AA elaborated the Annual Control 
Report and an Opinion concerning the reference pe-
riod 01 July 2011 to 30 June 2012, as well as an up-
date of the Audit Strategy for the period 2013–2015 
in December 2012. Both documents were sent for 
comments and approval to the members of the 
Group of Auditors and consequently on 21 December 
2012 to the Commission via SFC2007. 
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2.2 Information about compliance with 
Community law 

As in the previous years, the Programme took all ne-
cessary measures to ensure compliance with Com-
munity law. No significant problems relating to the 
compliance with Community law have been encount-
ered in the implementation of the Operational Pro-
gramme in 2012. 

2.3 Significant problems encountered and 
measures taken to overcome them 

There were no significant problems encountered in 
implementing the Operational Programme. All of the 
measures of the Action plan (adopted in June 2010 
to remedy the critical situation in financial and ad-
ministrative management of the OP INTERACT) were 
fulfilled by the end of 2012. 

2.4 Changes in the context of the 
operational Programme implementation 

No such changes are to be reported for 2012. 

2.5 Substantial modification pursuant to 
Article 57 of Regulation (EC) 
No 1083/2006 

No substantial modification as related to Arti-
cle 57(1) of Regulation (EC) No 1083/2006 has been 
detected for 2012. 

2.6 Complementarity with other 
instruments 

2.6.1 Cooperation with Interregional and 
Networking programmes 

Cooperation with the networking programmes 
started from the very beginning of 2012; a common 
meeting of the four programmes, organised by 
INTERREG IVC took place on 06 January 2012 in Lille. 
All programmes agreed on very concrete areas of co-
operation; discussion on the draft regulation brought 
an output in form of a joint internal paper summaris-
ing comments and proposals of all programmes re-
lated to the regulations under preparation. This ac-
tivity was coordinated by INTERACT. Some of the 
Programmes took the final common document in 

consideration for individually approaching Member 
State (MS) representatives in the High-level working 
group, trying to influence the process when possible. 
All programmes also agreed to organise a common 
workshop during the Open Days 2012 in Brussels, fo-
cusing on urban mobility, demonstrating the com-
plementary approach of the four programmes. 

Besides that, programmes discussed that directors of 
the programmes would possibly attend the last re-
spective MC meetings organised in 2012 in order to 
present specific issues related to their programme to 
MC members of other programmes. Networking pro-
grammes delegated their representatives in the EC 
Day Advisory Group and contributed to the prepara-
tion of the event under coordination of INTERACT. 
(More information about the EC Day is available 
under section 5.1.1.8.) 

The second coordination meeting during 2012 took 
place on 25 October in Paris and was organised by 
URBACT. Evaluation activities and the programming 
work with foreseen deadlines for the future of each 
programme were addressed; it was agreed to share 
relevant non-internal documents. Specific focus was 
dedicated to future joint activities among the four 
programmes (for 2013), with special focus on capi-
talisation and communication. The need to agree on 
a joint document stating complementarities and syn-
ergies among the four programmes was stressed. 

All four networking programmes succeeded this year 
to organise a joint workshop during the Open Days 
on 09 October in Brussels. The specific focus of the 
workshop was based on common agreement of the 
programmes and the European Commission: “Policy, 
practice and evidence - delivering results in urban 
mobility through interregional cooperation”. 

A capitalisation working group was established in 
2012 following the initiative of URBACT and was 
aimed at cooperating for the preparation of the 
URBACT annual event (Copenhagen, December 
2012). The main idea was to identify relevant pro-
jects addressing urban issues within programmes 
other than URBACT. According to URBACT’s plan, 
capitalisation work was structured in six agreed work 
streams covering demographic change, better jobs, 
social inclusion and innovation, divided cities, trans-
port and accessibility as well the building energy ef-
ficiency. Each work stream was expected to produce 
synthetic thematic papers (to be available in January 
2013) and articles to be presented at the URBACT 
Annual Conference in December 2012. The working 
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group first met on 6 March in Paris, INTERACT was 
represented by the IS and IP Valencia. INTERACT’s 
contribution focused in preparing information about 
relevant ETC projects dealing with urban issues, 
from A and B strands. Further results of the work 
and ongoing plans have been discussed at the second 
meeting of the group in Paris on 6 July. INTERACT, 
represented by IP Valencia, provided a comprehen-
sive list from A and B strands projects dealing with 
urban issues. 

In addition to the above-mentioned common activi-
ties coordinated by URBACT, INTERACT representa-
tives visited also the capitalisation seminar on “ex-
change of experience approaches” organised by 
INTERREG IVC in Barcelona on 19 June and attended 
some of the INTERREG IVC Thematic Capitalisation 
Workshops in October/November. 

Discussion about complementarities of actions 
among INTERACT and INTERREG IVC related to Arti-
cle 37.6.b and other future cooperation tools have 
been further channelled and addressed at a joint co-
ordination meeting of both programmes, together 
with the respective programmes’ Commission desk 
officers in May 2012. Complementary thematic capi-
talisation activities conducted by both programmes 
were also addressed, especially in view of the future 
programming phase. It was agreed to further ex-
change (on a regular basis) information between the 
two programmes, in order to ensure better coordina-
tion and synergies. 

A very intensive bilateral cooperation between 
ESPON and INTERACT in KEEP, started back in 2011, 
has been focused mainly on two areas: on the tech-
nical features of the ESPON projects display in KEEP 
(respecting their different nature in ETC) and on a 
pilot activity related to the selection of the most 
relevant ESPON maps to be integrated into KEEP. 
Identification of the most relevant maps produced by 
ESPON has been combined with results of the selec-
tion of the most relevant topics/keywords addressed 
within INTERACT. Comparison of the first maps set 
and 11 keywords resulted in a selection of 7 maps to 
be implemented. ESPON experts elaborated the de-
scriptions of the relevant maps, providing guidance 
on how to interpret and read provided scientific re-
sults. Selection of the additional maps sets in ESPON 
is an on-going process, being followed by INTERACT 
screening in order to identify additional maps of 
common interest. Consequently the integrated maps 
are continuously being moved from the KEEP demo-
version to the publicly available KEEP website thus 

combining territorial evidence available from both 
programmes. 

Both programmes met on 28 February in Luxembourg 
together with technical experts to discuss strategic 
and also technical features on the integration of 
ESPON and INTERACT maps in the system. The pre-
liminary results of the pilot project were presented 
to the audience of the joint INTERACT-ESPON semi-
nar “European Territorial Cooperation Delivering Eu-
rope 2020. Focus on Evidence Based Results”, organ-
ised in Luxemburg on 25 September. 

Besides integration of ESPON maps and projects, 
KEEP activities also continued with the integration of 
URBACT projects. Further support was also provided 
to the ENPI CBC community by sharing the technical 
expertise and know-how. 

2.6.2 Cooperation with other stakeholders 

INTERACT continued its effort in interlinking with 
the research community; the established contacts 
have been regularly informed and up-dated about 
ongoing INTERACT activities and planned events. As 
human resources allowed, INTERACT representatives 
participated in events organised by relevant actors, 
such as the workshop of the “Research Network on 
Effectiveness, Added Value and Future of EU Cohe-
sion Policy” in Paris on 15 March, organised by the 
Regional Studies Association, the CECICN Conference 
in La Coruña on 25–26 June, the Annual event of the 
SEE programme in Bologna on 28 June (in order in-
form about ongoing EUSDR activities of INTERACT), 
or to the conference organised together by MOT, 
TEIN and Association of European Border-Regions 
(AEBR), SEE in Brussels on 10 July, focusing on ca-
pacity building in CB territories. Ambitions to 
strengthen links and mutual exchange with MOT have 
been materialised also by visiting their event in Paris 
on 24 October. Continuous attention was given to 
the relevant stakeholders at the European Commis-
sion, the European Council or the European Parlia-
ment, concentrating mostly on the future of ETC and 
activities being organised in this respect. 

The network aligns together the Centre of Interna-
tional Studies and Research (CERI), Institute for 
European Integration Research, European Policies 
Research Centre and other academic institutions to-
gether with the practitioners working in the field. 
Many of academics involved are focusing their re-
search on very similar thematic topics as INTERACT 
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does and the established contacts can be used in 
common cooperation for benefit of ETC programmes. 

Cooperation with institutions and networks of re-
gions was continued, such as with: 

• Committee of the Regions: support and exchange 
on European Grouping of Territorial Cooperation 
(EGTC) was continued also at a CoR stakeholder’s 
conference, where inputs were provided and at 
the Open Days. 

• Association of European Border Regions: The 
harmonised tools for 2014-2020 programmes 
were presented in an AEBR EU-wide seminar held 
in Brussels. 

• Conference of Peripheral and Maritime Regions 
(CPMR): INTERACT is usually invited to the events 
organised by the Inter-Mediterranean Commis-
sion and asked for input on ETC issues. 

• Central European Initiative and Regional Cooper-
ation Council: visit to IP Vienna and to IS/MA of 
delegations from the two institutions. 

At the same time, networking and information ex-
change with the EU institutions also took place, such 
as eg on the 2014+ legal package with the EU-
Parliament or the regular information and coordina-
tion meetings with desk officers of DG Regional Pol-
icy, both on 2014+ work and the macro-regional 
strategies. 

Finally, INTERACT work was presented at national 
networks meetings, such as Austrian, Finnish and 
Swedish networks involving central ministries and 
ESF funds. Continuous collaboration with French 
Europ’ACT has taken place also in 2012. 

2.6.2.1 Open Days 

INTERACT actively contributed to the Open Days 
2012, in order to provide especially non-ETC stake-
holders – the Open Days audience - with information 
and insights on the ETC work. In particular following 
workshops were organised by INTERACT together 
with DG Regional Policy: 

• “IPA cross-border cooperation - added value to 
EU integration of accession countries” 

• “Creating synergies between EU funds: demo-
graphic change and active ageing in European 
Territorial Cooperation and ESF” (together with 
Central Europe); 

• “Integrated territorial instruments for regional 
management and cooperation in ETC and not 
only” 

 
Open Days seminar on cooperation tools, Brussels, Belgium, October 2012 

INTERACT also participated and provided ETC inputs 
in other workshops, such as 

• “Cross-border cooperation boosts innovation” 
(INTERACT chaired) 

• “Workshop of the EGTC Platform: New Grouping, 
better performances” (INTERACT speaker) 

• “Regiostars awards 2013 - Telling audiovisual 
stories” (INTERACT speaker and video presenta-
tion) 

• “e-cohesion Policy: e-government functionalities 
as simplification for beneficiaries in the 2014-
2020 programming period” 

• “Policy, practice and evidence-delivering results 
in urban mobility through interregional cooper-
ation”, organised by the four networking pro-
grammes together (see above). 

2.6.2.2 Macro-Regional strategies 

Concerning Macro-Regional Strategies, please consult 
section 3.2.1.3 Strategy and development. 

2.6.2.3 Cooperation with ENPI CBC-programmes 

The INTERACT ENPI Phase II project (2011/275-765) 
is an uninterrupted continuation of services of the 
INTERACT ENPI project (2008/166-846). The stake-
holders, the applied methodology of supporting ser-
vices and the types of activities remain the same. 
Following some organisational changes, the second 
phase of the project (October 2011–December 2013) 
is managed by DG Development and Cooperation 
(DG Devco) of the Commission on behalf of project 
partners and is implemented by the INTERACT pro-
gramme Managing Authority - the Bratislava Self-
Governing Region - together with INTERACT ENPI 
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Point North in Turku, within the Ministry of Employ-
ment and the Economy in Finland. 

During the second phase, in addition to continuing 
the support to programme managing bodies in dif-
ferent fields, INTERACT ENPI Phase II is required by 
the European External Action Service and the Com-
mission to provide inputs for the reflection on the 
future regulatory and strategic framework and set-
ting up of the programmes for the period 2014-2020 
as the resources available for the INTERACT ENPI 
Phase II project allow. However, the focus is on en-
suring uninterrupted supporting activities towards 
the ENPI CBC programmes and continuing reflection 
on the future programming period. 

In addition to providing support at different pro-
gramme meetings and answering individual advisory 
requests, individual training activities were deliv-
ered primarily on financial management, audit and 
control and procurement. Networking platforms 
were offered to discuss communication matters and 
issues related to Monitoring and Evaluation. Many ac-
tivities aimed at promoting the ENPI CBC program-
mes. ENPI CBC programmes have been involved ac-
tively in the preparation of European Cooperation 
Day, which is a combined European event of ETC, 
IPA and ENPI CBC programmes initiated by 
INTERACT. The project has also participated at a 
number of conferences organised by the program-
mes. 

Concerning the future reflections, the INTERACT 
ENPI project has provided extensive support both to 
EEAS and DG Devco. On the one hand, a situation 
analysis of the North-East-South cooperation areas, 
highlighting the changes since 2006, has been pre-
pared as an input for the elaboration of future ENI 
CBC Programming Document. On the other, a num-
ber of documents explaining the implications deriv-
ing from the application of shared management in 
future ENI CBC programmes have been prepared. In 
this respect, special attention has been given to such 
implications as far as Partner Countries are con-
cerned and technical briefings have been organised 
in different countries during the summer period. 
Likewise, contributions have been provided to the 
discussion on the future ENI Implementing Rules. 
Moreover, INTERACT ENPI has also contributed to the 
elaboration of information related to the launching 
of the programming exercise. 

ENPI CBC programme data has been integrated into 
the interactive knowledge platform of cooperation 

programmes “KEEP”. Within the limits of the data 
provided by the programmes, project information, 
statistics and thematic searches are available online 
(www.territorialcooperation.eu). The work continues 
and a schedule has been agreed with the remaining 
programmes to provide their data as soon as pos-
sible. 

Links and synergies with the INTERACT programme 
continue to be exploited by sharing common meth-
ods and tools as well as by exchanging expertise with 
special attention to the sustainability of project re-
sults. European Cooperation Day, the development 
of KEEP, the involvement of ENPI CBC programmes in 
thematic events as well as launching the reflection 
about capitalisation initiatives run by INTERACT 
show the commitment to creating synergies as much 
as possible. 

The cooperation with ENPI CBC programmes brought 
an important result in the framework of KEEP. A 
parallel process of data collection successfully resul-
ted in more than 90% coverage of all ENPI CBC pro-
grammes; some of them provided projects and part-
ners data from all evaluation rounds. This parallel 
ENPI CBC database created during 2011 was ready to 
be integrated into one common system. The testing 
phase, conducted in January, besides internal re-
sources, involved also programmes that provided 
data. Information from six programmes has been 
available online as of 1 February, with all standard 
functionalities. Further data collection has been im-
plemented throughout 2012, being closely inter-
linked with the contracting processes in the related 
programmes, based on the individual action plans 
agreed with the programmes. 

The INTERACT ENPI II project services are delivered 
by a team of nine key experts consisting a part time 
project director and part time financial manager as 
well as full time project officer in INTERACT Point 
Turku/ENPI Point North, five full time key experts 
and one part time key expert delivering services 
from decentralised home office locations in different 
countries. Similarly to the INTERACT ETC com-
munity, the ENPI CBC programmes are also facing 
the new programming period and challenges related 
to this process. Therefore the INTERACT programme 
positively reacted to the request from some of the 
ENPI CBC programmes to visit INTERACT events fo-
cusing on programming in order to be able to choose 
relevant elements and to transfer them into their 
own practices. 

http://www.territorialcooperation.eu
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2.6.2.4 Cooperation with IPA CBC Programmes 

In general, the managers of IPA CBC programmes 
with Member States, especially those run in shared 
management like ERDF ETC, participated in the 
events organised by all INTERACT Points. Some few 
activities were specifically devoted to IPA CBC pro-
grammes: 

1. Early 2012 INTERACT Point Vienna organised, to-
gether with DG Regio, a working meeting with 
representatives of IPA CBC programmes from MSs 
and non-MSs to discuss future implementing pro-
visions for cross-border cooperation programmes 
co-financed by IPA. As a key outcome an input 
paper with key positions on the future was pub-
lished. 

2. A meeting specifically for IPA CBC first level con-
trollers and auditors was organised in Sofia. 

3. On a specific request, a half-day study visit for 
the IPA CBC programme between Croatia and 
Bosnia took place in Vienna, especially devoted 
to the new role of Croatian authorities upon ac-
cession. 

4. A networking meeting of AAs and GoAs in IPA CBC 
programmes was organised in Brussels, to pro-
vide a platform to discuss specific IPA issues for 
MSs and Commission auditors. 

5. In the framework of the Open Days, a workshop 
on IPA CBC success stories was organised to-
gether with DG Regio. 

2.7 Monitoring and evaluation 
arrangements 

2.7.1 Reporting on Beneficiary level 

The primary source of data for the MA for financial 
and activity monitoring of the INTERACT Points are 

the regular reports foreseen in the subsidy contracts. 
Based on the subsidy contracts, INTERACT Points 
shall submit at least an annual mid-term and annual 
final report, by 15 October and 15 April, covering 
the first and the second half of the calendar year, 
respectively. (They may submit another two addi-
tional reports per year.) The reports comprise a nar-
rative part (describing in detail the staff situation 
and the activities undertaken in the reporting pe-
riod) and a financial part; the latter must be vali-
dated by the designated national controller. The MA 
verifies reports both financially and content-wise 
and may ask for clarifications and/or completion of 
documents or information. Reports need to be sub-
mitted in pre-defined format, by means of IMS. Fur-
thermore, the IPs shall at any time provide further 
information as requested by the MA. 

2.7.2 Reporting on programme level 

There are several reporting obligations existing on 
programme level: besides the regular Annual Imple-
mentation Reports (Article 67 of Regulation (EC) 
No 1083/2006) and the AA’s Annual Control Reports 
(Article 62.1.d of Regulation (EC) No 1083/2006), the 
MA submits twice a year six-month reports to the 
Slovak government, focusing on activities under-
taken in the reporting period (INTERACT services, 
support to external events, coordination activities 
and INTERACT publications). 

2.8 National performance reserve 

The national performance reserve is not applicable 
in case of INTERACT.



INTERACT 2007-2013 Annual Implementation Report 2012 

17/60 

3 Implementation by priority 

3.1 Organisational situation 

According to the OP INTERACT just two Priorities are 
foreseen, one dealing with the provision of services 
and the other one with Technical Assistance. 

The INTERACT Points and the INTERACT Secretariat 
are to be considered as the core implementing bod-
ies of the programme, and therefore the organisa-
tional and staff situations are crucial for a successful 
performance. 

The year 2012 was characterised by following devel-
opments: 

• Increase of staff in every INTERACT Point and 
INTERACT Secretariat, based on approval of the 
8th MC meeting (Budapest, November 2011) 

• Turnover of staff in all IPs and the IS. 

All the recruitment procedures were published on 
the INTERACT website (and other major interna-
tional websites). The applications came from differ-
ent countries of the European Union and on the basis 
of the published profile and selection panels com-
posed of representatives of the Managing Authority, 
INTERACT Secretariat and INTERACT Points (as well 
as INTERACT Monitoring Committee members where 
relevant), candidates were separately pre-assessed, 
short listed and agreed on the basis of clear and 
transparent selection criteria. 

3.1.1 INTERACT Point Turku 

Over 2012 the staff situation in IP Turku has been 
stable. From early 2012 IP Turku has been operating 
with a staff of 5.82 FTE, composed of the Coordina-
tor (82% FTE), four full time Project Managers and a 
full time Communication Officer. One of the Project 
Manager positions (the post of PM for Programme 
and Project management) became vacant in the end 
of 2011. Two new staff members were already selec-
ted in 2011. A Communication Officer, the latter of 
the two, is a new staff position (IP Turku was the 
only IP without such an expert), complementing the 
existing position of Communication and Capitalisa-
tion Manager. 

The Project Manager post was occupied again from 
1 March 2012. Similarly the new post of Communica-

tion Officer has been filled from 16 January 2012. 
The new position holders for these vacancies are 
Konrad Danieluk as Project Manager and Gabriel Al-
varez as the Communication Officer. With the two 
new members, the IP Turku team reaches full gender 
equality, as the team consists of three women and 
three men. 

3.1.2 INTERACT Point Valencia 

IP Valencia started the recruitment process of the 8th 
officer in the team (to be finalised in early 2013), 
approved at the 8th MC meeting in November 2011. 
As approved during that MC, the tasks to be fulfilled 
by the new officer will be specifically focused on the 
follow-up on the new strategies being launched: the 
Atlantic sea-basin strategy and the Adriatic-Ionian 
macro-regional strategy. The activities will be 
designed to support the ETC programmes in their 
connections with the strategies, also in view of the 
preparation for the new programming period. 

Besides, Chiara Valdesolo, project development and 
knowledge management officer left the programme 
in December 2012. Her position will be subject to a 
new vacancy announcement and recruitment, to be 
started in 2013. 

3.1.3 INTERACT Point Viborg 

Following a recruitment process, in order to fill the 
position of Developer and Trainer in finance after 
the resignation of Sven Svane, Karolina Bachman was 
contracted. She started working from March 2012. 
Due to her previous work experience, she was able 
to immediately take on the necessary tasks. 

A new position of Administration Officer (approved 
at the 8th MC), in charge of administrative and event 
management tasks as well as with liaison with the 
hosting institution, was filled from March 2012 by 
Linda Jane Ring. Linda's enthusiasm and previous 
work experience in administration has certainly 
helped her with smooth take over of the tasks. The 
whole team has seen a major improvement in the 
event planning process and is extremely grateful for 
this addition to the team. 

In June, Polona Frumen announced that she would 
take a maternity leave from the end of August 2012, 
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which will last until August 2013. Bearing in mind 
Nathalie Wergles’ (energy capitalisation intern) 
background and her performance, she was offered to 
change the position to maternity cover. She took 
over Polona’s projects (Harmonised Implementation 
Tools and Typology). This implied that some atten-
tion was partially moved away from the energy capi-
talisation project, which will need to be completed 
in 2013. 

3.1.4 INTERACT Point Vienna 

Based on the additional position decided at the 8th 
MC meeting, Maria Alejandra Baetti started to work 
as part-time “Communication Assistant” in February 
2012. Her tasks are mainly focused on the support to 
the Danube Strategy and Communication activities. 

Following up on the notice given in December 2012 
by Elise Lindner, communication manager, leaving 
her position on 31 January 2013, INTERACT Point Vi-
enna started the recruitment procedure for the posi-
tion of a Project Manager (ETC and IPA CBC) at the 
end of December 2012. Based on a joint assessment 
of qualification, current focus and development 
needs, it was decided that Ivana Lazic, IPA project 
manager, will assume the communication tasks from 
01 February 2013, supported by the communication 
assistant, and at the same time still supporting the 
new colleague with IPA CBC issues. 

Training opportunities have been provided to staff 
members, according to the assessment carried out in 
December 2011 (such as e.g. Photoshop course, Eng-
lish effective communication course, German 
course, Lobbying workshop). 

3.1.5 INTERACT Secretariat 

Several IS staff positions were affected by changes in 
2012. Based on 8th MC decision on approval of the 
new position of Capitalisation Manager and the re-
signing of Brigitte Obiltschnig, Programme and Fi-
nancial Manager, recruitment procedures were 
launched for both positions. As result of these pro-
cedures, Ariane de Vriendt and Szabolcs Csahók were 
hired from the end of May as Capitalisation Manager 
and Programme and Financial Manager, respectively. 

However, Ariane de Vriendt was forced to leave due 
to personal reasons as of mid August 2012. Following 
internal recruitment, Rafael Agostinho, former IS 

Communication Manager took over her position from 
15 November. This implied recruiting a new Com-
munications Manager, and Aiga Nebare eventually 
started working from 15 November. Viera Gazikova 
was hired as temporary replacement for Carla-
Albrecht-Hengerer (Quality Assurance and Know-
ledge Manager), on maternity leave from 01 May. 
Furthermore, following the resigning of the previous 
Team Assistant at the end of December 2011, Karina 
Kubinakova started working from 01 March, based on 
the outcome of a successful recruitment process.  

Several part-time external staff members were con-
tracted to assist the Programme, mainly by providing 
expertise and services for KEEP (technical/IT and 
content support, web design, database management, 
data format and quality check, theme- and keyword-
assignment) and communication (graphic design and 
proof-reading). Another expert provided assistance 
in public procurement (mainly with the application 
of Slovak national legislation) and a part-time (25%) 
back-office assistant was also hired to provide some 
urgently needed support in administrative issues. 

3.1.6 Coordination 

The usual coordination activities were carried out 
also in 2012. They include development of the Joint 
Annual Work Plan for 2013 as well as internal coordi-
nation of the implementation of the plan for 2012. 
The internal working groups of INTERACT were in-
strumental for both tasks. 

Preparation of the 2013 Joint Annual Work Plan of 
the INTERACT Points and the INTERACT Secretariat 
was preceded by a comprehensive stakeholder needs 
assessment conducted primarily during the summer 
of 2012. This needs assessment exercise, besides the 
main online survey, utilised multiple sources of in-
formation (ongoing needs assessment) such as direct 
requests from programmes and the Commission, in-
put collected at network events, anticipated needs 
and follow-up activities from the previous year. 

In 2012 one team meeting was held in Haarlem, The 
Netherlands. As the primary focus of the team meet-
ing was the development of the 2013 JAWP, it was 
decided to organise it in September, when results of 
the needs assessment were available and before the 
November MC meeting. It was the first year when 
the whole INTERACT team was involved in preparing 
the JAWP for the following year. In the previous 
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years, this exercise was conducted mainly at the 
level of the Coordinators Group. 

The primary objective was to agree on the 2013 joint 
activities. For this purpose, activities suggested by 
IPs and IS on the basis of the needs assessment re-
sults were discussed in detail, similar activities were 
clustered or joined and main joint activities (ie ac-
tivities carries out by cooperation of at least two IPs) 
were identified during meetings of the relevant 
working groups including the Finance Management 
Group, Programme Management Group and Com-
munication Group (activities related to the KEEP and 
capitalisation Group were partly addressed in the 
Programme Management Group). The second day of 
the meeting comprised of a plenary session when the 
key activities were introduced to the whole team. A 
social event fostering team cohesion was also part of 
the meeting (as this year no separate teambuilding 
was carried out). The team meeting itself was organ-
ised by the INTERACT Secretariat but INTERACT Point 
Coordinators took a major role in defining the meth-
odology for JAWP development and facilitation of 
the meetings of Working Groups. 

The 2013 draft JAWP, as compiled by the IS based on 
the results of the team meeting, was further fine-
tuned by members of the Coordinators Group and 
eventually approved by the MC at its 10th meeting 
(Copenhagen, November 2012). An internal assess-
ment of the team meeting also took place in Sep-
tember, which showed that the meeting exceeded 
the participant’s expectations and that such meeting 
would be welcome in 2013 as well. 

The Programme has multiple working groups as men-
tioned before, which met regularly during 2012: 

• Communications Group (met four times); 
• Coordinators Group (met four times); 
• Quality Group (met twice, of which once within 

the framework of the team meeting); 
• Finance Management Group (met twice, of which 

once within the framework of the team meet-
ing); 

• Programme Management Group (met twice, of 
which once within the framework of the team 
meeting); 

• KEEP and Capitalisation Group: (met twice). 

For a detailed list of INTERACT coordination activi-
ties, please consult Annex 3. 

3.2 Priority 1: Service Development and 
Delivery 

3.2.1 Achievement of targets and analysis of 
the progress 

3.2.1.1 Financial Management 

General Financial management (Programme and 
Projects) – 2007-2013 and 2014-2020 periods 

A general training on Financial Management of ETC 
CBC was organised on 21-22 November for staff in 
need of basic knowledge. The content repeated 
same information as earlier seminars on Financial 
Management: cases for analysing project budgets, 
verification of cost eligibility and irregularity pro-
ceedings. Despite of the elementary nature of the 
content, the seminar was highly appreciated by the 
participants. 

An advanced seminar was organised on 04-
05 December 2012 in London. This finance network 
meeting was mainly focused on advanced issues for 
ETC programmes, of both periods. 

Programme closure was planned as one of the topics 
for seminars in 2012. Due to delayed publication of 
the Commission Closure Guidelines the seminars 
could not yet take place. Some individual advisory 
on initiation of the closure process have been pro-
vided, and the content concentrated in coordination 
between programme management bodies. 

Regarding the involvement of SMEs in ETC program-
mes, screening of information on the involvement of 
SMEs in different EU initiatives has been done. Con-
tacts have also been established with European 
Commission representatives managing programmes 
that provide support to SMEs at the EU level (e.g. 
DG Enterprise, DG Research, European Agency for 
Competitiveness and Innovation). Classification of 
beneficiaries in different programmes was analysed. 
Extra knowledge has been gained from participating 
in events focusing on innovation and SME support. 
First guidance on all the elements was given to pro-
grammes during the Finance network meeting for 
transnational, interregional, network and cross-
border cooperation programmes in North West Eu-
rope held in London on 04-05 December 2012. Input 
for further work on the study by INTERACT was also 
collected during group discussions. A questionnaire 
was prepared to collect more input (including statis-
tical data) from programmes across Europe in the 
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beginning of 2013. A practical paper: “Involvement 
of SMEs in ETC programmes 2014-2020” will be pub-
lished in the first part of 2013. Apart from a general 
picture of the situation in the current period (statis-
tical data, role of SMEs in projects, etc.) it will pres-
ent main barriers for involvement of SMEs in ETC 
programmes and ways to address them in the next 
period. This will be benchmarked against practices 
of other EU funding programmes. 

Audit and Control (including “Harmonization 
efforts”) – 2007-2013 and 2014-2020 periods 

a. Eligibility, budget lines and simplification - 2007-
2013 and 2014-2020 periods 

Following activities carried out in 2011, further work 
on the harmonisation of approaches to eligibility of 
costs and budget lines has been done in 2012. Fact 
sheets for five budget lines (Staff costs, Office and 
administration, Travel and accommodation, External 
services and experts, Equipment and investments) 
have been drafted and consulted with stakeholders 
of 40 ETC programmes. Presentation of the budget 
line fact sheets and consultation with programme 
representatives (JTS, Managing Authorities, Audit 
Authorities, First Level Controllers) took place during 
dedicated sessions at a number of seminars. 

As part of the work on the simplified options, meet-
ings were organised with experts from DG Regio and 
DG EMPL to discuss the possibility of applying stan-
dard scales of unit costs in ETC programmes. The 
meeting resulted in a proposal that INTERACT would 
elaborate a methodology for the application of a 
standard scale of unit costs, which could be used by 
ETC programmes in order to establish the eligible 
rates in their respective zones. To support ETC pro-
grammes in the understanding of different simplified 
cost options and rationale for applying the simplified 
systems, “Guidance on simplified cost options in ETC 
programmes” was drafted. Information received dur-
ing meetings with different EU programmes managed 
centrally by the European Commission (Lifelong 
Learning Programme, Europe for Citizens) served as 
a basis and source of inspiration for the document. It 
seems that the current draft legal package requires 
a very sound methodology behind all options, which 
virtually can make it impossible to implement these 
options. It is hard to believe that this was the inten-
tion behind the proposal. INTERACT has raised the 
issue with the European Commission and the Member 
States but it seems that the requirements of the new 
Regulation will not change. Still, a good relation was 

established with the Commission colleagues, who 
support INTERACT’s efforts within the set frame-
work. The options with ETC programmes are being 
explored as well. 

At the beginning of October, the first final draft of 
the fact sheets for all five budget lines (as men-
tioned above) and the “Guidance on simplified cost 
options in ETC programmes” were published on the 
INTERACT website. Representatives of the European 
Commission expressed their positive opinion on the 
work done by INTERACT in this field. Closer col-
laboration on simplified cost options between 
INTERACT and Commission was established. The 
Commission indicated informally that it would use 
the work by INTERACT as input for Delegated Acts on 
the eligibility of expenditure in ETC programmes 
2014-2020. 

Following the publication, the documents were dis-
cussed at a number of events, where feedback was 
gathered again. The promotional work will acceler-
ate in 2013. 

b. First Level Control harmonisation of approaches 

INTERACT kept on providing support to first level control-

lers. A First Level Control and Eligibility Seminar was 
delivered in the beginning of the year in close co-
operation with the Swedish Agency for Economic and 
Regional Growth (Tillväxværket), where a number of 
controllers, Managing Authorities and Secretariats 
participated. The idea of the event arose from an-
other event in 2011, which one of the Swedish con-
trollers called: the best FLC seminar, he attended. It 
is important to recognise the importance of such re-
lationships as they build trust to INTERACT services 
and allow the programme to better address the 
needs of its core customers. 

In the framework of the harmonised implementation 
tools (see below) and general simplification effort, 
INTERACT continued its work on the templates for 
FLC: FLC report and checklist, FLC sampling meth-
odology, FLC certificate. An analysis of the FLC sys-
tems has been also carried out (to be finalised in 
2013). In particular, FLC-Network meetings, such as 
in May 2012 in Krakow, were used to collect first 
level controllers views and practices and integrate 
them in the templates. 

c. Irregularities and Recoveries and de-commitment 

In 2012 almost 20 ETC programmes faced an inter-
ruption or suspension of payment. This is due to the 
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error rate (theirs or one of the countries’ participat-
ing in the programme) being over 2%. In principle, 
Commission’s reaction is a normal management 
practice, which calls for remedy in areas of weak-
ness in the management and control system. How-
ever, it seems that the process is far from transpar-
ent, the change of approach happened suddenly and 
without communication with the programmes. At the 
same time it had major cash flow implication for the 
programmes and projects, which do not seem com-
mensurate to the problems at hand. To address this 
issue a meeting with affected programmes was or-
ganised and a document gathering the experiences 
was developed. At the same time, it seemed that 
this strict approach was applied to the closure of 
INTERREG III. Again a quick analysis across program-
mes was done and results distributed to the pro-
grammes. 

Besides a specific meeting with a number of pro-
grammes, INTERACT organised a seminar on irregu-
larities in February 2012. More than 90 participants 
from the majority of ETC programmes attended the 
event, which counted on the expertise from a num-
ber of programmes and practitioners, but also 
DG Regio (several units, including Audit) and OLAF. 
As a consequence of this event, a factsheet was el-
aborated and distributed. In addition, INTERACT has 
been following up on several open questions that 
were left open at the event, and kept contact with 
DG Regio in order to provide a common understand-
ing on certain issues, like the application of correc-
tions. 

In addition to the joint meeting, irregularities have 
been addressed in various training events and direct 
programme advisories. The agendas have included 
the topics: definition of irregularities, administration 
and prevention of irregularities, suspected fraud and 
fraud awareness together with monitoring and re-
covery of irregularities. 

 
Seminar on irregularities and fraud, Brussels, Belgium, February 2012 

d. State-Aid and Public Procurement 

A Europe wide public procurement seminar was run 
(04-05 October, Dublin, Ireland). This is still one of 
the major areas of programme errors and it is hoped 
that INTERACT has provided the participants with 
the understanding of the subject and its myriads. An 
expert was invited, who not only knows the legal 
background but deals with public procurement pro-
cess with ETC programme on a daily basis. Based on 
the previous good experience, the seminar was run 
with not only case studies but also case law. The 
knowledge of the latter is paramount in understand-
ing the principles, which govern the procurement 
area. 

e. Development of new financial management tools 

Already during 2011, INTERACT started developing 
additional new approaches to project financing. The 
discussions in the macro-regional laboratory groups 
brought into daylight the need of joining funding 
sources and developing methods for doing so. On the 
other hand it was also recognised that existing tools 
used by other funding instruments may serve as ex-
amples for further elaboration, also in view of im-
plementing new mechanisms proposed in the 2014-
2020 draft general regulation, such as the Com-
munity-Led Local Development, the Joint Action 
Plans and the Integrated Territorial Development. In 
2012 the work continued. Please see sections 
Alignment of funding and Financial Engineering In-
struments below. 

f. Audit authorities network and support 

A meeting of the network of Audit Authorities and 
Groups of Auditors in ETC programmes took place in 
Vienna on 28–29 June 2012. The main thematic focus 
was on irregularities, audits by the European Com-
mission and their consequences (eg payment stops), 
audits on operations and role of AAs in draft regula-
tory framework for the 2014-2020 period. 

INTERACT has been working on the harmonisation of 
documents used for audit purposes: 

1. Checklist, report and opinion on compliance as-
sessment of the management and control sys-
tems; 

2. Template for Audit Strategy; 
3. Checklist for Second Level audit of operation and 

template for audit report of operation; 
4. Templates for Annual Control Report and Annual 

Opinion. 
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As requested by the Audit Authorities and members 
of the Groups of Auditors, these templates will be 
updated in accordance with the rules for the 2014-
2020 period only when the legislative package will 
be approved. 

Besides, INTERACT organised a seminar for the Audit 
Authorities and Groups of Auditors in IPA CBC pro-
grammes in February 2012. 

New territorial development tools 

The draft legislative package 2014-2020 includes a 
series of innovative tools for territorial develop-
ment. Some of them already existed in previous pe-
riods and have now been modified; some others are 
new. The common feature of them all is the innova-
tive element and the possibilities for territories to 
use different tools than the pure operational pro-
gramme, be it ETC or Investment for Growth and 
Jobs. INTERACT considers that these tools are the 
EGTC, cooperation in Investment for Growth and 
Jobs, Integrated Territorial Investment, Joint Action 
Plan and Community-Led Local Development. In all 
of them, ETC may be involved, with possibilities to 
be combined with other programmes or even funds. 

In 2012, research work on these aspects has been 
continued. Two meetings with the European Com-
mission (various Units at DG Regio) were organised in 
January and March 2012, and very good contacts 
were established to continue the research work. 

One of the milestones of the year was the organisa-
tion of a workshop at Open Days 2012, where almost 
300 participants attended. In this workshop, past 
experiences of the use of these tools (Article 
37.6.b), were combined with plans to use a JAP in 
the future and the theory behind the Integrated Ter-
ritorial Investment. In addition, the possibilities of 
the financial engineering instruments were also por-
trayed in order to give a full picture of all possibili-
ties for regions to meet their development goals. 

As a complement to the guidance being issued by the 
European Commission, INTERACT is drafting a docu-
ment containing practical scenarios. This document 
will be finalised when the legislative package will be 
approved, as some elements of the various tools are 
subject to modifications during the negotiations 
among the various institutions in the legislative pro-
cess. One issue of the INTERACT newsletter was 
dedicated to these tools (issued in January 2013). 

European Grouping of Territorial Cooperation (EGTC) 

In 2012 INTERACT followed up on the debate for an 
updated EGTC regulation, as well as on the creation 
of new EGTCs. The EGTC-handbook and website sec-
tion were updated with completion of the roadmap, 
with new examples and the list of national notifica-
tion authorities. An EGTC Seminar took place in Nova 
Gorica, Slovenia, focused on basic knowledge on 
creating, running and closing an EGTC. INTERACT 
also cooperated with the Committee of the Regions 
for EGTC support (eg during the Annual meeting of 
EGTC stakeholders). 

 
EGTC seminar, Nova Gorica, Slovenia, July 2012 February 2012 

Alignment of funding 

INTERACT has been invited to take part and to con-
tribute in several types of external events that have 
been discussing the need of cooperating across pro-
grammes and across funding sources. Very often 
these events have been linked to the developments 
in the EU macro-regional strategies and the oppor-
tunities for the next financial perspective. For ex-
ample the ESF Baltic Sea Network meetings in March 
and May 2012 have discussed these issues and fur-
ther contributed in elaboration of the operational 
aspects of the alignment. Similarly, in the context of 
Smart Specialisation the Atlantic Arc Regions consti-
tuted on 21-22 November that embedding the stra-
tegic approach and alignment of funding into their 
national and regional strategies they could serve the 
existing needs in cooperation. 

The knowledge needs of alignment of funding were 
addressed in a meeting with the DG Regio Geo-
graphic units in March 2012, in order to enhance co-
operation across programmes and between different 
strategy initiatives. The Annual conference of Baltic 
Sea Region Programme on 19-20 September con-
cluded that by aligning funding the achievements of 
the ETC programmes could be strengthened. 
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The knowledge needs of national authorities have 
also been served by providing them with inputs to 
their meetings in the context of national coordina-
tion of different programmes. The potentials of 
aligning CSF funds are recognised but so far the op-
erational solution on the management of the process 
has not been identified. INTERACT is expected to 
provide models for testing, and continuous work is 
being done in order to reach an applicable proposal 
for the model. The work is done in cooperation with 
DG Regio experts and national authorities involved in 
the implementation of EU strategies and with the 
representatives of European Financing Institutions 
with the aim that a model would be available for the 
next programming period 2014-2020. 

Financial Engineering Instruments 

INTERACT has continued the capacity building exer-
cise in the area of Financial Engineering Instruments. 
This is quite a challenging task as there is no actual 
experience with these tools in ETC and there is some 
resistance to enter totally new area with complex fi-
nancial tools, which additionally have a State Aid 
risk. Clearly, the ETC community does not feel 
equipped with capacity/competences to handle this 
task. On the other hand, organisations with FEI ex-
pertise are lacking understanding of ETC context and 
may have unrealistic expectations regarding finan-
cial engagement. Still, they seem to have a natural 
attraction to the ETC concept, where borders are ‘to 
be dismantled’ for the benefit of the region. A tune, 
which can certainly be listened to by nowadays capi-
tal, which moves freely around the world. INTERACT 
has established good contacts with the European In-
vestment Fund, which was interested in supporting 
this capacity building process at least in 2012 and a 
meeting between EIF and selected ETC programmes 
was facilitated. Based on this cooperation and the 
experience gained, workshops on FEI were run during 
the year. So far INTERACT has managed to convince 
the NWE programme to consider the issue again for 
their next programming period. In itself, it may be 
considered a success but it is another EU subject, 
which experiences a disconnection between its high-
level strategic anchor and implementation on the 
ground. Even though these instruments are men-
tioned in many EU strategic documents, INTERACT 
work is very much bottom-up and this creates a lot 
of frustration among the experts the programme co-
operates with, with a high risk of their de-
motivation. They call for a more proactive approach 

from the Commission, if these strategic messages are 
to have any credibility. 

Programming support on financial management 
aspects 

As a follow-up of all the work done on preparing the 
future programming period and its challenges in fi-
nancial management and control, one meeting was 
organised in March 2012 in Madrid. Open discussions 
were held and INTERACT worked on the outputs of 
this meeting to feed the research work done so far. 

On 14-15 November 2012 a workshop on operational 
aspects of programming 2014-2020 took place: it co-
vered main operational aspects of programming ETC 
programmes with a special focus on legal and finan-
cial issues, such as: Programming process and start-
up; Content of an ETC Operational Programme; De-
signation of programme authorities and accredita-
tion; Monitoring Committee setup; First Level Con-
trol Systems setup; New cooperation options (eg 
Integrated Territorial Investment, Joint Action Plan, 
Financial Engineering Instruments) and EGTCs. Fol-
low-up on all those issues are planned for 2013. 

3.2.1.2 Programme Management 

Harmonisation of programmes tools and templates 

For almost two years, INTERACT has worked closely 
with the ETC community on simplification (through 
harmonisation) of the future period. The interest in 
INTERACT’s work has grown gradually and over 40 
programmes have contributed so far to the process. 
The first half of 2012 gave at last concrete results, 
where concrete documents as a proposal for stand-
ardised forms for the future were developed. The 
list is long and together with guidance documents it 
contains almost 40 products: MC Rules of Proced-
ures, Assessment criteria, Application Forms, First 
Level Control, etc. It is important to see all these 
products as one ‘future related project’, with many 
interrelated products. Harmonisation of core pro-
cedures and the forms used across Europe could lead 
to a major reduction of administrative burden for 
not only programme bodies but most of all benefi-
ciaries, which should, by the way, be addressed by 
all OPs in the new period. The idea is not to harmo-
nise all but harmonise the core aspects, which seem 
similar across Europe, leaving space for programme 
specificities. This has been a major analysis and con-
sultation exercise. In the second part of the year 
these tools were further refined, in accordance with 
the feedback received. 
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At the same time the programme started putting to-
gether an integrated communication strategy cover-
ing the future related tools developed by INTERACT. 
A specific website area was launched and a special 
newsletter presenting the whole package was pub-
lished. Presentations were made in various events. 
Still, the work cannot stop here and a major promo-
tional work needs to continue. This work is fully vol-
untary for the programmes and there is no concrete 
commitment that they will actually use any of these 
tools. As in any change management project, it is 
necessary to continue to build ownership and over-
come resistance, be it as a result of lack of informa-
tion or just resistance to change. Commitment and 
full support from the Member States cannot be over-
stated here. After all, the biggest source of diversity 
of rules and requirements comes from the Member 
States and the programmes and not the European 
Commission. If we are to achieve simplification, it is 
necessary to see the proposals for the future period 
as a glass half full, where it is up to the programmes 
and Member States to limit the natural attraction of 
tailoring all rules to their own requirements. In other 
words, the strategic commitment to simplification 
and moving resources from control to actual activi-
ties needs to be translated into practice. INTERACT 
will continue reminding the stakeholders about this 
strategic goal, not least because of the resources in-
vested in this work so far. 

In April 2012, a meeting of the working group on 
programme management was organised in Barcelona. 
A variety of ETC programmes had the chance to dis-
cuss openly about all issues concerning programme 
management in the future period. INTERACT col-
lected the feedback and integrated it in the research 
work being carried out and the preparation for the 
Harmonisation of programme management tools. 

As part of promotion of INTERACT’s future related 
products and services, a meeting was organised at 
the European Commission premises in the beginning 
of the year. Some 14 Commission colleagues from 4 
different units participated in the meeting and ex-
pressed a great interest in and support for 
INTERACT’s work. As result, their participation was 
secured in number of INTERACT events. In particu-
lar, commitment was secured to: 

• organising a promotional event for all ETC desk 
officers at the Commission 

• INTERACT major contribution (with the future re-
lated products) to the European Commission 

Annual Meeting with Managing Authorities with 
ETC programmes (April 2013). 

INTERACT’s desk officer personal commitment and 
drive must be acknowledged here. The leave of Virve 
Vimpari is a great loss for the INTERACT programme. 
The good news is that the new desk officer (Vicente 
Rodriguez-Saez – Deputy Head of Unit) has really 
seen the potential of INTERACT and has been ac-
tively supporting the programme’s links within the 
Commission and INTERACT can always count on their 
presence during programme events. This supports 
greatly the core role of INTERACT of bringing profes-
sional people working on a common subject together 
and fosters better cooperation. The past years have 
clearly shown that working in isolation does not 
bring about change that is so needed today. By the 
end of 2012, another meeting for presenting 
INTERACT work was prepared for the beginning of 
2013, where all desk officers were invited. 

Programmes geography 

On 5 June 2012 in Brussels, INTERACT, in close co-
operation with DG Regio organised an EU-wide con-
sultation meeting, where Member States were in-
volved in the discussion of future programme areas 
and macro-regional approaches. INTERACT facili-
tated an open dialogue between Member States and 
the European Commission, in view of a more joint 
understanding and approach on the programmes 
areas. European Commission proposal issued in 
December 2012 took the outcomes of this discussion 
into account. Follow-up meetings are planned for 
2013. 

Project management 

On 29-30 May 2012 in Thessaloniki, INTERACT organ-
ised a seminar with a specific focus on risk assess-
ment and management of risky projects. Different 
examples and approaches in project management 
and monitoring of such projects across Europe were 
presented and methodologies were discussed. 

Thematic capitalisation 

INTERACT has been addressing thematic capitalisa-
tion for years, but it is in 2012 that some outputs 
have become more evident. The overall objective is 
to gather project outcomes and results from the 
various ETC programmes with a focus on identified 
topics. This work may also imply the connection to 
other non-ETC programmes and to the rest of the 
policies of the EU. As a result, analysis and conclu-
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sions may serve a variety of objectives on quality 
programme and project management and to ensure 
that ETC is properly connected to the strategies and 
the rest of the policies and programmes of the EU. 
The INTERACT Points have implemented several ac-
tivities on various strategic topics and have been in-
vited to a series of external events to give their in-
put. 

INTERACT organised a consultation event on the 
Common Strategic Framework (CSF) working docu-
ment that was issued in March 2012. Its objective 
was to collect additional input by ETC practitioners 
and especially Member States representatives to 
feed into the final version of the Common Strategic 
Framework. Several working groups discussed on the 
various thematic objectives set out by the draft 
Regulations, and the potentials for ETC were high-
lighted. 

In June 2012, a seminar on “Sustainable growth 
through ETC and its links with other European funds” 
was organised in Florence. This event followed-up on 
the one on Smart Growth organised the previous year 
in Budapest. It was an opportunity to have an over-
view on the contributions of ETC to this priority, 
portray good examples, and also check the comple-
mentarities with other instruments. 

 
Seminar on Sustainable Growth, Florence, Italy, June 2012 

Besides the events, research work has been imple-
mented on several topics in 2012: energy, transport, 
maritime issues and climate change. 

Regarding the capitalisation project in the area of 
energy, great progress was made during the year 
with identifying and analysing energy projects in 
ETC. A structured methodology was developed as 
well. It must be noticed that this analysis takes a 
broad view of the subject, in a sense that not only 
projects, which have energy as their main focus, but 
also projects having energy as ‘sub-theme(s)’, are 
analysed. In concrete numbers, it means that 386 

projects were identified. The target was to analyse 
in depth a representative number of around 100 pro-
jects with a more general analysis of the rest. How-
ever, a maternity leave at IP Viborg has delayed the 
project. By the end of 2012, 84 projects were ana-
lysed in depth and 39 in general. They are addressing 
a wide variety of energy-related issues from energy 
efficient mobility to energy production from agricul-
tural waste and targeting at ‘hard measures’ such as 
financial investments into energy production from 
renewable sources as well as ‘soft interventions’ 
such as awareness raising and the transfer of know-
ledge and know-how. Altogether, the analysis 
showed that about 880 million EUR of national and 
ERDF-funding could be linked to ETC-energy pro-
jects. It is hoped that the analysis will show a com-
prehensive view of how energy is tackled by ETC 
programmes across Europe and their link to EU policy 
objectives. Intelligent Energy Europe already indi-
cated interest in the project and concrete plans 
were set in motion for a joint event and publication 
in 2013. The analysis will be completed in 2013 and 
a publication is scheduled for the first part of the 
year. 

Besides this work being done at EU level, a specific 
focus on Mediterranean programmes and projects 
was initiated in the very specific sub-topic of energy 
efficiency in buildings. This sub-topic is identified as 
the first one in the Common Strategic Framework 
(working document) section on thematic objective 4. 
This work started in 2012 and will obtain some spe-
cific outputs in 2013. INTERACT has participated at 
several meetings on the topic, like the group meet-
ing of URBACT on building energy efficiency in Euro-
pean cities (November 2012 in Milan) or the MEDBEE 
(Mediterranean Building Rethinking for Energy effi-
ciency) Forum in November in Brussels. 

As for the work on transport, INTERACT completed 
its research on capitalisation possibilities in the 
Mediterranean. A workshop was organised in April in 
Marseille, where examples from the various pro-
grammes were analysed and some general trends 
were concluded. In addition, a specific publication 
was issued in 2012 (Mediterranean Newsflash). 

During the course of the year, INTERACT has noticed 
that maritime ETC programmes are ‘struggling’ with 
their maritime identity. This has been partially con-
firmed by representatives of the CBC Unit of the 
European Commission, who where expressing con-
cerns about the maritime dimension and results of 
these programmes. INTERACT has gathered most of 
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the maritime programmes for a workshop, where, 
based on the current experience, the meaning of the 
maritime aspect was explored. Links to the future 
were made as well. Representatives from DG Regio 
and DG Mare and from the Baltic Sea Macro-Regional 
Strategy were present. The workshop has shown that 
the group needs to work further. For 2013 a work-
shop and a potential analysis of the maritime subject 
were planned. 

As regards climate change, research work has been 
started on how the ETC programmes should tackle 
this topic in the future programming period in order 
to be in line with the Common Strategic Framework. 
Research has been done on current ETC programmes 
and projects EU-wide and the staff working docu-
ment of the CSF has been used as guidance. The 
outputs of this work will be issued in 2013. 

Monitoring systems, programme evaluation and ty-
pology 

Evaluation 

In order to streamline approaches, as well as to sup-
port the new result-orientation required by the 
2014-2020 regulations, a template for terms of re-
ference for ex-ante evaluations was produced to-
gether with ETC programme managers and DG Regio. 
In particular, this document was elaborated during a 
laboratory group meeting in September 2012. This 
template has been widely distributed and used by 
programme managers as a basis for their own ten-
ders. 

INTERACT contributed to a substantial part of a 
DATAR meeting on ex-ante evaluation held in 
November 2012 in Paris. The event targeted French 
ETC practitioners and INTERACT gave a detailed 
presentation on the new trends in evaluation, par-
ticularly ex-ante. 

Monitoring systems and e-cohesion 

INTERACT support on monitoring systems for the 
year 2012 built on the network created in the previ-
ous years. The third meeting of the monitoring sys-
tems network was organised in early 2012 to con-
tinue the beneficial exchange of experiences in dif-
ferent monitoring systems. At the meeting the con-
cept of e-cohesion, new requirement of the draft 
regulatory framework, was introduced. On this basis, 
in May 2012 INTERACT met DG Digit, in order to dis-
cuss the ETC challenges and opportunities for e-
cohesion. As a concrete outcome, a Q&A document 

on e-cohesion for ETC was produced, in cooperation 
with the European Commission, in order to explain in 
an easy way the concept of e-cohesion for ETC pro-
grammes. 

The European Commission also invited INTERACT to 
participate in a seminar on IT systems for the 2014-
2020 programming period, held in November in Mad-
rid. The target audience was not only ETC, but all 
Cohesion Policy stakeholders. 

Moreover, at the end of 2012, a feasibility study was 
launched on the creation of an ETC joint approach 
and online-tool, fulfilling e-cohesion requirements, 
for which the outcomes are expected in the 2nd quar-
ter of 2013. 

Typology 

The ‘typology approach’ developed by INTERACT was 
successfully piloted during 2010 as a system that at-
tempts to measure the achievements of not only in-
dividual projects or even programmes, but of the 
whole European Territorial Cooperation objective. 
The pilot phase was closed in 2011 and 2012 focused 
on gathering data, promotional activities and the 
communication with programmes interested in using 
the online tool. Regarding promotional activities, 
the Typology system was presented at a number of 
events and has sparked interest among the pro-
grammes. Regular articles on Typology are published 
in INTERACT’s newsflash to maintain the interest and 
update programmes on the preliminary results from 
Typology. The webpage underwent a complete 
makeover. Programmes were contacted to provide a 
short testimonial on how the Typology system was 
used in their Programmes and the testimonials were 
published on the new webpage. All these efforts re-
sulted in an increase in the number of project 
achievement report from 174 in August 2012 to a 258 
reports in December 2012. Furthermore, data from 
the pilot phase were evaluated and statistics up-
dated. 

INTERACT will continue promoting the use of the sys-
tem as the messages about the lack of evidence of 
ETC results are not diminishing and as we approach 
the end of the programming period they will cer-
tainly be echoed even stronger at the national and 
European levels. As an example, the Strategic 
National Reports were supposed to contain a section 
on ETC for the first time for 2012. Apparently, the 
European Commission struggled not only with accu-
mulating, but also with identifying meaningful re-
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sults. With over 90 ETC programmes and no common 
structured approach this is not surprising. If the 
same criticism of ETC as of INTERREG III in the ex-
post evaluation should be avoided, there is a need to 
change this. Typology, while not a perfect system, 
could provide a good platform for such a structured 
data gathering and analysis. 

Capturing exercise and programming 

One of the major successes in INTERACT’s future re-
lated work is the project on Strategic Programming, 
which incorporated the three projects of Program-
ming Process, Capture Exercise and Typology. As a 
result, INTERACT has developed a framework for the 
programming of the future ETC programmes as de-
scribed in the Practical paper on programming. The 
methodology has been very well received by stake-
holders involved in programming and it translated in 
a number of programming workshops all over Europe 
and requests for INTERACT to be a facilitator during 
the programming process in individual programmes 
(NWE, IVC, CE). This required quite a lot of attention 
and resources in terms of following the programme 
developments and attendance during the program-
ming meetings. Still, it is another expression of great 
trust in INTERACT services by ETC programmes. It 
must be noted as well that the Capture Exercise is 
recognised by the European Commission as a follow 
up action of the critical points in the ex-post evalu-
ation of INTERREG III. What could be better recogni-
tion of quality of this work? 

Building on the above-mentioned work and the re-
sults focus of the future Cohesion Policy, a seminar 
was run on evidence-based approach to programme 
implementation. This was a first seminar delivered 
jointly with ESPON, which mainly provided input on 
data availability. Commission colleagues were pres-
ent as well and their input was very valuable regard-
ing the new intervention logic, which will be one of 
the major challenges, when constructing the new 
programmes. It seems that the logic of the new per-
formance framework of the Cohesion Policy, with a 
rather top-down strategic steering, will require ma-
jor capacity building within the programmes. Co-
operation with ESPON on the programming work-
shops continued during the year. Several workshops 
on strategic programming were organised around Eu-
rope. 

Besides that, in other occasions INTERACT supported 
ETC programmes in the starting phase of their pro-
gramming exercises: 

• At the occasion of the fifth meeting of the Re-
gional Network of Central and South-Eastern 
European programmes, taking place in October in 
Venice, one of the main focuses was the pro-
gramming process and tools provided by 
INTERACT; 

• At national networks, such as the Austrian ETC 
network, INTERACT provided its inputs and tools; 

• On request, INTERACT facilitated programming 
meetings of transnational programmes, such as 
Central Europe. 

 
Fifth meeting of the Regional Network, Venice, Italy, October 2012 

Programming support 

INTERACT provided support to initial needs in start-
ing the programming activities and responded to 
needs of individual Member States and programmes 
by providing direct support on request. One of such 
direct advisories took place in Latvia on 2 November. 

Linked to an event on CSF consultation in May 2012 
INTERACT organised a workshop for National Authori-
ties in order for them to discuss the upcoming needs 
of the programming process and related require-
ments set by the regulations. The exchange proved 
useful as many participants realised the fact that 
ETC programmes have been mostly invisible in the 
national meetings preparing for the strategic priori-
ties and negotiations concerning the expected Part-
nership Agreements. 

3.2.1.3 Strategy and Development 

Macro-Regional Strategies 

In 2012 INTERACT continued supporting macro-
regional strategies, in the view of sharing: 

• Key lessons, that can be learnt from ETC pro-
gramme management by macro-regional stake-
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holders, as well as by ETC programmes on macro-
regional thematic approaches; 

• The requirements for 2014-2020 programming to 
enhance territorial cooperation in all policies, 
funds and programmes, as well as to support 
macro-regional strategies by all structural funds 
programmes. 

In December 2012, the European Council agreed to 
ask the Commission to put forward a new macro-
regional strategy: the Adriatic-Ionian macro-regional 
strategy. As part of this strategy, the European 
Commission adopted the Adriatic-Ionian sea-basin 
strategy in December 2012. INTERACT has been fol-
lowing the possible developments of this new strat-
egy, even though they will take place mostly in 
2013. 

As for the Atlantic Sea-Basin strategy, the European 
Commission Communication to develop a Maritime 
Strategy was launched in November 2011. In 2012, a 
series of meetings (Atlantic Forum) have taken place 
in order to collect information for the drafting of the 
Action Plan. INTERACT was invited to participate in 
the meeting in Bilbao (November 2012) and has been 
following the developments of this strategy. 

a. European Union Strategy for the Baltic Sea Region 
(EUSBSR) 

INTERACT is actively supporting implementation of 
the EUSBSR coordinating its activities with the Euro-
pean Commission and actors of the Strategy includ-
ing ETC programmes, in particular the Baltic Sea Re-
gion Programme. Embedding of the EUSBSR into pro-
grammes and alignment of funding are becoming key 
tasks. There have been several meetings organised in 
cooperation with DG Regio representatives in order 
to respond to ad hoc needs of the EUSBSR implemen-
tation. In addition to those activities INTERACT or-
ganised meetings with National Contact Points, Pri-
ority Area Coordinators and Horizontal Action Lead-
ers (including Task Force groups) and representatives 
of the ETC programmes in order to provide a forum 
for discussion and operational management coordi-
nation within the Strategy. 

Significant progress has been reached in tackling one 
of the biggest challenges of the previous year: the 
complex implementation mechanism and multi level 
governance of the EUSBSR. A Task Force set up and 
led by INTERACT developed fiches on roles and re-
sponsibilities of the key actors and discussed the 
concept of the Flagship Project of the EUSBSR. The 

agreement on roles and responsibilities of the key 
actors should result in more effective implementa-
tion of the Strategy. Based on the work of the Task 
Force INTERACT prepared a publication "Roles and 
responsibilities of the implementing stakeholders of 
the EUSBSR and a flagship project concept". 

INTERACT also addressed another major challenge, 
which emerged already in 2011, that was the need of 
a comprehensive communication strategy for the 
EUSBSR. The visual identity for the EUSBSR was de-
veloped in order to increase the perceptibility of the 
Strategy. A network of Communication Managers of 
EUSBSR stakeholders was established and it is led by 
INTERACT. One of the results of this cooperation has 
been the production of the document “Expertise on 
information and communication issues of the 
EUSBSR” presenting the sate of play and elaborating 
on the tasks necessary for successful communication 
on EUSBSR. The EUSBSR website was launched and 
the role of INTERACT is to guide stakeholders in the 
website updates as well as to manage the content in 
the site that is a joint effort of all EUSBSR imple-
menting bodies. 

 
EUSBSR annual forum, Copenhagen, Denmark, June 2012 

Four issues of EU Strategy for Baltic Sea Region 
newsletter were produced in 2012. The newsletter 
delivers latest news and information regarding the 
Strategy. The EUSBSR newsletter is coordinated by 
INTERACT with the support of the European Commis-
sion, DG Regional and Urban Policy. 

b. European Union Strategy for the Danube Region 
(EUSDR) 

INTERACT continued its facilitation of networks of 
strategy implementers of the EUSDR. In particular a 
main EUSDR NCPs/PACs meeting was organised to-
gether with the European Commission in Romania in 
January 2012 and followed up on during 2012. The 
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key support by INTERACT aimed at providing key 
EUSDR stakeholders a platform to discuss common 
approaches, challenges and successes in the strategy 
implementation, as well as to promote ETC pro-
grammes approaches. 

Key facilitation support to EUSDR stakeholders and 
European Commission was provided at the Regens-
burg EUSDR Annual Forum, in which the Commis-
sioner and German chancellor participated, raising a 
great interest in this new form of territorial cooper-
ation. 

 
EUSDR annual forum, Regensburg, Germany, November 2012 

One of the main outcomes of the EUSDR work is a 
wide online contact database (about 420 entries) de-
veloped and constantly updated. This unique data-
base was also shared with the European Commission 
and used for dissemination purposes. Within the 
EUSDR activities, communication played an import-
ant role too: 

• Update of communication tools (flyers, map, 
visual identity, roll-ups); 

• The newsletters of the EUSDR were issued twice, 
together with DG Regional Policy; 

• Communication activities at Commissioner’s Da-
nube trip; 

• Further development and updates of 
www.danube-region.eu, including promotion of 
the website; 

• On demand facilitation of EUSDR meetings was 
provided, such as at PA 10, 8, 9 and 11 meetings. 

ETC beyond 2013 

Consultation on the legal package and inputs papers 

INTERACT has actively followed and contributed to 
the developments in the policy and legal fields rel-
evant for the next programming period since 2010. 

In 2012, the following strategic inputs were deliv-
ered: 

• 3 input papers in strategic, administrative, and 
monitoring and evaluation (indicators) areas. 
There is high interest and support for the latter 
both in Member States and the European Com-
mission itself. 

• Summary of key 15 points to be changed as re-
quested by ETC community. This included key 
recommendations on the legislative package. 

• Within this framework, INTERACT was invited 
also to an EU Parliament hearing on the EGTC 
and future ETC, together with other ETC pro-
gramme managers, in order to present opinions 
and wishes of ETC programme managers to deci-
sion-makers. Again, a number of suggestions 
were taken on board. 

• Input to the Commission’s fiche on eligibility 
presented to the Council. As a result of 
INTERACT’s ‘lobbying’, changes to Article 17 of 
the ETC Regulation may reflect the programme’s 
proposal for the 5 common budget lines. One 
should not praise the sun before sunset but there 
are unofficial indications that this work may ma-
jorly influence the content of the future dele-
gated act on eligibility. INTERACT is in close con-
tact with the European Commission on this. Addi-
tional changes, simplifying ETC practice, were 
introduced in Articles 12 and 26. 

• Consultation paper of the Common Strategic 
Framework, which does not seem to reflect the 
ambitions for ETC as set in the drafts of the new 
Regulations. 

• A number of inputs into the State Aid policy 
change as negotiated by DG Regio and 
DG Competition. Calls for simplification ex-
tended to State Aid policy. It was hoped that the 
ETC could be considered for exemption due to its 
relatively limited impact on internal market. We 
are pretty sure today that it will not happen and 
thus other options were considered as well. It 
must be admitted that the strategic calls do not 
seem to have saturated the ground level of 
Commission officers and the work can be 
frustrating due to the bureaucracy of processes, 
which sometimes seem to loose sight of the big-
ger goals. Certainly, Member States support is 
necessary. INTERACT has produced and actively 
circulated a number of papers regarding this is-
sue. 

• A comprehensive survey of the application of ex-
isting State Aid exemptions and schemes in ETC 

http://www.danube-region.eu
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programmes and projects was developed, in con-
sultation with ETC programme managers. The 
purpose of this was to provide information to 
DG Regio (and indirectly to DG Competition) to 
prepare for upcoming amendments of the state 
aid regulation. This included a summary of op-
tions to simplify state aid rules for ETC based on 
the goals of the European Commission State aid 
reform programme to simplify State aid rules, as 
well as the experiences of ETC programmes in 
applying the current set of State aid rules in a 
multi-country environment. Hypothetical scen-
arios with ETC as another form of regional aid in 
the future General Block Exemption Regulation 
(GBER) were also developed. 

It must be acknowledged that the above opportuni-
ties to contribute to high-level process are a result 
of hard work in the past. INTERACT is an acknow-
ledged ETC expert, which can be and actually is 
drawn on during policy shaping process. A major re-
flection of trust in INTERACT services was the re-
quest to organise the consultation process between 
the European Commission and the Member States on 
the geography of future ETC programmes. Of course 
the hard work and building the relationships need to 
continue, not least due to the complexity of the is-
sues addressed but the complexity of the processes, 
where information does not seem to flow smoothly 
to all levels involved. 

Strategic Communication-related activities 

INTERACT organised the annual CBC and transna-
tional communication network in June 2012 in Lis-
bon. In this occasion, a very specific practical ap-
proach was applied and the seminar focused on the 
use of social media and the methodology of story 
telling. The outcomes were very successful and pro-
grammes appreciated a lot this guidance, specifi-
cally applied to ETC. 

 
CN and TN communications meeting, Lisbon, Portugal, June 2012 

Besides, INTERACT contributed to the INFORM meet-
ing 2012 organised in Warsaw as well as to other rel-
evant communication events in the EU (for example 
the DATAR one “Objectif com”). INTERACT also took 
part at the Open Days workshop for the finalists of 
RegioStars awards. 

European Cooperation Day 

The preparation of the EC Day took a substantial 
part of the communications work in 2012. Several 
consultation meetings were organised with the ETC 
programmes, in order to ensure a correct coordina-
tion for the EC Day in September (see also section 
5.1.1.8). 

The impact of this campaign was so strong that the 
EC Day will be organised again in 2013. The partici-
pation of Commissioner Hahn and of several MEPs 
(especially Ms. Hübner, Ms. Sanchez-Schmid and 
Ms. Manner) were crucial and it gave INTERACT the 
opportunity to be present at the REGI committee of 
the European Parliament and organise the kick-off 
event at its premises. Some IPs also organised spe-
cific events for the EC Day, as was the case of Vi-
enna and Valencia. 

 
EC Day kick-off event at the European Parliament, September 2012 

3.2.1.4 Quality- and Knowledge Management 

Quality management 

The INTERACT Quality Assurance system has been 
further enhanced with online features, such as the 
needs assessment and evaluation tools for IPs with 
first inputs from INTERACT Points on Confluence be-
ing received in April 2012. At the same time the ev-
aluation forms used for INTERACT services have been 
revised. The needs assessment exercise (for 2013 ac-
tivities) was divided into an on-going needs assess-
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ment and an online needs assessment in order to 
take into consideration several information sources 
in a harmonised way. 

The second INTERACT Quality Group meeting took 
place in February 2012 in Brussels with the Quality 
Assurance Manager from the IS and representatives 
from the IPs. During the meeting, besides the needs 
assessment and evaluation forms, also details on the 
IMS-based monthly reporting tool were agreed, to-
gether with outlines of the staff training, Macro 
Management Plan and re-organisation of Confluence. 
At the same time, the plan for quality management 
activities was harmonised. 

The key activity of the second half of 2012 in the 
Quality Assurance and Knowledge Management area 
was the online needs assessment survey. The pre-
liminary and final analyses were made available on 
30 June and 15 July, respectively for the purpose of 
the JAWP 2013 preparation. In addition, a results 
overview of the ongoing needs assessment, using the 
information uploaded from all IPs in Confluence, was 
compiled by the IS for the same purpose. 

The INTERACT team, with initial input by IP Viborg, 
has started the process of revision of the INTERACT 
indicators in July 2012, with the aim to unify the 
understanding of the existing indicators and where 
possible, improve their quality. 

Within the Haarlem INTERACT team meeting, on 5 
September 2012, the Quality Group met for the sec-
ond time in 2012. During the meeting, at which also 
Coordinators and the MA took part, the process of 
revision of the indicators was discussed, together 
with the use of the IMS, especially for reporting pur-
poses and experience with using the new evaluation 
forms. At the same time the Group outlined the next 
needed training activities, particularly in the field of 
knowledge management (to be implemented in 2013) 
and further team meetings and their focus, together 
with other Quality Assurance-related issues. 

The Haarlem meeting was also followed-up with a 
survey on satisfaction with the meeting, especially 
for the JAWP preparation purposes. An analysis of 
the results was made available end of September 
2012. The responses from participants showed satis-
faction with the meeting. Almost all participants 
would welcome similar events to be organised for 
the purpose of the JAWP 2014 preparation. 

The third meeting of the Quality Group in 2012 was 
in by means of a teleconference, on 14 December 
2012. The members discussed the progress of activi-
ties and their further steps, such as the revision of 
indicators or different possible options for the 
quality management training. 

Knowledge management 

KEEP 

The process of content/data development was origi-
nally intended to be subject to a tendering proced-
ure. However, in order to overcome the administra-
tive complexity linked to the tendering process, in 
agreement with the MA and in line with relevant 
recommendations from the mid-term evaluation, it 
was decided to start implementing this task through 
the involvement of external consultants on short-
term labour contract. Short-term contracts for the 
development of KEEP (experts and assistants) were 
finally signed and entered into force as of March 
(technical and content support, web design, data-
base management, data format and quality check, 
theme- and keyword-assignment). 

This made way for substantial progress, regarding 
both the amount of published data and the number 
of solved bugs detected in the system. At the same 
time, this allowed to partly bridge the gap until the 
tendered IT service provider was contracted and en-
sure the delivery of urgent services. 

A tender for the procurement of long-term IT ser-
vices was launched in February. The process was 
concluded in October, with the signing of the con-
tract for the provision of these services (ranging 
from technical improvements/developments of the 
system and of the database to the server hosting and 
to the regular maintenance of KEEP) for an expected 
period of 48 months. Besides technical improvement 
of the system and of the database, the technical 
specifications contain a series of items ranging from 
the development of a new interface to the server 
hosting and the regular maintenance of KEEP. Fur-
ther to the signing of the contract, work begun for 
the purchase orders foreseen therein to be issued. In 
December 2012, the purchase orders that would 
make way for the speed up of the system in early 
2013 were issued (database and Java-script-code up-
dates and hosting). Preparations for the roll out of a 
new web interface also began in November, also 
building up of the KEEP manual that was drafted at 
the INTERACT Secretariat and revised by the mem-
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bers of the KEEP and Capitalisation Group from the 
INTERACT Points. 

By the end of 2012, regarding the current program-
ming period, KEEP contained in its public area all 
interregional and networking programmes’ projects, 
84% of the transnational projects, 54% of the cross-
border projects and 93% of the ENPI CBC ones. 

ESPON maps also began to be integrated in the sys-
tem, further to the agreement of a technical solu-
tion with ESPON in February. In order to select and 
identify relevant ESPON maps, INTERACT defined a 
set of priority keywords. A public presentation of the 
preliminary results of the KEEP-ESPON pilot project 
was made within the frame of the INTERACT-ESPON 
Seminar ‘European Territorial Cooperation Delivering 
Europe 2020’. Focus on Evidence Based Results, on 
25 September 2012, in Luxembourg. 

ENPI CBC was also successfully integrated into the 
overall database, in February. The ENPI KEEP data-
base was filled with programmes data and then ac-
tually merged with the KEEP main database; this 
strategy permitted to have a unique database where 
data can be searched also all together. New devel-
opments were required to colour non-EU partner 
areas at NUTS 3 level because that geographical sys-
tem doesn’t exist outside the EU. Finally, the offi-

cially recognised map of Cyprus was laid on top of 
the Google map of the country in KEEP (that is not 
visualised anymore in the system) and reproduced at 
all zoom levels. This was in line with the indications 
of the Cyprus government, that doesn’t recognise 
the way names are visualised in the Cyprus Google 
map. 

INTERACT launched a survey in order to identify the 
programmes that could take part in the pilot project 
for the automatic update of KEEP. 

The KEEP Advisory Task Force and the KEEP and 
Capitalisation Group both met twice along the year 
(the former in May and in early November and the 
latter in July and late November). 

3.2.2 Qualitative Analysis 

INTERACT finds target group satisfaction very im-
portant and at the same time it represents an inte-
gral part of its learning method, using the gathered 
feedback from final beneficiaries for improving its 
services. Underneath please find some general stat-
istics measuring the number of activities imple-
mented and their analysis according to different cri-
teria. 

3.2.2.1 Number of activities 

Table No 8: Overview of the number of activities 

 IP Turku IP Valencia IP Viborg IP Vienna Overall 

Number of seminars and workshops 9 9 11 13 42 

Number of network events 18 0 5 1 24 

Total number of events 27 9 16 14 66 

Data source: IPs, IS 

3.2.2.2 Number of participants 

Table No 9: Average number of participants per day 

 IP Turku IP Valencia IP Viborg IP Vienna Overall 

INTERACT seminars and workshops 32 56 46 56 47 

Data source: IPs, IS 

3.2.2.3 Participation per country and programme 

Using the information from the Event Registration 
Tool (ERT), we can conclude that in 2012 the highest 
number of participants of INTERACT events come 
from Italy (9.3%), followed by Spain (6.5%), Poland 

and Romania (each 6.3%) and Belgium (5.5%), which 
followed the trend from 2011. The smallest number 
of participants, on the other hand, comes from 
countries like Ireland (0.4%), Luxembourg, Malta 
(each 0.6%) and Cyprus (0.8%), all with limited ab-
sorption capacities stemming from the small size of 
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the country but also Portugal (0.7%), which might be 
caused by lack of finances to cover travel costs of 
participants due to economic crisis. 

When we look at the number of participants per pro-
gramme, from the available data from the ERT, the 
most of participants, like in 2011, were from the 
Baltic Sea Region (1.5%), followed by the program-
mes from the south, notably Romania/Bulgaria CBC 
and South East Europe (each 1/3%). 

Evaluation of INTERACT services is being carried out 
using the evaluation form, which has been revised in 

April 2012. The participants of INTERACT events are 
asked about the Event objectives and Learning and 
Materials and Methods using the scale from Strongly 
agree to Strongly disagree, which equal to rating 1–
5. A separate part of the form is devoted to com-
ments. 

The overall satisfaction rate reached was 4.24, 
which is similar to 2011 results (4.26). The results of 
individual IPs are also similar ranging from 4.19 to 
4.33, with the best being IP Vienna.  See also the be-
low table for individual and overall results. 

Table No 10: Overview on the participant’s satisfaction as average rate on scale 5-1 
(5=very high satisfaction, 1=very low satisfaction) 

 IP Turku IP Valencia IP Viborg IP Vienna Overall 

Event objectives and learning 4.31 4.25 4.23 4.34 4.28 

Materials and methods 4.27 4.15 4.12 4.33 4.21 

Overall satisfaction rate 4.29 4.19 4.18 4.33 4.24 

Data source: IPs, IS 

The participants in their responses valued the most 
the relevance of the presented topics and their 
presentation, case studies, participation of Commis-
sion representatives, the presented materials and 
networking possibility. On the other hand, the room 
for improvement exists in density of events, limited 
time available for the event, or participation of 
Commission representatives at the discussion. 

3.2.3 Significant problems encountered and 
measures taken to overcome them 

As in the previous years, also in 2012 the new chal-
lenges in the context of Territorial Cooperation im-

plied additional efforts and workload for INTERACT 
in relation to the coordination of increased number 
of events and services. This could be partly ad-
dressed with some additional human resources. 

No significant problems have been encountered in 
the implementation of programme related activities. 
Intense communication flows among teams, regular 
team meetings and full commitment made it pos-
sible to reduce overlapping and provide in some 
cases tailor made services for the programmes’ 
stakeholders. 
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4 Technical Assistance 

Under this priority, four beneficiaries are to be iden-
tified: Managing Authority, INTERACT Secretariat, 
Certifying Authority and Audit Authority. All four 
beneficiaries under Technical Assistance have sub-
mitted their RfPs to be reimbursed. Out of total 
Technical Assistance budget of EUR 2,128,537.00, 
the planned budget for 2011 for TA amounts to EUR 
264,298.15, thus representing 12.42% of the total TA 
budget. 

4.1 Explanation of use made of technical 
assistance 

The main TA activities were as follows: 

1. Management and Control activities 

In 2012, Methodological Guideline of the Manag-
ing Authority for First Level Control and benefi-
ciaries IS, MA, CA, AA has been updated and the 
version 3.1 introduced (valid from 15 August 
2012). MA has updated the Methodological 
Guideline for Irregularities of the Managing 
Authority for beneficiaries OP INTERACT, version 
2.0, valid from 01 February 2012) as well. 

2. Audit activities 

During the year 2012 no system audit has been 
performed for the INTERACT Programme. Five 
audits of operations were carried out on the se-
lected sample of operation of the beneficiaries 
MA, IS, AA, IP Valencia and IP Vienna to gain as-
surance of the eligibility of the expenditure (see 
section 2.1.7). 

3. Programme Management 

The 9th Monitoring Committee meeting took 
place in Warsaw on 31 May 2012. It was mainly 
related to the current status of the programme, 
upcoming activities, the Annual Implementation 
Report 2011 and preparation of the programming 
period 2014-2020. The 10th Monitoring Commit-
tee was organized in Copenhagen on 08-
09 November 2012 to present the activities al-
ready implemented in 2012, to discuss the pro-
gramme developments since the 9th meeting and 
approve the Joint Annual Work Plan for the year 
2013 as well as the budget changes. 

In addition to the Monitoring Committee, the in-
formal network of representatives of the partici-
pating countries, the National Contact Persons 
(NCP), held its meetings back-to-back to the two 
MC meetings. 

The NCP meetings were an opportunity to involve 
NCPs, who mostly match with the MC members, 
in a discussion on the strategic content, such as 
the Future of ETC and the future of INTERACT. 
INTERACT Points presented their work on this 
topic to the NCPs, who could provide their feed-
backs and strategic guidance. 

The two MC meetings organized in 2012 were at-
tended by 20 Member States in Poland (Warsaw) 
and 21 Member States in Denmark (Copenhagen), 
The average attendance rate of the 9th and 10th 
MC meeting held was 71% and 75%, respectively. 

The advisory Programming Task Force for 
INTERACT III has been set up in May 2012 during 
the 9th MC meeting in Warsaw and three meet-
ings of this task force were held throughout the 
year together. The Managing Authority has drawn 
up together with IPs and IS the document called 
“Orientation Paper for INTERACT III 2014-2020”, 
which should serve as a base for the future OP. 

Under pure TA-terms, the monitoring of the RfPs and 
related documents (by MA), and further processing 
of those until reimbursement (by CA) was imple-
mented in 2012. The programming activities for the 
future programming period were continued in 2012. 

Compliance 

The continuing compliance of the IPs with Com-
munity and national rules is ensured through the 
submission and assessment of the JAWP, national 
control procedures and evaluation of the reports 
submitted every six months. Moreover, due to the 
structure and procedures of the INTERACT pro-
gramme, all beneficiaries meet programme authori-
ties approximately once every two months at Co-
ordinator Group meetings, the Monitoring Committee 
(where beneficiaries take part as observers) and/or 
in programme working groups. As such, there is a 
constant update on expected activities and the MA 
has frequent opportunities to ensure their compli-
ance with all relevant rules and conditions. 
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4.2 Percentage of the amount of the Structural Funds contribution allocated to the Operational 
Programme spent under technical assistance 

Table No 11: Overview on the spending under TA by beneficiary and budget line – cumulative data for years 
2008-2012 – status as of 31 December 2012 

 

MAWP Budget 
2008 + 2009 + 
2010 + 2011 + 

2012 

Paid out but 
not validated 
expenditure 

Validated 
expenditure 
sent to CA 

but not 
processed 

Validated 
expenditure 
reported and 
reimbursed 

by CA 

Total 
expenditure 

Use of 
Technical 
Assistance 

budget 

 -1 -2 -3 -4 
(5) = 

(2)+(3)+(4) 
(6) = 

(5)/(1)*100 

IS Staff/Office/Travel 160,115.00 0.00 0.00 88,919.41 88,919.41 55.53% 

IS Other 23,354.00 0.00 0.00 1,992.28 1,992.28 8.53% 

MA Staff 460,486.85 15,986.63 0.00 395,471.32 411,457.95 89.35% 

MA Travel 86,735.00 2,470.60 0.00 81,014.83 83,485.43 96.25% 

FLC 87,030.00 0.00 0.00 60,231.46 60,231.46 69.21% 

MC meetings (incl prep) 132,102.00 5,698.94 0.00 64,542.56 70,241.50 53.17% 

Mid-Term Evaluation 50,000.00 0.00 0.00 41,900.00 41,900.00 83.80% 

Others 8,117.15 0.00 0.00 4,075.76 4,075.76 50.21% 

CA (impl. mon. system) 251,243.39 0.00 0.00 249,829.03 249,829.03 99.44% 

AA 176,775.26 0.00 0.00 70,864.35 70,864.35 40.09% 

Total 1,435,958.65 24,156.17 0.00 1,058,841.00 1,082,997.17 72.84% 

Data source: MA 

Table No 12: Overview on the spending under TA (total) 

 
MAWP Budget 
2008 - 2015 

Paid out but 
not validated 
expenditure 

Validated 
expenditure 
sent to CA 

but not 
processed 

Validated 
expenditure 
reported and 
reimbursed 

by CA 

Total 
expenditure 

Use of 
Technical 
Assistance 

budget Total 

 -1 -2 -3 -4 
(5) = 

(2)+(3)+(4) 
(6) = 

(5)/(1)*100 

IS 219,873.00 0.00 0 90,911.69 90,911.69 41.35% 

MA 1,403,541.00 24,156.17 0 647,235.93 671,392.10 47.84% 

CA (impl. mon. system) 287,977.00 0.00 0 249,829.03 249,829.03 86.75% 

AA (audit strategy 
functions) 

217 146,00 0.00 0 70,864.35 70,864.35 32.63% 

Total 2 128 537,00 24,156.17 0 1,058,841.00 1,082,997.17 42.46% 

Data source: MA 
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5 Information and publicity 

5.1 The Programme's Communication 
Strategy 

5.1.1 Communication Activities 

The INTERACT Secretariat is responsible for the im-
plementation of the Communication Plan in cooper-
ation with the INTERACT Points whose function is de-
scribed in chapter 5.3 of the Operational Pro-
gramme. 

The aim of the Communication Plan is: 

• to inform the target audience about the oppor-
tunities offered by INTERACT and to support the 
target audiences in reaching the objectives set 
out in their communication strategies where ap-
propriate; 

• to set up the necessary external communications 
platforms and strategies for the accomplishment 
of the above and make them available to the 
target audience as appropriate; 

• to set up the necessary internal communications 
platforms and strategies involving all members of 
the INTERACT managing system for the accom-
plishment of the above and make them avail-
able, through training or instructions, as appro-
priate; 

• to facilitate communication within the organisa-
tional structure/management system of the 
INTERACT programme. 

The Communication Rollout Plan for the second half 
of 2011 and beyond, approved at the meeting of May 
2011 of the MC continued to be implemented, as 
mentioned below. 

5.1.1.1 Coordination of the Communication 
Group 

The Communication Group worked actively together 
to implement the communications objectives men-
tioned in the communications strategy of the pro-
gramme and in the above-mentioned Communication 
Rollout Plan. This group met on a regular basis (four 
times) in 2012: 

• 02-03 February 2012 (Rome, Italy); 
• 22-23 May 2012 (Copenhagen, Denmark); 

• 03 September 2012 and, within the scope of 
INTERACT’s team meeting, on 04 September 
(Haarlem, The Netherlands); 

• 15 November 2012 (Vienna, Austria). 

Besides these meetings, and due to the nature of the 
activities of this group and, most notably, of the 
need to coordinate the roll out of European Cooper-
ation Day 2012 (but also other issues, such as the 
planned testing of the new ERT and CDB in June, 
which did not occur at that date due to a server-
shift), the Group had several telephone conferences 
along the year. 

The integration of INTERACT ENPI into the INTERACT 
Communications Group (ComG) was also finalised. 
The new member of the ComG, representing the 
INTERACT ENPI Project, has access to the same mail 
exchanges and internal information, even though 
with no voting rights, in the cases when it is previ-
ously agreed that decision is made by voting. 

5.1.1.2 The INTERACT website 

The website is fully operational and provides con-
stant updates of news and events concerning 
INTERACT in particular and European Territorial Co-
operation in general. The website is designed in 
order to be an information platform on ETC. The 
website also focuses on themes of importance to the 
European Territorial Cooperation programmes, such 
as on programme management, project manage-
ment, finance management, knowledge management 
and capitalisation, evaluation, regulatory changes, 
EGTC and IPA CBC. In 2012, new sections of the web-
site were created like the one on the HIT (Harmo-
nised Implementation Tools). 

The website has been reorganised in order to high-
light relevant new sections like ETC 2014+ and 
INTERACT Focus 2013. 

There is a shared responsibility in managing the 
website: all IPs have been provided with passwords 
and can upload their own news and event an-
nouncements. The INTERACT Secretariat has final re-
sponsibility for editing and authorising publication. 

Based on informal feedbacks and the assessment car-
ried out in 2011, the Communication Group has pro-
posed in 2012 to restructure the INTERACT website. 
A concept and a proposal for web restructuring was 
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developed and discussed from June 2012. The web-
site will be redesigned to improve its capacity of at-
tracting a wider audience and offer easier collection 
of information from general public. Some sections 
will be reviewed. The IACS in general will undertake 
a review to offer better tools for communication and 
evaluation of the activities. CDB and ERT will be 
completely renewed to overcome the limits of the 
old versions (WYSIWYG model approach). Confluence 
will be reviewed to offer a better file repository. 

The layout of the website has been assessed as too 
complicated and the research of useful documents 
needs to be improved by setting up a dedicated li-
brary tool to ease the gathering of information for 
end users. The restructuring will be a major review 
of the current website aiming at simplifying the lay-
out and at allowing an easier gathering of informa-
tion for visitors and stakeholders.1 

5.1.1.3 Social media 

The Communication Rollout Plan identified the need 
to work on social media tools (not only Facebook, 
but also Wikipedia - the latter regarding the concept 
and results of Territorial Cooperation). The process 
for inclusion of Territorial Cooperation and 
INTERACT into Wikipedia experienced difficulties, 
after Wikipedia’s refusal to have an entry on Terri-
torial Cooperation (INTERACT thus had to edit the 
article on the Structural Funds and the Cohesion 
Fund). INTERACT also submitted an article on 
INTERACT. 

5.1.1.4 INTERACT Newsletter 

The INTERACT newsletter is published three times 
per year, focusing on a particular theme in Terri-
torial Cooperation, and aiming to give a more exten-
sive and in-depth perspective from a number of dif-
ferent angles. 

In each issue the aim is to include articles by players 
from different levels, including the European Com-
mission, the national level and programmes. It is in-
tended to complement the website and shorter 
newsflashes. 

It is sent out to all contacts in the Contact Database, 
published on the INTERACT website (seven thousand 
strong contacts in 2012). A small number of copies 

                                                   
1 The activity will be carried out along the first half of 2013 

(around 200 per location, but varying per issue) are 
printed out to be distributed at events. 

In 2012, the following issues were published (the di-
rection of the newsletter is assured by the INTERACT 
Secretariat and the editorial coordination by each 
INTERACT Point, as previously agreed in May 2011): 

• Newsletter on the European Union Macro-
Regional Strategies (Winter 2011/2012, published 
in January), with the editorial coordination of 
IP Turku. 

• Newsletter on sustainable growth (Spring 2012, 
published in May), with the editorial coordination 
of IP Valencia. 

• Newsletter on 2014+ (Autumn 2012, published in 
early October and distributed in Brussels, Bel-
gium, during the Open Days), with the editorial 
coordination of IP Viborg. 

  
INTERACT newsletters Spring and September 2012 

5.1.1.5 INTERACT Newsflash 

The INTERACT newsflash is sent out regularly via 
HTML e-mail to all contacts in the Contact Database 
in order to ensure a flow of information to stake-
holders in between newsletters. The purpose of the 
newsflash is to inform the stakeholders about up-
coming INTERACT events, latest publications (in par-
ticular INTERACT ones) and other relevant news for 
the ETC programmes. 

Seven Newsflashes have been sent out in 2012. A 
new optimised process was defined within the Com-
munication Group and implemented in the early part 
of 2012. Newsflashes are sent on a regular basis, 
four times each semester. An assessment process is 
in place to evaluate needs and to respond quickly 
when needed. 
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5.1.1.6 INTERACT Monitoring Committee Update 
(MC Update) 

In March and early October, MC Updates were sent 
to the members of the Monitoring Committee. The 
October issue covered extensively the European Co-
operation Day 2012, which had taken place some 
days before (21 September). 

5.1.1.7 INTERACT Internal Communication 
System 

The Contact Database and Expert Database 

As already defined in the Communications Rollout 
Plan for 2011 and beyond, INTERACT has developed a 
new Contact Database (CDB) on a new platform sys-
tem (7sheep)2. The new CDB allows more flexibility 
and the possibility to create mailing lists according 
to relevant parameters (geographical, competences, 
roles etc). 

Issue Tracking System 

In order to better respond to the technical questions 
asked by the IPs related to problems with the web-
site (CMS system), Zimbra (INTERACT email system), 
Confluence (INTERACT wiki system) and the ERT, 
each IP has been granted access to the 'issue track-
ing system". This system enables the IPs to ask their 
requests directly to the INTERACT Secretariat and 
the Webmaster, and to follow up the development of 
every request electronically, eg: to whom it has 
been assigned as well as the state of play of the re-
quest. This system has reduced email traffic and has 
enabled the staff to keep track of all technical de-
velopments in the short and long term. In 2012 the 
Issue Tracking System has worked well and most the 
activities have been carried out in due time. 

The Event Registration Tool 

The new Event Registration Tool (ERT), developed 
together with the new CDB, has undertaken its test-
ing phase. The final tool will be released at the be-
ginning of 2013. It includes a set of automatic fea-
tures that provide data needed to better understand 
the impact of the communication and dissemination 
activities made through its embedded contact data-
base – as well as an overall set of statistics on the 
attendance of meetings and activities promoted by 
INTERACT. The new ERT is more “user friendly” and 
allows automating many tasks that had to be carried 
                                                   
2 The new CDB had undergone a testing phase and was released in early 

2013. 

out manually until now. The system allows issuing 
needed tools like presence sheets, badges, signature 
sheets, automatically, thanks to a feeding system. 

Improvements to the CMS 

INTERACT uses an advanced CMS system and it is 
constantly updated and improved by the Communi-
cations Group to allow a better interaction and to 
make it user-friendlier. The tagging system has been 
reviewed to allow fewer mistakes to be made. Spe-
cific instructions have been created in the upload 
field under “file and pictures” section of the CMS to 
allow people to use a common naming system that 
will ease the process of recovery of data. The whole 
files and picture database has been renamed along 
2012 according to the set up rules. Improvements 
have been done concerning the workflow of proofing 
of news and concerning the capacity to layout news 
within the CMS. 

Online Survey Tool 

INTERACT is using different tools for surveys and 
questionnaires and polls. The main used tool is 
Google Forms that allows the realisation of surveys 
with a certain degree of complexity, which is suit-
able for the present needs. Limesurvey is only used 
for the yearly “Needs Assessment” where a certain 
complexity of the questionnaire doesn’t allow the 
use of Google Forms. INTERACT is looking for the de-
velopment of a more permanent tool. 

Updates on Confluence 

The INTERACT wiki, Confluence, has been under im-
provement. A new version of the software is needed 
and will be shortly uploaded in the server system3 in 
order to enhance the user-friendliness of its applica-
tions (eg drag and drop functionality). After further 
analysis, the Communication Group has decided not 
to undertake major review of the tool as originally 
proposed in 2011. Since major changes have been 
agreed concerning the website and the ERT and CDB, 
the Communication Group has assessed that an addi-
tional change could create too much confusion 
among the staff that will need to be trained on many 
different tools. Minor changes are foreseen to im-
prove data collection and recovery and to better or-
ganise the system of accesses of users according to 
incoming needs. 

                                                   
3 First quarter of 2013. 
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5.1.1.8 Media Outreach Strategy and European 
Cooperation Day 

The Media Outreach Strategy was one of the main 
items of the above-mentioned Communication Roll-
out Plan. Back in May 2011, when the Plan was ap-
proved, it included one activity named ‘Develop-
ment of framework for media notoriety of success 
stories’. This was considered a priority and the aim 
was to understand the best way to disseminate ETC 
stories for the media, thus increasing the level of 
awareness of the Programme. 

Simultaneously, the communication rollout plan in-
cluded one activity started by IP Vienna and named 
at the time ‘Develop joint ETC communication pro-
duct’. The IS took over the overall coordination of 
this activity after the first meeting of the program-
mes, in May 2011, in Budapest. 

Given the amount of effort required to organise 
European Cooperation Day and also given the nature 
of this activity, the activities ‘Development of 
framework for media notoriety of success stories’ 
and ‘Develop joint ETC communication product’ 
were merged into the European Cooperation Day 
campaign, whose main features and task sharing can 
be described as follows (from the Assessment Re-
port): 

• The goals were to improve the visibility of Terri-
torial Cooperation, to disseminate its outcomes 

and to show how it has impacted the quality of 
life for the populations it serves. The presence 
of a multiplicity of events throughout Europe was 
meant to outline the diversity of Territorial Co-
operation and the fact that this was truly a 
European initiative. 

• The target audience was defined, in general, as 
European citizens. This broad definition was 
meant to give each programme the flexibility to 
set up its own activities in accordance with the 
circumstances of its geographical framework. It 
was also meant to give the programmes a stra-
tegic scope, in the sense that every event during 
these days should have been targeted towards 
those who were not solely the most significant 
(or immediate) stakeholders of each programme, 
but also the final beneficiaries of Territorial Co-
operation, ie the populations. This definition was 
also meant to highlight the media as an addi-
tional target. 

• Participation in the campaign was voluntary and 
open to all Territorial Cooperation programmes, 
including cross-border cooperation programmes 
within the scope of IPA and ENPI. Participation 
was also open to all European regions and count-
ries. 

It is worth mentioning the participation of each 
INTERACT office in the roll out of this activity, which 
is shown on the table below (from the MC Update of 
October 2012).

 

Table No 13: EC Day activities of different INTERACT units 

INTERACT unit Tasks within European Cooperation Day 

INTERACT Pro-
gramme Secre-
tariat 

• Overall coordination and set up of basic guidelines and coherence of the campaign 
• Production of guidelines and files for adaptation by the programmes 
• Branding and visual guidelines, including with logo and slogan in all EU, IPA CBC and ENPI 

CBC languages, plus those of Norway and Switzerland 
• Production and shipping of PR materials and common staff material (t-shirts) 
• Liaise with programmes as required 
• Evaluation of campaign 

INTERACT Point 
Turku and 
INTERACT ENPI 

• Development, maintenance and update of social media presences (Twitter, Facebook and 
Youtube) 

• Collection of promotional material used by programmes 
• Liaise with CBC programmes in the area and ENPI CBC programmes 

INTERACT Point 
Valencia 

• Production of teaser video in English, French and German 
• Media strategy 
• Support to the organisation of the kick-off event at the European Parliament 
• Co-organisation of the Valencia event, together with other entities 
• Liaise with CBC programmes in the area 
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INTERACT unit Tasks within European Cooperation Day 

INTERACT Point 
Viborg 

• Development, production and maintenance of the website (architecture, content, map-
ping of events, flagship stories and photos) 

• Help desk for all programmes regarding upload and mapping of events and flagship stories 
• Coordination of proof reading of the programmes’ flagship stories in English 
• Liaise with CBC programmes in the area and Transnational and Networking programmes 

INTERACT Point 
Vienna 

• Collaborative platform (Groupspaces) 
• Basic guidelines on events 
• Guidelines for promotion of project participation 
• Production of flyers 
• Overview of programme participation 
• Coordination and production of kick-off event at the European Parliament 
• Co-organisation of the Vienna event, together with other programmes 
• Liaise with CBC programmes in the area and IPA CBC programmes 

Data source: MC update October 2012 

In 2012, three meetings of the Advisory Group of 
European Cooperation Day took place: 

• 29 February in Brussels, Belgium; 
• 12 June in Lisbon, Portugal; 
• 16 November in Vienna, Austria (assessment of 

the campaign). 

An extensive assessment process of the European 
Cooperation Day was prepared since the early stage 
of this activity. It covered not only results of the 
campaign as a whole but also, regarding INTERACT, 
how its first stakeholders – the remaining Territorial 
Cooperation programmes and their projects – as well 
as other entities that took part in the campaign, 
viewed INTERACT’s coordination and outputs. 

The assessment report, with the recommendations 
for the roll out of the campaign in 2013, was widely 
disseminated (to the members of the Monitoring 
Committee of INTERACT and to all the entities par-
ticipating and supporting the campaign). 

Given the relevance of this activity for the perceived 
value of INTERACT as a catalyst of good cooperation 
practices, it is considered worthwhile to use below 
some significant excerpts of this report. 

Concerning it’s main conclusions: 

Regarding the three key performance indicators set 
for European Cooperation Day (number of program-
mes participating, number of people participating 
per event and media visibility), this campaign had no 
defined targets, as it was developed on a best-effort 
basis, since there were no benchmarks available. 
Taking this into account, and also the fact that this 

was a pilot initiative, the achieved outcomes were 
very satisfactory: 

• 75% of all 93 Territorial Cooperation programmes 
(here included all the strands of European Terri-
torial Cooperation and the cross-border cooper-
ation programmes operating within the frame-
work of ENPI and IPA) took part in European Co-
operation Day. 

• 80% of the 281 events organised by entities that 
sent data on their events gathered around 
112,500 participants – a rate of 502 participants 
per event. 

• There were reports of 903 news published by 
(national or regional) press, radios and televi-
sions in 37 countries or territories all over Europe 
regarding European Cooperation Day. 

According to the respondents to the online poll on 
European Cooperation Day and INTERACT services, 
the main value of this campaign lay in the fact that 
most Territorial Cooperation programmes cooper-
ated to make their services and value better recog-
nized within the general public, and also to attract 
new stakeholders (the common efforts and common 
tools providing economies of scale and better results 
were also mentioned). With respect to INTERACT’s 
services in general, the main perceived value was 
the common framework, guidelines and promotional 
material, tools delivered to all the programmes and 
the support from INTERACT’s team. 

Recommendations for the campaign’s future editions 

The recommendations below stem from the assess-
ment of European Cooperation Day 2012 and should 
be taken into account for the next edition of this 



INTERACT 2007-2013 Annual Implementation Report 2012 

41/60 

campaign. The following is recommended for the 
overall coordination of the campaign: 

• Date: A next edition of European Cooperation 
Day in early Autumn 2013 should be foreseen, as 
this timing is favoured by over two thirds of the 
programmes responding to the online poll on 
European Cooperation Day and INTERACT ser-
vices. One the of the main outcomes of the 
meeting of the Advisory Group of European Co-
operation Day on 16 November 2012 was setting 
21 September 2013 as the date of the next edi-
tion of European Cooperation Day 2013. 

• Format and INTERACT’s role: The format of the 
campaign and the role of INTERACT should be 
mainly the same, even if they should both be 
further adjusted to the respondents’ needs. This 
includes the need for a better overall and de-
tailed planning, in order to make a better inte-
gration of efforts at regional, national and Euro-
pean levels possible – and on making sure that 
the vision and goals of European Cooperation Day 
are the main drivers of all the efforts of this 
campaign. 

• Vision for the campaign: Stemming from what is 
mentioned above, the vision for this campaign 
should be kept (disseminate the relevant out-
comes of Territorial Cooperation in the relevant 
languages), as well as its key performance indi-
cators (number of programmes onboard, number 
of participants to the local events and number of 
published / broadcasted news items). The actual 
goals can now be set taking into account the ac-
complishments of 2012. 

• An overall guide to the campaign should be pro-
duced. This should include guides on the goals 
and procedures for European Cooperation Day, 
media, social media, promotion, events and pro-
ject enrolment, as well as any other set of guide-
lines that the organisation of European Cooper-
ation Day 2013 considers necessary to promote 
the good coordination of the campaign. 

• Planning and involvement of programmes: This 
was one of the main difficulties of the 2012 edi-
tion. For 2013, INTERACT and the Advisory Group 
will need to define, and respect, a closing date 
for enrolment. May 2013 can be a possibility. 
This is fundamental in order to correctly plan the 
use of resources and better coordinate at 
national and European levels. 

• Planning for scarce resources and creativity: Dif-
ferent strands of programmes have different 
basic issues to solve when dealing with their par-

ticipation in European Cooperation Day. In any 
case, they should focus on planning their actions 
for receiving media attention in the territories 
that they cover – and on being able to pass on 
the message about the outcomes of their pro-
grammes. INTERACT’s main role should be to 
make sure that the scale effects are correctly 
used and that the vision of European Cooperation 
Day is correctly understood and rolled out. 

EC Day was also presented in a series of occasions, 
among which on the 09 March 2012 (presentation of 
EC Day to network of national contact points of 
Central Europe). Some local events organised by 
INTERACT took place on the 21 September 2012, 
such as the Vienna Press Conference with Commis-
sioner Hahn (including ETC exhibition) and an event 
for children and families in Valencia. 

 
EC Day local event, Vienna, Austria, September 2012 

5.1.1.9 Corporate Identity 

Back in 2011, the INTERACT Secretariat worked with 
the INTERACT Points to come up with a set of agreed 
templates and guidelines to be used by the whole 
Programme. All the members of the Communications 
Group are responsible for enforcing the use of these 
templates and rules. 

In order to make it simpler for all the organisation to 
comply with the rules, the INTERACT Secretariat 
publishes more or less every six months a revised 
edition of the Programme’s style guide, also taking 
into account the suggestions and queries coming 
from the INTERACT Points. An extensive revision of 
the style guide (including the newly approved tem-
plates and also the inter-institutional style guide) 
was published in September 2012. 
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Within this framework, a restyling of the homepage 
of INTERACT’s website was discussed (starting in 
June) and new designs started to be applied to paper 
communications supports, such as the conference 
folders. 

5.1.2 INTERACT Points specific activities 

INTERACT Points also carried out several specific 
communication activities including 

• INTERACT Point Turku produced 4 issues of EU 
Strategy for Baltic Sea Region newsletter in 2012 
which delivers latest news and information re-
garding the Strategy. The EUSBSR newsletter is 
coordinated by INTERACT Point Turku with the 
support of the European Commission, DG Re-
gional Policy and Urban Development. 

• IP Turku prepared a publication "Roles and re-
sponsibilities of the implementing stakeholders 
of the EUSBSR and a flagship project concept". 

• The EUSBSR website was launched and the role 
of IP Turku is to guide stakeholders in the web-
site updates as well as to manage the content in 
the site that is a joint effort of all EUSBSR im-
plementing bodies. 

• IP Valencia published two issues of the Mediter-
ranean Newsflash, the spring edition focusing on 
maritime risks, and the autumn one on transport. 
It also elaborated a video on the thematic work 
about energy efficiency in buildings. IP Valencia 
also organised an EC Day local event on 21 Sep-
tember, which was attended by approximately 
200 participants. 

• IP Vienna jointly with the Commission published 
2 issues of the EUSDR newsletter (May and 

December), further developed and updated the 
EUSDR website. The EC Day local event (press 
conference and project exhibition) took place on 
21 September, in cooperation with several other 
programmes, with the participation of Commis-
sioner Hahn. 

• In addition to that, INTERACT attended the Euro-
pean Commission INFORM meeting, bringing the 
ETC specificities forward. 

 
EC Day local event, Valencia, Spain, September 2012 

5.2 Indicators of information and publicity 

The tables here display both the Programme’s tar-
gets and the results achieved on each indicator. (In 
certain cases figures are not available.) Almost all 
targets have been met, and many surpassed. Despite 
many efforts made and large improvements, the 
situation has sometimes delayed the planning and 
implementation of certain communication activities. 
All the shortcomings were solved along 2012. 

Table No 14: INTERACT indicators on information and publicity 

Output indicators Target Achievement 

Management and coordination 

Number of Communications Group meetings 3 4 

Dissemination and publicity 

INTERACT website 

Unique users per month 4,000 6,228 

Number of EU countries actively using website 27 27 

% of documents available compared to those produced 95% N/A 

Number of pages published (INTERACT related) 150 N/A 

Number of pages published (ETC related) 50 N/A 

INTERACT newsflash 

Number of newsflashes sent 6 7 
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INTERACT newsletter 

Number of issues produced per year 3 3 

Number of articles per issue in average 5 14 

INTERACT MC Update 

Number of MC Updates sent 4 2 

Promotion and communication activities 

Number of activities  >3 defined after IPs inputs 

Number of publications >1 defined after IPs inputs 

Number of external events  >2 defined after IPs inputs 

INTERACT Communications System (Internal indicators) 

Number of logins N/A N/A 

Number of active CDB users All All 

Number of Communications Group members 6 6 

Data source: INTERACT 

5.3 Assessing the results of the information 
and publicity measures in terms of 
visibility 

5.3.1 Statistics 

5.3.1.1 Visitors 

Number of visitors 148,075 

There were more than 148,000 visitors in 2012, with 
an increase of more than 12% compared to the pre-
vious year, which indicates the growing appeal of 
the website. The visitors come from 197 countries, 
including a strong coverage in the countries involved 
in INTERACT, demonstrating the scope of the web-
site's appeal (all the involved countries are among 
the first 38 visitor countries). 

Number of unique users  90,329 

The total number of unique visitors for 2012 was 
90,329, showing the number of people who visited 
the INTERACT site for the first time. 

Returning visitors 51.86% 
New visits 48.14% 

The majority of visitors are returning visitors, show-
ing that a high number of users are interested in 
what they find on the website and keep coming 
back. 

The huge amount of new visitors indicates that 
INTERACT is continuing to expand the audience and 

find new visitors, due to an increased number of 
programmes being represented in the news and 
events sections, the jobs and experts section, and a 
consistently high profile in Google searches. 

Please find below the number of visitors and total 
number of unique visitors per month. Google Analyt-
ics was used as a source to retrieve those numbers 
and track web usage. 

Table No 15: Number of visitors and total number of 
unique visitors per month (2012) 

INTERACT website visitors 

Month Total Unique 

January 13,858 8,168 

February 12,618 7,548 

March 13,597 7,974 

April 10,988 6,621 

May 12,983 7,653 

June 10,138 6,362 

July 10,370 6,442 

August 9,557 5,916 

September 13,868 8,614 

October 17,959 10,901 

November 13,130 8,253 

December 9,009 5,877 

Total 148,075 90,329 

Data source: Google Analytics 
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5.3.1.2 Attention span 

User time on website 2:40 minutes 

This figure allows seeing how much time users spend 
on the INTERACT site. The data could be interpreted 
negatively, “di per se”, but considering that it cor-
respond to a significant increase of visitors, and tak-
ing into account the major landing pages of the web-
site, it shows that lots of visitors come for very spe-
cific information on a particular issue and do not 
stay around very long. 

Average pageview per visit 3,30 page views 

This figure allows us to see how many pages are 
viewed by every visit. In average 3 pages are opened 
per visit. 

Please find below the average time spent on the 
website and the average pageview per visit. Google 
Analytics was used as a source to retrieve those 
numbers and track web usage. 

Table No 16: Website attention span data for 2012 

Attention span 

Month 
Average time on 

site 
Average page-
view per visit 

January 03:49 2.53 

February 02:52 3.42 

March 02:46 3:29 

April 02:35 3.24 

May 02:34 3.23 

June 02:30 3.20 

July 02:37 3.29 

August 02:35 3.29 

September 01:31 3.01 

October 02:44 3.29 

November 02:27 3.12 

December 02:50 3.43 

Average 02:40 3.30 

Data source: Google Analytics 

5.3.1.3 Popular sections 

The most popular section job opportunities, 
events and news 

Like in 2011, in 2012 the most popular sections of 
the website are the job opportunities, the events 
and the news. This shows the priorities of the visi-
tors and proves the central role that INTERACT has 
acquired along the time in informing about job op-
portunities among ETC and disseminating the pro-
gramme’s expertise to a wide audience. This shows 
the central role that INTERACT plays in providing in-
formation on vacancies, and in disseminating the 
programme's expertise to a wide audience. This data 
with the fact that more than 50% of traffic is gener-
ated by returning visitors, suggests that users find 
the information relevant and up-to-date. 

5.3.1.4 Traffic sources overview 

This gives us an indication of how people find our 
site. 

Direct traffic: 22.59% 
Search engines: 60.55% 
Referring sites: 16.86% 

The fact that more than 89,000 visitors have landed 
on INTERACT website from Google shows how it has 
been well indexed in the search engine. Since we 
know that the ranking of Google results to queries is 
also connected to the amount of reliable links that 
the website has along the net, it is reasonable to as-
sume that a lot of improvement have been made in 
the quantity and the quality of links to INTERACT. 

The top keywords for Google searches were: 

1. interact 
2. interact eu 
3. interact.eu. 
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Annexes 

Annex 1 Financial information of the Operational Programme 

Annex 1 Table No 1: Interim RfPs as of 31 December 2012 

Beneficiary Number of RfP 
Status of each 
RfP of 31 De-
cember 2012 

Date of ap-
proval / re-
jection at 

CA  

ERDF (EUR) 
National con-

tribution 
(EUR) 

Total interim 
payments 

(EUR) 

IP Viborg  

 09/IP Viborg/1-IP1 approved 10/13/09 202,918.38 35,809.13 238,727.51 

 09/IP Viborg/1-IP2 approved 12/2/09 293,267.53 51,753.09 345,020.62 

 10/IP Viborg/1-IP3 approved 8/5/10 290,841.36 51,324.94 342,166.30 

 10/IP Viborg/1-IP4 approved 12/17/10 223,217.62 39,391.35 262,608.97 

 10/IP Viborg/1-IP5 approved 3/18/11 134,820.16 23,791.79 158,611.95 

 10/IP Viborg/1-IP6 approved 4/8/11 329,235.07 58,100.31 387,335.38 

 11/IP Viborg/1-IP7 approved 5/27/11 59,342.31 10,472.17 69,814.48 

 11/IP Viborg/1-IP8 approved 11/9/11 335,301.42 59,170.84 394,472.26 

 12/IP Viborg/1-IP9 approved 4/24/12 391,866.77 69,152.96 461,019.73 

 12/IP Viborg/1-IP10 approved 10/16/12 393,528.79 69,446.26 462,975.05 

IP Turku 

 09/IP Turku/1-IP1 approved 11/4/09 126,643.20 22,348.80 148,992.00 

 09/IPTurku/1-IP2 approved 12/31/09 146,367.23 25,829.51 172,196.74 

 09/IP Turku/1-IP3 approved 3/8/10 83,695.38 14,769.77 98,465.15 

 10/IP Turku/1-IP4 approved 10/29/10 125,892.64 22,216.35 148,108.99 

 10/IP Turku/1-IP5 approved 4/7/11 277,034.58 48,888.45 325,923.03 

 11/IP Turku/1-IP6 approved 6/29/11 395,544.65 69,802.00 465,346.65 

 11/IP Turku/1-IP7 approved 3/1/12 284,880.35 50,273.00 335,153.35 

 12/IP Turku/1-IP8 approved 6/7/12 273,388.65 48,245.05 321,633.70 

 12/IP Turku/1-IP9 approved 12/12/12 341,287.61 60,227.23 401,514.84 

IP Valencia 

 09/IP Valencia/1-IP1 approved 11/9/09 97,981.39 17,290.83 115,272.22 

 09/IP Valencia/1-IP2 approved 6/8/10 285,862.80 50,446.38 336,309.18 

 10/IP Valencia/1-IP3 approved 8/20/10 233,830.14 41,264.14 275,094.28 

 10/IP Valencia/1-IP4 approved 1/14/11 319,189.42 56,327.54 375,516.96 

 11/IP Valencia/1-IP5 approved 7/1/11 266,963.99 47,111.29 314,075.28 

 11/IP Valencia/1-IP6 approved 12/20/11 340,256.39 60,045.24 400,301.63 

 12/IP Valencia/1-IP7 approved 5/25/12 380,774.87 67,195.57 447,970.44 

 12/IP Valencia/1-IP8 approved 12/18/12 373,379.39 65,890.48 439,269.87 

IP Vienna 

 09/IP Vienna/1-IP1 approved 10/26/09 312,893.80 55,216.55 368,110.35 

 09/IP Vienna/1-IP2 approved 12/18/09 265,984.91 46,938.51 312,923.42 

 10/IP Vienna/1-IP3 approved 8/5/10 370,570.90 65,394.86 435,965.76 
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Beneficiary Number of RfP 
Status of each 
RfP of 31 De-
cember 2012 

Date of ap-
proval / re-
jection at 

CA  

ERDF (EUR) 
National con-

tribution 
(EUR) 

Total interim 
payments 

(EUR) 

 10/IP Vienna/1-IP4 approved 1/17/11 437,985.66 77,291.59 515,277.25 

 11/IP Vienna/1-IP5 approved 6/7/11 460,065.32 81,188.00 541,253.32 

 11/IP Vienna/1-IP6 approved 11/11/11 318,371.81 56,183.26 374,555.07 

 12/IP Vienna/1-IP7 approved 10/16/12 419,407.84 74,013.15 493,420.99 

Total approved RfPs for INTERACT Points 9,592,592.33 1,692,810.39 11,285,402.72 

Managing Authority 

priority axis 1 09/MA/1-IP1 rejected 10/8/09 98,005.43 17,295.07 115,300.50 

priority axis 1 12/MA/1-IP2 

approved / 
clearance of 

advance  
payment 

12/18/12 22,781.84 4,020.33 26,802.17 

priority axis 2 09/MA/2-IP1 rejected 10/8/09 33,766.80 5,958.85 39,725.65 

priority axis 2 10/MA/2-IP2 approved 4/30/10 5,533.03 976.42 6,509.45 

priority axis 2 10/MA/2-IP3 rejected 8/3/10 52,315.82 9,232.20 61,548.02 

priority axis 2 10/MA/2-IP4 approved 9/13/10 40,210.68 7,096.00 47,306.68 

priority axis 2 10/MA/2-IP5 approved 10/22/10 23,254.28 4,103.70 27,357.98 

priority axis 2 10/MA/2-IP6 approved 12/21/10 18,236.83 3,218.26 21,455.09 

priority axis 2 10/MA/2-IP7 approved 1/17/11 21,152.22 3,732.74 24,884.96 

priority axis 2 11/MA/2-IP8 

approved / 
clearance of 

advance  
payment 

5/5/11 42,713.20 7,537.62 50,250.82 

priority axis 2 11/MA/2-IP9 approved 8/24/11 6,864.61 1,211.40 8,076.01 

priority axis 2 11/MA/2-IP10 approved 8/24/11 9,226.96 1,628.29 10,855.25 

priority axis 2 11/MA/2-IP11 approved 8/4/11 33,630.79 5,934.84 39,565.63 

priority axis 2 11/MA/2-IP12 approved 8/22/11 24,011.44 4,237.31 28,248.75 

priority axis 2 11/MA/2-IP13 approved 8/22/11 29,007.30 5,118.93 34,126.23 

priority axis 2 11/MA/2-IP14 approved 8/4/11 50,606.91 8,930.63 59,537.54 

priority axis 2 11/MA/2-IP15 approved 10/13/11 43,088.81 7,603.91 50,692.72 

priority axis 2 11/MA/2-IP16 approved 12/20/11 40,515.17 7,149.73 47,664.90 

priority axis 2 11/MA/2-IP17 approved 5/23/12 36,045.18 6,360.91 42,406.09 

priority axis 2 11/MA/2-IP18 

approved / 
clearance of 

advance  
payment 

9/3/12 64,388.06 11,362.60 75,750.66 

priority axis 2 11/MA/2-IP19 Approved 9/25/12 14,542.35 2,566.30 17,108.65 

priority axis 2 11/MA/2-IP20 

approved / 
clearance of 

advance  
payment 

12/21/12 47,122.74 8,315.78 55,438.52 

Total approved RfPs for Managing Authority 757,020.45 133,591.82 890,612.27 
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Beneficiary Number of RfP 
Status of each 
RfP of 31 De-
cember 2012 

Date of ap-
proval / re-
jection at 

CA  

ERDF (EUR) 
National con-

tribution 
(EUR) 

Total interim 
payments 

(EUR) 

INTERACT Secretariat 

priority axis 1 09/IS/1-IP1 approved 11/13/09 118,589.78 20,927.61 139,517.39 

priority axis 2 09/IS/2-IP1 approved 11/13/09 12,561.50 2,216.73 14,778.23 

priority axis 1 09/IS/1-IP2 approved 2/4/10 144,740.14 25,542.38 170,282.52 

priority axis 2 09/IS/2-IP2 rejected 2/4/10 12,792.08 2,257.42 15,049.50 

priority axis 1 10/IS/1-IP3 approved 4/27/10 36,818.48 6,497.38 43,315.86 

priority axis 2 09/IS/2-IP3 approved 7/29/10 819.39 144.60 963.99 

priority axis 1 10/IS/1-IP4 approved 7/30/10 115,006.07 20,295.19 135,301.26 

priority axis 2 11/IS/2-IP4 approved 11/8/11 614.8 108.49 723.29 

priority axis 1 10/IS/1-IP5 approved 12/16/10 147,157.63 25,968.99 173,126.62 

priority axis 2 12/IS/2-IP5 approved 5/16/12 24,132.47 4,258.67 28,391.14 

priority axis 1 10/IS/1-IP6 approved 12/17/10 3,180.25 561.22 3,741.47 

priority axis 2 12/IS/2-IP6 

approved / 
clearance of 

advance  
payment 

12/11/12 18,701.79 3,300.32 22,002.11 

priority axis 1 10/IS/1-IP7 approved 12/21/10 46,468.32 8,200.29 54,668.61 

priority axis 2 12/IS/2-IP7 

approved / 
clearance of 

advance  
payment 

12/11/12 11,184.97 1,973.82 13,158.79 

priority axis 1 11/IS/1-IP8 

approved / 
clearance of 

advance  
payment 

5/3/11 230,297.92 40,640.81 270,938.73 

priority axis 2 12/IS/2-IP8 

approved / 
clearance of 
advance pay-

ment 

12/11/12 9,260.02 1,634.12 10,894.14 

priority axis 1 11/IS/1-IP9 approved 10/14/11 4,034.46 711.96 4,746.42 

priority axis 1 11/IS/1-IP10 approved 10/25/11 28,820.48 5,085.97 33,906.45 

priority axis 1 11/IS/1-IP11 approved 10/25/11 10,580.09 1,867.08 12,447.17 

priority axis 1 11/IS/1-IP12 rejected 11/27/11 153,037.84 27,006.68 180,044.52 

priority axis 1 11/IS/1-IP13 approved 3/21/12 87,973.15 15,524.67 103,497.82 

priority axis 1 11/IS/1-IP14 approved 3/13/12 102,426.61 18,075.28 120,501.89 

priority axis 1 11/IS/1-IP15 approved 3/13/12 167,457.47 29,551.32 197,008.79 

priority axis 1 12/IS/1-IP16 approved 4/4/12 202,978.27 35,819.69 238,797.96 

priority axis 1 12/IS/1-IP17 approved 4/16/12 100,700.32 17,770.65 118,470.97 

priority axis 1 12/IS/1-IP18 approved 4/30/12 3,512.06 619.78 4,131.84 

priority axis 1 12/IS/1-IP19 approved 6/7/12 2,378.23 419.69 2,797.92 

priority axis 1 12/IS/1-IP20 approved 9/3/12 257,695.29 45,475.64 303,170.93 
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Beneficiary Number of RfP 
Status of each 
RfP of 31 De-
cember 2012 

Date of ap-
proval / re-
jection at 

CA  

ERDF (EUR) 
National con-

tribution 
(EUR) 

Total interim 
payments 

(EUR) 

priority axis 1 12/IS/1-IP21 

approved / 
clearance of 

advance  
payment 

10/19/12 268,653.99 47,409.53 316,063.52 

priority axis 1 12/IS/1-IP22 approved 10/26/12 72,321.54 12,762.63 85,084.17 

priority axis 1 12/IS/1-IP23 approved 11/20/12 229,031.67 40,417.35 269,449.02 

priority axis 1 12/IS/1-IP24 
in the verifica-

tion process 
approved 

11.01.2013 
4,548.81 802.73 5,351.54 

Total approved RfPs for INTERACT Secretariat 2,628,475.89 463,848.69 3,092,324.58 

Certifying Authority 

priority axis 2 09/CA/2-IP1 approved 5/6/10 63,508.13 11,207.32 74,715.45 

priority axis 2 09/CA/2-IP2 rejected 4/27/11 37,869.25 6,682.81 44,552.06 

priority axis 2 11/CA/2-IP3 

approved / 
clearance of 

advance  
payment 

6/27/11 37,876.00 6,684.00 44,560.00 

priority axis 2 11/CA/2-IP4 approved 6/27/11 26,300.11 4,641.19 30,941.30 

 11/CA/2-IP5 approved 10/13/11 58,761.06 10,369.60 69,130.66 

priority axis 2 11/CA/2-IP6 approved 4/24/12 25,909.38 4,572.24 30,481.62 

Total approved RfPs for Certifying Authority 250,223.93 44,157.16 294,381.09 

Audit Authority 

priority axis 2 09/AA/2-IP1 approved 3/5/10 22,220.48 3,921.26 26,141.74 

priority axis 2 10/AA/2-IP2 approved 2/10/11 15,206.50 2,683.50 17,890.00 

priority axis 3 10/AA/2-IP3 approved 8/23/12 22,807.72 4,024.89 26,832.61 

Total approved RfPs for Audit Authority 60,234.70 10,629.65 70,864.35 

Total approved 12,896,211.27 2,275,801.95 15,172,013.22 

Total priority axis 1 11,996,196.39 2,116,975.83 14,113,172.22 

Total priority axis 2 900,014.88 158,826.12 1,058,841.00 

Total rejected 387,787.22 68,433.03 456,220.25 

Ongoing processing at CA - as of 31 December 2012 4,548.81 802.73 5,351.54 

Total submitted and paid off requests for payments 11,428,563.74 2,016,805.31 13,445,369.05 

Data source: CA 
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Annex 1 Table No 2: Overview of payments received from the Commission (as of 31 December 2012)  

Source Payment claim 

Date of the 
submission of 
claim to the 
Commission 

Amount re-
quested (EUR) 

Amount paid 
(EUR) 

Date of trans-
fer to the CA 

account 

Difference be-
tween claimed 

and trans-
ferred amount 

ERDF advance payment x x 680,670 12/14/07 x 

ERDF advance payment x x 1,021,005 6/18/08 x 

ERDF advance payment x x 680,670 2/5/09 x 

ERDF advance payment x x 680,670 4/22/09 x 

ERDF 2010900701 11/12/2009 740,437 740,437 12/31/09 0 

ERDF 2011000702 2/2/2010 836,771 836,771 2/22/10 0 

ERDF 2011000703 3/8/2010 642,378 642,378 9/16/10 0 

ERDF 2011000704 28/9/2010 1,011,068 1,011,068 11/15/10 0 

ERDF 2011100705 8/2/2011 1,405,946 1,405,946 3/7/11 0 

ERDF 2011100706 30/5/2011 1,019,509 1,019,509 6/21/11 0 

ERDF 2011100707 11/8/2011 1,246,092 1,246,092 9/2/11 0 

ERDF 2011100708 22/12/2011 940,901 940,901 2/10/12 0 

ERDF 2011200709 19/4/2012 935,536 935,536 5/25/12 0 

ERDF 2011200710 25/7/2012 1,269,329 1,269,329 9/18/12 0 

ERDF 2011200711 24/9/2012 619,488 619,488 10/12/12 0 

ERDF 2011200712 16/11/2012 1,168,455 0 - x 

Total x x 11,835,910 13,730,472 x x 

Data source: CA 

Annex 1 Table No 3: Interim payment claims submitted by CA to the Commission (as of 31 December 2012) 

Interim payment claim No Date  
Amount - priority 

axis 1 (EUR) 
Amount - priority 

axis 2 (EUR) 
Total (EUR) 

Commitment 2007-2013 n/a 28,345,020 1,809,257 30,154,277 

2010900701 11 December 2009 740,437 0 740,437 

2011000702 02 February 2010 824,209 12,562 836,771 

2011000703 03 August 2010 551,117 91,262 642,378 

2011000704 28 September 2010 1,010,248 819 1,011,068 

2011000705 08 February 2011 1,303,092 102,854 1,405,946 

2011000706 30 May 2011 965,007 54,502 1,019,509 

2011000707 11 August 2011 1,181,916 64,176 1,246,092 

2011000708 22 December 2011 686,879 254,023 940,901 

2011200709 19 April 2012 895,021 40,515 935,536 

2011200710 25 April 2012 1,178,039 91,290 1,269,329 

2011200711 24 September 2012 532,293 87,196 619,488 

2011200712 16 November 2012 1,153,912 14,542 532,293 

Total interim payment claims 11,022,169 813,741 11,835,910 

% of the commitment 2007-2013 38.89% 44.98% 39.25% 

Data source: CA 
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Annex 1 Table No 4: INTERACT spending (as of 31 December 2012) 

Item 
ERDF 

Amount (EUR) / (%) 

Spending (approved RfPs decreased with irregularities) 12,888,660 

Commitment 2007-2013 30,154,277 

Actual spending of the commitment 2007-2013 (%) 42.74% 

Advance payments 3,063,016 

Commitment 2009 4,792,373 

Commitment 2010 5,393,496 

Commitment 2011 6,016,985 

Spending of 2009 commitment (%) 100.00% 

Spending of 2010 commitment (%) 100.00% 

Spending of 2011 commitment (%) 23.05% 

Spending of 2010 and 2011 commitment (%) 59.42% 

Necessary to spend until 31 December 2013 in accordance with n+3 
(commitment 2010 and 2011) 

4,629,827 

Data source: CA 
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Annex 2 Examples of INTERACT information and Publicity measures (electronic addresses) 

1. INTERACT in general 

• Facebook page: https://www.facebook.com/interact.programme 
• Twitter: http://twitter.com/INTERACTandETC 

2. Danube Region Strategy 

• Official information website: http://www.danube-region.eu/ 
• Facebook page: https://www.facebook.com/DanubeRegionStrategy?ref=hl 
• Twitter: http://twitter.com/EUSDR 
• Youtube: http://www.youtube.com/user/DanubeRegionStrategy?feature=mhee 
• Several interactive and collaborative groups created on Groupspaces (eg “EUSDR Labgroup”, 

 “PAC Network”: http://groupspaces.com/PACNetwork/) - functions as intranet. 

3. Baltic Sea Region Strategy 

• Twitter: http://twitter.com/EUSBSR 
• Youtube: http://www.youtube.com/eusbsr  

4. Newsletters 

• Newsletter January 2012: http://www.interact-
eu.net/interact_newsletter/newsletter_interact_january_2012_european_union_macro_regional_strategie
s/250/11457 

• Newsletter May 2012: http://www.interact-
eu.net/interact_newsletter/newsletter_interact_spring_2012_inclusive_growth_in_european_territorial_c
ooperation/250/12191 

• Newsletter October 2012: http://www.interact-
eu.net/interact_newsletter/newsletter_interact_autumn_2012_territorial_cooperation_2014_ready_stead
y_go/250/12969 

5. INTERACT Videos 

• Youtube: http://www.youtube.com/INTERACTProgramme 

6. European Cooperation Day 2012 

• Website: http://www.ecday.eu 
• Video launch: 

http://www.youtube.com/watch?v=YPq9ZyIgn9U&list=UUcRYop6GRMeWyAXhSjXHZ6A&index=5 
• Video on results: 

http://www.youtube.com/watch?v=dWnH8nL_qlw&list=UUcRYop6GRMeWyAXhSjXHZ6A&index=1 
• Groupspaces collaborative work platform: http://groupspaces.com/ETCJointCommunication/join/ 

7. INTERACT Press Area 

• Press area on INTERACT website: http://www.interact-eu.net/press_area/ press_area/239/2883 

8. KEEP 

• Video: http://www.youtube.com/watch?v=GCaAsmpn6JQ 

https://www.facebook.com/interact.programme
http://twitter.com/INTERACTandETC
http://www.danube-region.eu/
https://www.facebook.com/DanubeRegionStrategy?ref=hl
http://twitter.com/EUSDR
http://www.youtube.com/user/DanubeRegionStrategy?feature=mhee
http://groupspaces.com/PACNetwork
http://twitter.com/EUSBSR
http://www.youtube.com/eusbsr
http://www.interact-eu.net/interact_newsletter/newsletter_interact_january_2012_european_union_macro_regional_strategies/250/11457
http://www.interact-eu.net/interact_newsletter/newsletter_interact_spring_2012_inclusive_growth_in_european_territorial_cooperation/250/12191
http://www.interact-eu.net/interact_newsletter/newsletter_interact_autumn_2012_territorial_cooperation_2014_ready_steady_go/250/12969
http://www.youtube.com/INTERACTProgramme
http://www.ecday.eu
http://www.youtube.com/watch?v=YPq9ZyIgn9U&list=UUcRYop6GRMeWyAXhSjXHZ6A&index=5
http://www.youtube.com/watch?v=dWnH8nL_qlw&list=UUcRYop6GRMeWyAXhSjXHZ6A&index=1
http://groupspaces.com/ETCJointCommunication/join/
http://www.youtube.com/watch?v=GCaAsmpn6JQ
http://www.interact-eu.net/press_area/ press_area/239/2883


INTERACT 2007-2013 Annual Implementation Report 2012 

52/60 

Annex 3 INTERACT Activities 2012 

Annex 3 Table No 1: INTERACT Points Services – Workshops, seminars, lab groups, network meetings and confer-
ences 

From To Location Country Theme Title of activity Type 

09.01.12 12.01.12 Brussels Belgium EUSDR Coordination meeting for PACs and NCPs Meeting 

11.01.12 11.01.12 Copenhagen Denmark EUSBSR 1st meeting of Task Force for EUSBSR Com-
munication 

Meeting 

13.01.12 13.01.12 Vilnius Lithuania Irregularities Advisory Service on Irregularities Advisory 

18.01.12 19.01.12 Lille France Monitoring Systems Monitoring Systems Networking Meeting Meeting 

19.01.12 19.01.12 Brussels  Belgium Future of ETC Meeting with the Commission - presentation of 
the ETC future related products 

Meeting 

24.01.12 24.01.12 Tallinn Estonia EUSBSR 5th Task Force meeting on roles and responsi-
bilities of the key stakeholders and the devel-
opment of the concept of the Flagship Project 
of the EUSBSR 

Meeting 

25.01.12 25.01.12 Ostersund Sweden Regulatory require-
ments, roles and re-
sponsibilities 

FLC and Eligibility in ETC Programmes Seminar 

30.01.12 31.01.12 Bucharest Romania Project preparation and 
communication 

2nd Meeting of NCPs and Area Coordinators of 
the EU Strategy for the Danube Region 

Meeting 

31.01.12 31.01.12 Valencia Spain Exchange of information 
regarding new draft 
regulations 

EU Funds 2014-20: Analysis and debate of the 
draft proposals by the Commission - ETC and 
its role in the Cohesion Policy 

Conference 

10.02.12 10.02.12 Brussels  Belgium EUSBSR 19th EUSBSR Laboratory Group meeting Meeting 

16.02.12 16.02.12 Brussels  Belgium Irregularities Irregularities and frauds in ETC Programmes Seminar 

23.02.12 24.02.12 Brussels  Belgium IPA CBC  Challenges for Audit Authorities and Groups of 
Auditors in IPA CBC Programmes 

Meeting 

28.02.12 29.02.12 Copenhagen Denmark EUSBSR 6th Task Force meeting on roles and responsi-
bilities of the key actors and development of 
the concept of the Flagship Project of the 
EUSBSR  

Meeting 

01.03.12 01.03.12 Brussels  Belgium EUSBSR 2nd meeting of Task Force for EUSBSR Com-
munication 

Meeting 

07.03.12 07.03.12 Luxembourg Luxembourg Financial Engineering Financial Engineering Instruments and ETC - 
ETC meeting with European Investment Fund 

Seminar 

13.03.12 13.03.12 Vienna  Austria Future of the CBC 
within IPA II 

Future of the IPA CBC with Member States Meeting 

14.03.12 14.03.12 Viborg Denmark Capitalisation on cur-
rent experience for the 
future 

FLC Working Group of Danish ETC programmes Meeting 

20.03.12 21.03.12 Sofia Bulgaria Training on FLC FLC Seminar for IPA CBC Programmes Training 

20.03.12 22.03.12 Vilnius Lithuania EUSBSR 3rd Working Meeting: Future of the EUSBSR 
and seven back-to back meetings:  
1) Meeting on indicators and targets at EUSBSR 
level (meeting of NCPs and the Commission); 
2) Meeting on the EUSBSR communication is-
sues (meeting with PACs and HALs, ETC pro-
grammes); 3) Meeting on indicators and targets 
for the EUSBSR at Priority Area level (meeting 
of NCPs, PACs and HALs of the EUSBSR and the 
Commission); 4) Discussion on roles and re-
sponsibilities of the key actors of the EUSBSR: 
with NCPs, PACs and HALs of the EUSBSR and 
the Task Force established on setting up the 
roles and responsibilities for the key actors of 
the EUSBSR; 5) Meeting between the MAs of 
the OPs and the Commission; 6) Meeting on re-
view of the EUSBSR Action Plan: meeting of 
NCPS, PACs and HALs of the EUSBSR and the 
Commission; 7) Networking meeting for ETC 
communication managers. 

Conference 

28.03.12 29.03.12 Madrid Spain Agreement on budget 
lines, cost categories 
and FLC, report and 
methodology 

2nd Meeting of the ETC Post 2013, WG on Fi-
nance Management and FLC 

Meeting 



INTERACT 2007-2013 Annual Implementation Report 2012 

53/60 

From To Location Country Theme Title of activity Type 

29.03.12 29.03.12 Madrid Spain Irregularities Meeting on Irregularities with programmes af-
fected by interruption or suspension 

Meeting 

18.04.12 18.04.12 Marseille France Analysis of output 
within the thematic 
pole transport 

Mediterranean Lab Group Meeting Seminar 

18.04.12 19.04.12 Riga Latvia EUSBSR 3rd meeting of Task Force for EUSBSR Com-
munication 

Meeting 

18.04.12 19.04.12 Stockholm Sweden Financial management Network Meeting and Workshop for the Certify-
ing Authorities in the ETC Programmes in the 
North East Europe 

Meeting 

24.04.12 24.04.12 Barcelona Spain WG on Programme Man-
agement, focus on im-
plementation tools (as-
sessment criteria, ap-
plication forms, moni-
toring checklists, re-
porting forms, budget 
lines) 

3rd Meeting of the ETC Post 2013 Meeting 

25.04.12 25.04.12 Brussels Belgium Programming meeting Programme preparation Group of the North 
Sea Programme 

Advisory 

25.04.12 25.04.12 Paris France EC Day Meeting with the service provider on the 
EC Day website 

Meeting 

02.05.12 02.05.12 Helsinki Finland EUSBSR  Meeting regarding the inception report for 
needs assessment; Communication gaps in 
EUSBSR 

Meeting 

07.05.12 08.05.12 Brussels  Belgium Draft legal package and 
strategic programming 

CSF Consultation event Meeting 

08.05.12 08.05.12 Brussels  Belgium Strategic Programming National Authorities meeting on preparation of 
Partnership Contracts and coordination of the 
future ETC Programmes 

Workshop 

09.05.12 09.05.12 Lille France Next programming pe-
riod 

Advisory on next programming period for the 2 
Seas programme 

Advisory 

09.05.12 10.05.12 Krakow Poland FLC FLC network of Central-South-East European 
zone 

Meeting 

11.05.12 11.05.12 Tallinn Estonia EUSBSR 20th EUSBSR Laboratory Group meeting Meeting 

24.05.12 24.05.12 Copenhagen Denmark EUSBSR Meeting with EUSBSR Priority Area 8 Advisory 

25.05.12 25.05.12 Vienna Austria IPA CBC Advisory service on programme management 
for IPA CBC HR-BiH 

Advisory 

29.05.12 30.05.12 Thessaloniki Greece Programme Manage-
ment 

Project monitoring seminar Workshop 

30.05.12 31.05.12 London UK Strategic Programming Programming workshop for Transnational pro-
grammes 

Workshop 

04.06.12 04.06.12 Helsinki Finland EUSBSR Communication needs of Priority Area 1 of the 
EUSBSR 

Advisory 

04.06.12 04.06.12 Lille France Strategic Programming Advisory on new legal package for 2 Seas pro-
gramme 

Advisory 

05.06.12 05.06.12 Brussels Belgium ETC future ETC geography EC consultation event with 
Member States 

Seminar 

05.06.12 05.06.12 Riga Latvia EUSBSR 4th meeting of Task Force for EUSBSR Com-
munication 

Meeting 

05.06.12 06.06.12 Florence Italy EU 2020 Sustainable Growth in Europe through ETC Conference 

06.06.12 06.06.12 Brussels Belgium Legal package Meeting with DG Employment + Region on sim-
plified costs options 

Meeting 

06.06.12 06.06.12 London UK EUSBSR  Meeting with the EUSBSR website provider Meeting 

07.06.12 07.06.12 Copenhagen Denmark EUSBSR Meeting on communication needs of Priority 
Area 5 of the EUSBSR 

Meeting 

08.06.12 08.06.12 Lille France Strategic Programming 
and legal package 

Advisory on next programming period for 
INTERREG IVC programme 

Advisory 

12.06.12 13.06.12 Lisbon Portugal Social media CBC Communication Meeting - 2012 Annual 
Meeting (with participation of some TN pro-
grammes) 

Meeting 

20.06.12 20.06.12 Copenhagen Denmark EUSBSR  7th Task Force meeting on roles and responsi-
bilities of the key actors and development of 
the concept of the Flagship Project of the 
EUSBSR 

Meeting 
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21.06.12 21.09.12 Valencia Spain EC Day Local event (puppet theatre, concert and pro-
ject fair) with INTERREG IVC Info Point South, 
MED-ENPI Liaison Office and ENPI Antenna 

Events 

28.06.12 29.06.12 Vienna Austria Knowledge exchange 
between European 
Commission and Audit 
Authorities 

AA and GoA in ETC programmes Meeting 

03.07.12 04.07.12 Marseille France Strategic Programming 
and legal package 

Advisory on next programming period for MED 
programme 

Advisory 

17.07.12 18.07.12 Nova Gorica Slovenia EGTC EGTC Advisory Service (training on EGTC set-
up, steps and procedures) 

Workshop 

18.07.12 18.07.12 Brussels Belgium Legal package Meeting with Life Long Learning + Europe for 
Citizens programme on simplified costs options 

Meeting 

16.08.12 16.08.12 Helsinki Finland EUSBSR 5th meeting of Task Force for EUSBSR Com-
munication 

Meeting 

03.09.12 03.09.12 Brussels Belgium Coordination meeting 
INTERACT-IEE on energy 
issues 

Meeting with Intelligent Energy Europe Meeting 

18.09.12 18.09.12 Brussels Belgium EC Day Kick off the EC Day at EU Parliament REGI 
Committee 

Event 

21.09.12 21.09.12 Vienna Austria EC Day Local EC Day event (press conference and pro-
ject exhibition) with Commissioner Hahn in co-
operation with the Commission, Central EU, 
AT-CZ, SK, HU programmes 

Event 

25.09.12 25.09.12 Luxembourg Luxemburg Europe 2020, evidence 
based results 

INTERACT-ESPON seminar Seminar 

27.09.12 27.09.12 Brussels Belgium Programming 2014-2020 Evaluation lab group to draft ex-ante evalu-
ation ToR template 

Workshop 

02.10.12 02.10.12 Milan Italy Programming 2014-2020 Advisory service to IT-CH and FR-CH to discuss 
specific features of CBC on the Swiss border, 
with focus on the future 

Advisory 

02.10.12 03.10.12 Venice Italy Programme manage-
ment 

Fifth meeting of the Regional Network of the 
Central and South-Eastern European program-
mes 

Workshop 

03.10.12 04.10.12 Malmo Sweden Programming 2014-2020 Strategic programming workshop for CBC Workshop 

04.10.12 05.10.12 Dublin Ireland Public procurement be-
low EU threshold 

Seminar on public procurement in ETC Seminar 

08.10.12 11.10.12 Brussels Belgium Programming 2014-2020 Open Days workshops with DG Regio: Added 
value of IPA CBC; Demographic change - syner-
gies between ESF, ERDF and ETC; Integrated 
territorial instruments for regional manage-
ment and cooperation (ITI, JAP, CLLD) and 
contribution to other 3 workshops, i.e. The 
EGTC Platform; E-cohesion and CBC boosting 
innovation; Policy, practice and evidence - de-
livering results in urban mobility through inter-
regional cooperation 

Workshop 

18.10.12 18.10.12 Brussels Belgium Programme closure Meeting on Commission request regarding the 
Programme Closure 2007-2013 (DG REGIO) 

Meeting 

24.10.12 24.10.12 Valletta Malta Finance Financial advisory Workshop 

30.10.12 31.10.12 Marseille France Communication  Transnational Communication Network meet-
ing 

Network 

30.10.12 31.10.12 Tallinn Estonia EUSBSR Storytelling workshop for the EUSBSR Workshop 

31.10.12 31.10.12 Tallinn Estonia EUSBSR 6th meeting of Task Force for EUSBSR Com-
munication 

Meeting 

02.11.12 02.11.12 Riga Latvia Strategic Programming  Advisory on the new period Advisory 

14.11.12 15.11.12 Palma de Mal-
lorca 

Spain Programming 2014-2020 Operational Aspects of Programming: Pro-
gramme Implementation Provisions 2014+ 

Workshop 

15.11.12 15.11.12 Palma de Mal-
lorca 

Spain Programme closure Expert Group Meeting on the Experiences of 
the Programme Closure 2000-2006 and Lessons 
Learnt for the Programme Closure 2007-2013 

Expert 
group meet-
ing 

21.11.12 22.11.12 Haarlem Netherlands Financial management Financial Management in ETC Programmes Seminar 

27.11.12 27.11.12 Riga Latvia Programme Closure Advisory service on Programme Closure to the 
Latvia-Lithuania programme 

Advisory 

04.12.12 05.12.12 Copenhagen Denmark Capitalisation Workshop on maritime focus of the relevant 
programmes  

Workshop 
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04.12.12 05.12.12 London UK Network Finance network meeting of the TN and CBC 
programmes 

Network 

10.12.12 10.12.12 Turku Finland Network Meeting between the JTS of Central Baltic 
INTERREG IVA programme and IP Turku 

Network 

11.12.12 12.12.12 Vienna Austria Programming 2014-2020 Strategic Programming Workshop Workshop 

13.12.12 14.12.12 Turku Finland Network Network meetings for the Managing Authorities 
and the Heads of the Joint Technical Secre-
tariats 

Network 

Annex 3 Table No 2: INTERACT support to external events 

From To Location Country Theme Title of activity Type 

30.01.12 30.01.12 Helsinki Finland Programme manage-
ment on national level 

Finnish ETC Network by MEE Meeting 

13.02.12 13.02.12 Copenhagen Denmark EUSBSR Informal EUSBSR NCP meeting Meeting 

24.02.12 24.02.12 Vienna Austria EUSDR EUSDR PA 10 Territorial Cooperation Meeting - 
support 

Meeting 

24.02.12 24.02.12 Brussels Belgium Programming meeting North West Europe Programme Preparation 
Group - facilitation 

Advisory 

06.03.12 06.03.12 Paris  France Common Capitalisation URBACT Common Capitalisation WG Meeting 

08.03.12 08.03.12 Turku Finland EUSBSR ESF Baltic Sea Network Seminar: Linkages be-
tween the EUSBSR and the ESF  

Training 

13.03.12 14.03.12 Bordeaux France Communication DATAR meeting of the network of EU Funds in-
formation officers 

Meeting 

15.03.12 15.03.12 Paris  France EU CP Research Network on Effectiveness, Added 
Value and Future of EU CP 

Workshop 

21.03.12 22.03.12 Vilnius Lithuania EUSBSR Future of the European Union Strategy for the 
Baltic Sea Region 

Meeting 

22.03.12 23.03.12 Vienna Austria EUSDR EUSDR PA 10 Financing dialogue - INTERACT 
Stand and Facilitation 

Meeting 

27.03.12 27.03.12 Brussels Belgium Future of ETC Meeting with Ms Manner and other MEPs at the 
EP 

Meeting 

28.03.12 28.03.12 Ostersund Sweden Programme manage-
ment on national level 

ERFA Meeting Meeting 

29.03.12 29.03.12 Brussels Belgium EGTC Interinstitutional Conference and Annual Meet-
ing of the EGTC Platform 

Conference 

11.04.12 11.04.12 Brussels  Belgium ETC and EGTC Public hearing on ETC and EGTC at the EP Public hear-
ing 

12.04.12 12.04.12 Vienna Austria EUSDR EUSDR Info meeting Meeting 

18.04.12 19.04.12 Bournemouth UK Project communication FR-UK Channel Advisory Workshop 

20.04.12 20.04.12 Brussels Belgium INTERREG management AEBR Seminar on INTERREG Management Cases Seminar 

20.04.12 20.04.12 Lille France Programming meeting North West Europe Programme Preparation 
Group - facilitation 

Advisory 

23.04.12 23.04.12 Helsinki Finland Programme manage-
ment on national level 
and Future of ETC 

National meeting in Finland on progress in ETC 
programmes (EAY) and the future period 2014-
2020 

Meeting 

23.04.12 24.04.12 Berlin Germany EUSBSR EUSBSR NCP meeting, Joint informal meeting of 
CSO, CBSS and ND steering groups, EUSBSR & 
EUSDR HLG joint meeting 

Meeting 

23.04.12 23.04.12 Split Croatia EUSDR EUSDR PA 8 steering group - facilitation Meeting 

24.04.12 24.04.12 Berlin Germany EUSBSR Business Forum on the Baltic Sea Region  Conference 

24.04.12 25.04.12 Paris  France Future of ETC Meeting about the negotiation status of the 
new legislative package (DATAR) 

Meeting 

24.04.12 24.04.12 Amiens France Project communication FR-UK Channel Advisory Workshop 

25.04.12 25.04.12 Stockholm Sweden EUSBSR  EUSBSR workshop: Agriculture Development & 
Scenarios Baltic Sea Region 

Seminar 

25.04.12 25.04.12 Paris  France Capitalisation DATAR Capitalisation workshop  Workshop 

25.04.12 25.04.12 Brussels Belgium Programme design Programme preparation Group of the North Sea 
Programme 

Meeting 

03.05.12 04.05.12 Brussels Belgium Monitoring Systems E-Cohesion meeting with EU Commission and 
ETC programmes 

Meeting 

03.05.12 04.05.12 Rostock-
Warnemünde 

Germany EUSBSR  Conference on Tourism on the Baltic Sea Re-
gion 

Conference 
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07.05.12 08.05.12 Riga Latvia Smart Growth  EU Structural Funds 2014-2020: Promoting In-
novation Through "Smart Specialisation" 

Conference 

10.05.12 10.05.12 Brussels Belgium Draft legal package Committee of the Regions event on Common 
Strategic Framework 

Seminar 

10.05.12 11.05.12 Warsaw Poland Communication INFORM meeting Meeting 

16.05.12 16.05.12 Brussels Belgium Coordination between 
the two programmes 

Meeting with INTERREG IVC and DG Regio Meeting 

21.05.12 21.05.12 Riga Latvia EUSBSR  OCN-panel discussion for the ESF transnational 
cooperation 

Seminar 

22.05.12 23.05.12 Riga Latvia EUSBSR  ESF Baltic Sea Network meeting Meeting 

30.05.12 01.06.12 Hamburg Germany EUSBSR  Conference on Education and Employment Conference 

04.06.12 05.06.12 Krakow Poland Capitalisation WIRE (Week of Innovative Regions in Europe) Conference 

06.06.12 06.06.12 Dortmund Germany Strategic Programming North West Europe Annual Event Conference 

06.06.12 06.06.12 Brussels Belgium EUSDR DG Regio EUSDR support meeting Meeting 

11.06.12 11.06.12 Brussels Belgium EUSBSR EUSBSR NCP meeting Meeting 

13.06.12 14.06.12 Vienna Austria EUSDR Facilitation of EUSDR PA 9 Stakeholders con-
ference 

Conference 

13.06.12 14.06.12 Aalborg Denmark Capitalisation ESPON Territorial Evidence for EU Cohesion 
Policy and Programming 

Seminar 

18.06.12 19.06.12 Copenhagen Denmark EUSBSR 3rd Annual forum of the EUSBSR Conference 

18.06.12 19.06.12 Bremerhaven Germany Typology NSR Annual Conference Conference 

19.06.12 19.06.12 Barcelona Spain Capitalisation INTERREG IVC exchange of experience seminar Meeting 

25.06.12 26.06.12 La Coruña Spain Future of ETC 1st Congress on Smart Cooperation Conference 

28.06.12 29.06.12 Vienna Austria EUSDR EUSDR Info material for the start of Danube 
Trip of commissioner Hahn 

Meeting 

29.06.12 29.06.12 Bologna Italy Communication Participation and INTERACT material for the 
Annual Event of South-East Europe transna-
tional programme 

Conference 

10.07.12 10.07.12 Brussels Belgium Networking Future of ETC: Capacity Building in Cross-
Border Territories 

Conference 

17.07.12 18.07.12 Rome Italy Mediterranean partner-
ship 

The Mediterranean Sea Basin ENPI CBC Pro-
gramme 

Conference 

11.09.12 12.09.12 Koblenz Germany Programming North West Europe Programme Preparation 
Group - facilitation 

Meeting 

12.09.12 13.09.12 Rouen France Communication Channel Programme - support to communica-
tion event for applicants 

Advisory 

17.09.12 18.09.12 Sofia Bulgaria EUSDR Facilitation of EUSDR PA 11 steering group Meeting 

18.09.12 18.09.12 Valencia Spain Capitalisation Participation in the Capitalisation seminar of 
the MED programme 

Seminar 

18.09.12 18.09.12 Tallinn Estonia EU Cooperation Day European Cooperation Day – Central Baltic bus 
tour 

Events 

20.09.12 20.09.12 Ipswich UK Future of ETC Open Days local event on ETC past, present, 
future 

Seminar 

21.09.12 21.09.12 Vasa Finland Communication and 
Capitalisation 

Evolving Experience in Communication in Inter-
national projects and organisations 

Conference 

21.09.12 21.09.12 Vasa Finland Communication and 
Capitalisation 

European Cooperation Day event of Botnia-
Atlantica ETC Programme 

Campaign 

21.09.12 21.09.12 Europe Europe Communication and 
Capitalisation 

Of the 281 European Cooperation Day local 
events, 169 took place on the main date of 
European Cooperation Day (21 Sept. 2012) 

Campaign 

25.09.12 26.09.12 Vienna Austria EUSDR Info materials and presentation at EUSDR 
Communication conference by DCR Council 

Events 

27.09.12 27.09.12 Cracow Poland EUSBSR Science Link conference "Research structures 
and cooperation in the Baltic Sea Region, a 
challenging opportunity" 

Conference 

27.09.12 27.09.12 Brussels Belgium Future of ETC User Reference Group for eTrustEx meeting Meeting 

27.09.12 27.09.12 Vienna Austria Programming meeting Support at Central EU programme synergy 
workshop 

Events 

27.09.12 27.09.12 Brussels Belgium Monitoring Systems Participation in the E-TrustEx Users Group Meeting 

08.10.12 11.10.12 Brussels Belgium Networking Open Days workshops Workshop 

09.10.12 09.10.12 Brussels Belgium Capitalisation Open Days EU Commission CBC Unit workshop: 
'CBC Boosting Innovation' 

Workshop 
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05.10.12 05.10.12 Helsinki Finland Programme manage-
ment on national level 
and Future of ETC 

National meeting in Finland on progress in ETC 
programmes (EAY) and the future period 2014-
2020 

Meeting 

12.10.12 12.10.12 Brussels Belgium Programming meeting VC Programme Preparation Group Advisory 

15.10.12 15.10.12 Stockholm Sweden Programme manage-
ment on national level 
and Future of ETC 

Swedish national network meeting on the im-
plementation of the EUSBSR 

Meeting 

15.10.12 15.10.12 Stockholm Sweden EUSDR Knowledge exchange on macro-regions at the 
SE EUSBSR network 

Meeting 

16.10.12 17.10.12 Dead Sea Jordan Programming 2014-2020 INTERACT-ENPI annual conference Conference 

17.10.12 17.10.12 Brussels Belgium EUSBSR Meeting on the review of the Action Plan (DG 
REGIO) 

Meeting 

18.10.12 18.10.12 Dead Sea Jordan Financial issues, moni-
toring 

3rd meeting of the JMA network of ENPI CBC 
programmes 

Meeting 

24.10.12 24.10.12 Paris France Future of ETC MOT Conference "Cross-border territories, re-
gional and national policies: what coordination 
for 2014-2020?"  

Conference 

24.10.12 25.10.12 Nicosia Cyprus Communication and 
Capitalisation 

Annual event of the MED and ENPI CBC MED 
programmes 

Conference 

25.10.12 25.10.12 Paris France Networking Regular coordination meeting with Networking 
programmes 

Meeting 

05.11.12 05.11.12 Milan Italy Capitalisation URBACT hearing on energy efficiency Meeting 

06.11.12 06.11.12 Brussels Belgium Programming North West Europe Programme Preparation 
Group - facilitation 

Meeting 

12.11.12 12.11.12 Bilbao Spain Sea-basin strategies Atlantic Forum Bilbao Conference 

15.11.12 16.11.11 Turin Italy Programming Central Europe Programme Preparation Group – 
facilitation 

Meeting 

19.11.12 19.11.12 Vienna Austria Programming Central Europe Programme Preparation Group Meeting 

20.11.12 20.11.12 Paris France Evaluation Ex-ante evaluation seminar at DATAR Workshop  

21.11.12 22.11.12 Bognor Rigis UK Clustering Running a workshop on clustering as part of the 
Annual Conference of Channel Programme 

Workshop 

21.11.12 22.11.12 Bordeaux France EUSBSR Seminar - Smart specialisation in the Atlantic 
Arc Regions 

Seminar 

23.11.12 23.11.12 Brussels Belgium Evaluation Participation in the Evaluation Network of the 
COM and the MS 

Network 

27.11.12 28.11.12 Regensburg Germany EUSDR The first Annual Forum of the EU Strategy for 
the Danube Region 

Meeting 

27.11.12 28.11.12 Madrid Spain Future of ETC Annual IT Seminar Seminar 

28.11.12 30.11.12 Larnaca Cyprus Programming Facilitation of the JPC of the INTERREG VC on 
selected subjects of vision, mission, thematic 
objectives 

Meeting 

03.12.12 04.12.12 Paris France Communication INFORM meeting Meeting 

03.12.12 04.12.12 Copenhagen Denmark Capitalisation URBACT annual event Conference 

07.12.12 07.12.12 Lisbon Portugal Finance and pro-
gramme management 

Annual event of several programmes, organised 
by IFDR 

Conference 

17.12.12 17.12.12 Paris France Capitalisation Capitalisation event organised by DATAR Workshop 

Annex 3 Table No 3: INTERACT Written and Audiovisual Publications 

From To Theme Title Type 

12.11 01.12 Communication European Union Macro Regional Strategies  INTERACT 
newsletter 

12.11 01.12 Communication Update Section of the website ETC 2014+ Online tool 

12.11 01.12 Communication Update Section of the website INTERACT Focus  Online tool 

01.12 12.12 Future of ETC Templates for rules of procedure of Monitoring and Steering Committee, 
Memorandum of Understanding, FLC report and certificate 

Templates 

01.12 01.12 Future of ETC Summary of INTERACT/ETC Input papers; 15 key-points Online pub-
lication 

01.12 01.12 EUSBSR Visual identity for the EUSBSR Visibility 
guidance 

01.12 03.12 Communication Hot subjects (ETC and INTERACT) Newsflash 
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02.12 02.12 Communication EUSDR Key recommendations on the legislative package proposal by the 
Commission for Cohesion Policy 2014-2020 

Online pub-
lication 

01.12 06.12 EUSDR EUSDR Website updates Online tool 

01.12 06.12 Communication European Cooperation Day Video Video 

02.12 03.12 Communication Guide to European Cooperation Day Support to 
events 

03.12 03.12 Communication MC Update March 2012 MC Update 

03.12 03.12 Communication Hot subjects (ETC and INTERACT) Newsflash 

03.12 03.12 IPA CBC Update of the Manual on public procurement in IPA CBC Programmes 
with EU MS in shared management 

Online tool 

03.12 03.12 Communication Overview of the status quo for European Territorial Cooperation pro-
grammes in terms of evaluation updated 

Online tool 

03.12 03.12 EUSBSR EUSBSR newsletter (1.) EUSBSR 
newsletter 

04.12 04.12 Future of ETC Input paper on implementing provisions; 2014-2020 IPA II CBC with Mem-
ber States 

Online pub-
lication 

05.12 05.12 Communication Inclusive Growth INTERACT 
newsletter 

05.12 05.12 Communication Hot subjects (ETC and INTERACT) Newsflash 

05.12 05.12 Communication Mediterranean Newsflash on Maritime Risks Newsflash 

05.12 05.12 EUSDR A Year in Action: New Danube Region Strategy Newsletter Newsflash 

05.12 05.12 EUSBSR EUSBSR newsletter (2.) EUSBSR 
newsletter 

06.12 06.12 Communication Hot subjects (ETC and INTERACT) Newsflash 

06.12 06.12 Communication European Cooperation Day Website Online tool 

06.12 06.12 EUSBSR Expertise on information and Communication issues for the European 
Union Strategy for the Baltic Sea Region (EUSBSR) 

Expertise  

06.12 07.12 Monitoring Systems 50 questions and answers on e-Cohesion Policy in European Territorial 
Cooperation Programmes 

Online fact 
sheet 

06.12 12.12 Programming 2014-2020 Survey for a study on the FLC systems in Europe Survey 

07.12 07.12 E-cohesion E-cohesion: 50 questions and answers Paper 

07.12 12.12 INTERACT 2014-2020 Orientation Paper Paper 

09.12 10.12 Communication Territorial Cooperation 2014+ INTERACT 
newsletter 

09.12 09.12 Communication Hot subjects (ECT and INTERACT) Newsflash 

09.12 09.12 EUSBSR EUSBSR newsletter (3.) EUSBSR 
newsletter 

09.12 09.12 Communication Hot subjects (ECT and INTERACT) Newsflash 

09.12 09.12 Programming 2014-2020 Draft Template for ToRs for the ex-ante evaluation Templates 

09.12 09.12 Capitalisation Mediterranean Newsflash on transport Publication 

10.12 10.12 Programming 2014-2020 Guidance on simplified costs options Paper 

11.12 11.12 EUSBSR EUSBSR newsletter (4.) EUSBSR 
Newsletter 

09.12 10.12 Communication Diptych on European Cooperation Day (pullout of newsletter) INTERACT 
newsletter 

09.12 10.12 Communication Diptych on European Cooperation Day (pullout of newsletter) INTERACT 
newsletter 

12.12 12.12 Programming 2014-2020 Operational Programming Paper 

12.12 12.12 EUSDR EUSDR newsletter Publication 

Annex 3 Table No 4: INTERACT Coordination activities 

From To Location Country Theme Title of activity Type 

01.12 02.12 n/a n/a INTERACT reporting INTERACT six-month report to the Slovak Gov-
ernment 

Report 

06.01.12 06.01.12 Lille France Networking, coordina-
tion 

Regular coordination meeting with Networking 
programmes 

Meeting 

10.01.12 10.01.12 Brussels  Belgium EUSDR Coordination meeting with EU Commission on 
EUSDR activities 

Meeting 

01.02.12 03.02.12 Rome Italy INTERACT coordination INTERACT Communication Group meeting Meeting 
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15.02.12 15.02.12 Brussels  Belgium Promotion of ETC future 
related products 

Coordination meeting on Annual meeting with 
MAs of ETC with EU Commission 

Meeting 

16.02.12 16.02.12 Brussels  Belgium Draft regulations - eligi-
bility 

Coordination meeting with the Commission on 
eligibility 

Meeting 

28.02.12 29.02.12 Brussels  Belgium INTERACT coordination INTERACT Quality Group meeting Meeting 

28.02.12 28.02.12 Luxembourg Luxembourg KEEP Cooperation between ESPON and INTERACT in 
KEEP area (maps integration) 

Meeting 

29.02.12 29.02.12 Brussels  Belgium EC Day European Cooperation Day Advisory Group 
meeting 

Meeting 

08.03.12 08.03.12 Brussels  Belgium INTERACT coordination INTERACT Coordinators Group meeting Meeting 

28.03.12 28.03.12 Brussels Belgium INTERACT coordination Meeting with DG Regio geographic units Meeting 

11.04.12 11.04.12 Brussels  Belgium EUSDR - EUSBSR EUSBSR and EUSDR coordination with EU 
Commission in communication strategies 

Meeting 

26.04.12 26.04.12 Barcelona Spain INTERACT coordination INTERACT Programme Management Group 
meeting 

Meeting 

24.04.12 26.04.12 Barcelona Spain INTERACT coordination Future WG meeting Meeting 

25.04.12 25.04.12 Barcelona Spain Capitalisation Capitalisation meeting Meeting 

04.05.12 04.05.12 Brussels  Belgium INTERACT coordination INTERACT Financial Group meeting Meeting 

22.05.12 23.05.12 Copenhagen Denmark INETRACT coordination INTERACT Communication Group meeting Meeting 

29.05.12 29.05.12 Warsaw Poland INTERACT coordination INTERACT Coordinators Group meeting Meeting 

29.05.12 29.05.12 Warsaw Poland INTERACT coordination KEEP Advisory Task Force meeting Meeting 

29.05.12 29.05.12 Warsaw Poland INTERACT coordination 1st meeting of the INTERACT III Programming 
Task Force 

Meeting 

30.05.12 30.05.12 Warsaw Poland INTERACT coordination 8th meeting of INTERACT National Contact 
Persons 

Meeting 

31.05.12 31.05.12 Warsaw Poland INTERACT coordination 9th meeting of the INTERACT Monitoring 
Committee 

Meeting 

05.12 05.12 n/a n/a INTERACT reporting INTERACT Annual Implementation Report 2011 Report 

06.06.12 06.06.12 Brussels  Belgium INTERACT coordination Coordination meeting with the Commission on 
EUSDR second semester activities 

Meeting 

07.06.12 07.06.12 Brussels  Belgium INTERACT coordination Meeting with the Desk Officer about update on 
outstanding issues before her leave 

Meeting 

12.06.12 13.06.12 Lisbon Portugal EC Day European Cooperation Day Advisory Group 
meeting 

Meeting 

21.06.12 22.06.12 Brussels  Belgium Evaluation Evaluation Network meeting (COM + Member 
States) 

Meeting 

06.12 07.12 n/a n/a INTERACT reporting INTERACT six-month report to the Slovak Gov-
ernment 

Report 

05.07.12 05.07.12 Paris France KEEP KEEP meeting Meeting 

09.08.12 08.09.12 Bratislava Slovakia INTERACT coordination Contracting aspects of KEEP Meeting 

09.08.12 09.08.12 Turku Finland Needs assessment Needs assessment meeting with Central Baltic 
ETC Programme 

Meeting 

15.08.12 16.08.12 Helsinki, 
Turku 

Finland INTERACT coordination Meeting with the INTERACT Managing Auth-
ority and Finnish authorities 

Meeting 

15.08.12 15.08.12 Stockholm Sweden Needs assessment Needs assessment meeting with Swedish-led 
ETC Programmes 

Meeting 

16.08.12 16.08.12 Warsaw Poland Needs assessment Needs assessment meeting with Polish-led ETC 
Programmes 

Meeting 

21.08.12 21.08.12 Riga Latvia Needs assessment Needs assessment meeting with Latvia-
Lithuania ETC Programme 

Meeting 

22.08.12 22.08.12 Vilnius Lithuania Needs assessment Needs assessment meeting with Lithuania-
Poland ETC Programme 

Meeting 

23.08.12 23.08.12 Brussels Belgium EUSBSR Planning meeting between DG REGIO and IP 
Turku on the EUSBSR matters 

Meeting 

24.08.12 24.08.12 Tallinn Estonia Needs assessment Needs assessment meeting with Estonia-Latvia 
ETC Programme 

Meeting 

03.09.12 03.09.12 Haarlem The Nether-
lands 

INTERACT coordination INTERACT Communication group meeting Meeting 

04.09.12 05.09.12 Haarlem The Nether-
lands 

INTERACT coordination INTERACT Team Meeting (meetings of the 
Communication-, Finance Management- and 
Programme Management Groups) 

Meeting 
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05.09.12 05.09.12 Haarlem The Nether-
lands 

INTERACT coordination INTERACT Quality Group Meeting Meeting 

10.09.12 10.09.12 Berlin Germany INTERACT coordination Participation of Germany in INTERACT III Meeting 

11.09.12 11.09.12 Vienna Austria Needs assessment Needs assessment with Austrian CBC pro-
grammes on programming workshop 

Meeting 

18.09.12 19.09.12 Brussels Belgium INTERACT coordination 2nd meeting of the INTERACT III Programming 
Task Force 

Meeting 

19.09.12 19.09.12 Brussels Belgium INTERACT coordination INTERACT Coordinators Group Meeting Meeting 

18.10.12 18.10.12 Brussels Belgium EUSBSR Meeting with DG REGIO on the EUSBSR activi-
ties in 2013 

Meeting 

18.10.12 18.10.12 Brussels Belgium INTERACT coordination Meeting with DG Regio on programme closure Meeting 

25.10.12 25.10.12 Paris France Networking, coordina-
tion 

Regular coordination meeting with Networking 
programmes 

Meeting 

06.11.12 06.11.12 Copenhagen Denmark INTERACT coordination INTERACT Coordinators Group Meeting Meeting 

07.11.12 07.11.12 Copenhagen Denmark INTERACT coordination KEEP Advisory Task Force Meeting Meeting 

07.11.12 07.11.12 Copenhagen Denmark INTERACT coordination 3rd meeting of the INTERACT III Programming 
Task Force 

Meeting 

08.11.12 08.11.12 Copenhagen Denmark INTERACT coordination 9th meeting of INTERACT National Contact 
Persons 

Meeting 

08.11.12 09.11.12 Copenhagen Denmark INTERACT coordination 10th meeting of the INTERACT Monitoring 
Committee 

Meeting 

15.11.12 15.11.12 Vienna Austria INTERACT coordination INTERACT Communication Group meeting Meeting 

16.11.12 16.11.12 Vienna Austria EC Day Follow-up on EC Day Meeting 

21.11.12 22.11.12 Brussels Belgium INTERACT coordination Meeting with DG Regio on alignment of fund-
ing and key events of EUSBSR 

Meeting 

23.11.12 23.11.12 Brussels Belgium INTERACT coordination Meeting with DG Regio on the Partnership 
Agreement 

Meeting 

29.11.12 29.11.12 Brussels Belgium KEEP KEEP meeting Meeting 
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